

The background of the slide is a composite image. On the left, there is a large, white, stylized arrow pointing to the right, overlaid on a blue-tinted image of solar panels. On the right, there is a close-up, warm-toned image of a white ceramic coffee cup with a lid, sitting on a saucer. The overall aesthetic is clean and modern, suggesting energy and progress.

# Next Steps

Anthony Mungall

## Forward Plan

### Technical Work

- Conclude model building and testing – **mid to end August**
- Technical Working Group submit technical detail of options to be modelled (relating to six themes and three charging models) – **end August**
- Define TransmiT charging options for analysis by Redpoint – **end Aug / early September**
- Complete the work of the Technical WG – **9<sup>th</sup> September**
- Issue Technical Working Group report – **mid September**
- Initial model runs and model hand over to Ofgem – **end Sept to early October**

### Recommendations

- Consult on any proposed changes to current arrangements – **17<sup>th</sup> October for six weeks**
- Stakeholder event to discuss modelling and proposals – **end October**
- Consider consultation responses
- Publish decision document – **16<sup>th</sup> December**
- Where there is a case for reform a direction will be issued to NGET to raise a modification(s) – **16<sup>th</sup> December**

### Implementation

- Initiate CUSC process and NGET 2012/13 tariff development – **December 2011**
- Aiming for change, if appropriate, **by April 2012** – feasibility to be discussed at WG and through consultation process
- Ultimately, industry will decide the manner and timing of implementation