

National Grid Gas PLC  
1 - 3 Strand  
London  
WC2N 5EH

Direct Dial: 020 7901 7295

Email: [Graeme.Barton@ofgem.gov.uk](mailto:Graeme.Barton@ofgem.gov.uk)

Date: 12 August 2022

Dear National Grid Gas Plc,

**SIF Project Direction ref: NGGT/HyNTS Protection/SIFHeat/Rd1 Alpha**

National Grid Gas Plc submitted HyNTS Protection (the Project) to be considered for funding through the Alpha Phase of the Strategic Innovation Fund (SIF). As explained in greater detail below, this Project previously received SIF Funding and completed a Discovery Phase for round 1 of the SIF. In our<sup>1</sup> SIF funding decision issued on 26 July 2022, we selected the Project<sup>2</sup> for conditional funding and as a result we are now issuing this SIF Project Direction to implement that decision.

National Grid Gas Plc must comply with the conditions contained in this SIF Project Direction as a condition of the Project receiving funding through the SIF. These conditions can be found in the Schedule to this document.

**Progression through SIF Phases**

The SIF consists of a multi-phase approach for Projects in order to mitigate the risk associated with innovations. The Discovery Phase focuses on feasibility, the Alpha Phase on experimental development, and the Beta Phase on deployment and demonstration.

---

<sup>1</sup> The terms 'we', 'us', 'our' refer to the Gas and Electricity Markets Authority. Ofgem is the office of the Authority.

<sup>2</sup> Unless otherwise specified, defined terms in this SIF Project Direction have the meaning given to them in Appendix 1 of the SIF Governance Document.

The Project previously received SIF Funding for the Discovery Phase of round 1<sup>3</sup>, and submitted an Application for the Project to be considered for SIF Funding through the Alpha Phase of round 1 of the SIF. As stated above, the Project has been selected to receive SIF Funding for the Alpha Phase of round 1.

### **Role of UK Research & Innovation (UKRI)**

As per Chapter 1 of the SIF Governance Document<sup>4</sup> the role of UKRI is to deliver the SIF in line with the SIF Governance Document - administering the funding programme, monitoring the delivery of Projects, collating data from Projects on benefits, making recommendations to Ofgem on operational matters, supporting third-party innovators and, where possible, successful Projects to become 'business as usual' activities. To support the success of the Projects and the SIF programme, we expect that the Funding Party and Project Partners collaborate with Ofgem and UKRI.

### **SIF Project Direction**

Paragraph 5.14 of the SIF Governance Document states that a SIF Project Direction will:

- Set out the Project-specific conditions, to which the Funding Party is committing in accepting SIF Funding.<sup>5</sup>
- Require the Funding Party to undertake the Project in accordance with the commitments made in the Application. Where appropriate, the SIF Project Direction may therefore include extracts from the Application or refer to specific sections of the SIF Application.<sup>6</sup>
- Where applicable, set out conditions (such as Project stage gates) linked to milestones and deliverables, which Projects must meet.<sup>7</sup>
- Set out the SIF Approved Amount for the Project, that will form part of the calculation contained in the SIF Funding Direction issued by the Authority under chapter 7 of the SIF Governance Document.<sup>8</sup>
- Set out the Project budget that the Funding Party must report against and how variations in the Project budget will be reported.<sup>9</sup>
- Where applicable, set out special information sharing requirements applicable to the Project.<sup>10</sup>

---

<sup>3</sup> The Project Directions for round 1 of the Discovery Phase are available at:  
<https://www.ofgem.gov.uk/publications/strategic-innovation-fund-discovery-projects-approved-funding>

<sup>4</sup> <https://www.ofgem.gov.uk/publications/sif-governance-document>

<sup>5</sup> 'Project specific conditions' detailed under Point 3 – 'Condition President' of this SIF Project Direction

<sup>6</sup> 'Project specific conditions' detailed under Point 3 – 'Condition President' of this SIF Project Direction

<sup>7</sup> 'Project specific conditions' detailed under Point 3 – 'Condition President' of this SIF Project Direction

<sup>8</sup> 'SIF Funding Amount' detailed under Point 5 – 'Condition President' of this SIF Project Direction

<sup>9</sup> 'Annex 1 – Project Budget

<sup>10</sup> 'Project specific conditions' detailed under Point 3 – 'Condition President' of this SIF Project Direction

- Set out the mechanism for the Funding Party receiving the SIF Approved Amount as set out in the SIF Funding Direction. <sup>11</sup>

All SIF Project Direction requirements are detailed in the Schedule to this SIF Project Direction.

### **Decision**

Provided the Funding Party complies with the SIF Governance Document and with the Schedule to this SIF Project Direction, the Project is deemed to be an Eligible SIF Project<sup>12</sup>.

This SIF Project Direction constitutes notice pursuant to section 38A (Reasons for decisions) of the Gas Act 1986.

**Graeme Barton**

**Head of Price Control Operations – Small & Medium Sized Projects**

**For and on behalf of the Authority**

---

<sup>11</sup> 'SIF Funding Amount' detailed under Point 5 – 'Condition President' of this SIF Project Direction

<sup>12</sup> The meaning 'Eligible SIF Project' is described in Chapter 2 of the SIF Governance Document

## Schedule to SIF Project Direction

### 1. PROJECT DETAILS

SIF Project Direction reference: NGGT/HyNTS\_Protection/SIFHeat/Rd1\_Alpha

Application number: 10036954

Project title: HyNTS Protection

Innovation Challenge/Project Phase: Heat / Alpha Phase round 1

Project start date: August 1, 2022

Project end date: January 31, 2023

SIF Approved Amount for SIF Funding: £443,195

### 2. PREAMBLE

This SIF Project Direction is issued by the Gas and Electricity Markets Authority (the "Authority") to National Grid Gas Plc (the "Funding Party") pursuant to the SIF Governance Document issued pursuant to Special Condition 5.7 of the Gas Transporter licence (the "Licence"). It sets out the conditions to be complied with in relation to HyNTS Protection (the "Project") as a condition of it being funded under the SIF Funding Mechanism.<sup>13</sup>

Unless otherwise specified, defined terms in this SIF Project Direction have the meaning given to them in the Licence or Appendix 1 of the SIF Governance Document.

References to specific sections of the Funding Party's Application in this SIF Project Direction are, for ease of reference, made by referring to the section number in the Funding Party's Application.

### 3. PROJECT SPECIFIC CONDITIONS

In accepting funding for the Project, the Funding Party is subject to the following Project-specific condition(s):

#### **Condition 1**

The Funding Party must not spend any SIF Funding until contracts are signed with the Project Partners named in Table 1 for the purpose of completing the Project.

#### **Table 1. Project Partners**

Ultima Forma Ltd
Rosen (UK) Limited

<sup>13</sup> The SIF Funding Return Mechanism is defined in the SIF Governance Document

### **Condition 2**

The Funding Party must report on the financial contributions made to the Project as set out in its Application. Any financial contributions made over and above that stated in its Application should also be reported and included within the Project costs template.

### **Condition 3**

The Funding Party must participate in all meetings related to the Project that they are invited to by Ofgem, UKRI and BEIS during the Alpha Phase.

### **Condition 4**

As part of its end of Project Phase report, the Funding Party must include an explanation of applicability of the Project's solution to gas distribution networks in GB.

## **4. COMPLIANCE**

The Funding Party must comply with Special Condition 5.7 of the Gas Transporter licence (the "Licence"), the SIF Governance Document and with this SIF Project Direction.

## **5. SIF APPROVED AMOUNT**

The SIF Approved amount of £443,195 (as detailed under Section 1: Project details of this Project Direction) will be recovered by National Grid Gas Transmission from GB customers and transferred to the Funding Party. The Funding Party is responsible for notifying National Grid Gas Transmission of the bank account details to which transfers must be made, in addition to completing Annex 2 of this SIF Project Direction. If a Funding Party is required to return funding to National Grid Gas Transmission, the reverse applies. The Funding Party must provide bank account details to National Grid Gas Transmission within two weeks of accepting this SIF Project Direction.

## **6. PROJECT BUDGET**

The Project Budget is set out in Annex 1 of this SIF Project Direction.

The Funding Party must report on expenditure against each line under the category total in the Project Budget and explain any projected variance against each line as part of its detailed report which will be provided, in accordance with Chapter 7 of the SIF Governance Document. The Funding Party must report variations in the Project budget as outlined in Chapter 6 of the SIF Governance Document.

## **7. PROJECT IMPLEMENTATION**

The Funding Party must undertake the Project in accordance with the commitments it has made in the Application and with the conditions of this SIF Project Direction. These include (but are not limited to) the following:

- (i) undertake the Project in accordance with its Application,
- (ii) complete the Project on or before the Project completion date as detailed under section 1 of the schedule of this SIF Project Direction, and
- (iii) disseminate the learning from the Project at least to the level described in chapter 3 of the SIF Governance Document. Dissemination of learning must be carried out whether the Project was concluded successfully or otherwise.

## **8. REPORTING**

Ofgem and UKRI may issue guidance (and amend it from time to time) about the structure and content of the Project reporting required by Chapter 6 of the SIF Governance Document. The Funding Party must follow this guidance in preparing the reports.

The Funding Party must submit an end of Project Phase report to UKRI monitoring officers for the Alpha Phase. Within this report, the Funding Party must submit information related to questions on Project delivery as detailed in chapter 6, table 4 of the SIF Governance Document.

## **9. MONITORING**

The Funding Party must comply with any reasonable request for information by its monitoring officer at UKRI and related deadlines. Ofgem, with the support of UKRI, will together monitor Project delivery, impacts and benefits. Throughout the term of the Project, progress is monitored by UKRI through a monitoring officer. The monitoring officer is the first point of contact for official notifications, queries and correspondence with UKRI and the Authority, unless otherwise required by this SIF Project Direction.

As detailed in Chapter 6 of the SIF Governance Document, meetings with the monitoring officer will take place at regular intervals, as advised by Ofgem or the monitoring officer during the delivery of the Project, and at the end of each Project Phase.

## 10. EVALUATION

The Funding Party has acknowledged when it submitted its Application for this Project, that reporting information and data gathered during the Project's timescales (as detailed in Section 1 of this SIF Project Direction) will be used to evaluate Project performance. In addition, the Funding Party may be required to provide requested information outside of the Project timescales and, in particular, for the period from the Project end date to the end of the SIF Programme. Further data and reporting information may be requested (frequency and method based on requirement) outside of standard monitoring and reporting requirements as deemed necessary. Further data and information requirements must be complied with by the Funding Party and Project Partners.

## 11. DATA SHARING

As set out in Chapter 3 of the SIF Governance Document, the Funding Party must follow Data Best Practice Guidance with regards to all data gathered or created in the course of a Project. We expect the Funding Party to document any reasons, such as commercial sensitivities, for desensitising data. As defined by, and in accordance with, Data Best Practice Guidance, Funding Parties must have a data triage process. Where multiple Project Partners are collaborating on a Project, the consortium must adopt a consistent Open Triage Process for the data related to the Project. Ofgem may require that Project information and data is also shared with other specified parties, such as parties working on complementary innovation funding programmes (subject to redaction of sensitive data).

## 12. CYBER SECURITY

It is the responsibility of the Funding Party and all Project Partners to implement and maintain appropriate security measures to protect personal data in accordance with The GDPR (General Data Protection Regulation)<sup>14</sup> and DPA (Data Protection Act) 2018<sup>15</sup>. Protection of computer systems from unauthorised access or being otherwise damaged or made inaccessible must be in place alongside effective working practices. These must be maintained in line with the Funding Party's IT Management Strategies and policies.

## 13. PROJECT MILESTONES

The Funding Party must submit its end of Project Phase report to its monitoring officer that verifies the Project milestones have been achieved or explains why they have not.

---

<sup>14</sup> [https://ec.europa.eu/info/law/law-topic/data-protection/data-protection-eu\\_en](https://ec.europa.eu/info/law/law-topic/data-protection/data-protection-eu_en)

<sup>15</sup> <https://www.legislation.gov.uk/ukpga/2018/12/contents/enacted>

Project milestones are outlined below in Table 3, based upon details contained within Question 7 and Appendix Question 9 in the Funding Party's.

**Table 3. Project milestone<sup>16</sup>**

Reference	Project milestone	Deadline	Evidence	SIF Funding Request (100%) <sup>17</sup>
Milestone 1	P1 - State-of-the-art report on in-pipe technologies	January 31, 2023	Completion of work package 2.1: Process feasibility for in-pipe coating technologies, as detailed in the Project Plan appendix of the Application. The deliverable as part of this milestone is an in-pipe application of coatings review and report being completed.	£16,000 (4%)
Milestone 2	P2 - Processing equipment and materials	January 31, 2023	Work on work package 1 (Coating System Development); work package 2 (Coating Process Definition); work package 3 (Component-level coating demonstration); and work package 5 (Project Management), as detailed in the Project Plan appendix of the Application.	£72,670 (16%)
Milestone 3	P3 - Processing equipment and materials	January 31, 2023	Work on work package 1 (Coating System Development); work package 2 (Coating Process Definition); work package 3 (Component-level coating demonstration); and work package 5 (Project Management), as	£81,170 (18%)

<sup>16</sup> As outlined in in the Application or Project Plan appendix.

<sup>17</sup> Where Project Applications were not explicit on milestone(s) as a percentage of total SIF Funding Request, milestone(s) as a percentage of total project costs were applied to the SIF Funding Request. In some circumstances where the information needed to complete this table was not available in an Application, Funding Parties were requested to provide this information separately.



			detailed in the Project Plan appendix of the Application.	
Milestone 4	P4 - Process feasibility for mainline pipe spool assets	January 31, 2023	<p>Completion of work package 2.2: process feasibility for-in pipe coating technologies, as detailed in the Project Plan appendix of the Application.</p> <p>The deliverable as part of this milestone is determining and demonstrating optimum process for application to NTS assets.</p>	£17,000 (4%)
Milestone 5	P5 - Support to definition of coating abrasion testing	January 31, 2023	<p>Completion of work package 1.6: testing for coating robustness, as detailed in the Project Plan appendix of the Application.</p> <p>The deliverable as part of this milestone is a test report on performance of barrier material systems.</p>	£4,000 (1%)
Milestone 6	P6 - Processing equipment and materials	January 31, 2023	<p>Work on work package 3 (Component-level Coating Demonstration), work package 4 (Business Case &amp; Implementation), and work package 5 (Project Management), as detailed in the Project Plan appendix of the Application.</p> <p>This milestone will also support manufacture readiness being established for application to the coating requirements and test materials assets identified.</p>	£81,170 (18%)

Milestone 7	P7 - Equipment feasibility for mainline pipe spool assets	January 31, 2023	<p>Completion of work package 2.4 (Equipment feasibility for in-pipe coating technologies), as detailed in the Project Plan appendix of the Application.</p> <p>The deliverable as part of this milestone is a report on the feasibility of mainline pipe spool process solutions.</p>	£23,000 (5%)
Milestone 8	P8 - Application to GT&M assets	January 31, 2023	<p>Work on work package 3 (Component-level coating demonstration), work package 4 (Business case &amp; implementation), and work package 5 (Project management), as detailed in the Project Plan appendix of the Application.</p> <p>Process applied to the coating requirements and test materials identified in work package 3.1 (selection of example asset cases).</p>	£53,513 (12%)
Milestone 9	P9 - Inspection capability and quality assurance requirements	January 31, 2023	<p>Completion of work package 3.6 (Inspection capability and quality assurance requirements), as detailed in the Project Plan appendix of the Application.</p> <p>The deliverable as part of this milestone is a report on feasibility of application to assets.</p>	£15,000 (3%)
Milestone 10	P10 - Completion of application to GT&M assets	January 31, 2023	<p>Work on work package 4 (Business case &amp; implementation), and work package 5 (Project management), as detailed in the Project Plan appendix of the Application.</p>	£37,763 (9%)

Milestone 11	P11 - Long-term performance and inspection requirements	January 31, 2023	Completion of work package 4.2 (long-term performance and inspection requirements), as detailed in the Project Plan appendix of the Application. The deliverable as part of this milestone is a cost analysis of different solutions.	£14,668 (3%)
Milestone 12	P12 - Completion of the implementation plan.	January 31, 2023	Work on work package 4 (Business case & implementation), as detailed in the Project Plan appendix of the Application. This will be achieved when the implementation plan and business case have been updated with relevant information from work package 4.	£17,984 (4%)
Milestone 13	P13 - Final report complete	January 31, 2023	Work on work package 5 (Project management), as detailed in the Project Plan appendix of the Application. This will be achieved when the final report is complete and approved.	£29,260 (7%)

#### 14. USE OF LOGO

The Funding Party and the Project Partners, External Funders and Project Supporters or subcontractors<sup>18</sup> must not use the Innovate UK/UKRI and/or Ofgem logo for purposes associated with the Project in any circumstances.

As an alternative for use of both Ofgem and UKRI logos, all external Project communications must include the following standard form of wording:

- (i) "this project is funded by network users and consumers under the Strategic Innovation Fund, an Ofgem programme managed in partnership with UKRI."

<sup>18</sup> As detailed in the Application

For additional guidance, refer to the communications and media guidelines for competition winners, detailed as part of your delivery pack. These guidelines are designed to help with some suggestions and encourage you to take a proactive approach to communicating about your Project.

## **15. SHARING OF LESSONS LEARNED**

The Funding Party is required to ensure that the sharing of lessons learned and the facilitation of knowledge transfer is conducted as effectively as possible, to ensure that all parties, and therefore all consumers including future consumers, can benefit from Projects.

As contained within Chapter 3 of the SIF Governance Document, we require the Funding Party to work collaboratively to maintain the ENA Smarter Networks Portal so that all reporting and dissemination of learnings on Projects (as required by chapter 6 of the SIF Governance Document) is available via the ENA Smarter Networks Portal.

## **16. COLLABORATION**

The Funding Party must collaborate with third-party innovators as Project Partners, as well as work closely with other parties in the energy supply chain, as set out in Chapter 3 of the SIF Governance Document.

The Funding Party must collaborate with other parties and with UKRI to organise an annual conference in a format appropriate to enabling the building of consortiums and disseminating learning widely. The conference may be a single event for gas and electricity, or more than one event, as appropriate.

## **17. AMENDMENT OR REVOCATION**

As set out in Chapter 7 of the SIF Governance Document, this SIF Project Direction may be amended or revoked under the following circumstances:

- (i) if the Funding Party considers that there has been a material change in circumstance that requires a change to the SIF Project Direction, and the Authority agrees; or
- (ii) to reflect amendments made to the Licence.

## **18. HALTING OF PROJECTS**

This SIF Project Direction is subject to the provisions contained in Chapter 7 of the

SIF Governance Document relating to the halting of Projects. By extension, this SIF Project Direction is subject to any decision by the Authority to halt the Project to which this SIF Project Direction relates and to any subsequent relevant SIF Funding Direction issued by the Authority pursuant to Special Condition 5.7 of the Gas Transporter licence (the "Licence").

Further to the requirements in Chapter 7 of the SIF Governance Document, in the event the Authority decides to halt the Project, to which this SIF Project Direction relates, to which this SIF Project Direction relates, the Authority may issue a statement to the Funding Party clarifying the effect of that halting decision as regards to the status and legal force of the conditions contained in this SIF Project Direction.

**NOW THEREFORE:**

In accordance with the SIF Governance Document issued pursuant to Special Condition 5.7 of the Gas Transporter licence (the "Licence") of the Licence the Authority hereby issues this SIF Project Direction to the Funding Party in relation to the Project.

This constitutes notice of reasons for the Authority's decision pursuant to section or 38A (Reasons for decisions) of the Gas Act 1986.

Failure to comply with the conditions of this SIF Project Direction means that Ofgem may treat all or part of the SIF Approved Amount received by the Funding Party as SIF Disallowed Expenditure.

## ANNEX 1: PROJECT BUDGET

<b>SIF Project Direction costs<sup>19</sup></b>			
Cost Category	Total Project costs (£)	Project contribution (£)	Total SIF Funding requested (£)
Labour	£327,571	£73,846	£253,725
Materials	£66,500	£0	£66,500
Subcontracting	£34,000	£0	£34,000
Travel and subsistence	£6,000	£0	£6,000
Other costs	£96,970	£14,000	£82,970
<b>Total SIF Funding required</b>	<b>£531,041</b>	<b>£87,846</b>	<b>£443,195</b>

<b>Project finances</b>				
Project Partner	Total project costs (£)	Project contribution (%)	Project contribution (£)	Total SIF Funding requested (£)
National Grid Gas Plc	£67,984	74%	£50,000	£17,984
Ultima Forma Ltd	£355,543	6%	£20,000	£335,543
Rosen (UK) Limited	£107,514	17%	£17,846	£89,668
<b>Total</b>	<b>£531,041</b>		<b>£87,846</b>	<b>£443,195</b>

<sup>19</sup> Funding Parties were requested to provide the information in this table separate to their Application submissions.

**ANNEX 2 TO SCHEDULE: TEMPLATE OF BANK ACCOUNT DETAILS TO BE PROVIDED TO NGGT ([BOX.GSOSETTLEMENTS@NATIONALGRID.COM](mailto:BOX.GSOSETTLEMENTS@NATIONALGRID.COM))**

**Company name:**

**Primary Contact Details (only one contact permitted)**

First Name:

Last Name:

Email address:

Mobile phone number:

Work phone number:

**Address details**

Address name:

Street address:

City:

State / region:

Post code:

PO box: (if applicable)

PO box post code: (if applicable)

**Banking details**

These should be evidenced in non-editable format. The evidence provided must show company name and bank details and it should be dated within the last 6 months.

Any of the below documents will suffice:

- Bank statement (scanned document)
- Void cheque
- Paying in slip
- Screenshot of online banking (showing a logged in account with bank account and sort code, with browser visible)