

Avonbank
Feeder Road
Bristol
BS2 0TB

Direct Dial: 020 7901 7295

Email: Marzia.Zafar@ofgem.gov.uk

Date: 27th April 2026

Dear NATIONAL GRID ELECTRICITY DISTRIBUTION PLC,

NATIONAL GRID ELECTRICITY DISTRIBUTION PLC submitted Matchmaker (the Project) to be considered for funding through the Discovery Phase of Round 5 of the Strategic Innovation Fund (SIF). In our SIF Funding Decision issued on 27th April 2026, we selected the Project for conditional funding for the Round 5 Discovery Phase and as a result we are now issuing this SIF Project Direction to implement that decision.

NATIONAL GRID ELECTRICITY DISTRIBUTION PLC must comply with the conditions contained in this SIF Project Direction as a condition of the Project receiving funding through the SIF. These conditions can be found in the Schedule to this document.

Progression through SIF Phases

The SIF consists of a multi-phase approach for Projects in order to mitigate the risk associated with innovations. The Discovery Phase focuses on feasibility, the Alpha Phase on experimental development, and the Beta Phase on deployment and demonstration. The Innovation Challenge issued for each Round will state if a Project can apply directly to Alpha or Beta, without the requirement to have progressed through Discovery and Alpha respectively.

Role of UK Research & Innovation (UKRI)

As per Chapter 1 of the [SIF Governance Document](#) the role of UKRI is to deliver the SIF in line with the SIF Governance Document - administering the funding programme, monitoring the delivery of Projects, collating data from Projects on benefits, making recommendations to Ofgem on operational matters, supporting third-party innovators and, where possible, supporting successful Projects to become 'business as usual' activities. To support the success of the Projects and the SIF programme, we expect that the Funding Party and Project Partners collaborate with Ofgem and UKRI.

SIF Project Direction

Paragraph 5.14 of the SIF Governance Document states that a SIF Project Direction will:

- Set out the Project-specific conditions, to which the Funding Party is committing in accepting SIF Funding.
- Require the Funding Party to undertake the Project in accordance with the commitments made in the Application. Where appropriate, the SIF Project Direction may therefore include extracts from the Application or refer to specific sections of the Application.
- Where applicable, set out conditions linked to milestones and deliverables, which Projects must meet.
- Set out the SIF Approved Amount for the Project, that will form part of the calculation contained in the SIF Funding Direction issued by the Authority under chapter 7 of the SIF Governance Document.
- Set out the Project budget that the Funding Party must report against and how variations in the Project budget will be reported.
- Where applicable, set out special information sharing requirements applicable to the Project.
- Set out the mechanism for the Funding Party receiving the SIF Approved Amount as set out in the SIF Funding Direction.

All SIF Project Direction requirements are detailed in the Schedule to this SIF Project Direction.

Decision

Provided the Funding Party complies with the SIF Governance Document and with the Schedule to this SIF Project Direction, the Project is deemed to be an Eligible SIF Project.

This SIF Project Direction constitutes notice pursuant to section 49A (Reasons for decisions) of the Electricity Act 1992.

Marzia Zafar

Deputy Director of Digitalisation, Innovation and Decentralisation

For and on behalf of the Authority

Schedule to SIF Project Direction

1. PROJECT DETAILS

Application number: 10193858

Project title: Matchmaker

Innovation Challenge/Project Phase: Consumer-centric grid expansion/ Discovery Phase
Round 5

Project start date: 1st May 2026

Project end date: 30th September 2026

SIF Approved Amount for SIF Funding: £149,860

2. PREAMBLE

This SIF Project Direction is issued by the Gas and Electricity Markets Authority (the "Authority") to NATIONAL GRID ELECTRICITY DISTRIBUTION PLC (the "Funding Party") pursuant to the SIF Governance Document issued pursuant to Special Condition 9.9 of the Electricity Distribution Licence. It sets out the conditions to be complied with in relation to Matchmaker (the "Project") as a condition of it being funded under the SIF Funding Mechanism.

Unless otherwise specified, defined terms in this SIF Project Direction have the meaning given to them in the Licence or Appendix 1 of the SIF Governance Document.

References to specific sections of the Funding Party's Application in this SIF Project Direction are, for ease of reference, made by referring to the section number in the Funding Party's Application.

3. PROJECT-SPECIFIC CONDITIONS

In accepting funding for the Project, the Funding Party is subject to the following Project-specific condition(s):

Condition 1

The Funding Party must not spend any SIF Funding until contracts are signed with the Project Partners named in Table 1 for the purpose of completing the Project.

Table 1. Project Partners

<p>REGEN SW</p> <p>FUTUREGOV. LTD</p>

Condition 2

The Funding Party must report on the financial contributions made to the Project as set out in its Application. Any financial contributions made over and above that stated in its Application should also be reported and included on the Innovation Funding Service (IFS).

Condition 3

The Funding Party must make reasonable endeavours to participate in all meetings related to the Project that they are invited to by Ofgem, UKRI and the Department for Energy Security and Net Zero during the Discovery Phase.

Condition 4

The Discovery phase will last for a period of up to five months from the date the Project Direction is issued; the Project will be allowed a flexible start date within the five-month period. The Project must provide the monitoring officer with the start date of the Project and must be completed before the end of the five-month period.

Condition 5

Prior to the kick-off meeting, the Funding Party must provide further detail on the evidence base supporting the proposed shared ownership approach, including how the Project will assess its effectiveness in improving community engagement and reducing barriers to infrastructure deployment.

Condition 6

Prior to the kick-off meeting, the Funding Party must set out how the Project builds on and differentiates from existing initiatives relating to community energy and engagement (including relevant SIF, NIA or other programmes), clearly demonstrating additionality.

4. COMPLIANCE

The Funding Party must comply with Special Condition 9.9 of the Electricity Distribution Licence, the SIF Governance Document and with this SIF Project Direction.

5. SIF APPROVED AMOUNT

The SIF Approved amount of £149,860 (as detailed under Section 1: Project details of this Project Direction) will be recovered by National Energy System Operator from GB customers and transferred to the Funding Party. The Funding Party is responsible for notifying National Energy System Operator of the bank account details to which transfers must be made, in addition to completing Annex 2 of this SIF Project Direction.

If a Funding Party is required to return funding to National Energy System Operator, the reverse applies. The Funding Party must provide bank account details to National Energy System Operator within two weeks of accepting this SIF Project Direction.

6. PROJECT BUDGET

The Project Budget is set out in Annex 1 of this SIF Project Direction.

The Funding Party must report on expenditure against each line under the category total in the Project Budget, and explain any projected variance against each line, as part of its detailed report which is to be provided in accordance with Chapter 7 of the SIF Governance Document. The Funding Party must report variations in the Project budget as outlined in Chapter 6 of the SIF Governance Document.

7. PROJECT IMPLEMENTATION

The Funding Party must undertake the Project in accordance with the commitments it has made in the Application and with the conditions of this SIF Project Direction. These include (but are not limited to) the following:

- (i) complete the Project on or before the Project completion date as detailed under Section 1 of the Schedule of this SIF Project Direction, and
- (ii) disseminate the learning from the Project at least to the level described in Chapter 3 of the SIF Governance Document. Dissemination of learning must be carried out whether the Project was concluded successfully or otherwise.

8. REPORTING

Ofgem and UKRI may issue guidance (and amend it from time to time) about the structure and content of the Project reporting required by Chapter 6 of the SIF Governance Document. The Funding Party must follow this guidance in preparing the reports.

As set out in Chapter 6 of the SIF Governance Document, the Funding Party may be required to submit an end of phase report to the UKRI monitoring officer within six months of the Project ending, if the Project is not planning on submitting an Application into the Alpha Phase, or if the Funding Party submits an Application for the Project into the Alpha Phase but is not successful. Within this report, the Funding Party must submit information related to questions on Project delivery as detailed in Chapter 6, table 6 of

the SIF Governance Document. An end of phase report template is available and can be requested from UKRI.

9. MONITORING

The Funding Party must comply with any reasonable request for information by its monitoring officer at UKRI and with related deadlines. Ofgem, with the support of UKRI, will together monitor Project delivery, impacts and benefits. Throughout the term of the Project, progress is monitored by UKRI through a monitoring officer. The monitoring officer is the first point of contact for official notifications, queries and correspondence with UKRI and the Authority, unless otherwise required by this SIF Project Direction.

As detailed in Chapter 6 of the SIF Governance Document, meetings with the monitoring officer will take place at the end of each Project Phase.

10. EVALUATION

The Funding Party has acknowledged when it submitted its Application for this Project, that reporting information and data gathered during the Project's timescales (as detailed in Section 1 of this SIF Project Direction) will be used to evaluate Project performance. In addition, the Funding Party may be required to provide requested information outside of the Project timescales and, in particular, for the period from the Project end date to the end of the SIF Programme. Further data and reporting information may be requested (frequency and method based on requirement) outside of standard monitoring and reporting requirements as deemed necessary. Further data and information requirements must be complied with by the Funding Party and Project Partners.

11. DATA SHARING

As set out in Chapter 3 of the SIF Governance Document, the Funding Party must follow the Data Best Practice Guidance issued by Ofgem in regard to all data gathered or created in the course of a Project. We expect the Funding Party to document any reasons, such as commercial sensitivities, for desensitising data. As defined by, and in accordance with, the Data Best Practice Guidance, Funding Parties must have a data triage process. Where multiple Project Partners are collaborating on a Project, the consortium must adopt a consistent Open Triage Process for the data related to the Project. Ofgem may require that Project information and data is also shared with other specified parties, such as parties working on complementary innovation funding programmes (subject to redaction of sensitive data).

12. CYBER SECURITY

It is the responsibility of the Funding Party and all Project Partners to implement and maintain appropriate security measures to protect personal data in accordance with [The GDPR \(General Data Protection Regulation\)](#) and [DPA \(Data Protection Act\) 2018](#).

Protection of computer systems from unauthorised access or being otherwise damaged or made inaccessible must be in place alongside effective working practices. These must be maintained in line with the Funding Party's IT management strategies and policies.

13. PROJECT MILESTONES

The Funding Party must provide an outline in its end of Project Phase meeting with its UKRI monitoring officer that verifies that the Project milestones have been achieved or explains why they have not.

Project milestones are outlined below in Table 2, based upon details contained within Question 7 and Appendix Question 9 in the Funding Party's Application.

Table 2. Project milestones

Reference	Project milestone	Deadline	Overall objectives and key tasks	SIF Funding Request
Milestone 1	Stakeholder engagement	21/08/2026	<p>Describe overall Work Package Objectives</p> <ol style="list-style-type: none"> 1. Establish an Advisory Board (AB) to co-create the service with us 2. Raise awareness of the project with key stakeholders and generate interest to engage throughout <p>Describe the high level tasks to achieve the work package objectives.</p> <ol style="list-style-type: none"> 1. Set up and recruit the Advisory Board (AB) 2. Run AB kick-off workshop 3. Run AB design workshop 4. Deliver two show and tells 	£46,000.00
Milestone 2	As-is mapping	01/06/2026	<p>Describe overall Work Package Objectives</p> <ol style="list-style-type: none"> 1. Establish the foundation by mapping the existing ecosystem 2. Define the problem for different stakeholders <p>Describe the high level tasks to achieve the work package objectives.</p> <ol style="list-style-type: none"> 1. Literature review - shared ownership models, barriers, policy context 	£15,000.00

			2. Stakeholder mapping 3. Journey mapping - identify pain points and opportunities 4. Connection pipeline analysis	
Milestone 3	User and stakeholder research	20/07/2026	Describe overall Work Package Objectives 1. To deeply validate the need with the target users 2. Explore solutions, features and policy/business model options Describe the high level tasks to achieve the work package objectives. 1. Recruit participants 2. Research planning and set up 3. Carry out 15-20 interviews 4. Analyse and synthesise findings	£45,870.00
Milestone 4	Service and business model design	20/07/2026	Describe overall Work Package Objectives 1. Synthesise all findings 2. Design the solution 3. Prepare a clear, scoped plan for the next phase Describe the high level tasks to achieve the work package objectives. 1. High-level service design 2. Cost benefit analysis 3. Policy design and recommendations 4. Business model options	£25,500.00

Milestone 5	Findings and recommendations	14/08/2026	<p>Describe overall Work Package Objectives</p> <ol style="list-style-type: none"> 1. Summarise learning and share widely <p>Describe the high level tasks to achieve the work package objectives.</p> <ol style="list-style-type: none"> 1. Summarise findings, including AB contributions 2. Finalise recommendations 3. Draft final report 4. Dissemination 	£27,740.00
Milestone 6	Project management	21/08/2026	<p>Describe overall Work Package Objectives</p> <ol style="list-style-type: none"> 1. Project is delivered on time and within budget 2. SIF reporting requirements met <p>Describe the high level tasks to achieve the work package objectives.</p> <ol style="list-style-type: none"> 1. Weekly partner meetings 2. Maintain project plan, risk log and budgets 3. Reporting to NGED and Innovate UK 	£7,360.00

2. USE OF LOGO

The Funding Party and the Project Partners, External Funders and Project Supporters or subcontractors must not use the Innovate UK/UKRI and/or Ofgem logo for purposes associated with the Project in any circumstances.

As an alternative for use of both Ofgem and UKRI logos, all external Project communications must include the following standard form of wording:

- (i) "this project is funded by network users and consumers under the Strategic Innovation Fund, an Ofgem programme managed in partnership with UKRI."

For additional guidance, refer to the communications and media guidelines for competition winners, detailed as part of your delivery pack. These guidelines are designed to help with some suggestions and encourage you to take a proactive approach to communicating about your Project.

3. SHARING OF LESSONS LEARNED

The Funding Party is required to ensure that the sharing of lessons learned and the facilitation of knowledge transfer is conducted as effectively as possible, to ensure that all parties, and therefore all consumers including future consumers, can benefit from Projects.

As outlined in Chapters 3 and 6 of the SIF Governance Document, we require the Funding Party to work collaboratively with other Networks and third-party innovators to disseminate the learnings and data from Projects and ensure that these are publicly available.

4. COLLABORATION

The Funding Party must collaborate with third-party innovators as Project Partners, as well as work closely with other parties in the energy supply chain, as set out in Chapter 3 of the SIF Governance Document.

The Funding Party must collaborate with other parties and with UKRI to organise an annual conference in a format appropriate to enabling the building of consortiums and disseminating learning widely. The conference may be a single event for gas and electricity, or more than one event, as appropriate.

5. AMENDMENT OR REVOCATION

As set out in Chapter 7 of the SIF Governance Document, this SIF Project Direction may be amended or revoked under the following circumstances:

- (i) if the Funding Party considers that there has been a material change in circumstance that requires a change to the SIF Project Direction, and the Authority agrees; or
- (ii) to reflect amendments made to the Licence.

6. HALTING OF PROJECTS

This SIF Project Direction is subject to the provisions contained in Chapter 7 of the SIF Governance Document relating to the halting of Projects. By extension, this SIF Project Direction is subject to any decision by the Authority to halt the Project to which this SIF Project Direction relates and to any subsequent relevant SIF Funding Direction issued by the Authority pursuant to Special Condition 9.9 of the Electricity Distribution Licence.

Further to the requirements in Chapter 7 of the SIF Governance Document, in the event the Authority decides to halt the Project to which this SIF Project Direction relates, the Authority may issue a statement to the Funding Party clarifying the effect of that halting decision as regards the status and legal force of the conditions contained in this SIF Project Direction.

NOW THEREFORE:

In accordance with the SIF Governance Document issued pursuant to Special Condition 9.9 of the Electricity Distribution Licence of the Licence, the Authority hereby issues this SIF Project Direction to the Funding Party in relation to the Project.

This constitutes notice of reasons for the Authority's decision pursuant to section 49A (Reasons for decisions) of the Electricity Act 1992.

Failure to comply with the conditions of this SIF Project Direction means that Ofgem may treat all or part of the SIF Approved Amount received by the Funding Party as SIF Disallowed Expenditure.

ANNEX 1: PROJECT BUDGET

SIF Project Direction costs	
Cost Category	Total Project costs (£)
Labour	£167,720
Materials	£-
Subcontracting	£-
Travel and subsistence	£-
Other costs	£-
Total	£167,720

Project Partner	Total project costs (£)	Project contribution (£)	Total SIF Funding requested (£)	Project contribution (%)
NATIONAL GRID ELECTRICITY DISTRIBUTION PLC	5,220.00	2,610.00	2,610.00	
FUTUREGOV. LTD	79,500.00	7,500.00	72,000.00	
REGEN SW	83,000.00	7,750.00	75,250.00	
Total	£167,720.00	£17,860.00	£149,860.00	12%

**ANNEX 2 TO SCHEDULE: TEMPLATE OF BANK ACCOUNT DETAILS TO BE PROVIDED
TO EITHER NGT (BOX.GSOSETTLEMENTS@NATIONALGRID.COM) OR NESO
(revenue.invoice@national.energy)**

Company name:

Primary Contact Details (only one contact permitted)

First Name:

Last Name:

Email address:

Mobile phone number:

Work phone number:

Address details

Address name:

Street address:

City:

State / region:

Post code:

PO box: (if applicable)

PO box post code: (if applicable)

Banking details

These should be evidenced in non-editable format. The evidence provided must show company name and bank details and it should be dated within the last 6 months.

Any of the below documents will suffice:

- Bank statement (scanned document)
- Void cheque
- Paying in slip
- Screenshot of online banking (showing a logged-in account with bank account and sort code, with browser visible)