

C&M Programme Plan | **Key Milestones / Activities**

Programme / Project	Sep 19	Oct 19	Nov 19	Dec 19	Q4 19/20 <i>Jan Mar 20</i>	Q1 20/21 <i>Apr Jun 20</i>	Q2 20/21 <i>Jul Sep 20</i>	Q3 20/21 <i>Oct Dec 20</i>	Q4 20/21 <i>Jan Mar 21</i>	Q1 21/22 <i>Apr Jun 21</i>	Q2 21/22 <i>Jul Sep 21</i>	Q3 21/22 <i>Oct Dec 21</i>	Q4 21/22 <i>Jan Mar 22</i>	Q1 22/23 <i>Apr Jun 22</i>	Q2 22/23 <i>Jul Sep 22</i>	Q3 22/23 <i>Oct Dec 22</i>	Q4 22/23 <i>Jan Mar 23</i>
---------------------	--------	--------	--------	--------	-------------------------------	-------------------------------	-------------------------------	-------------------------------	-------------------------------	-------------------------------	-------------------------------	-------------------------------	-------------------------------	-------------------------------	-------------------------------	-------------------------------	-------------------------------

KEY

- ▲ Ofgem Milestone
- Industry Milestone
- ★ Implementation /
- ▲ GEMA Milestone

Policy Projects	Microbusiness Strategic Review	Ph 3: Evidence analysis & policy proposals longlisting				Ph 4: Policy proposals shortlisting & dev				Ph 5: Implement Policy Reform Package				★ Implement Policy Reform			
	Self-disconnection	Policy Development				Statutory Consultation Publication				DECISION				★ Changes come into effect			
	Guaranteed Standards of Performance	2nd (Final) Consultation Closes				Publish DECISION				★ Changes come into effect Apr/May							
	Code Governance Reform (Energy Codes Review joint with BEIS)	Consultation				Publish summary of responses				Second consultation and implementation							
	Supplier Licensing Review	Policy				Statutory				DECISION				★ Most remedies come into effect			
	Retail Price Protection (Price Caps)	Review of Smart Metering Allowance				Consultation closes				DECISION				Implementation of changes			

Multi Year Policy Change Programmes	Settlement Reform	RFI responses				Draft Impact Assessment Consultation				IA Responses				FBC & Final IA				★ 2021-2024 implementation phase (TBC: 2,3 or 4 years)							
	Faster More Reliable Switching	Readiness Assessments (RA)				RA_1 (03/02)				RA_2 (31/03)				RA_3 (01/09)				RA_4 (29-01)				RA_5 (22/06)			
	Retail Energy Code	Retail code consolidation SCR launch				Consultation on end to end consequential code change SCR drafting Q2 '20				Issue decision on mod proposals issued and licence changes				Switching Provisions in REC turned on at go live of systems				★ Retail Energy Code V2 Live							
	DCC Price Control	DCC Price Control Consultation (Oct)				DCC Price Control DECISION				DCC Price control DECISION (Feb)				DCC Price control DECISION (Feb)											
	Smart Meter Roll-out	Supplier rollout perf & targets (Jan)				Assessment of supplier progress (Mar)				Open letter to suppliers on rollout				SMiCoP customer survey results 1st publication				Post '20 Smart Meter Rollout reporting reqts							
		DCC Performance incentives review Consultation				DCC Performance Incentives Review DECISION																			

Around Ofgem: Key Milestones for reference

Energy Systems Transitions Change Programmes	Electricity Access Reform	Publish working paper				Publish working				Consultation				Publish final decision to				★ Access SCR completed by industry			
	TCR	Publish decision								★ TCR Phase 1 implementation complete by Industry				★ TCR Phase 2 implementation complete							

KEY

- ▲ Ofgem Milestone
- Industry Milestone
- ★ Implementation /
- ▲ GEMA Milestone