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Email: Marzia.Zafar@ofgem.gov.uk  

 Date: 1st January 2026 

   

Dear NATIONAL GRID ELECTRICITY DISTRIBUTION PLC,   

 

NATIONAL GRID ELECTRICITY DISTRIBUTION PLC submitted WPT for Grid (the Project) 

to be considered for funding through the Discovery Phase of Round 5 of the Strategic 

Innovation Fund (SIF). In our1 SIF Funding Decision issued on 1st January 2026, we 

selected the Project2 for conditional funding for the Round 5 Discovery Phase and as a 

result we are now issuing this SIF Project Direction to implement that decision.  

 

NATIONAL GRID ELECTRICITY DISTRIBUTION PLC must comply with the conditions 

contained in this SIF Project Direction as a condition of the Project receiving funding 

through the SIF. These conditions can be found in the Schedule to this document.   

 

Progression through SIF Phases 

The SIF consists of a multi-phase approach for Projects in order to mitigate the risk 

associated with innovations. The Discovery Phase focuses on feasibility, the Alpha Phase 

on experimental development, and the Beta Phase on deployment and demonstration. 

The Innovation Challenge issued for each Round will state if a Project can apply directly 

to Alpha or Beta, without the requirement to have progressed through Discovery and 

Alpha respectively. 

 

Role of UK Research & Innovation (UKRI) 

As per Chapter 1 of the SIF Governance Document3 the role of UKRI is to deliver the SIF 

in line with the SIF Governance Document - administering the funding programme, 

monitoring the delivery of Projects, collating data from Projects on benefits, making 

 
1 The terms ‘we’, ‘us’, ‘our’ refer to the Gas and Electricity Markets Authority. Ofgem is the office of the 
Authority. 
2 Unless otherwise specified, defined terms in this SIF Project Direction have the meaning given to them in 

Appendix 1 of the SIF Governance Document. 
3 https://www.ofgem.gov.uk/decision/updated-sif-governance-document  

mailto:Marzia.Zafar@ofgem.gov.uk
https://www.ofgem.gov.uk/decision/updated-sif-governance-document


 

  
The Office of Gas and Electricity Markets  

Commonwealth House, 32 Albion Street, Glasgow, G1 1LH  Tel 020 7901 7000  

www.ofgem.gov.uk  

recommendations to Ofgem on operational matters, supporting third-party innovators 

and, where possible, supporting successful Projects to become ‘business as usual’ 

activities. To support the success of the Projects and the SIF programme, we expect that 

the Funding Party and Project Partners collaborate with Ofgem and UKRI.  

 

SIF Project Direction   

Paragraph 5.14 of the SIF Governance Document states that a SIF Project Direction will:   

• Set out the Project-specific conditions, to which the Funding Party is committing in 

accepting SIF Funding.4 

• Require the Funding Party to undertake the Project in accordance with the 

commitments made in the Application. Where appropriate, the SIF Project Direction 

may therefore include extracts from the Application or refer to specific sections of 

the Application. 

• Where applicable, set out conditions linked to milestones and deliverables, which 

Projects must meet.  

• Set out the SIF Approved Amount for the Project, that will form part of the 

calculation contained in the SIF Funding Direction issued by the Authority under 

chapter 7 of the SIF Governance Document.5 

• Set out the Project budget that the Funding Party must report against and how 

variations in the Project budget will be reported.6 

• Where applicable, set out special information sharing requirements applicable to the 

Project.7 

• Set out the mechanism for the Funding Party receiving the SIF Approved Amount as 

set out in the SIF Funding Direction. 8 

 

All SIF Project Direction requirements are detailed in the Schedule to this SIF Project 

Direction. 

  

Decision   

Provided the Funding Party complies with the SIF Governance Document and with the 

Schedule to this SIF Project Direction, the Project is deemed to be an Eligible SIF 

Project9.   

 

 
4 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 
5 ‘SIF Funding Amount’ detailed under Point 5 – ‘Condition President’ of this SIF Project Direction. 
6 ‘Annex 1 – Project Budget. 
7 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 
8 ‘SIF Funding Amount’ detailed under Point 5 – ‘Condition President’ of this SIF Project Direction. 
9  The meaning ‘Eligible SIF Project’ is described in Chapter 2 of the SIF Governance Document. 
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This SIF Project Direction constitutes notice pursuant to section 49A (Reasons for 

decisions) of the Electricity Act 1989. 

 

  

Marzia Zafar  

Deputy Director, Decentralisation & Digitalisation 

 

For and on behalf of the Authority   
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Schedule to SIF Project Direction  

  

1. PROJECT DETAILS  

Application number: 10179249 

Project title: WPT for Grid 

Innovation Challenge/Project Phase: Advanced Energy Transmission and Networks / 

Discovery Phase Round 5 

Project start date: 1st January 2026 

Project end date: 31st May 2026 

SIF Approved Amount for SIF Funding: £145,118  

 

2. PREAMBLE 

This SIF Project Direction is issued by the Gas and Electricity Markets Authority (the 

“Authority”) to NATIONAL GRID ELECTRICITY DISTRIBUTION PLC (the “Funding Party”) 

pursuant to the SIF Governance Document issued pursuant to Special Condition 9.9 of 

the Electricity Distribution Licence. It sets out the conditions to be complied with in 

relation to WPT for Grid (the “Project”) as a condition of it being funded under the SIF 

Funding Mechanism.10  

  

Unless otherwise specified, defined terms in this SIF Project Direction have the meaning 

given to them in the Licence or Appendix 1 of the SIF Governance Document.  

  

References to specific sections of the Funding Party’s Application in this SIF Project 

Direction are, for ease of reference, made by referring to the section number in the 

Funding Party’s Application.  

 

3. PROJECT-SPECIFIC CONDITIONS 

In accepting funding for the Project, the Funding Party is subject to the following 

Project-specific condition(s):  

  

Condition 1   

The Funding Party must not spend any SIF Funding until contracts are signed with the 

Project Partners named in Table 1 for the purpose of completing the Project. 

  

Table 1. Project Partners  

National Grid Electricity Transmission PLC 

 
10 The SIF Funding Return Mechanism is defined in the SIF Governance Document. 
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SPACE SOLAR ENGINEERING LIMITED 

NATIONAL GRID PARTNERS LIMITED 

 

Condition 2  

The Funding Party must report on the financial contributions made to the Project as set 

out in its Application. Any financial contributions made over and above that stated in its 

Application should also be reported and included on the Innovation Funding Service 

(IFS). 

 

Condition 3   

The Funding Party must make reasonable endeavours to participate in all meetings 

related to the Project that they are invited to by Ofgem, UKRI and the Department for 

Energy Security and Net Zero during the Discovery Phase. 

 

Condition 4   

The Discovery phase will last for a period of up to five months from the date the Project 

Direction is issued; the Project will be allowed a flexible start date within the five-month 

period. The Project must provide the monitoring officer with the start date of the Project 

and must be completed before the end of the five-month period.  

 

Condition 5 

Prior to the End of Phase meeting, the Funding Party must provide to the Monitoring 

Officer a summary of the safety credentials and public perception associated with 

wireless power transmission. 

 

4. COMPLIANCE  

The Funding Party must comply with Special Condition 9.9 of the Electricity Distribution 

Licence, the SIF Governance Document and with this SIF Project Direction. 

 

5. SIF APPROVED AMOUNT  

The SIF Approved amount of £145,118 (as detailed under Section 1: Project details of 

this Project Direction) will be recovered by National Energy System Operator from GB 

customers and transferred to the Funding Party. The Funding Party is responsible for 

notifying National Energy System Operator of the bank account details to which 

transfers must be made, in addition to completing Annex 2 of this SIF Project Direction. 

If a Funding Party is required to return funding to National Energy System Operator, the 
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reverse applies. The Funding Party must provide bank account details to National 

Energy System Operator within two weeks of accepting this SIF Project Direction. 

 

6. PROJECT BUDGET  

The Project Budget is set out in Annex 1 of this SIF Project Direction. 

 

The Funding Party must report on expenditure against each line under the category total 

in the Project Budget, and explain any projected variance against each line, as part of 

its detailed report which is to be provided in accordance with Chapter 7 of the SIF 

Governance Document. The Funding Party must report variations in the Project budget 

as outlined in Chapter 6 of the SIF Governance Document.  

 

7. PROJECT IMPLEMENTATION  

The Funding Party must undertake the Project in accordance with the commitments it 

has made in the Application and with the conditions of this SIF Project Direction. These 

include (but are not limited to) the following:  

 

(i) complete the Project on or before the Project completion date as detailed under 

Section 1 of the Schedule of this SIF Project Direction, and  

(ii) disseminate the learning from the Project at least to the level described in 

Chapter 3 of the SIF Governance Document. Dissemination of learning must be 

carried out whether the Project was concluded successfully or otherwise.  

 

8. REPORTING  

Ofgem and UKRI may issue guidance (and amend it from time to time) about the 

structure and content of the Project reporting required by Chapter 6 of the SIF 

Governance Document. The Funding Party must follow this guidance in preparing the 

reports.  

 

As set out in Chapter 6 of the SIF Governance Document, the Funding Party may be 

required to submit an end of phase report to the UKRI monitoring officer within six 

months of the Project ending, if the Project is not planning on submitting an Application 

into the Alpha Phase, or if the Funding Party submits an Application for the Project into 

the Alpha Phase but is not successful. Within this report, the Funding Party must submit 

information related to questions on Project delivery as detailed in Chapter 6, table 6 of 

the SIF Governance Document. An end of phase report template is available and can be 

requested from UKRI. 
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9. MONITORING 

The Funding Party must comply with any reasonable request for information by its 

monitoring officer at UKRI and with related deadlines. Ofgem, with the support of UKRI, 

will together monitor Project delivery, impacts and benefits. Throughout the term of the 

Project, progress is monitored by UKRI through a monitoring officer. The monitoring 

officer is the first point of contact for official notifications, queries and correspondence 

with UKRI and the Authority, unless otherwise required by this SIF Project Direction.  

 

As detailed in Chapter 6 of the SIF Governance Document, meetings with the monitoring 

officer will take place at the end of each Project Phase. 

 

10. EVALUATION 

The Funding Party has acknowledged when it submitted its Application for this Project, 

that reporting information and data gathered during the Project’s timescales (as detailed 

in Section 1 of this SIF Project Direction) will be used to evaluate Project performance. 

In addition, the Funding Party may be required to provide requested information outside 

of the Project timescales and, in particular, for the period from the Project end date to 

the end of the SIF Programme. Further data and reporting information may be requested 

(frequency and method based on requirement) outside of standard monitoring and 

reporting requirements as deemed necessary. Further data and information 

requirements must be complied with by the Funding Party and Project Partners. 

 

11. DATA SHARING 

As set out in Chapter 3 of the SIF Governance Document, the Funding Party must follow 

the Data Best Practice Guidance issued by Ofgem in regard to all data gathered or 

created in the course of a Project. We expect the Funding Party to document any 

reasons, such as commercial sensitivities, for desensitising data. As defined by, and in 

accordance with, the Data Best Practice Guidance, Funding Parties must have a data 

triage process. Where multiple Project Partners are collaborating on a Project, the 

consortium must adopt a consistent Open Triage Process for the data related to the 

Project. Ofgem may require that Project information and data is also shared with other 

specified parties, such as parties working on complementary innovation funding 

programmes (subject to redaction of sensitive data).  
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12. CYBER SECURITY 

It is the responsibility of the Funding Party and all Project Partners to implement and 

maintain appropriate security measures to protect personal data in accordance with The 

GDPR (General Data Protection Regulation)11 and DPA (Data Protection Act) 201812. 

Protection of computer systems from unauthorised access or being otherwise damaged 

or made inaccessible must be in place alongside effective working practices. These must 

be maintained in line with the Funding Party’s IT management strategies and policies. 

  

13. PROJECT MILESTONES  

The Funding Party must provide an outline in its end of Project Phase meeting with its 

UKRI monitoring officer that verifies that the Project milestones have been achieved or 

explains why they have not.  

  

Project milestones are outlined below in Table 2, based upon details contained within 

Question 7 and Appendix Question 9 in the Funding Party’s Application. 

 
11 https://ec.europa.eu/info/law/law-topic/data-protection/data-protection-eu_en  
12 https://www.legislation.gov.uk/ukpga/2018/12/contents/enacted  

https://www.itgovernance.co.uk/dpa-2018
https://ec.europa.eu/info/law/law-topic/data-protection/data-protection-eu_en
https://www.legislation.gov.uk/ukpga/2018/12/contents/enacted
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Table 2. Project milestones13 

Reference  Project  

milestone  

Deadline Overall objectives and key tasks  SIF Funding 

Request  

Milestone 

1 

Requirement 

Capture & 

Technical 

Assessment 

08/05/2026 

Describe overall Work Package Objectives 

 

1. To identify, define, and evaluate high impact use cases 

for Wireless Power Transmission (WPT) in addressing grid 

connection delays, capturing stakeholder requirements and 

constraints, and assessing the technical feasibility of WPT 

solutions compared to conventional wired alternatives. This 

will establish a robust evidence base for opportunity 

selection and concept development. 

 

Describe the high-level tasks to achieve the work 

package objectives. 

 

1. Identification of current grid limitations and choke points.  

2. Determination of cost to NG of not fulfilling supply 

requirements. 

3. Identification of high-impact WPT-for-Grid use cases. 

4. High-impact WPT-for-Grid opportunity down selection. 

5. Capture of relevant requirements and constraints. 

6. Generation of concept of operations. 

£48,487.00 

 
13 As outlined in in the Application or Project Plan appendix.  
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7. Technical assessment of WPT feasibility, presented 

against counterfactual WPT solutions. 

8.Technical assessment of WPT feasibility, presented 

against counterfactual wired solutions. 

9. Review of high-impact WPT-for-Grid use cases and 

technology feasibility and development timelines by SMEs 

as part of the independent technical working group. 

10. Sizing of system, utilising preferred technology, for 

generic new grid connection opportunities. 

11. Sizing of system, utilising preferred technology, for 

scenarios for offshore renewables, remote locations and 

emergency connection opportunities. 

Milestone 

2 

Benefits & Barrier 

Analysis 
08/05/2026 

Describe overall Work Package Objectives 

 

1. To analyse the economic, environmental, technical, and 

regulatory benefits of WPT-for-Grid solutions in high-priority 

scenarios, while identifying barriers to adoption and 

potential mitigation strategies. This WP will provide a 

balanced assessment of the opportunities and risks, 

ensuring a credible justification for further development. 

 

Describe the high-level tasks to achieve the work 

package objectives. 

 

1.  Conduct benefit, opportunity and adoption barrier 

assessment, including identifying mitigation considerations 

for WPT-for-Grid scenario for new grid connection 

opportunity. 

£42,035.00 
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2. Conduct benefit, opportunity and adoption barrier 

assessment, including identifying mitigation considerations 

for WPT-for-Grid scenario for offshore renewables, remote 

locations and emergency connection opportunity. 

Milestone 

3 

Adoption 

Roadmap & Trial 

Planning 

08/05/2026 

Describe overall Work Package Objectives 

 

1. To define the pathway for demonstration, adoption, and 

scaling of WPT-for-Grid in the UK electricity system. This 

includes evaluation of demonstration options, stakeholder 

engagement to shape an Alpha trial plan, and identification 

of standardisation and scaling opportunities. The outcome 

will be a clear roadmap to grid-scale deployment and 

integration into UK network planning. 

 

Describe the high-level tasks to achieve the work 

package objectives. 

 

1.  Develop roadmap for WPT-for-Grid adoption (Alpha, 

Beta, Beyond). 

2. Conduct community engagement and define technical 

plan for Alpha Trial.  

3. Identification of standardisation and scaling opportunities 

for Energy Distribution (ED) and Energy Transmission (ET). 

£54,481.00 
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2. USE OF LOGO  

The Funding Party and the Project Partners, External Funders and Project Supporters or 

subcontractors14 must not use the Innovate UK/UKRI and/or Ofgem logo for purposes 

associated with the Project in any circumstances.  

 

As an alternative for use of both Ofgem and UKRI logos, all external Project 

communications must include the following standard form of wording: 

(i) “this project is funded by network users and consumers under the Strategic 

Innovation Fund, an Ofgem programme managed in partnership with UKRI.” 

 

For additional guidance, refer to the communications and media guidelines for 

competition winners, detailed as part of your delivery pack. These guidelines are 

designed to help with some suggestions and encourage you to take a proactive approach 

to communicating about your Project. 

 

3. SHARING OF LESSONS LEARNED 

The Funding Party is required to ensure that the sharing of lessons learned and the 

facilitation of knowledge transfer is conducted as effectively as possible, to ensure that 

all parties, and therefore all consumers including future consumers, can benefit from 

Projects.  

 

As outlined in Chapters 3 and 6 of the SIF Governance Document, we require the 

Funding Party to work collaboratively with other Networks and third-party innovators to 

disseminate  the learnings and data from Projects and ensure that these are publicly 

available. 

 

4. COLLABORATION  

The Funding Party must collaborate with third-party innovators as Project Partners, as 

well as work closely with other parties in the energy supply chain, as set out in Chapter 

3 of the SIF Governance Document. 

 

The Funding Party must collaborate with other parties and with UKRI to organise an 

annual conference in a format appropriate to enabling the building of consortiums and 

disseminating learning widely. The conference may be a single event for gas and 

electricity, or more than one event, as appropriate.  

 
14 As detailed in the Application. 
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5. AMENDMENT OR REVOCATION  

As set out in Chapter 7 of the SIF Governance Document, this SIF Project Direction may 

be amended or revoked under the following circumstances:  

(i) if the Funding Party considers that there has been a material change in 

circumstance that requires a change to the SIF Project Direction, and the 

Authority agrees; or  

(ii) to reflect amendments made to the Licence. 

 

6. HALTING OF PROJECTS  

This SIF Project Direction is subject to the provisions contained in Chapter 7 of the  

SIF Governance Document relating to the halting of Projects. By extension, this SIF 

Project Direction is subject to any decision by the Authority to halt the Project to which 

this SIF Project Direction relates and to any subsequent relevant SIF Funding Direction 

issued by the Authority pursuant to Special Condition 9.9 of the Electricity Distribution 

Licence.  

 

Further to the requirements in Chapter 7 of the SIF Governance Document, in the event 

the Authority decides to halt the Project to which this SIF Project Direction relates, the 

Authority may issue a statement to the Funding Party clarifying the effect of that halting 

decision as regards the status and legal force of the conditions contained in this SIF 

Project Direction.  

 

NOW THEREFORE:  

In accordance with the SIF Governance Document issued pursuant to Special Condition 

9.9 of the Electricity Distribution Licence of the Licence, the Authority hereby issues this 

SIF Project Direction to the Funding Party in relation to the Project.  

 

This constitutes notice of reasons for the Authority’s decision pursuant to section 49A 

(Reasons for decisions) of the Electricity Act 1989. 

 

Failure to comply with the conditions of this SIF Project Direction means that Ofgem may 

treat all or part of the SIF Approved Amount received by the Funding Party as SIF 

Disallowed Expenditure. 
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ANNEX 1: PROJECT BUDGET  

SIF Project Direction costs 

Cost Category Total Project costs (£)  

Labour 105,352 

Materials - 

Subcontracting 40,560 

Travel and subsistence  - 

Other costs  5,000 

Total  161,513 

 

Project Partner Total project 

costs (£) 

Project 

contribution (£) 

Total SIF Funding 

requested (£) 

Project 

contribution (%) 

NATIONAL GRID ELECTRICITY 
DISTRIBUTION PLC 20000 2000 18000 

 

National Grid Electricity 
Transmission PLC 19677 1968 17709 

 

NATIONAL GRID PARTNERS 
LIMITED 1 0 1 

 

SPACE SOLAR ENGINEERING 
LIMITED 121835 12427 109408 

 

Total £161,513.00   £16,395.00  £145,118.00  11% 
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ANNEX 2 TO SCHEDULE: TEMPLATE OF BANK ACCOUNT DETAILS TO BE PROVIDED 

TO EITHER NGT (BOX.GSOSETTLEMENTS@NATIONALGRID.COM) OR NESO 

(revenue.invoice@neso.com)  

 

Company name: 

 

Primary Contact Details (only one contact permitted) 

First Name:  

Last Name: 

Email address:  

Mobile phone number: 

Work phone number:  

 

Address details 

Address name:  

Street address:  

City:   

State / region:  

Post code:  

PO box: (if applicable) 

PO box post code: (if applicable) 

 

Banking details  

These should be evidenced in non-editable format. The evidence provided must show 

company name and bank details and it should be dated within the last 6 months.   

Any of the below documents will suffice: 

• Bank statement (scanned document) 

• Void cheque 

• Paying in slip 

• Screenshot of online banking (showing a logged-in account with bank account and sort 

code, with browser visible) 

 

mailto:BOX.GSOSETTLEMENTS@NATIONALGRID.COM
mailto:revenue.invoice@neso.com

