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Apologies were received from Claire Maxim (E.ON), Andy Hiorns (National Grid), Paul Newton (E.ON), Cornel Brozio (SPT), Robert Longden (Airtricity) and Matthew Knight (Siemens)
2. Notes

2.2 Review of 6th meeting actions and notes


No comments were received on the sixth meeting minutes, these are therefore formally approved.

Action 14: Andy Hiorns to look into the interface between generation connecting to offshore transmission systems and the DNO operator/owner should the offshore transmission system connect to the DNO system. Ongoing, smaller group to consider during teleconference scheduled for 21/08/06.
Action 15: Jonathan Davies to keep data submission up to date and circulate to all members of the group. Superseded by action 46.
Action 30: Cornel Brozio, Paul Newton and Joe Duddy to provide chronological wind data to SEDG centre. SEDG centre to then average the data to provide a single set of generic wind data for the analysis. Ongoing. Data to be provided as soon as possible. Information from developers will be provided under a confidentiality agreement.
Action 31: Jonathan Davies to prepare detailed project plan with defined milestones along with work planned to be completed by each milestone. Ongoing. Further information required for work planned in September.
Action 32: Matthew knight, Joe Duddy, Paul Newton, Cornel Brozio and Robert Longden to provide any data highlighted in the data requirements document as previously circulated as soon as possible and in any case before 14th of August. Ongoing
Action 34: Jonathan Davies to review if National Grid have any historical wind farm output data, also look to see if any further external parties will have any data available. Ongoing, confirmed National Grid do not have any historical data available, requirement to check with DNOs for any embedded generator data.
Action 38: Jonathan Davies to update ownership boundary paper in line with comments received at OTEG along with clarifications required on the diagram. Complete
Action 39: All to consider the implications of having a section of overhead line on land connecting the sub-sea cable to the first onshore substation. Superseded by action 50.
Action 41: All to consider the existing voltage limits defined in the standards and the potential  impact of changes to these. Thought specifically to consider the relaxation of limits at the offshore platform on the premise that the voltage at the point of connection to the MITS remains within existing limits. Ongoing.
Action 42: Joe Duddy, Paul Newton and Robert Longden to consider the preference of ownership of the circuit breaker on the outgoing windfarm circuit. Ongoing
Action 43: Jonathan Davies to update Assumptions and risks register and circulate to the group for comment. Ongoing – Jonathan Davies reviewed the wording of the additions. To be updated following comment and circulated to the group.
Action 44: Jonathan Davies to update action log and circulate to the group. Complete
2.4 KEMA connect II report presentation
Frederik Gröeman and Frits Verhij presented the background and key findings from the KEMA Connect II report. The group then had the opportunity to raise any questions on the key assumptions and items not considered in the analysis to help inform the sub-groups decision following the outcome of the cost benefit analysis.
It was agreed that there should be a comparison of the key assumptions made in the sub-groups work to that of KEMA, this is to be contained within the recommendations paper to OTEG at the end of August.
Action 45: Jonathan Davies to include comparison of KEMA assumptions to SQSS sub-groups assumptions within the recommendations report to OTEG.
2.5 Cost benefit analysis progress
Goran Strbac reviewed the work programme, scope of cost benefit analysis, issues for discussion and the outline results to date. It was noted that the cost benefit analysis work will be completed in two parts, for future reference phase 1 and 2. Phase 1 will be completed and presented to OTEG at the end of August, with phase 2 being completed at the end of September. These works are classified on the basis of which would have the most significant impact on the outcome of the cost benefit analysis.
It was noted that it was unlikely the list of data required for the cost benefit analysis will be completed in time for the 14th August deadline, therefore Goran Strbac will complete the data requirements document with assumed values, Jonathan Davies will then circulate to the group for comment. Further to this a list of sensitivity studies to be carried out will be produced and commented on by the group before being finalised. 
It was noted that a number data values received had a substantially variable range. An outline sensitivity assessment could indicate a requirement for further more detailed information to be sourced in order to arrive at a more informed decision. Should this be this case it was agreed that it should be fed back to OTEG as soon as possible.

It was agreed that the Security Standards should assume the use of existing technologies, and should also not be technology specific. The sensitivity assessment however should take account of technology reasonably thought to be available at the time of network construction along with technology projected to be available in the future. 
Action 46: Jonathan Davies to look into the analysis that identified a voltage step change of +- 6%, and the implications of a relaxation of this for offshore networks.
Action 47: Goran Strbac to provide a number of assumed values for the cost benefit analysis data. Jonathan Davies to circulate to the group, all members to then comment and issue any comments back to Jonathan Davies by 18th August 2006.
Action 48: Goran Strbac to produce a list of sensitivities that will be carried out on the cost benefit analysis data. 

Action 49: Goran Strbac and Jonathan Davies to produce detailed specification of offshore platforms to be used in analysis, Matthew Knight to then provide costs on this basis.

Action 50: Goran Strbac to incorporate the impact of different technology in the cost benefit analysis sensitivity assessment. In particular consideration should be given to existing technology, assets reasonably thought to be available and also technology projected to be available in the future.
2.6 Project plan
Jonathan Davies and Goran Strbac reviewed the project plan in accordance with the dates previously discussed for the output of the cost benefit analysis work. Further meeting dates to be added and circulated to the group to take account of overall project timescale.

Action 51: Jonathan Davies to forward meeting dates to all members of the group. 
2.7 Scope of offshore transmission review.
Jonathan Davies highlighted the changes to the scope of offshore transmission paper. All members of the group to further consider.
Action 52: All further consider the scope of offshore transmission system paper, and feedback comments to Jonathan Davies ahead of the next meeting, No 8.
2.8 Any other business
It was noted that further to feedback from OTEG there is a requirement to review the implications of a section of overhead line connecting the offshore cable to the onshore substation, and any reduced security of the network there may be as a result.
Action 53: Jonathan Davies to prepare paper detailing the consideration of a section of overhead line in offshore transmission networks and the impact this may have on the outcome of the cost benefit analysis. This is to take account of all round 2 windfarms. 
2.9 Review of actions
Action 54: Jonathan Davies to summarise all actions and forward to group
4.0       Date and location of next meeting

8th sub-group meeting – Teleconference – Fri 18th August – 10:00am–12:00pm

