
Notes on completion 
Before completing this form, please refer to the LCN Fund Governance Document.
Please use the default font (Verdana font size 9) in your submission, the text entry 
areas are predetermined and should not be changed. Please ensure all content is 
contained within the boundaries of the text areas. The full-completed submission 
should not exceed 4 pages in total.

First Tier Pro-forma

Project title

DNO

Participant DNOs

Project summary 

Problem(s)
Please provide a narrative which explains the Problem(s) which being addressed by the Project.

Registration Date
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Scope and Objectives
Please describe the scope and objectives of the Project should be clearly defined including the benefits which should directly 
accrue to the Distribution System. 

Success Criteria
Please give details of how the DNO will evaluate whether the Project has been successful. 

Method(s)
This section should set out the Method or Methods that will be trialled in order to solve the Problem. The type of Method 
should be identified where possible e.g. technical or commercial. 

Problem(s) continued
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Risks
The DNO should highlight any material, known risks that could impact the Project’s costs and/or programmes.

Scale of project
Please justify the scale of the Project. In particular, the DNO should explain why there would be less potential for new learning 
if the Project were a smaller scale.

Geographical area
Details of where the Trial(s) will take place. If the Project is a collaboration, the DNO area(a) in which the Trial(s) take place 
should be identified.

Potential for new learning
Detail what the parties hope to learn and how the learning will be disseminated.

TRL
This should be between 5-8 to be eligible for Tier 1 Funds. 

Predicted start and end dates.
DNOs should provide an estimate of the expected project starting and completion dates.

Start Date: End Date:
Project partners and external funders
Please give details of actual or potential Project Partners and External Funding Support as appropriate
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Please tick if the project conforms to the default IPR arrangements set out in 
the LCN Fund Governance Document?

The DNO should indicate if the Project does not conform to the default IPR conditions. A justification for alternative arrangements and why the Project 
should still be approved must be provided, in accordance with paragraph 2.18 of the Governance Document.

Please tick if you do not consent to the First tier pro-forma being published in 
full.
If you do not consent please identify any information in the completed First Tier LCN 
Project Registration that you do not wish to be published.
The DNO must demonstrate that it (or its Project Partners) will face commercial harm from its disclosure and that 
information is considered eligible for exemption under the Freedom of Information Act 2000 or the Environmental 
Information Regulations 2004. 
All information submitted within the First Tier LCN Project Registration Pro-forma will be made available on the Ofgem 
website, unless Ofgem has agreed otherwise as part of the Registration process set out above. 

Estimated Project funding
An indication of the revenue allowed for within the DPCR5 
settlement that is likely to be saved as a result of the project.

An indication of the total Allowable First Tier Project 
Expenditure that the DNO expects to reclaim the for the 
whole project.

Revenue allowed for in 
the DPCR5 Settlement (£)

Indicative total Allowable 
First Tier Project 
Expenditure (£)

Please tick if the project involves making payments to related undertakings

The DNO must set out all payments that it proposes to make to itself or any Related Undertaking. Further, if a payment is to 
be made to any Related Undertaking that is a Distribution System User, the DNO must demonstrate that it has offered the 
same terms to similar Distribution System Users on the part of the network that is within the Project boundary and has used 
reasonable endeavours to identify such Users. 
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	Registration DateRow1: 29/09/2011
	Project titleRow1: SSET1007 Orkney Energy Storage Park
	DNORow1: Scottish & Southern Energy Power Distribution (SSEPD)
	Participant DNOsRow1: SHEPD and SEPD
	Project summaryRow1: Previous work: An RPZ has been established on Orkney using Active Network Management technology to facilitate the connection of new renewable generation on to a constrained 33kV network. SSEPD has experience of operating a 100kW Zinc Bromide flow battery and is installing a 1MW Sodium Sulphur NAS battery In contrast to our existing energy storage installations, this project is aimed principally at demonstrating that it is possible for a DNO to create commercial incentives and infrastructure to encourage third party ESP (energy storage providers) to locate their storage in areas where it can be used to alleviate network constraints. These commercial arrangements will benefit Energy Storage Systems (ESS) owners/operators who provide systems that exhibit charging/discharging characteristics that are tuned to that particular network constraint. This Tier 1 project will create the commercial contracts neccesary to incentivise the 3rd party ESPs, prepare a tender process that will select the most suitable 3rd party ESP, design the installation for up to 2ESSs outside Kirkwall Power Station (KPS) and select up to the 2 most suitable ESPs that fullfill the success criteria. If 2 suitable ESPs are selected, then a follow on Tier 1 Project will be registered that will construct the connection points and trial the commercial arrangements. However if no suitable ESPs are identified from the bidding process then the follow on Tier 1 Project will not be registered.
	Please provide a narrative which explains the Problems which being addressed by the ProjectRow1: The 33kV network on Orkney has constraints that are limiting the number of renewable generators able to connect to the distribution network. To remove this constraint would require a high capital cost, which due to the insufficient number of consented renewable developments, is not yet justified. Thus renewables are trapped between the current network configuration and future reinforcement. This project aims to tackle this problem by allowing third party storage devices to be installed and managed within the existing ANM scheme. This will defer asset replacement in a cost effective and expedient way. The storage systems will not be owned by SSEPD, the only investment will be to facilitate the connection of the third parties and service the commercial arrangements put in place. This would defer the next incremental method of reinforcement which would be a new 33kV or 132kV submarine cable between Thurso and Orkney.
	Problems continuedRow1: 
	This section should set out the Method or Methods that will be trialled in order to solve the Problem The type of Method should be identified where possible eg technical or commercialRow1: This project will aim to create a commercial and physical incentive to encourage 3rd party Energy Storage Providers (ESP) to locate on a constrained network. 1 - Create a contract that encourages the provision of energy storage tailored to manage a network constraint2 - Prepare a competitive tendering process to allow best value to be delivered for the customer and to establish a localised energy storage market3 - Ensure that the commercial arrangements minimise the contracted constraints to the ESPs particularly in  Short Term Operating Reserve (STOR), Arbitrage and Power Purchase Agreements (PPAs).4 - Design the connections required for up to 2 ESPs to install their systems outside KPS. This will give the ESPs confidence that SSE are treating this project seriously and at the same time will shorten the time frame for getting the ESSs installed.5 - Analyse the tenders and award to up to 2 ESPs that fulfil the predefined success criteria 
	Please describe the scope and objectives of the Project should be clearly defined including the benefits which should directly accrue to the Distribution SystemRow1: The scope of this project is the creation of commercial incentives to encourage an ESP to locate an ESS where it would provide real benefits to a DNO.Objectives:1 - Create commercial contracts that will incentivise 3rd Party ESPs to locate on a constrained distribution network2 - Prepare a tender process that will ensure that the ESPs selected will fulfil the success criteria3 - Design up to 2 connection points for ESSs outside KPS4 - Award up to 2 ESPs 
	Please give details of how the DNO will evaluate whether the Project has been successfulRow1: For this project to be a success the commercial arrangements will be identified that are shown to attract ESPs with suitably tuned ESSs. Further success will be demonstrated if it's decided to have a follow Tier 1 Project to develop the learning gained from this project. 
	End Date: 08/2012
	Please give details of actual or potential Project Partners and External Funding Support as appropriateRow1: UoSEATLThird parties as selected
	Detail what the parties hope to learn and how the learning will be disseminatedRow1: This project will hopefully show the following:1 - What commercial arrangements would be necessary to incentivise 3rd party ESPs. 2 - What these commercial arrangements might look like in contract form3 - What the tender process would look like that would allow the most suitable ESS to be highlighted. This learning would be used to feed into a follow on Tier 1 Project that would seek to install up to 2 ESSs at KPS to the design completed within this project.
	The DNO should highlight any material known risks that could impact the Projects costs andor programmesRow1: 1 - The complexity of the commercial arrangements may prove unmanageable and lead to no follow on Tier 1 Project2 - Third parties do not take the opportunity to demonstrate their ESS technology. 
	Please justify the scale of the Project In particular the DNO should explain why there would be less potential for new learning if the Project were a smaller scaleRow1: This project aims to create the commercial aspects of this Energy Storage Park, the design of the site at KPS and a tender process that will award up to 2 of the most successful bids with contracts. To continue the learning gained from this project it's proposed to register a follow on Tier 1 project that will install the systems and trial the commercial arrangements of the contract developed under this Tier 1 project.A further follow on project could be registered if more suitable bids were identified in the tendering process, but timescales were longer than was thought practical. This would allow for a new build site to be created that would allow up to a further 3 ESSs to be connected and trialled.
	Details of where the Trials will take place If the Project is a collaboration the DNO areaa in which the Trials take place should be identifiedRow1: Orkney Isles, Scotland 
	Revenue allowed for in the DPCR5 Settlement: 0
	Indicative total Allowable First Tier Project Expenditure: £175k
	The DNO must set out all payments that it proposes to make to itself or any Related Undertaking Further if a payment is to be made to any Related Undertaking that is a Distribution System User the DNO must demonstrate that it has offered the same terms to similar Distribution System Users on the part of the network that is within the Project boundary and has used reasonable endeavours to identify such UsersRow1: 
	The DNO should indicate if the Project does not conform to the default IPR conditions A justification for alternative arrangements and why the Project should still be approved must be provided in accordance with paragraph 218 of the Governance DocumentRow1: 
	The DNO must demonstrate that it or its Project Partners will face commercial harm from its disclosure and that information is considered eligible for exemption under the Freedom of Information Act 2000 or the Environmental Information Regulations 2004 All information submitted within the First Tier LCN Project Registration Proforma will be made available on the Ofgem website unless Ofgem has agreed otherwise as part of the Registration process set out aboveRow1: 
	Payments: Off
	IPR: Yes
	Publication: Off
	TRL: 6
	Start Date: 10/2011


