
Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2013 2014

2016
2017

2018
2019

Electricity Market 
Reform (EMR)

Energy Companies 
Obligation

Retail Market 
Review

RIIO-ED1

Vulnerability 
Strategy

Electricity 
Balancing SCR

Change of 
Supplier

Project Nexus

Consumer 
Empowerment

Modification 
P272

Demand Side 
Response

EUROPE

Electricity 
Settlement

Smart Meter 
Implementation 

Programme

2015

The above milestones are taken from published documents. Please note that some milestones are not specific dates, but time ranges – as indicated below the milestone. 
Some of the dates are estimates and are liable to change, eg. as a result of consultation responses. Dates for the Smarter Markets Programme are indicative.
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Consultation period

Industry implementation 
of changes

Policy development

Other

Decision paper 
published

Consultation paper 
published

Draft delivery plan CfD contracts 
available

Estimated date of 
Royal Assent

Statutory consultation Proposals come into effect

DCC Licence/Data & Comms 
contracts awarded

    -    -    -    -    with Companion spec & Certification

Service Providers Design, Build & Test

Delivery Body for consumer 
engagement active

Start of Mass Rollout

Strategy Decision

Development of improvement options
Consultation on 

options
Decision on reforms 

and plan for next phase

Impact Assessment 
Consultation

Decision Letter Date of 
implementation

Consultation response 
and workplan

Issues 
Consultation

DNOs 
Business Plans

Non-fast-track Final 
Determination

Licence 
mods

RIIO-ED1 
commences

Draft Policy Decision Final Policy Decision

Open Letter on how to 
progress reforms

Issues for market 
development

Decision on issues 
and way forward

Final strategy & 
work plan

Capacity Mechanism 
changes in force

Issues identification

Final 2014-18 
delivery plan

Energy Bill – primary legislation

EMR secondary legislation EMR secondary legislation 
comes into force

Final Capacity 
Market proposals

Deadline for EED 
implementation

All measures in place

Decision on 
modifications

Changes come 
into effect

Deadline for 
completion of 

rollout

Fast-track Final 
Determination

DCC Go-live

Implementation of changes – dependent on policy decision

Final guidance 
comes into effect

Deadline for achievement 
of obligations

Phase 2 
Obligation Setting

Phase 3 
Obligation Setting

(Spring 2013) (Early 2014)

SMETS2 EU Notification 

Complete

(Summer 2013)(Spring 2013) (Winter 2013)

- Dependent upon consultation

[Relevant European Network Codes to be added]
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