
DLS finalised
DB4

JUN 18

Develop Licence / Code 
Modifications

Consultation 
Period 
(8wks)

Analysis & 
Draft 

Decision

Stat Con & 
Response

Develop Full 
Business Case

56 day 
standstill 
period

Licence mods
 effective & REC v1.0 

Designated 
JAN 19

Tender Packs 
& Contracts

Tender Process, Tender Evaluation & 
Contract Award

Contract 
Close‐
out

CSS Contract 
Award
FEB 19

CSS Contract 
Signature
APR 19

Build & Test Go Live Range

Jul 18 Oct 18 Jan 19 Apr 19 Jul 19 Oct 19 Jan 20 Apr 20 Jul 20 Oct 20 Jan 21 Apr 21 Jul 21

Earliest Go‐Live
JUN 21
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FBC Completed 
FEB 19

SCR Drafting
Completion of REC v2.0 & v3.0 
Drafting (as necessary)

Code drafting maintenance from DBT activity
(Programme Change Control)

SCR Option3 
Implementation

SM & 
Ops 

Design

Design

Regulatory/Commercial
(Policy & Consultation)

Business Case 
(SOC,OBC,FBC)

Procurement

Build & Test

IPA Gateway 2 Review
MAR 19

IPA Gateway 4 Review
TBC

Policy 
Consultation

JUN 18

Decision & Licence 
Change Stat Con 

OCT 18

Informal Publication of SCR / Complete REC v2.0 & v3.0
APR 19

Mobilisation for DBT Phase
(Stakeholder engagement, mobilisation of Governance & Assurance 

Structures)

DBT Mobilisation Complete 
MAR 19

LEGEND

Design Baseline 
Milestone

Milestone

Critical Path

CSS Physical Design & Industry 
mobilisation complete

JUL 19

Full Physical Design
JUL 20 E2E Testing Complete

MAR 21
UEPT Entry
Aug 20SIT Entry

APR 20

Staged 
Transition

REC v2.0 Live
JUN 21

Programme Coordinator appointed
DEC 18

REC Governance Mobilisation (budget 
setting, RECCo registration, invoicing)

Interim RECCo Board appointed
Jan 19

REC Manager Procurement
‐ indicative

REC Manager appointed
SEP 20

Enduring REC Board 
appointment

Enduring REC Board 
appointed
APR 21
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