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Dear Company Secretary,  

 

Decision on funding for Successful Delivery Reward criterion 4 of Scottish Hydro 

Electric Transmission’s (SHE-T) New Suite of Transmission Structures (NeSTS) 

 

I am writing with details of our decision on funding for your (SHE-T) NeSTS innovation 

project. 

 

On 11 December 2015, we directed that your NeSTS project had been selected for funding 

through the Electricity Network Innovation Competition (NIC), subject to compliance with 

the Project Direction.1 The Project Direction specified that the project would be assessed by 

the Authority for the purposes of the NIC Successful Delivery Reward against the 

Successful Delivery Reward Criteria (SDRC) set out in the Project Direction.  

 

The Project Direction outlines that upon completion of Stage 1 of the project, SHE-T “must 

present [an] evaluation and recommendation in a report to the Authority by 31 December 

2018. Based on the Funding Licensee’s application the Authority will, subject to the 

following paragraph, determine whether the funds for Stage 2, less sums already released 

in respect of Permitted Stage 2 Costs, will be released.” SHE-T submitted its evaluation and 

recommendation to Ofgem on 28 September 2018. This letter outlines our decision on 

whether the funds for Stage 2 will be released.      

 

The Table below outlines the requirements associated with SDRC 4, as outlined in the 

Project Direction.  

 

Successful Delivery Reward criterion  Evidence 

4) Decision Point / Review of business case 

 Review the NeSTS business case to conclude whether or 

not the Project should continue to Phase 2.   

 The learning gathered at this point will be assessed to 

ensure that NeSTS still has a positive business case – 

impacts of any energy policy developments regarding 

renewable generation and the results of stakeholder 

engagement will be considered as part of the decision 

process.  

 It will involve SHE Transmission’s Director of 

Transmission and the SHE Transmission Steering Board.  

 

 Submit an update to 

Section 3 and Appendix 

6, the business case of 

the Full Submission, to 

the Authority evaluating 

the project and 

recommending whether 

or not to proceed to 

Phase 2 by 31 December 

2018.   

                                           
1 https://www.ofgem.gov.uk/publications-and-updates/network-innovation-competition-nests  
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Summary of our views on the SDRC 4 Report 

 

Your SDRC 4 submission has updated the business case for NeSTS. A summary of this 

update is outlined below:  

 

 You have forecast that the costs of NeSTS will be lower than the costs of equivalent 

steel lattice towers and you consider that this forms “a reasonable basis for 

constructing a NeSTS [overhead line (OHL)] to allow the assessment of actual and 

potential costs.” Based on the information that we have assessed during our review, 

we consider that SHE-T has made a reasonable case that NeSTS will produce cost 

savings relative to lattice towers.   

 

 With the assistance of a report compiled by TNEI Services Ltd, you have outlined 

that under various future generation scenarios there is a “clear and consistent 

requirement” for in excess of 4000km of 132 kV and 275 kV OHL in GB by 2050, the 

“vast majority” of which would be required in Scotland. 

 

 You have estimated the financial benefit of NeSTS to be between £11m and £68m 

between 2023 and 2050, depending on the cost saving delivered by NeSTS and the 

compatibility of NeSTS with OHL requirements in Scotland. This financial benefit is 

principally derived by assuming that NeSTS will deliver, relative to lattice towers, 

reduced: 

o installation costs, as a result of NeSTS’ simple design; 

o operating costs, due to the smaller ‘footprint’ of NeSTS; and  

o consenting costs and time, because of the visual benefit provided by, and 

resultant public support for, NeSTS. 

 

 Your submission notes that your market engagement to date has indicated that 

material required for the NeSTS structures may be more expensive than lattice 

towers as a result of the “increased steel weight required and the inclusion of 

tertiary coating in the factory [meaning] that unassembled structure costs will be 

higher than for lattice steel supports.” However, you also note that “this element 

has not yet been exposed to competitive tendering, and, a competitive market for 

the supply of steel monopoles exists globally.” 

 

We consider that the information you have provided in your submission, summarised 

above, sufficiently demonstrates an updated business case for NeSTS and that this 

business case supports SHE-T’s decision that the development of NeSTS should proceed to 

Phase 2, including the construction of a trial OHL.  

 

Our decision 

 

We have reviewed your SDRC 4 report and consider that you have sufficiently justified your 

decision to proceed with Stage 2 of the NeSTS Project. We are satisfied that there is 

sufficient evidence and justification provided in the report. 

 

Accordingly, we authorise you to access funds to proceed with Stage 2 of the NeSTS 

project. 

 

Yours faithfully, 

 

 
 

Steven McMahon 

Deputy Director, RIIO Electricity Distribution and Cross Sector Policy 

For and on behalf of the Authority 


