

Northern Gas Networks Limited
1100 Century Way
Leeds
LS15 8TU

Direct Dial: 0141 354 5416

Email: Steven.McMahon@ofgem.gov.uk

Date: 1 March 2022

Dear Northern Gas Networks Limited,

SIF Project Direction ref:

NGN/Excess gas turbine energy/SIFWholeSystem/Rd1 Disc

Northern Gas Networks Limited submitted Excess gas turbine energy generation (the Project) on November 17, 2021 to be considered for funding through the Strategic Innovation Fund (SIF). In our¹ SIF funding decision issued in March 2022, we selected the Project² for conditional funding and as a result we are now issuing this SIF Project Direction to implement that decision.

Northern Gas Networks Limited must comply with the conditions contained in this SIF Project Direction as a condition of the Project receiving funding through the SIF. These conditions can be found in the Schedule to this document.

Role of UK Research & Innovation (UKRI)

As per Chapter 1 of the SIF Governance Document³ the role of UKRI is to deliver the SIF in line with the SIF Governance Document - administering the funding programme, monitoring the delivery of Projects, collating data from Projects on benefits, making recommendations to Ofgem on operational matters, supporting third-party innovators and, where possible, successful Projects to become 'business as usual' activities. To support the success of the Projects and the SIF programme, we expect that the Funding Party and Project Partners collaborate with Ofgem and UKRI.

¹ The terms 'we', 'us', 'our' refer to the Gas and Electricity Markets Authority. Ofgem is the office of the Authority.

² Unless otherwise specified, defined terms in this SIF Project Direction have the meaning given to them in Appendix 1 of the SIF Governance Document.

³ <https://www.ofgem.gov.uk/publications/sif-governance-document>

SIF Project Direction

Paragraph 5.14 of the SIF Governance Document states that a SIF Project Direction will:

- Set out the Project-specific conditions, to which the Funding Party is committing in accepting SIF Funding.⁴
- Require the Funding Party to undertake the Project in accordance with the commitments made in the Application. Where appropriate, the SIF Project Direction may therefore include extracts from the Application or refer to specific sections of the SIF Application.⁵
- Where applicable, set out conditions (such as Project stage gates) linked to milestones and deliverables, which Projects must meet.⁶
- Set out the SIF Approved Amount for the Project, that will form part of the calculation contained in the SIF Funding Direction issued by the Authority under chapter 7 of the SIF Governance Document.⁷
- Set out the Project budget that the Funding Party must report against and how variations in the Project budget will be reported.⁸
- Where applicable, set out special information sharing requirements applicable to the Project.⁹
- Set out the mechanism for the Funding Party receiving the SIF Approved Amount as set out in the SIF Funding Direction.¹⁰

All SIF Project Direction requirements are detailed in the Schedule to this SIF Project Direction.

Decision

Provided the Funding Party complies with the SIF Governance Document and with the Schedule to this SIF Project Direction, the Project is deemed to be an Eligible SIF Project¹¹.

This SIF Project Direction constitutes notice pursuant to section 38A (Reasons for decisions) of the Gas Act 1986.



⁴ 'Project specific conditions' detailed under Point 3 – 'Condition President' of this SIF Project Direction

⁵ 'Project specific conditions' detailed under Point 3 – 'Condition President' of this SIF Project Direction

⁶ 'Project specific conditions' detailed under Point 3 – 'Condition President' of this SIF Project Direction

⁷ 'SIF Funding Amount' detailed under Point 5 – 'Condition President' of this SIF Project Direction

⁸ 'Annex 1 – Project Budget

⁹ 'Project specific conditions' detailed under Point 3 – 'Condition President' of this SIF Project Direction

¹⁰ 'SIF Funding Amount' detailed under Point 5 – 'Condition President' of this SIF Project Direction

¹¹ The meaning 'Eligible SIF Project' is described in Chapter 2 of the SIF Governance Document

Steven McMahon
Deputy Director, Networks
For and on behalf of the Authority

Schedule to SIF Project Direction

1. PROJECT DETAILS

SIF Project Direction reference:

NGN/Excess_gas_turbine_energy/SIFWholeSystem/Rd1_Disc

Application number: 10027292

Project title: Excess gas turbine energy generation

Innovation Challenge/Project Phase: Whole Systems Integration/ Discovery round 1

Project start date: March 1, 2022

Project end date: April 30, 2022

SIF Approved Amount for SIF Funding: £134,161

2. PREAMBLE

This SIF Project Direction is issued by the Gas and Electricity Markets Authority (the "Authority") to Northern Gas Networks Limited (the "Funding Party") pursuant to the SIF Governance Document issued pursuant to Special Condition 9.13 of the Gas Transporter Licence (the "Licence").

It sets out the conditions to be complied with in relation to Excess gas turbine energy generation (the "Project") as a condition of it being funded under the SIF Funding Mechanism.¹²

Unless otherwise specified, defined terms in this SIF Project Direction have the meaning given to them in the Licence or Appendix 1 of the SIF Governance Document.

References to specific sections of the Funding Party's Application in this SIF Project Direction are, for ease of reference, made by referring to the section number in the Funding Party's Application.

3. PROJECT SPECIFIC CONDITIONS

In accepting funding for the Project, the Funding Party is subject to the following Project-specific condition(s):

Condition 1

The Funding Party must not spend any SIF Funding until contracts are signed with the Project Partners named in Table 1 for the purpose of completing the Project.

¹² The SIF Funding Return Mechanism is defined in the SIF Governance Document

Table 1. Project Partners

Northern Gas Networks Limited
Northern PowerGrid Limited
Revolution Turbine Technologies Ltd
Digital Catapult
Stockton & District Advice & Information Service

Condition 2

The Funding Party must report on the financial contributions made to the Project as set out in its Application. Any financial contributions made over and above that stated in its Application should also be reported and included within the Project costs template.

Condition 3

As part of its end of Project Phase report, the Funding Party must evaluate and clearly demonstrate how the benefits from the Project will be realised for energy network consumers and users.

4. COMPLIANCE

The Funding Party must comply with Special Condition 9.13 of the Gas Transporter Licence (the "Licence"), the SIF Governance Document and with this SIF Project Direction.

5. SIF APPROVED AMOUNT

The SIF Approved amount of £134,161 (as detailed under Section 1: Project details of this SIF Project Direction) will be recovered by National Grid Gas Transmission from GB customers and transferred to the Funding Party. The Funding Party is responsible for notifying National Grid Gas Transmission of the bank account details to which transfers must be made, in addition to completing Annex 2 of this SIF Project Direction. If a Funding Party is required to return funding to National Grid Gas Transmission, the reverse applies.

6. PROJECT BUDGET

The Project Budget is set out in Annex 1 of this SIF Project Direction.

The Funding Party must report on expenditure against each line under the category total in the Project Budget and explain any projected variance against each line as part of its

detailed report which will be provided, in accordance with Chapter 7 of the SIF Governance Document. The Funding Party must report variations in the Project budget as outlined in Chapter 6 of the SIF Governance Document.

7. PROJECT IMPLEMENTATION

The Funding Party must undertake the Project in accordance with the commitments it has made in the Application and with the conditions of this SIF Project Direction. These include (but are not limited to) the following:

- (i) undertake the Project in accordance with its Application,
- (ii) complete the Project on or before the Project completion date as detailed under section 1 of the schedule of this SIF Project Direction, and
- (iii) disseminate the learning from the Project at least to the level described in chapter 3 of the SIF Governance Document. Dissemination of learning must be carried out whether the Project was concluded successfully or otherwise.

8. REPORTING

Ofgem and UKRI may issue guidance (and amend it from time to time) about the structure and content of the Project reporting required by Chapter 6 of the SIF Governance Document. The Funding Party must follow this guidance in preparing the reports.

The Funding Party must submit an end of Project Phase report to UKRI monitoring officers for the Discovery Phase. Within this report, the Funding Party must submit information related to questions on Project delivery as detailed in chapter 6, table 4 of the SIF Governance Document.

9. MONITORING

The Funding Party must comply with any reasonable request for information by its monitoring officer at UKRI and related deadlines. Ofgem, with the support of UKRI, will together monitor Project delivery, impacts and benefits. Throughout the term of the Project, progress is monitored by UKRI through a monitoring officer. The monitoring officer is the first point of contact for official notifications, queries and correspondence with UKRI and the Authority, unless otherwise required by this SIF Project Direction.

As detailed in Chapter 6 of the SIF Governance Document, meetings with the monitoring officer will take place at regular intervals, as advised by Ofgem or the monitoring officer during the delivery of the Project, and at the end of each Project Phase.

10. EVALUATION

The Funding Party has acknowledged when it submitted its Application for this Project, that reporting information and data gathered during the Project's timescales (as detailed in Section 1 of this SIF Project Direction) will be used to evaluate Project performance. In addition, the Funding Party may be required to provide requested information outside of the Project timescales and, in particular, for the period from the Project end date to the end of the SIF Programme. Further data and reporting information may be requested (frequency and method based on requirement) outside of standard monitoring and reporting requirements as deemed necessary. Further data and information requirements must be complied with by the Funding Party and Project Partners.

11. DATA SHARING

As set out in Chapter 3 of the SIF Governance Document, the Funding Party must follow Data Best Practice Guidance with regards to all data gathered or created in the course of a Project. We expect the Funding Party to document any reasons, such as commercial sensitivities, for desensitising data. As defined by, and in accordance with, Data Best Practice Guidance, Funding Parties must have a data triage process. Where multiple Project Partners are collaborating on a Project, the consortium must adopt a consistent Open Triage Process for the data related to the Project. Ofgem may require that Project information and data is also shared with other specified parties, such as parties working on complementary innovation funding programmes (subject to redaction of sensitive data).

12. CYBER SECURITY

It is the responsibility of the Funding Party and all Project Partners to implement and maintain appropriate security measures to protect personal data in accordance with The GDPR (General Data Protection Regulation)¹³ and DPA (Data Protection Act) 2018¹⁴. Protection of computer systems from unauthorised access or being otherwise damaged or made inaccessible must be in place alongside effective working practices. These must be maintained in line with the Funding Party's IT Management Strategies and policies.

¹³ https://ec.europa.eu/info/law/law-topic/data-protection/data-protection-eu_en

¹⁴ <https://www.legislation.gov.uk/ukpga/2018/12/contents/enacted>

13. PROJECT MILESTONES

The Funding Party must submit its end of Project Phase report to its monitoring officer that verifies the Project milestones have been achieved or explains why they have not.

Project milestones are outlined below in Table 3, based upon details contained within Question 7 and Appendix Question 9 in the Funding Party's.

Table 3. Project milestone¹⁵

Reference	Project milestone	Deadline	Evidence	SIF Funding Request (100%) ¹⁶
Milestone 1	Milestone 1: Power Needs & Requirements	April 30, 2022	As outlined in Question 7 of the Funding Party's Project Application, Milestone 1 consists of: 1. Feasibility study of the existing NGN infrastructure. This will include an assessment of the landscape of the distribution grid, where and how things are laid out. e.g. assets, terrain, remoteness, geology, environment (indoor/outdoor), hazard scenarios etc. (DC) 2. Future NGN network power needs driven by digitalisation requirements (field and back end). This will involve understanding the data requirements in terms of the data sources, frequency, data type, data format, data flow and end points (DC) 3. Power grid demand and constraints & costs to connect (NPg)	£21,465.76 (16%)

¹⁵ As outlined in Question 7 of the Application.

¹⁶ Where Project Applications were not explicit on milestone(s) as a percentage of total SIF Funding Request, milestone(s) as a percentage of total project costs were applied to the SIF Funding Request.

			4. Gas pressure step down locations and grid interconnections	
Milestone 2	Milestone 2: mETS Feasibility and Adaptation	April 30, 2022	<p>As outlined in Question 7 of the Funding Party's Project Application, Milestone 2 consists of:</p> <ol style="list-style-type: none"> 1. Understand problem space and make a feasibility analysis of the mETS appropriateness. Capture the business and technical requirements of the use case and application and provide a gap analysis between existing and future needs. (RTT) 2. Identify mETS product requirements for deployment (materials & miniaturisation, power yield, component optimisation) (RTT) 3. Map out net-zero power yield potential for whole system integration & develop CAPEX and OPEX life-costs (across different GDN assets - district governor) (RTT). 4. Determine and map out key areas for product development during Alpha phase (RTT). 	£65,738.89 (49%)
Milestone 3	Milestone 3: Network Digitalisation Requirements	April 30, 2022	<p>As outlined in Question 7 of the Funding Party's Project Application, Milestone 3 consists of:</p> <ol style="list-style-type: none"> 1. Architecture and design. high level architecture for 2/3 most relevant scenarios which cover topology, environment, application and security. 	£46,956.35 (35%)

			<p>2. Analysis and estimation of power needs and budget.</p> <p>3. Recommendation for sensors and instrumentations and indicative cost for 2/3 most relevant scenarios.</p> <p>4. Assessment and recommendations for integration of mETS solution into the NGN network digitalisation plan.</p>	
--	--	--	---	--

14. USE OF LOGO

The Funding Party and the Project Partners, External Funders and Project Supporters or subcontractors¹⁷ must not use the Innovate UK/UKRI and/or Ofgem logo for purposes associated with the Project in any circumstances.

As an alternative for use of both Ofgem and UKRI logos, all external Project communications must include the following standard form of wording:

- (i) "this project is funded by network users and consumers under the Strategic Innovation Fund, an Ofgem programme managed in partnership with UKRI."

For additional guidance, refer to the communications and media guidelines for competition winners, detailed as part of your delivery pack. These guidelines are designed to help with some suggestions and encourage you to take a proactive approach to communicating about your Project.

15. SHARING OF LESSONS LEARNED

The Funding Party is required to ensure that the sharing of lessons learned and the facilitation of knowledge transfer is conducted as effectively as possible, to ensure that all parties, and therefore all consumers including future consumers, can benefit from Projects.

As contained within Chapter 3 of the SIF Governance Document, we require the Funding Party to work collaboratively to maintain the ENA Smarter Networks Portal so that all reporting and dissemination of learnings on Projects (as required by chapter 6 of the SIF Governance Document) is available via the ENA Smarter Networks Portal.

¹⁷ As detailed in the Application

16. COLLABORATION

The Funding Party must collaborate with third-party innovators as Project Partners, as well as work closely with other parties in the energy supply chain, as set out in Chapter 3 of the SIF Governance Document.

The Funding Party must collaborate with other parties and with UKRI to organise an annual conference in a format appropriate to enabling the building of consortiums and disseminating learning widely. The conference may be a single event for gas and electricity, or more than one event, as appropriate.

17. AMENDMENT OR REVOCATION

As set out in Chapter 7 of the SIF Governance Document, this SIF Project Direction may be amended or revoked under the following circumstances:

- (i) if the Funding Party considers that there has been a material change in circumstance that requires a change to the SIF Project Direction, and the Authority agrees; or
- (ii) to reflect amendments made to the Licence.

18. HALTING OF PROJECTS

This SIF Project Direction is subject to the provisions contained in Chapter 7 of the SIF Governance Document relating to the halting of Projects. By extension, this SIF Project Direction is subject to any decision by the Authority to halt the Project to which this SIF Project Direction relates and to any subsequent relevant SIF Funding Direction issued by the Authority pursuant to Special Condition 9.13 of the Gas Transporter Licence (the "Licence").

Further to the requirements in Chapter 7 of the SIF Governance Document, in the event the Authority decides to halt the Project, to which this SIF Project Direction relates, to which this SIF Project Direction relates, the Authority may issue a statement to the Funding Party clarifying the effect of that halting decision as regards to the status and legal force of the conditions contained in this SIF Project Direction.

NOW THEREFORE:

In accordance with the SIF Governance Document issued pursuant to Special Condition 9.13 of the Gas Transporter Licence (the "Licence")

of the Licence the Authority hereby issues this SIF Project Direction to the Funding Party in relation to the Project.

This constitutes notice of reasons for the Authority's decision pursuant to section 38A (Reasons for decisions) of the Gas Act 1986.

Failure to comply with the conditions of this SIF Project Direction means that Ofgem may treat all or part of the SIF Approved Amount received by the Funding Party as SIF Disallowed Expenditure.

ANNEX 1: PROJECT BUDGET

SIF Project Direction costs	
Cost Category	SIF Funding required
Labour	£122,680.11
Materials	£0.00
Subcontracting	£3,481.00
Travel and subsistence	£8,000.00
Other costs	£0.00
Total SIF Funding required	£134,161.11

Project finances				
Project Partner	Total projects costs (£)	Project contribution (%)	Project contribution (£)	Total SIF Funding required (£)
Northern Gas Networks	£2,880.00	0%	£0.00	£2,880.00
Northern PowerGrid	£1,800.00	0%	£0.00	£1,800.00
Revolution Turbine Technologies	£77,411.23	10%	£7,741.12	£69,670.11
Digital Catapult	£59,811.00	0%	£0.00	£59,811.00
Citizens Advice SDAIS	£0.00	0%	£0.00	£0.00
Total	£141,903.23		£7,741.12	£134,161.11

**ANNEX 2 TO SCHEDULE: TEMPLATE OF BANK ACCOUNT DETAILS TO BE
PROVIDED TO NGGT VIA EMAIL TO:
BOX.GSOSETTLEMENTS@NATIONALGRID.COM**

Company name:

Primary Contact Details (only one contact permitted)

First Name:

Last Name:

Email address:

Mobile phone number:

Work phone number:

Address details

Address name:

Street address:

City:

State / region:

Post code:

PO box: (if applicable)

PO box post code: (if applicable)

Banking details

These should be evidenced in non-editable format. The evidence provided must show company name and bank details and it should be dated within the last 6 months.

Any of the below documents will suffice:

- Bank statement (scanned document)
- Void cheque
- Paying in slip
- Screenshot of online banking (showing a logged in account with bank account and sort code, with browser visible)