

# REMA Steering Group...Process

## Steering Group

Representatives from various industry groups in line with MDB plus Metering Agents.

- Objectives :
  - establish a project plan
  - develop industry solutions, MAP and MOp
  - establish “expert groups”, as required.
  - maintain effective communication.
  - consider issues resolution, in & out of scope issues
  - identify other industry initiatives that are relevant to REMA and impact the timely completion of the project

# REMA Steering Group...Outputs

- Identify work needed to be done.
  - Analysis of outstanding actions from earlier documents.
    - MEG paper 2000
    - Disaggregation of charges
    - commercial frameworks
- Agree the order of work to meet timescales.
  - Working Definition of MAP / MOp
  - Definition of Metering equipment
  - Establish expert group to assist MDB to define processes to support MAP / MOp
  - Establish expert group to look at Urgent Metering services

# REMA Steering Group...Outputs

- Deliverables
  - Electricity Metering Protocol
  - Gemserv Products
  - ELEXON Products
  - MDB monthly report

# REMA Steering Group...Timetable

- Timescales
  - November 2001 – May 2003
    - Established Steering Group 2001
    - Expert Group Feb 2002
    - Expert Group flows May 2002
    - Urgent Metering Services expert Group July 2002.
    - OFGEM determination on Industry Flows Nov 2002
    - Go Live 29th May 2003