

UNC Reform and Smarter Markets

SMCG 28 October 2013

Enabling a Smarter Market and utilising data from Smart Meters

SMART ROLLOUT

- UNC MOD 430
- Foundation (completed Oct 2013)
 - Identify Smart Meter
 - Installing Supplier
 - Smart Metering System Operator
- DCC Day 1
 - Xoserve acts as Registration Data Provider on behalf of GTs & iGTs
 - Additional data items to DCC
 - Implement solution Q2 2014
- Interim provision of market share data to enable DCC charging

SETTLEMENT REFORM

- UNC MOD 432
 - Demand Estimation
 - Annual Quantity
 - Allocation
 - Reconciliation
- Enhanced by Smart data
- Xoserve solution in scope of UK LINK replacement and associated system change



Progressing Settlement Reform

MODIFICATION

- Shipper requirements developed by Project Nexus UNC Workgroup
 - Proposals to Ofgem by end 2013
 - Anticipate Ofgem decision Q1 2014
 - iGT Single Service Provision (GT and IGT MODs) also Q1 decision

POST-MODIFICATION

- Xoserve Stakeholder Forum Goal to deliver for October 2015
- Updated delivery plan to next Stakeholder Forum February 2014
- DBI contract award April 2014, subject to decision on Modifications
- Need for robust governance mechanism to plan and co-ordinate implementation
 - Xoserve exploring with Ofgem
 - Use existing industry governance framework where appropriate
 - Manage interdependencies with other change drivers

