## Smarter markets programme

## Update for the Smarter Markets Coordination Group (SMCG), 29 September 2014

Programme areas

Programme areas	
Change of supplier	Electricity settlement
<ul> <li>New licence requirements on three week switching and reducing erroneous transfers are live from 1 September.</li> <li>We received 38 responses to our consultation, published in June, on reliable next-day switching. There is significant</li> </ul>	<ul> <li>The project is progressing according to the plans set out in our April launch statement. Currently there are two main areas of work underway:</li> <li>Development of options for using half-hourly data in settlement. We have</li> </ul>
<ul><li>support for reform although there are challenges on how far it should go and how best to deliver.</li><li>We are developing our approach to project</li></ul>	commissioned an expert group of industry representatives to develop these options, together with initial cost analysis. The group's discussions continue to be
governance and a draft Target Operating Model which will describe at a high level	productive. The fifth meeting of the group is on 1 October.
<ul> <li>how our policy proposals will work.</li> <li>We will provide more details on this work in the SMCG meeting.</li> </ul>	<ul> <li>Development of plans for the detailed analysis of shortlisted options.</li> </ul>
Consumer empowerment and protection	Demand-side response (DSR)
<ul> <li>We published a summary of consultation responses, updated work programme and detailed work plan for the next stage of the work on 19 September.</li> <li>We will provide more details on this work in the SMCG meeting.</li> </ul>	We are working with distribution networks policy colleagues to put together a work programme that will deliver a framework for DSR. We are also working closely with key parties through the Smart Grid Forum Workstream 6 group and related subgroups. Since the last SMCG meeting we have focused on:
	<ul> <li>The value of DSR across the supply chain</li> <li>Understanding the impact of relevant policies eg the Electricity Market Reform capacity mechanism, Retail Market Review measures.</li> </ul>

## Forthcoming milestones

October

• Settlement: decision on modification P272 alongside changes to distribution charges

December

- Change of supplier: decision document and draft target operating model to be published
- Settlement: summary of expert group discussions and approach to analysing shortlisted options to be published

Early 2015

• Demand-side response: update on work programme to be published