

## BSC CONSEQUENTIAL CHANGES RELATED TO THE CSS AND THE RETAIL ENERGY CODE (REC)

Ref.	Specific Aspect of Code	Impact (1-5)	Progression timetable	Target Date
1	Updating MPAS with Meter Technical Details	3	Implemented June 2019	June 2019
2	Amending BSCP501 (registration) and BSCP537 (qualification) to reflect CSS processes	3	BSCP changes drafted, will be raised alongside the other BSCP changes set out below.	June 2021
3	Amending switching-related processes in BSCP502 (HHDC), BSCP504 (NHHDC) and BSCP514 (Meter Operator)	3	BSC Issue Group to be held in late August or early September to agree revised timescales for Change of Supply and Supplier Agent processes and raise a CP during H2 2019.	June 2021
4	Timescales for other Supplier Agent activities	3	BSC Issue Group to be held in late August or early September to agree revised timescales for Change of Supply and Supplier Agent processes and raise a CP during H2 2019.	June 2021
5	Provision of registration data for Settlement	4	Pending the outcome of the MPAS governance question in the consultation. We expect to have subsequent discussions with Ofgem once a destination code is proposed and progress the necessary BSC Modification once agreed.	June 2021
6	Cross-code provisions	4	Changes have been drafted to reflect the removal of DTC flows that will be retired when the CSS goes live. This impacts BSCP537 (Qualification) and the SVAA Data Catalogue. Further changes may still be identified, but the first batch could also be raised in H2 2019.  Impact assessment for Switching Domain Data provision to be completed in mid-2020.	June 2021