

Year 1												Year 2												Year 3												Year 4												Year 5											
Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Code and License changes																																																											
Elexon Central systems design and build												Internal Test						External Test																																									
Registration system changes design and build																								DNO's to test the build																																			
DCC design and build and test																																																											
Communication network changes/development																								Testing period																																			
Supplier Agent - Advanced Segment design and build																								Testing period																																			
Supplier Agent - Unmetered Supplies design and build																								Testing period																																			
Supplier Agent - Smart/Non Smart Segment design and build																								Testing period																																			
Supplier System design and build												Supplier Testing period						Supplier business readiness period																																									
Late Mover Supplier System design and build												Supplier Testing period						Later Mover Supplier business readiness period																																									
												Possible pre-qualification period						Supplier Agent Advanced Segment Qualification																																									
																								Supplier Agent UMS Segment Qualification																																			
																								Smart Data Services accede to the SEC																																			
																								Supplier Agent Smart/Non Smart Segment Qualification																																			
																								Possible Migration Period						Migration Period																													