

Commercial Workstream Update

EDAG 18 July 2016





Transitional price control Recap of ex-post plus approach

Key features of the approach

- "Ex-post plus" price control for DCC's activities in the transitional period
- Involves ex-post review of DCC costs (applying the 'economic and efficient' test)
- Also incorporates elements of an ex-ante approach:
 - DCC Switching Business Case for its design and procurement activities
 - Within-year monitoring and reporting against a Baseline DCC Switching Business Case

Key steps in the process

- DCC to develop Business Case with input from stakeholders (Commercial UG, EDAG)
- DCC's Business Case to be scrutinised by Ofgem and updated by DCC
- Ofgem to consult end- 2016
 - DCC's Business Case
 - Ofgem's margin and incentives proposals
- Ofgem to publish summary of stakeholder views and direct DCC's margin and incentives (early 2017)
- DCC to publish its Baseline Business Case (pre- April 2017)



DCC Business Case Content and approach



Content

Objective, Purpose and
Scope
Programme requirements
Solution content
Costs
Managing change
Return

Approach

- DCC developing discussion papers and drafted sections to test with stakeholders
- Weekly Design Team meetings
- Monthly Commercial UG meetings





Coming up...

- 18th August EDAG meeting
- Review of DCC Business Case draft sections
 - High-level estimates in the 'Costs' section
 - Key focus on testing DCC's Programme requirements, approach to delivery, managing uncertainty and change, and return proposals



Procurement Approach

- DCC required by its licence to make all relevant preparations and to procure the CRS
- DCC has general Procurement Principles in its licence. These are further developed in its published Procurement Strategy
- We want DCC to consider how best to meet its obligations and the Programme requirements while giving the SRO and other stakeholders sufficient confidence in the success of the outcome
- Commercial Workstream is developing a Procurement Framework
 - Describes how the end-to-end procurement process will be conducted
 - Tailored to meet Switching Programme requirements



Procurement Structure

- Procurement Framework has two distinct sections
- The first section describes the regulatory and programme requirements:
 - DCC's licence obligations
 - Additional considerations that Ofgem thinks DCC should take into account when meeting its licence obligations
 - Governance requirements
- The second section describes how DCC intends to conduct the procurement
- DCC will be asked to agree the Procurement Framework
- SRO will then be asked approve it





Coming up...

- 15th September EDAG meeting
 - Full review of Procurement Framework



Ofgem is the Office of Gas and Electricity Markets.

Our priority is to protect and to make a positive difference for all energy consumers. We work to promote value for money, security of supply and sustainability for present and future generations. We do this through the supervision and development of markets, regulation and the delivery of government schemes.

We work effectively with, but independently of, government, the energy industry and other stakeholders. We do so within a legal framework determined by the UK government and the European Union.