NETWORK PRICE CONTROLS: STAKEHOLDER ENGAGEMENT PLAN

			20)19			20	20		20	21
		Q1	Q2	QЗ	Q4	Q1	Q2	Q3	Q4	Jan -June	July-Dec
	Consultations and Decisions	RIIO-2 Sector methodology consultation		RIIO-2 Electricity Distribution open letter publication	RIIO-2 Electricity Distribution open letter decision		RIIO-2 Deteri	ricity bution tory ultation	RIO-2 Electricity Distribution statutory Decision RIIO-2 Statutory Licence Consulta RIIO-2 Final Determination	Licence	
	Events an meetings	RIIO-2 Sector methodology consultation event (details tbc)					Deter consu	2 Draft mination ultation event ils tbc)			
		RIIO-2 Sector methodology consultation event (details tbc)									
	Stakeholder Bilateral	Stakeholder bilaterals (February)									
	Working Groups	RIIO-2 Electricity Distribution informal working groups									
		RIIO-2 GD cost assessment working groups Feb-May		RIIO-2 Electricity Distribution formal working groups							
		GD working groups CAWG 13/02; Repex 21/02, 21/03; Decarb 27/02, 27/03; C&S 28/02, 28/03									
		ET costs and outputs working groups 21/01, 19/02. 19/03									
		ET Network Asset Risk Metrics working groups - Jan, Feb and March									
		GD Consultation Working Group - 30/01 (tbc)									
		ET policy working group - 6 Feb									