
 

 

 

 

 

 

 

 

 

 

 

 

 

          

           

              

          

        

 

              

             

              

          

 

 
 
 
 
 
 
 
 
 

 

      

        

 

 

      

  

      

   

RIIO-T2 Electricity Transmission Price Control –Regulatory 

Instructions and Guidance on Data Templates: Version 1.1 

Publication 14 April 2022 Contact: Anthony Mungall 

date: 

Team: RIIO-ET 

Tel: 0141 331 6010 

Email: Anthony.mungall@ofgem.gov.uk 

This document provides instructions and guidance to the three electricity 

transmission owners - National Grid Electricity Transmission plc, SP Transmission Ltd 

and Scottish Hydro Electric Transmission plc - to enable them to complete the annual 

reporting requirements associated with the RIIO-ET2 transmission price control from 

1 April 2021 to 31 March 2026. 

This document is for people who are filling out the “Costs & Volume” Regulatory 

Reporting Process (C&V RRP) data templates and want to know general and specific 

guidance for reporting data. It explains the scope of the data templates, what to 

consider when completing them, and where to find more information. 
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© Crown copyright 2022 

The text of this document may be reproduced (excluding logos) under and in accordance 

with the terms of the Open Government Licence. 

Without prejudice to the generality of the terms of the Open Government Licence the 

material that is reproduced must be acknowledged as Crown copyright and the document 

title of this document must be specified in that acknowledgement. 

Any enquiries related to the text of this publication should be sent to Ofgem at: 

10 South Colonnade, Canary Wharf, London, E14 4PU. Alternatively, please call Ofgem on 

0207 901 7000. 

This publication is available at www.ofgem.gov.uk. Any enquiries regarding the use and 

re-use of this information resource should be sent to: psi@nationalarchives.gsi.gov.uk 
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Foreword 

This document contains the electricity transmission price control cost, outputs, financial 

Regulatory Instructions and Guidance (RIGs). This guidance applies to reporting during the 

RIIO-ET2 period from 1 April 2021 until 31 March 2026. 

The purpose of this document is to provide a framework to allow Ofgem to collect accurate 

and consistent cost, volume, allowed expenditure and output delivery information from the 

three onshore electricity transmission owners (TOs) - National Grid Electricity Transmission 

plc (NGET), SP Transmission Ltd (SPTL) and Scottish Hydro Electric Transmission plc (SHE 

Transmission). The framework also enables TOs to complete the reporting requirements 

associated with updating various variable values and performance data in the Price Control 

Financial Model (PCFM) during the Annual Iteration Process (AIP) which in turn drives Allowed 

Revenue for the forthcoming Regulatory Year. 

A number of licence conditions require the three electricity TOs to provide us with this 

information. The main licence condition for the purposes of this document is Standard 

Condition B15: Regulatory Instructions and Guidance. 
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The template has been designed to be consistent with our RIIO-ET2 Final Determinations and 

will enable us to collect the information we need to assess TO’s performance. 

5 



 

 

 

 

 

 

 

    

 

 

 

 

Guidance – RIIO-ET2 reporting 

6 



 

 

 

 

 

 

 

    

 

  

              

              

               

  

             

              

               

             

           

            

              

               

               

               

              

            

     

                 

                 

    

      

Guidance – RIIO-ET2 reporting 

1. Introduction 

1.1. This chapter sets out the purpose and structure of the Regulatory Instructions and 

Guidance (RIGs) which will apply to the electricity transmission owners for RIIO-ET2. It also 

sets out guidance on the process for reporting under the RIGs and our audit requirements. 

Background 

1.2. RIIO-ET2 is the second iteration of electricity transmission price control to be 

conducted under the RIIO (Revenue = Incentives + Innovation + Outputs) model. This will 

apply to electricity transmission network companies from 1 April 2021 to 31 March 2026. 

1.3. As part of our regulatory oversight of the electricity transmission network companies, 

we collect a wide variety of both qualitative and quantitative information. 

1.4. The Regulatory Instructions and Guidance (RIGs) provide a framework which enables 

Ofgem to collect data from the transmission owners (TOs) during the RIIO-ET2 period. We 

collect data to enable us to administer the Special Conditions of the TOs’ licences (the 

conditions which relate to the price control) and our price control Final Determination for each 

TO. For example, the RIGs allow us to monitor TOs’ performance against the outputs that 

they are required to deliver, to calculate any rewards or penalties associated with incentive 

mechanisms, and to determine adjustments to allowances determined within period, i.e. costs 

determined through uncertainty mechanisms. 

1.5. The RIGs inform TOs about the information we plan to collect, guide them on how to 

provide this information and enable licensees to put systems in place to collect the data to the 

detail we require. 

1.6. The RIGs framework also: 
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 allows us to collect data on provisional total expenditure (Totex)1 for use in the 

annual iteration process (AIP); and 

 provides a database of licensee performance which we draw on to set cost 

proposals at subsequent review periods. 

1.7. For RIIO-ET2, there is no longer a separate Revenue Workbook (ET2 Revenue 

workbook) as the revenue elements of reporting will move into the C&V RRP and RIIO-ET2 

Price Control Financial Model (PCFM). For guidance on the completion of the Revenue 

Workbook, please see the PCFM Guidance. 

1.8. The first submission of the RIIO-ET2 C&V RRP will be in July 2022 and so for the first 

PCFM submission in August 2021, the C&V RRP will not be available. In the absence of this 

file, the licensees should enter its best estimate of forecast costs and output data into the 

yellow input cells of the ET2 Revenue workbook to calculate the PCFM Variable Values that 

will be included in the November 2021 AIP. For the avoidance of doubt, the ET2 Revenue 

workbook is to be submitted for the submission due on 31 August 2021, only. In future 

periods, the calculations in this workbook will be moved into the C&V RRP. 

1.9. As well as the PCFM itself, licensees must submit a number of templates and files in 

the first reporting year of RIIO-ET2, the values from which will feed into the PCFM. These 

include but are not limited to: 

 C&V RRP 

 ET2 Revenue workbook 

 Tax workbook 

1.10.1.7. We intend to consult on updated instructions and guidance and templates for 

the completion of the Regulatory Financial Reporting Pack (RFPR) in early spring 2022. For 

1 Totex is provisional as it may be adjusted as a result of subsequent efficiency reviews or for the 
correction of any errors either after the 31 July or in subsequent years. 
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instructions and guidance on the completion of the triennial Pension Pack, please see the 

Pension Regulatory Instructions and Guidance supplement2. 

Legal framework 

1.11.1.8. The RIIO-ET2 reporting requirements are contained in a single licence 

condition: Standard Condition B15: Regulatory Instructions and Guidance (‘the RIGs 

Licence Condition’). 

1.12.1.9. The RIGs Licence Condition sets out the scope and governance arrangements 

for the RIGs. 

1.13.1.10. These instructions do not change any definitions or obligations contained within 

the electricity transmission licence applicable to and in the event of any conflict, the licence 

conditions will always take precedence. 

Components of the RIGs 

1.14.1.11. The RIGs comprise a set of templates (in MS Office Excel format) for reporting 

data. They are one element of the wider suite of information provided to Ofgem on an annual 

basis to enable effective monitoring of monitor TOs’ performance against the outputs that 

they are required to deliver, in relation to the allowances set as part of RIIO-ET2 settlement 

and against previous year’s submitted actuals and forecasts. 

1.15.1.12. Other elements include instructions and guidance on how to complete the 

associated workbooks and report the data (this document) and the PCFM Guidance, which 

contains instructions and guidance on how to complete the revenue worksheets in the 

template. 

2 Pension Regulatory Instruction and Guidance Version 3.0: https://www.ofgem.gov.uk/publications/decision-modify-
regulatory-financial-performance-reporting-rfpr-and-pension-regulatory-instructions-and-guidance-rigs-riio1 
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RIGs templates 

1.16.1.13. The data templates have been designed to act as a means of recording the 

basis of the RIIO-ET2 price control Final Determination. Their content has built on the 

learning from the Regulatory Instructions and Guidance (RIGs) used to monitor the regulatory 

settlement throughout RIIO-ET1 period and the reporting requirements developed as part of 

the RIIO-ET2 Business Plan Data Template (BPDT) submission. 

1.17.1.14. Information provided by each TO will be subject to annual review and 

confirmation by Ofgem. 

1.18.1.15. The key points to note in completing the RIGs templates are: 

 The Licensee must take all reasonable steps to ensure the quality of its RIGs 

data. Quality data will in all material respects be accurate, complete and fairly 

presented. 

 Where a table contains multiple years of data (actual and/or forecast) that was 

reported in a previous RIGs template, the licensees should report, unless 

otherwise stated in the specific table guidance, data for all years that is to the 

best of its knowledge up to date and accurate. Licensees are required to explain 

any material data revisions in their accompanying narrative. 

 The Licensee must notify Ofgem of the possibility of any significant revisions to 

improve data quality. This notification must be issued to Ofgem as soon as it 

becomes evident to the Licensee that a reasonable likelihood exists of 

significant inaccuracies in any of its previously submitted data. 

 Workbooks in these RIGs may link to other workbooks. These links must be 

retained by the TOs in the version submitted to Ofgem. Failure to do so will be 

considered non-compliant with the RIGs. 

 The RIGs tables are colour coded to reflect the action required (excludes 

Revenue RRP). 
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o Yellow cells represent editable input fields. 

o Green is used to denote cells containing a formula or dropdown lists. 

o Light blue cells are auto populated from elsewhere in the template (and 

not editable) 

o The model also contains several “check” cells. These can be mainly 

found coloured red. 

o White & Grey pattern cells are used where cells do not need to be 

completed. 

 Unless otherwise stated, all financial values in the C&V RRP will be input in the 

price of the year to which the RIGs relate, ie 2021-22 data should be in 2021-

22 prices. 

 The ET2 PCFM works in a constant 2018/19 price base except in respect of 

some calculations internal to the model that use nominal prices, eg, tax and 

legacy calculations. Values that feed into the PCFM are therefore either required 

to be stated in 2018-19 prices or are converted into 2018/-19 prices. 

 Unless otherwise stated, all financial values in the C&V RRP will be input in the 

price of the year to which the RIGs relate2018/19 prices, ie 2021/-22 data 

should be in 2018/19 2021-22 prices. 

 Unless otherwise indicated in the guidance document or templates, actual 

financial values should be provided in £ million to a minimum of three decimal 

places, and displayed at one decimal place, with financial values reconciling 

with the audited regulatory accounts. However, TOs are required to provide all 

actual financial data to the highest reasonable level of accuracy available from 

their source systems, and commensurate with the purpose for which such data 

is intended taking into consideration the appropriate allocations that are 

necessary to complete the tables. 
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 Workload units and outputs should be reported at the highest level of accuracy 

from the source systems and commensurate with the purpose for which such 

data is intended taking into consideration the appropriate allocations that are 

necessary to complete the tables. Unless stated in the licence or elsewhere in 

this document. Workload and outputs should be entered in the unit of 

measurement set out in this guidance or in the template. 

 Unless otherwise indicated in the guidance or templates financial values should 

be input as positive values. 

 Where a reportable value is zero or not applicable to the TO then a zero must 

be input rather than the cell being left blank. 

 Where a table clearly states that data is to be filled in by another TO other than 

the licensee, the licensee does not need to populate the data. 

Instructions and guidance 

1.19.1.16. The purpose of this document is to provide instructions and guidance to enable 

the licensees to complete the associated workbooks. This document provides information on: 

 the systems, processes, procedures, recording and provision of the required 

data 

 reporting units 

 levels of accuracy (including rounding) 

 the methodology for calculating or deriving required numbers 

 the provision of the data to the Ofgem (format, frequency etc) 

 reasons for the data requirement 

 a glossary of terms used in the workbooks. 
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 Provision of forecast data 

1.20.1.17. Licensees are required to provide forecast expenditure profiles, where 

applicable, for all years of the RIIO-ET2 price control. Forecasts represent the licensees best 

view following its best endeavours to take account of all relevant internal and external 

factors. 

Form of submission 

1.21.1.18. Instructions for the electronic submission of the workbooks will be circulated to 

each licensee’s regulation manager in advance of each submission deadline. However, if there 

is any doubt about the method of submission, the licensee must contact Ofgem. 

1.22.1.19. The submission must be accompanied by a letter signed by a director on behalf 

of the TO confirming that the data is accurate and has been provided in accordance with the 

RIGs. 

Commentary 

1.23.1.20. Alongside the submission of its templates, each TO must complete a 

commentary. A strategic commentary is required in order to: 

 Provide a useful executive summary, focusing attention on distilling key messages 

of the drivers of performance and presenting clear strategic insights at this point in 

the price control period. 

 Give Ofgem an understanding of the key drivers of business performance in terms 

of expenditure, workload and outputs and the materiality of each driver. 

 Provide a summary of the key outputs the network company has delivered during 

the year and set them in the context of the delivery of the overall RIIO-ET21 price 

control outputs. 

 Provide a summary explanation of the forecast, including outputs, deliverables, 

costs and workload. 
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 Provide an understanding of material variances against previous year’s actuals, 

forecasts and against the opening baseline allowances established by the RIIO-ET2 

Final Determinations. 

 To inform Ofgem of any organisational changes / performance improvements, 

including modification/enhancements to allocation methodology and/or data 

capture e.g. systems. 

 It should also provide details of the approach to delivering whole system 

outcomes. 

Reporting under the ET RIGs 

Timescales for reporting 

1.24.1.21. The reporting year for the provision of information under the RIGs is from 1 

April to 31 March in the following calendar year. The excel templates for reporting on 

summary costs, workload and outputs should include forecasts for each of the remaining 

years of the RIIO-ET2 price control period. 

1.25.1.22. Except where otherwise stated, the TOs must provide the required information 

on an annual basis. The information is required under the RIGs as soon as reasonably 

practicable and in any event not later than 31 July following the end of the reporting year to 

which such information relates (unless Ofgem has previously consented to a request received 

from a TO in writing to follow alternative submission timescales). 

Resubmissions 

1.26.1.23. TOs are required to seek the agreement of Ofgem or person nominated by 

Ofgem before resubmitting any information provided in accordance with these RIGs. 

1.27.1.24. In any such instance the report concerned must be resubmitted in full (unless 

agreed otherwise). The resubmission must only be accompanied by a letter signed by a 

director where significant changes have been made and where Ofgem and/or the TO decide 

such a letter is required. The volume of supporting information the licensee will be required to 
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submit to support any resubmission will be dependent on the nature of any required 

resubmission. 

1.28.1.25. For each resubmission a detailed explanation must be provided in the changes 

log in the RIGs listing every cell that has been amended. The explanation must include 

sufficient commentary to explain the reasons for the resubmission. 

1.29.1.26. In relation to the detailed return required as part of revenue reporting, this 

must only be resubmitted where a restatement is necessary in the opinion of the appropriate 

auditor. 

Review 

1.30.1.27. Once the TOs have submitted the information to Ofgem, Ofgem or a person 

nominated by it (‘a reviewer’) will undertake a detailed review of the information. A review 

may include a visit to each TO for discussion of the information submitted. Such visits will be 

agreed with the TOs in advance. 

1.31.1.28. Where a reviewer has been nominated, the reviewer will enter into an 

agreement with the licensee to maintain confidentiality on reasonable terms. 

Appointing an examiner 

1.32.1.29. In accordance with the RIGs Licence Condition the TO must permit a person 

nominated by Ofgem to examine: 

 the systems, processes and procedures for measuring the specified information 

 the specified information collected by the licensee 

 the extent to which the systems, process and procedures and the specified 

information complies with the RIGs; and 

 any further information relevant to the RRP submissions 
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Audit requirements in relation to revenue reporting 

1.33.1.30. In accordance with the RIGs Licence Condition, Ofgem will identify the specified 

information, which is to be subject to audit, the terms on which an auditor is to be appointed 

by the licensee for that purpose and the nature of the audit to be carried out by that person. 

We will issue an Agreed Upon Audit Procedures (AUP) for use by an appropriate auditor by 31 

March of the year of submission. 

Publication and sharing of templates 

1.34.1.31. It is a requirement for TOs to publish an annual report, on their company 

website. The report should be published by the 30 September. The information published 

must align with the information provided to Ofgem. The report should cover the following as a 

minimum: 

 Executive Summary 

 Revenue Impact - actual revenue v allowances for reporting year, and expected 

outturn across the price control period. 

 Incentive – performance in the year against targets (with potential future 

highlights). 

 Innovation – summary of innovation projects and funding. 

 Outputs - performance in the year against targets, outputs forecast to be 

delivered during the price control period, and how these levels vary from last 

year’s information. 

 Costs – 

o performance in the year against targets for costs and workload where 

relevant, highlights of future performance, and expected outturn at the 

end of RIIO. 
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o identify the proportion of expenditure (actual and forecast) and forecast 

allowance related to projects that span RIIO-ET2 and RIIO-ET3 and the 

delivery of outputs in “T2+2” timescales (31 March 2028), where 

applicable. 

o Uncertainties - a high-level commentary in relation to anticipated 

impact(s) of any uncertainty mechanism and how this has evolved from 

the expectations at the time of drafting the Business Plans. Comment on 

how these have affected forecast capex and output delivery. 

 Strategic performance explanation to identify and explain the proportion of 

annual performance that each TO determine to be attributable to the following 

drivers: 

o Efficiency / Inefficiency 

o External factors outside the control of TOs’, and/or 

o Assumptions made within the RIIO-ET2 settlement that have varied 

against the actual position3. 

1.35.1.32. Where possible, the narrative will provide a high-level summary of the five year 

estimate of the totex under -/ over-spend across the RIIO-ET2 period. 

1.36.1.33. Additional appendices can be used to provide further detail on specific 

performance areas. Examples include a deeper explanation of any missed or deferred 

outputs, to provide an overview and timelines to mitigate any perceived delivery risks, or 

explanation of changes in data methodologies/organisation structure and the effect that this 

has on reporting. 

3 delivery of outputs in line with the original ‘baseline’ assumptions but where the method employed by the network 
company differs in some regard. 
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1.37.1.34. Tables that should be published with / in the report are: 

 Totex, actuals against allowances and forecasts 

 Costs Cost type / Funding category (eg. Load, Non-Load, Non-operational 

capex, NOCs), actuals against allowances and forecasts 

 Output performance summary 

 Strategic performance explanation to identify and explain the proportion of 

annual performance that each TO determine to be attributable to the following 

drivers: 

o Efficiency / Inefficiency 

o External factors outside the control of TOs’, and/or 

o Assumptions made within the RIIO-ET2 settlement that have varied 

against the actual position4 . 

1.38.1.35. Ofgem may publish any further information contained in the templates but will 

notify TOs in advance of any intention to do so and will make any necessary redactions. 

1.39.1.36. The RRP template is intended to enable each company to give summary details 

on specific areas of expenditure/activity to aid Ofgem’s understanding of the data from a 

number of perspectives. In doing so, the data template will enable each company to: 

 identify and explain the main drivers of forecast expenditure and volume profile 

across the RIIO-T2 price control period, 

4 delivery of outputs in line with the original ‘baseline’ assumptions but where the method employed by the network 
company differs in some regard. 
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 explain scenarios used for justifying the forecast workload volumes and costs 

across the RIIO-T2 period, and 

 assist Ofgem in the process of navigating the data submission and supporting 

documentation. This in turn should help to minimise the requirement for Ofgem 

to originate subsequent supplementary questions (SQs). 

Structure of this document 

1.40.1.37. This document is divided into sections reflecting the different component parts 

of the C&VRRPs workbooks. These are as follows: 

 Chapter 2 provides general instructions and guidance for completing the C&V RRP data 

template worksheets. 

 Chapter 3 provides instructions for the completion of the C&V RRP data template 

worksheets collating costs, volume, output and allowance information. 

 Chapter 4 provides guidance for the completion of C&V RRP data template worksheets 

collating information on output delivery incentives (ODI), system activity and asset 

mapping (also worksheets that present overview information). 

Context and related publications 

1.41.1.38. The following list contains related publications which readers may find useful. 

Associated documents 

 RIIO-2 sector specific methodology consultation, 18 December 2018 

https://www.ofgem.gov.uk/publications-and-updates/riio-2-sector-specific-

methodology-consultation 

 RIIO2 sector specific methodology decision, 24 May 2019 
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https://www.ofgem.gov.uk/publications-and-updates/riio-2-sector-specific-

methodology-decision 

 RIIO-2 Draft Determinations for Transmission, Gas Distribution and Electricity System 

Operator 

https://www.ofgem.gov.uk/publications/riio-2-draft-determinations-transmission-gas-

distribution-and-electricity-system-operator 

 RIIO-2 Final Determinations for Transmission and Gas Distribution network companies 

and the Electricity System Operator 

https://www.ofgem.gov.uk/publications/riio-2-final-determinations-transmission-and-

gas-distribution-network-companies-and-electricity-system-operator 

 RIIO-2 Informal licence drafting consultation for Transmission, Gas Distribution and 

Electricity System Operator licences 

https://www.ofgem.gov.uk/publications/riio-2-informal-licence-drafting-consultation-

transmission-gas-distribution-and-electricity-system-operator-licences 

 Decision on the proposed modifications to the RIIO-2 Transmission, Gas Distribution 

and Electricity System Operator licence conditions 

https://www.ofgem.gov.uk/publications/decision-proposed-modifications-riio-2-

transmission-gas-distribution-and-electricity-system-operator-licence-conditions 

 ET2 PCFM guidance 

https://www.ofgem.gov.uk/publications/riio-2-pcfm-guidance 

Publication 

1.42.1.39. Ofgem is bound by the requirements of section 105 of the Utilities Act 2000 

relating to the disclosure of information. 

20 

https://1.42.1.39
https://www.ofgem.gov.uk/publications/riio-2-pcfm-guidance
https://www.ofgem.gov.uk/publications/decision-proposed-modifications-riio-2
https://www.ofgem.gov.uk/publications/riio-2-informal-licence-drafting-consultation
https://www.ofgem.gov.uk/publications/riio-2-final-determinations-transmission-and
https://www.ofgem.gov.uk/publications/riio-2-draft-determinations-transmission-gas
https://www.ofgem.gov.uk/publications-and-updates/riio-2-sector-specific


 

 

 

 

 

 

 

    

 

           

               

         

  

               

               

   

             

           

         

    

 

         

Guidance – RIIO-ET2 reporting 

1.43.1.40. Ofgem recognises the value of improving transparency of information in 

regulating natural monopolies and we intend to continue to review to what extent to publish 

further disaggregated data and analysis alongside the RIGs submissions. 

Your feedback 

1.44.1.41. We believe that consultation is at the heart of good policy development. We are 

keen to receive your comments about this guidance. We’d also like to get your answers 

to these questions: 

1. Do you have any comments about the overall quality of this guidance? 

2. Do you have any comments about its tone and content? 

3. Was it easy to read and understand? 

4. Any further comments? 

Please send any general feedback comments to Anthony.mungall@ofgem.gov.uk 
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2. General Instructions for completing the data template 

Section summary 

The purpose of this section is to provide general instructions for completing the C&VRRP 
worksheets. This is to enable Ofgem to effectively monitor the performance of TO’s in 
relation to the opening allowance set as part of the RIIO-ET2 Final Determinations and 
against previous years’ submitted actuals and forecasts. Ofgem will use this information to 
assist in the annual assessment of the C&V RRP submissions for RIIO-ET2. 

Introduction 

2.1. The C&V RRP consists of a series of data tables in MS Excel. The purpose of the C&V 

RRP is to facilitate the submission of uniform and comparable financial and outputs 

information from licensees. This enables comparison of licensees with the baseline 

settlement agreed at Final Determination, in the first instance, and against prior year’s 

performance as we progress through RIIO-ET2. This will enable comparative regulation on a 

consistent basis throughout the RIIO-ET2 period. The workbooks should support and be 

consistent with the RIIO-ET2 Final Determinations. 

2.2. Ofgem will use this information to assess and monitor the performance of TO’s in 

relation to the opening allowance set as part of the RIIO-ET2 Final Determinations and 

against previous years’ submitted actuals and forecasts . 

2.3. The workbooks have been designed to have single data entry where possible in order 

to avoid duplication and to facilitate reconciliations and balance checks. 

2.4. Each licensee must complete the template in full, unless otherwise instructed in the 

specific table guidance. If information is incomplete, the licensee must provide a clear 

explanation for why. 

2.5. Any resubmission of the template is only to be made by agreement between Ofgem 

and the licensee and in any such instance, the pack should be resubmitted in full. 

Resubmission is required to be accompanied by a letter signed by a Director. 
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Overview 

Accounting policies 

2.6.2.5. All costs are to be entered on a cash basis. Cash means exclusive of provisions 

and accruals and prepayments that are not incurred as part of the ordinary level of business. 

Licensees should use the same accounting policies as in the preparation of the regulatory 

financial statements, in accordance with UK GAAP or IFRS unless otherwise stated. 

2.7.2.6. In the event that the accounting policies applied to prepare the template differ 

from those used in the regulatory financial statements (for some or all years) the Licensee 

must include appropriate details including quantification of the difference. 

Structure of the template 

2.8.2.7. The template has a common structure, comprising an initial series of tabs 

dealing with procedural issues (contents tables, log of changes, etc), followed by the main 

data input sections. 

2.9.2.8. The C&V RRP template has been separated into the following sections: 

 Company input (scheme level): Cost, volumes and outputs where activity can be 

represented at a scheme level5. Worksheets have light green colouring. 

 Company allowance input (scheme level): allowance where activity can be 

represented at a scheme level (initial population will reflect the Final Determination set 

for each TO). Worksheets have dark green colouring. 

5 For the following categories: Local Enabling (Entry), Local Enabling (Exit), Wider Works, Local Enabling (Exit - Sole 
Use), Local Enabling (Entry - Sole Use), TSS Infrastructure, Replacement, Refurb_Major, Refurb_Minor and 
Decommissioning. 
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 Other cCompany input (functional level): Cost and volumes information where 

activity is represented at a functional level6. Worksheets have light green colouring 

and have the prefix “C” or “D” in the title. 

 Other cCompany allowance input (functional level): allowance where activity is 

represented at a functional level (initial population will reflect the Final Determination 

set for each TO). Worksheets have dark green colouring and prefix of “C” or “D” in the 

title. 

 Other input: to summarise financial information and output activity in bespoke area 

(applicable to LOTI, HVDC centre). Worksheets have grey colouring. A further 

worksheet is reconcile data (reported through the NARM RRP) with the associated 

costs of delivering those outputs (reported through the C&VRRP). 

 Calculations: The worksheets collate and summarise the costs and volume 

information populated above. No data input is required in majority of these 

worksheets, the only exception being the PCD tracker sheet. These tabs are included 

for completeness and general information only. Worksheets have light blue colouring. 

 Company cost and volume outputs: The model produces several outputs which can 

be used to check the model. No data input is required. Drop down menus at the top of 

each worksheet allow presentation of results at differing levels of aggregation. 

Worksheets have red colouring. These tabs aid Ofgem’s internal reporting and are 

included for completeness and general information only. 

 Asset Movement matrix tabs which have dark purple colouring. 

 Totex and cost matrix: The worksheets collate and summarise the cost information 

populated in the Company Input section above (ie. scheme representation and 

functional level information). Worksheets have no colouring. 

6 For the following categories: Spares, Black Start, Losses, Non-Operational capex, Network Operating Costs (eg. 
Inspections), Indirect costs (CAI and BS) and Other Costs within the price control (eg. Physical security). 
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 Asset Movement matrix tabs which have dark purple colouring. 

 Allowances summary: The worksheets collate and summarise the allowance 

information populated in the Company Input section above. Worksheets have light 

purple colouring. 

 Additional tables: The worksheets capture information on areas of performance 

against the output targets and incentives. Worksheets have yellow colouring. 

Interface worksheets 

2.9. There are two interface worksheets which exist to allow data that is common to other 

parts of the price control to be collated and linked where necessary. The purpose and 

instructions for each are outlined below. 

 Revenue Workbook linking sheet: the purpose of this worksheet is to provide a single 

interface point to gather the required inputs for the revenue worksheets. Where 

practical the revenue information is linked to the relevant C&V worksheets. Where the 

data is not contained elsewhere the cells are yellow input cells. Please refer to the 

latest published version of the PCFM guidance. 

 NARM Interface: this worksheet is required to provide a summary of the capex 

expenditure that is linked to NARM outputs. This table draws upon data from 

elsewhere in the pack, there are no input requirements for this sheet. This table will be 

subject to further auto-population on the finalisation of the NARM RRP. 

Revenue Workbooksheets and interface with the C&V RRP 

2.10. As noted above, the revenue elements of reporting now reside in the C&V RRP and 

RIIO-ET2 PCFM. The reporting pack also contains a worksheet that serves as a link to the 

revenue worksheets. The ET2 Revenue Workbook section of the template is not included in 
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the above list. The PCFM A separate Gguidance documentsets out is available for the data 

input requirement for these data worksheets7. 

2.11. The RRP contains a “Revenue Workbook linking sheet” that serves as a link between 

the Revenue sheets and the rest of the C&V RRP and the Revenue Workbook. To facilitate the 

data input to the Revenue Workbook and input to the ET2 PCFM, two additional “working” 

sheets have been established to collate information from the C&V RRP and translate into the 

relevant totex spend categories (licence terms ALC, AOC etc. represented in the “Revenue 

Workbook linking sheet” rows 6 to 18). 

2.10.2.12. Within the worksheet entitled “working 2” data input is permitted in cells H53 

to N65 to enable licensees to adjust totex spend. Licensees may use their own assumption or 

methodology (and provide explanation and justification through the narrative) in order to 

allocate totex spend against the correct capitalisation rate. 

2.11. The key data input on the expenditure sections from the perspective of the business 

plan submission are those tabs relating to the defined outputs, the associated asset 

cost and volumes and the licensees views on asset unit costs. 

Baseline allowance population 

2.13. As agreed with licensees, an initial population of the C&VRRP data template is required 

to capture the population of expenditure profiles, outputs and allowances to reflect the Final 

Determination of each licensee. This is process will establish a common interpretation and 

avoid the need for annual restatement of the opening baseline allowance position.8 Once this 

position is established the C&VRRP template will focus on the reporting of the RIIO-ET2 price 

7 https://www.ofgem.gov.uk/publications/riio-2-pcfm-guidance 
8 [Views invited: Submission of the baseline position is required on or before Monday 28th February 
2022Discussion ongoing] 
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control and will be used as the basis for monitoring future adjustments to allowances (eg. 

uncertainty mechanism activity and re-opener adjustments). 

General 

2.12.2.14. This document (version 1.0) details the tables that need to be filled in for 

conveying data for annual reporting. 

2.13.2.15. As the templates are a series of tables in MS Excel workbooks, links and 

formulae have been included to limit, where possible, the amount of manual data entry 

required. Licensees are not to change any formulae or formats (including insertion of deletion 

of rows or columns, moving any cells, or altering any text, figures, or formulae in any cells 

not shaded yellow) without instruction from Ofgem first. If a change is necessary (to correct 

an error, for example), Ofgem will notify licensees of the correction to be made. 

2.14.2.16. Certain fields require positive entries (eg asset additions), whereas others 

require negative entries (eg. asset disposals). Unless specified in the individual table 

instructions below, the following rules apply: 

 Gross costs are to be entered as positive values. 

 Contributions (customer or otherwise) are to be entered as negative values. 

 Cost recoveries are to be entered as negative values. 

2.15.2.17. The RIGs require the reporting of actual and forecast costs for RIIO-ET2. The 

C&V RRP data worksheets also currently contain the six years beyond (2027-2032) which will 

be used to provide a six-year rolling forecast during RIIO-ET2 for schemes that commence 

works in T2 but are not expected to complete until T3. For example, the first reporting year of 

RIIO-ET2 the C&V RRP will contain a forecast of reporting years 2, 3, 4, 5 of RIIO-ET2 and 

the first two reporting years of the next price control period (T2+2 period). In the second 

reporting year of RIIO-ET2, the C&V RRP will contain a forecast of reporting years 3, 4 and 5 

of RIIO-ET2 and the first three years of the next price control period (until 31 March 2029). 

For the avoidance of doubt, all tables requiring annual historical data must be fully 

reconcilable to the latest published Regulatory Reporting Pack. 
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2.16.2.18. A financial year for the provision of information required will be a period of 12 

months commencing on 1 April of each year and ending on 31 March of the following calendar 

year. 

2.17. The base year (price base) for costs is 2018/19, therefore, all costs should be provided 

in 2018/19 prices. 

2.18. Unless otherwise stated in this document or in the RIGs, actual financial values should 

be provided in £ million to a minimum of three decimal places. 

2.19. Financial values in the C&V RRP should reconcile with audited regulatory accounts for 

historical years for which audited regulatory accounts have been produced. 

2.20. Each licensee is required to provide all financial data to the highest reasonable level of 

accuracy available from their source systems, and commensurate with the purpose for which 

such data is intended, taking into consideration the appropriate allocations that are necessary 

to complete the tables. 

2.21.2.19. All C&V RRP allowance worksheets are to be completed 

 exclusive of real price effects (RPE)9, and 

 inclusive of all adjustments and attributions the final BPDT submission was 

subject to ie. scheme allowance will reflect all in-built adjustments relevant to 

each licensee to reflect the Final Determinations. 

2.22.2.20. Each licensee must use reasonable endeavours to populate each of the tables 

above. Licensees should ignore any funding categories that do not apply to them. 

9 The impact of RPEs is captured as a single data entry adjustment in the A8_allowance worksheets. 
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2.23.2.21. The template is unprotected to allow each licensee to add additional rows to the 

relevant tables to facilitate data entry. 

Definitions 

2.24.2.22. Definitions are included in the specific instructions for the tables. Licensees 

must ensure that the definitions are clearly understood and are complied with when entering 

any data into the template. Where there is doubt or uncertainty, please refer to Ofgem for 

clarification. This is to ensure consistency and comparability of data entry across licensees. 

Use of Estimates and Allocations 

2.25.2.23. Where a licensee (and any affiliate or related undertaking of the licensee) has 

apportioned costs to complete the tables, the basis of apportionment must be provided. 

Changes in apportionments should also be highlighted and explained. 

Cost phasing 

2.26.2.24. Each licensee is required to populate year-on-year actual asset category level 

cost information the current reporting year. 

2.27.2.25. In terms of costs reporting in future years, licensees are required to provide 

robust forecast information at a scheme level (to be provided as part of the accompanying 

narrative). Each licensee is required to explain and justify the allocation methods that are 

applied in providing forecast information and can ensure that the information provided is 

representative, reliable, repeatable, and auditable. 

2.28.2.26. We acknowledge that attribution and allocation methods will take time to 

develop and establish, and that processes applied translating internal financial systems to the 

RRP categorisations will improve as the reporting cycle progresses. The focus in the formative 

years (reporting year one and two) is on the development of a robust allocation and reporting 

process, including the control and governance mechanisms that will support and provide 

assurance to the data. Licensees will be required to explain and justify exceptions where 

stable forecast information cannot be provided through the allocation method and an 

alternative method is applied (ie. generic profiling). 
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Additional information 

2.29.2.27. If licensees consider that additional information beyond that requested is 

necessary to develop a complete understanding of the information presented in the tables 

then such information should be included in the narrative. 

Template errors 

2.30.2.28. Where errors (eg incorrect formulae, incorrect links) in a worksheet are 

identified then Ofgem should be notified as soon as possible. Ofgem will make the necessary 

corrections, log them in the change log and notify the Licensees. 

Re-Openers 

2.31.2.29. In relation to re-openers, where licensees expect their application to be 

successful and report forecast expenditure, licensees should also ensure they report the 

corresponding forecast allowance. Please refer to the PCFM Guidance for further forecasting 

guidance for re-openers . 

General tables 

Cover 

Purpose and Use by 

Ofgem 

The purpose of this worksheet is to capture the licensee 

name, as well as the data file submission date and version 

number. 

Instructions for The licensee should complete the version number and 

Completion submission date. 

Contents 

Purpose and Use by 
Ofgem 

The purpose of this sheet is to provide a summary of the 
data table names contained within the template, a detailed 
description of the contents, and quick reference links. 

Instructions for There is no input required in this worksheet. 
Completion 

30 

https://2.31.2.29
https://2.30.2.28
https://2.29.2.27


 

 

 

 

 

 

 

    

 

 
 

  

    
 

          
        

 
  
 

        

 

  

    
 

          
        

 
  
 

        

 

  

    
 

            
         

    
 

  
 

          
         

          
  

 

  

    
 

          
        

  
  
 

            
     

 

  

    
 

          
    

 
  
 

          
         

      
          

     

Guidance – RIIO-ET2 reporting 

User Guide 

Purpose and Use by 
Ofgem 

The purpose of this table is to provide a high-level 
summary of the inputs required in the template. 

Instructions for There is no input required in this worksheet. 
Completion 

Data Flow 

Purpose and Use by 
Ofgem 

The purpose of this table is to provide a visual 
representation of how data flows through the model. 

Instructions for There is no input required in this worksheet. 
Completion 

Change Log 

Purpose and Use by 
Ofgem 

The purpose of this table is to track the status of change 
proposals (and the action taken) and the correction of 
errors within the template. 

Instructions for 
Completion 

There is no input required to this sheet, any errors 
identified, or changes required should be notified to Ofgem, 
who will update the template, record the changes and issue 
a revision. 

Universal Data 

Purpose and Use by 
Ofgem 

The purpose of this worksheet is to capture data used 
throughout the workbook, such as reporting year and 
indexation data. 

Instructions for 
Completion 

There is no input required to this sheet. Ofgem will update 
the relevant information each year. 

Control 

Purpose and Use by 
Ofgem 

This sheet provides the control for the collation of relevant 
inputs into 'Scheme_Cost_Calcs' and 
'Scheme_Volume_Calcs' 

Instructions for Once the company input is complete go to the "Controls" 
Completion tab and click the "Update Calculations" button. This will 

automatically populate the "Scheme_Cost_Calc" and 
"Scheme_Volume_Calc" sheet into a list of all the cost and 
volume and allowance inputs respectively. 
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Asset possibilities / Look up tables 

Purpose and Use by 
Ofgem 

This sheet contains the asset classification list (agreed 
with TOs) and any data constants used throughout the 
template, including lookup values. 

TOs are required to input schemes and associated 
project references, which are fundamental to the 
completion of the whole workbook. 

Instructions for 
Completion 

Look Up Tables sheet requires each licensee to input the 
Ofgem Scheme Reference (OSR) (column A), ) and a 
Project Reference (Column B). and a Project name 
(column C). 

Where applicable, schemes that form the basis of the 
RIIO-ET2 Final Determination must be assigned the same 
Ofgem Scheme Reference (OSR) consistent with the 
BPDT submission upon which the Final Determinations 
were based. Referencing will continue in chronological 
order for new schemes. 

All new schemes will be assigned a new OSR and 
continue the sequence established through the Final 
Determinations. 

A Project Reference can apply to one scheme or multiple 
schemes. All schemes must therefore be assigned a 
Project Reference. 

For example, a new generation connection project 
delivering an output within the RIIO-ET2 period (hence a 
“Load” project under the “Local Enabling (Entry)” 
category) is comprised of three individual schemes: 
OSR1, OSR2 and OSR3. The Project Reference in column 
B will either be consistent with the BPDT submission upon 
which the Final Determinations were based (in the case 
of baseline projects) or use nomenclature chosen by the 
relevant TO that concisely and accurately identifies the 
Project. The descriptor chosen will apply equally to each 
of the OSR’s (three in the above example). 

Checks sheet 
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Purpose and Use by 
Ofgem 
Instructions for 
Completion 

This sheet contains and data cross checks or validation 
within the template 
There is no input required in this worksheet. 

Additional information on the volumetrics associated with 
particular asset categories are included in column H 
(Notes). 

The worksheet contains a list of civil categories (denoted 
by “Civil” in column B) where explicit aggregation points 
have been identified and agreed that determine the point 
at which both costs and volume information is required to 
be provided or where volumetric information is required 
only. 

The asset possibilities list applies throughout the document 
except in the following worksheets: 

 C2.20 Faults 
 C2.21 Inspections 
 C2.22 Repairs & Maint 
 C2.20 Faults Allowances 
 C2.21 Inspections Allowances 
 C2.22 Repairs & Maint Allowance 

The above worksheets have their own asset possibilities list 
to reflect the consensus position agreed with ETOs. 

In terms of cost reporting, we expect reporting to be 
against the same asset level that volumes are presented. 
Where not available, we expect costs to be reported 

 against a pre-agreed aggregation point, if available 
(eg civil categories and inspections) 

 against the lowest available asset level (if a robust 
application method can be applied) 

 for bay assets only, to be recorded against the 
highest value asset in that bay where the cost of the 
activity is considered immaterial (relative to the 
work on the entire bay) and in recognition that to 
provide cost detail to this level of granularity will be 
disproportionate and offer no useful intelligence. 

The narrative will provide any additional insight into how to 
interpret the volumes against each asset and to improve 
our line of sight and understanding of a TOs' approach and 
programme of works more generally. 
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Revenue worksheets 

Purpose and Use by 
Ofgem 

These tables contain the necessary algebra as outlined in 
the license to convert the cost, output or incentive data 
provided by ETOs in the RRP into the required inputs to 
the PCFM 

Instructions for 
Completion 

Inputs in these worksheets are linked to the Revenue 
Workbook linking sheet where possible. 

Licensees are still required to input directly to the 

following tables: 

 Opex Escalator - supporting 

 Tax Pools Totex Allocations 

 Inflation update 

o To select Second OBR Update on or before Oct 

31 in cell C7 only 

 DRS Revenue 

Where further guidance is required in completing the 

worksheets listed above please refer to the latest PCFM 

guidance. 

Specific definitions for 
this worksheet 

None 

DRS Revenue sheet: This sheet details the revenue received by the licensee from DRS or for 

de minimis activities 
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3. Instructions for completing the data template 

Section summary 

The purpose of this chapter is to inform the completion of worksheets that provide 
information on elements of the total expenditure of each TO (where applicable), on 
incentives, system data, and other TO-specific information. This information is to enable 
Ofgem to effectively monitor the performance of the companies in relation to their 
business plans and expenditure baselines set in the Final Determinations. 

The chapter also contains information on worksheets containing points of aggregation 
within the C&VRRP, worksheets to record information on future re-opener applications and 
the proposed interface with the NARM templates. 

Introduction 

3.1. The purpose of the worksheets in this area is to report relevant information at various 

levels of granularity to enable Ofgem to fully understand the incentive performance, system 

data or are aggregation sheets to summarise data population elsewhere in the template. 

3.2. All costs are to be entered on a cash controllable basis (see Definitions). Cash 

controllable means exclusive of all provisions and all accruals and prepayments that are not 

incurred as part of the ordinary level of business. 

Overview 

3.3. The worksheets included within this chapter are: 

 A1.1 Totex AP 

 A2.1 Cost Matrix (by year) 

 A7 Asset Movements (by year) 

 E1.1 Business Carbon Footprint (BCF) 

 E1.2 Environmental scorecard 

 E1.3 Energy Not Supplied 
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Guidance – RIIO-ET2 reporting 

 E1.4 IIGs Incentive 

 E1.5 Quality of connections satisfaction survey 

 E1.6 System Characteristics 

 E1.7 SO-TO optimisation 

 E1.8 Timely connections 

 E1.9 TPD &TPG (NGET only) 

 E1.10 Net Zero / UIOLI 

 E1.11 ET Pipeline log 

 E1.12 CVP Biodiversity (SHET only) 

 E1.13 WW calcs (NGET only) 

 IT PCD (NGET only) 

 Bay PCD (NGET only) 

 P&C PCD (NGET only) 

 OHL PCD (NGET only) 

 Sub Aux UIOLI (NGET only) 

 SF6 PCD (NGET only) 

 D4.8 Directly Remunerated Services (DRS) 

 D4.9 Pass Through 

 D4.13-16 Innovation 

 NARM Interface 

 LOTI (memo) 

 Network access policy 
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Guidance – RIIO-ET2 reporting 

 HVDC centre (SHET only) 

A1.1 Totex AP 

Purpose and Use by 
Ofgem 

This tables summarises costs attributable to ‘price control’ 
and ‘non price control’ categories for each Licensee. 

‘Price control costs’ is further separated into the following 
cost categories: Load Related, Non Load Related, Network 
Operating Costs (NOCs), Indirect Costs, Non Operational 
and Other costs. 
‘Non price control costs’ is further separated into the 
following cost categories: Non-Activity Based Costs and 
Excluded Services. 

Instructions for 
Completion 

Input is permitted in cells D31:N37 to enable licensees to 
comment on any variances.to provide any further insight 
on the information presented either to make Ofgem aware 
of any particular data point, assumption or methodology 
that has been applied that is important to acknowledge and 
understand when viewing the data presentation. 

A2.1 Cost matrix (all) 

Purpose and Use by 
Ofgem 

The purpose of this table is to collate information from 
annual worksheets and present overview information 
intended to enable summary details on specific areas of 
expenditure/activity to aid Ofgem’s understanding of the 
data. 

Instructions for 
Completion 

Data is auto populated from the annual worksheets 

A2.1 Cost Matrix (by year) 

Purpose and Use by 
Ofgem 

This tables summarises costs attributable to ‘price control’ 
and ‘non price control’ categories for each Licensee per 
individual reporting year. 

Instructions for Information is required to be reported against the following 
Completion categories: 

a) Gross Direct Costs (excluding Related Party 
Margins). Values are auto populated. 

b) Related Party Margins (detailed by item in rows 16 
to 30) 

c) Customer contributions (input as negative values 
and auto populated from “Non asset cost” 
worksheets) 

d) Cost recoveries (input as negative values in row 36) 
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Guidance – RIIO-ET2 reporting 

e) Related Party totals by cost category (auto 
populated). 

For each cost categorisation (eg ‘load’ Wider Works, ‘non-
load’ Asset Replacement, etc.), Gross costs will equal: 

• the sum of applicable schemes 
• net of indirects 
• before the impact of the customer contributions 

and cost recoveries. 

Rows 63-68: Indirect Allocations to any Activity 
This table enables Licensees to capture the allocation of 
indirect costs in their entirety. 

NOTE: row 32 is entitled “Total Gross Costs”. This is a 
reference to Total Direct Cost Pre-Contributions and should 
not be construed to mean the sum of direct capex costs 
and indirects. 

A7 Asset movements (by year) 

Purpose and Use by 
Ofgem 

The purpose of this table is to collect information in relation 
to asset additions and disposals by intervention type, by 
asset category and by voltage in each reporting year. 
These provide a sense of the scale of the TO’s network and 
how this changes as a result of additions and disposals 
linked to data cleansing and areas of activity (ie 
refurbishment and replacement). 

Columns A-D are auto-populated from the directory of 
electrical assets listed in the “Asset possibilities” worksheet 
(Columns C-F). 

Data is required to be captured for both Load Related 
schemes and Non-Load Related schemes. 

Instructions for 
Completion 

Data is auto-populated in columns: I to P, V to AC, AI to 
AS. 

The licensee should fill in the boxes shaded in yellow: 

Additions 
• Opening Balance (column G). Input required in 

the first ET2 reporting year only. 
• Data cleansing (column H). On an ongoing 

reporting basis only. 
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Guidance – RIIO-ET2 reporting 

• Non-load Other (column Q): All non-load asset 
movements excluding Replacement and 
Decommissioning. 

• Other (column R): any other movements not 
captured in the other columns. 

• Faults (column S): where applicable. 

Disposals (Report as negative values) 
• Non-load Other (column AD): All non-load asset 

movements excluding Replacement and 
Decommissioning. 

• Other (column AE): any other movements not 
captured in the other columns. 

• Faults (column AF): where applicable. 

Please note, for the RIIO-ET2 reporting years (2022 to 
2026 inclusive) all other addition and disposal columns 
auto-populated from information provided earlier in the 
RRP. 

We note that asset energisation associated with the output 
delivery and completion of T1/T2 crossover projects 
(funded through the relevant T1 volume driver 
mechanisms) may require consideration as part of the data 
cleanse exercise (column H). 

E1.1 Business Carbon Footprint (BCF) reporting 

Purpose and Use by 
Ofgem 

The purpose of this table is to collect data on the licensee's 
scope 1 and 2 business carbon footprint (BCF) excluding 
losses. 

The annual table will ultimately show a percentage change 
against a pre-agreed base year to demonstrate the 
licensee's performance in comparison to its RIIO-ET2 BCF 
target. 

This data will be published by Ofgem as part of a report on 
all licensees performance across the RIIO-ET2 outputs. 

This table allows the licensee to provide data on scope 3 
emissions if it wishes to do so. This data will not be 
published by Ofgem unless agreed with the licensee. 

Instructions for The licensee must report on its scope 1 and 2 BCF for the 
Completion regulatory reporting year. 
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Guidance – RIIO-ET2 reporting 

The reporting methodology must be compliant with the 
principles of the Greenhouse Gas Protocol (GHG Protocol). 
In summary, the BCF reporting must be: 

 Relevant: the inventory must reflect the substance 
and economic reality of the company’s business 
relationships, not merely its legal form 

 Complete: all relevant emission sources must be 
included (although in practice lack of data or cost of 
gathering could be a limiting factor) 

 Consistent: accounting approaches, inventory 
boundary and calculation methodology must be 
applied consistently over time 

 Transparent: information on the processes, 
procedures, assumptions and limitations of the BCF 
reporting must be disclosed in a clear, factual, neutral 
and understandable manner, enabling internal and 
external verifiers to attest to its credibility 

 Accurate: GHG measurements, estimates, or 
calculations must be systemically neither over nor 
under the actual emissions value, as far as can be 
judged, and that uncertainties be reduced as far as 
practicable 

The licensee must report on all Scope 1 and Scope 2 
emissions on an ‘operational control’ basis, i.e. report all 
emissions from operations on which the licensee has full 
authority to introduce and implement its operating policy. 

A licensee that forms part of a larger corporate group must 
provide a brief introduction outlining the structure of the 
group. The commentary must detail which organisations 
are considered to be within the reporting boundary for the 
purpose of this exercise. 

Guidance on completing the tables. 
Scope 1 

Transport: Enter the tCO2e for direct commercial vehicles 
and business mileage. 

Direct commercial vehicles are the transportation (often a 
fleet of vehicles) used in the day to day operation of the 
business. 

Business mileage is that undertaken by staff travelling to 
locations that are other than their normal place of work or 
moving between sites for purposes such as meetings. 
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Guidance – RIIO-ET2 reporting 

Direct commercial vehicle emissions calculations should can 
be based on fuel consumption, mileage, or electricity 
consumption. The appropriate conversion factors from the 
“Government conversion factors for company reporting of 
greenhouse gas emissions factors” should be applied. 

which includes fuel used, for example, in compressors, 
pumps, generators, stihl saws and strimmers bought on 
vehicles fuel cards. 
The appropriate conversion factors will be applied. 

In cases where emission factors for specific transport 
means are not available (we are aware of this issue for 
helicopters, but there may be some other instances) the 
equivalent tonnes of carbon dioxide (tCO2e) must be 
estimated and summed to the closest means of transport 
(e.g. “air” for helicopters). The methodology and 
assumptions used for estimating/measuring these 
emissions must be included in the commentary. 

Defra UK Government guidelines provide for a range of 
emission conversion factors for transport means, with the 
aim to provide the best possible estimate of emissions from 
the vehicle portfolio owned and/or operated by the 
company. The reporting must, as far as reasonably 
practicable, use the full range of emission conversion 
factors available (as applicable to the range of means of 
transport actually used by the company) unless there is a 
compelling case for using another conversion factor. 

Defra allows for road transport to be entered in terms of 
both distance and fuel consumption. 

Business road transport, including company cars and casual 
users, will be measured in mileage. 

Fugitive emissions: Enter any emissions related to the 
activity of transporting electricity such as sulphur 
hexafluoride (SF6) or equivalent. Emissions should be 
converted to tCO2e 

Scope 2 

Electricity consumption: Enter the emissions for 
electricity use which must are be converted according using 
to the factor for the “Grid Rolling Average” emission factor 
or a published local grid emission factor, as permitted 
under the Greenhouse Gas Protocol.unless there is a 
compelling case for using another conversion factor. 

Scope 3 – Optional 
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Guidance – RIIO-ET2 reporting 

It is desirable but not essential that the licensee also 
reports on its scope 3 emissions following the Greenhouse 
Gas Protocol: Technical Guidance for Calculating Scope 3 
Emissions (V 1.0). This will ensure that reporting captures 
all significant emissions arising from the development and 
operation of the licensee's Distribution Transmission 
System, regardless of the legal entity carrying out each 
activity. 

The licensee can amend sub-typesrows listed titled ‘spare’ 
in the RRP table to define the sub-type of scope 3 
emissions that are most relevant to them under each 
category. 

Rows 28: requires each licensee to indicate their year-by-
year progress, expressed as a percentage, against the 
baseline targets (not against yearly targets). The 
accompanying narrative will explain whether the licensee is 
on-track to meet its end of RIIO-T2 BCF target and any 
relevant information pertaining to the calculation applied. 
The row contains yellow manual entry cells. 

Row 29: requires each licensee to indicate their actual 
year-by-year BCF reductions as a percentage. The 
accompanying narrative will explain the movements 
(reductions or increases) and any relevant information 
pertaining to the calculation applied. The row contains 
yellow manual entry cells. 

PE pipe: Enter the PE pipe emissions which relate to the 
procurement of PE pipe used in network activities. 

Contractor vehicles: Enter the emissions for contractor 
vehicle which arise from work undertaken on the network 
by contractors not directly employed by the TO. 

Rail/Air/Ferry: Enter the emissions from third party 
transport services. 

TOs are required to provide a link to their AER which 
should be published in line with Annual Environmental 
Report Guidance document 

E1.2 Environmental scorecard 

Purpose and use by The purpose of this table is to collect information on the 
Ofgem licensee’s annual environmental performance compared 

to the baseline targets included in the licensee’s 
Environmental Scorecard ODI. 
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Guidance – RIIO-ET2 reporting 

Guidance on 
completing this 
worksheet 

The licensee should fill in the boxes shaded in yellow. 

Business mileage emissions table (column 
references are relevant for reporting year 
2021/22) 
 In column E, select the activity data from the drop-

down list that the licensee records to measure vehicle 
use of all vehicles for a specific type. 

 In column F, enter the total amount of activity data 
recorded in the year for the vehicle type group. 

 In column G, enter the appropriate conversion factor 
from the “Government conversion factors for 
company reporting of greenhouse gas emissions 
factors” to estimate the greenhouse gas emissions 
associated with business mileage. 

Please note: For both waste and water, the expectation is 
not to report on all operational sites separately, total by 
source can be reported eg. operational use and office 
use. 

For operational waste and office waste tables 
(column references are relevant for reporting year 
2021/22) 
 In column D, enter the waste type. 
 In column E, enter the weight of the waste type 

disposal in the year. 
 In column F, enter the final destination of the waste 

type. 
 In column G, select from the drop-down list if the final 

destination constitutes recycling of the disposed 
waste ie the waste materials are recovered and 
reprocessed into products or materials whether for 
the original or other purposes. 

For water use table 
(column references are relevant for reporting year 
20201/22) 
 In column D, enter the office site. 
 In column E, enter the volume of water use metered 

on the office site in the year. 

For environmental value on non-operational land 
(column references are relevant for reporting year 
2021/22) 
 In column D, enter the project name and site 

addresslocation. 
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Guidance – RIIO-ET2 reporting 

 In column E, enter the land area in hectares at the 
location site that will be subject to the intervention 

 In column F, list the types of interventions that have 
been delivered on site in the year. This is free text 
entry. Put each intervention on a separate row. 

 In column G, enter a measure of the type of 
intervention to be delivered eg if creating a wild 
flower meadow is entered in column F, the volume 
might be 0.5 ha, if native tree planting, the volume 
might be 100 trees, if intervention is hedgerow laying, 
the volume might be 0.5km. 

 In column H, enter the proportion of the project’s 
total interventions completed at the end of the year. 

 In column HI, identify list the ecosystem services that 
the location site provides. This is free text entry. List 
the most significant ecosystem service on separate 
rows, and the lesser ecosystem services could be 
entered together as a single entry. 

 In column IJ, state the baseline monetary value of the 
ecosystem services provided in a year from the site. 

 In column JK, state the baseline natural capital value 
of the site. 

 In column KL, state the monetary value of the 
ecosystem services that will be provided in a year 
after the project is completed. 

 In column LM, state the natural capital value of the 
site after the total project is complete. 

For environmental net gain on construction 
projects (column references are relevant for 
reporting year 2021/22) 
 In column D, enter the construction project name and 

site location. 
 In column E, indicate whether project has required 

formal planning consent. 
 In column F, list the planned interventions that are 

included in the approved habitat plan and/or the 
licensee’s environmental gain plan for the project. 

 In column G, state the number of biodiversity units 
measured in the baseline survey of the onsite and 
offsite biodiversity using the Defra and Natural 
England Biodiversity Metric. 

 In column H, state other environmental quality 
measures in the baseline survey that are relevant for 
the site or construction project. 

 In column I, state the overall baseline measure for 
the project site ie the combination of column G and H. 

 In column J, state the expected number of 
biodiversity units to be achieved from the 
implementation of the approved habitat plan. 

 In column K, state the environmental quality 
improvements expected to be achieved from the 
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Guidance – RIIO-ET2 reporting 

implementation of the approved habitat plan and/or 
the environmental gain plan associated with the 
construction project or site. 

 In column L, state the overall measure for the project 
site after the habitat plan and/or the environmental 
gain plan are completed ie the combination of column 
J and K. 

 In column N, enter the outturn costs (in 2018/19 
prices) for delivering the habitat plan and/or the 
environmental net gain plan. 

A free entry text box (cell D212) is provided to enable 
each licensee to highlight and provide a high level 
summary explanation of any assumptions or further 
narrative behind the calculations. Further rationale and 
detailed explanation can be provided in the supporting 
narrative. 

Commentary Include a description of the methodologies for 
calculating natural capital value and environmental 
gain. 

Include a commentary on changes made to the 
reporting methodologies if these result in different 
values to those previously reported. 

E1.3 Energy Not Supplied 

Purpose and Use by 
Ofgem 

Instructions for 
Completion 

The purpose of this table is to collect information in relation 
to incidents on the licensee’s transmission system and the 
volume of unsupplied energy that is a consequence of these 
interruptions for the calculation of the licensee’s Energy Not 
Supplied (ENS) incentive. 
The licensee should fill in the boxes shaded in yellow. 

To complete the worksheet each TO is required to give 
details of: 

 the total number of transmission system incidents that 
occurred during the year, the number of events 
excluded from the definition of incentivised loss of 
supply events, the number of incentivised loss of supply 
events, and the number of incidents categorised as 
exceptional events 

 the volume of energy that was not supplied to customers 
as a result of the total number of incidents, the volume 
of energy not supplied for incidents excluded from the 
definition of incentivised loss of supply events, the 
volume of energy not supplied for incidents due to 
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Guidance – RIIO-ET2 reporting 

Incentivised Loss of Supply Events, and the volume of 
ENS for incidents categorised as exceptional events. 

Exceptional events: The licensee should detail separately: 
(i) the number of incidents and volume of unsupplied 

energy for incidents that the Authority has determined 
to be exceptional events under Part D of Special 
Condition 4.2 

(ii) the number of incidents and volume of unsupplied 
energy for incidents that it views as exceptional events 
but the Authority has yet to make a determination 
under Part D of Special Condition 4.2. 

6.2 Part A: Compensation Payments (SHET Only) 

SHET must provide the data required to calculate the 
Compensatory Payments Adjustment (SHCPt) made in each 
Relevant Year t. The required terms are as defined in 
Special Condition 6.2 (Energy not supplied compensatory 
scheme pass-through). 

SHET is also required to provide additional data relating to 
the application of its Compensatory Payment Statement and 
the number of customers that have received compensation. 

E1.4 IIG Incentive 

Purpose and Use by The purpose of this table is to collect information in relation 
Ofgem to Special Condition 4.3: Insulation And Interruption Gas 

(IIG) emissions output delivery incentive. 

Data collected will include emissions data relating to IIGs, 
(including sulphur hexafluoride), from assets comprising part 
of the licensee’s transmission system. 

Instructions for 
Completion The respective IIGs used in the licensee’s transmission 

system should be added to the table (L7:L15), along with 
their respective Global Warming Potential values, as set out 
in the latest assessment report of the United Nations 
Intergovernmental Panel on Climate Change (as published on 
the Greenhouse Gas Protocol Website). 

The licensee should fill in the cells for their respective row in 
the Base Calculation Table (H22:024), with the volume of 
each IIG in Kg, at the end of March 2021. This will calculate 
the Base Leakage Target for RIIO-ET2. 

To complete the remaining worksheet each Licensee is 
required to complete a table for each type of IIG used on 
their transmission system for the relevant year. For each 
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Guidance – RIIO-ET2 reporting 

table the following details should be entered (where 
relevant) in relation to their respective definitions within 
Condition 4.3: 

• No. of Additions (new assets): The total 
number of any new assets added to the 
transmission system, in the quarter of the year 
commissioning was completed. 

• Gas inventory of additions: The total IIG 
inventory in Kg of the aggregated sum of 
additions, per quarter. 

• Manufacturer’s leakage rate: The leakage rate 
of the sum of additions per quarter in percentage 
value as stated by the manufacturer of the asset 
(i.e., 0.5%). 

• No. of Disposals (assets removed): The total 
number of any decommissioned assets removed 
from the transmission system, in the quarter of 
the year decommissioning commenced. 

• Gas inventory of disposals: The total IIG 
inventory in Kg of the sum of disposals, per 
quarter. 

• Disposals 3-year average annual leakage: The 
leakage in Kg calculated by the average leakage 
from the last 3 years of operation for each asset 
disposed in the relevant quarter. Where there is 
more than one asset disposed in the quarter, the 
totals should be aggregated. 

• Actual leakage (inc exceptional events): The 
volume of leakage in Kg from all assets containing 
the IIG, as calculated in accordance with the 
licensees latest IIG Methodology Document. This 
should not be adjusted for any approved IIG 
Exceptional Events. 

• Adjustment for exceptional events: This 
should include the aggregated total of any Ofgem 
approved IIG Exceptional Event leakage in Kg 
during the year. 

For SF6 only 
• No. SF6 Asset Interventions: The total number 

of any asset interventions funded through a 
relevant SF6 funded condition, including: 3.6 (Net 
Zero Reopener), 3.14 (MSIP), 3.27 (SF6 asset 
intervention Re-opener PCD) for the relevant 
quarter the intervention is completed. 

• Expected annual leakage abatement: The 
aggregated estimated annual leakage of 
abatement in kg of any SF6 asset interventions for 
the relevant quarter. This should be calculated in 
accordance with the final submission for funding 
for those interventions. 
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Guidance – RIIO-ET2 reporting 

Commentary Commentary should include: 

• A high-level summary of the performance in year, 
including emissions levels compared to previous 
annual levels. 

• A summary of the main drivers for any notable 
differences between actual emissions and 
projected emissions/targets. 

• Where relevant a high-level summary of any IIG 
Exceptional Events approved. 

• Where relevant, a high-level summary of any SF6 
Asset Intervention project adjustments made. 

E1.5 Quality of connections satisfaction survey output delivery incentive 

Purpose and Use by 
Ofgem 

Instructions for 
Completion 

The purpose of this table is to collect information in relation 
to the quality of connections satisfaction survey output 
delivery incentive term and movements in the licensee 
customer service performance. 

Pre-application Engagement milestone (row 12): Up to 
30 calendar days after engagement e.g. pre-application 
meeting or discussion. 

Application Process and Offer milestone (row 13): Up 
to 30 calendar days after National Grid Electricity System 
Operation (NG ESO) notifies a TO an offer has been issued 
to a connection customer. 
Project Development milestone (row 14): Trigger point 
will be within 30 calendar days of the end of Project 
Development, which is indicated by the issue of a Section 37 
consent (or end of Gate C/3) and issue of an ITT. 
Connection customers will be surveyed as a minimum on an 
annual basis during project development whether or not 
their project has hit a specific trigger point. 

Project Delivery milestone (row 15): Trigger point for 
end of Project Delivery will be within 30 calendar days of 
completion of energisation (where there is phased 
energisation - as a result of a non-firm connection, a survey 
will be issued at the completion of each stage of 
energisation). Connection customers will be surveyed as a 
minimum on an annual basis during project delivery whether 
or not their project has hit a specific trigger point. 

Outage Management milestone (row 16): At a minimum 
on an annual basis and within 30 calendar days following 
engagement with those direct connection customers affected 
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Guidance – RIIO-ET2 reporting 

by the year ahead outage plans or within 30 calendar days 
following post outage management. 

Connected Customer Reviews milestone (row 17): 
Within 30 days following direct engagement with connected 
customers in respect of non-outage plan matters. For 
example: Safety and site access/project closure/repowering 

E1.6 System Characteristics 

Purpose and Use by 
Ofgem 

The purpose of the table is to collect high-level information 
relating to physical characteristics of the transmission 
network and to provide key indicators of the overall level of 
transmission activity. The table requests data for each year 
of the RIIO-ET2 price control period and beyond. 

Instructions for All system characteristics should normally be entered as at 
Completion the end (ie 31 March) for a reporting year. Data for the 

reporting period in question should be input directly into the 
yellow input cells of this worksheet. Forecast for future 
regulatory periods is not required. 

Substation sites: TOs to provide the count of sites by voltage 
(rows 12-17) 

Circuit Breaker numbers: TOs to provide the count of CB 
type by voltage (rows 20-23) 

Transformer numbers: TOs to provide the count of 
transformer type by voltage (rows 26-34) 

Reactive compensation numbers: TOs to provide the count of 
reactive equipment type by voltage (rows 37-43) 

Tower / support numbers: TOs to provide the count by 
voltage (rows 46-50) 

Route km: TOs to provide the count of route km by voltage 
for OHL (rows 53-57) and onshore underground cable (row 
58) 

Grid Supply Points: TOs to provide the count of GSP by 
voltage (rows 60-64) 

Grid Entry Points: TOs to provide the count of GEP by 
voltage (rows 67-70) 
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Guidance – RIIO-ET2 reporting 

HVDC links: TOs to provide the count of number of links 
owned, the capacity and the length of link in km (rows 67-
70) 

Modern Equivalent Asset Value (MEAV) (row 78) 

Activity levels 
Measured System Maximum Demand (GW) 
Actual outturn peak demand on the Licensee’s network 
based on the maximum half-hour average. To be provided by 
each Licensee for their network. 

System Average Cold Spell (ACS) Demand (GW) 
As defined in the NETSSQSS for the reporting Year (y), ACS 
demand should be entered as the ACS corrected outturn. 

Measured System Summer Minimum Demand (GW) 
Actual outturn summer minimum demand on the Licensee’s 
network based on half hourly average. To be provided by 
each Licensee for their network. 

Transmission losses at system maximum demand 
Total Transmission losses (GW) at measured system 
maximum demand (as defined above). To be provided by 
each Licensee for their network. 

Units transmitted to GSPs 
Total annual units (TWh) transmitted to GSPs as metered at 
the GSPs. To be provided by each Licensee for their network. 

Units of Transmission losses 
Total annual units (TWh) lost through Transmission System 
losses. To be provided by each Licensee for their network. 

Total directly connected generation (GW) 
Total capacity of generation connected directly to the 
licensee’s network. To be provided by each Licensee for their 
network. 

Total directly connected wind generation (GW) 
Total capacity of wind generation connected directly to the 
licensee’s network. To be provided by each Licensee for their 
network. 

Total embedded generation (GW) 
Total capacity of embedded generation connected to the 
licensee’s network that has use of system rights or 
equivalent. To be provided by each Licensee for their 
network. 

Total embedded generation from Intermittent Sources (Solar 
and Wind) (GW) 
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Guidance – RIIO-ET2 reporting 

Total capacity of solar and wind embedded generation 
connected to the licensee’s network that has use of system 
rights or equivalent. To be provided by each Licensee for 
their network. 

Total directly connected demand - Licensee (GW) 
Please provide the details of the demand from directly 
connected customers. 

Total directly connected customers - Non-Licensee (GW) 
Please provide the details of the demand from directly 
connected customers (if applicable). 

Transmission system utilisation (MW.km) based on ACS 
intact flow. Total MW.km with MW flow on each circuit based 
on the planned transfer condition and an intact network as 
set out in the NETSSQSS. This will be provided by NGET as 
GBSO for all three Licensees. 

External system 
External system includes: transmission systems owned by 
other transmission licensees within (transmission circuits) or 
outside GB (interconnectors), and distribution systems 
outside GB. To be provided by each Licensee for their 
network. Please name each interconnector and specify 
transfers as described below. Please provide the name of 
double or single circuits crossing the boundaries between 
transmission licensee systems and the measured transfers as 
described below. 

Transfer to/from External Systems - Maximum (GW) 
For the reporting year Licensees should report maximum 
measured half-hour average transfer to and from an external 
system. 

Transfer to/from External Systems - (GWh) 
Total annual power transfer to and from an external system. 
To be provided by each Licensee for each linked External 
System on their network. 

Definitions for use in this worksheet 
Transmission circuits Transmission circuits are as defined in the National Electricity 

Transmission System Security and Quality of Supply 
Standard (NETS SQSS) but exclude transformers. For clarity, 
a 50km double-circuit 400kV route should be included as 
50km + 50km in the 400kV category. A 20km double-circuit 
construction with one side run at 400kV and the other at 
275kV should be included as 20km in the 400kV category, 
and 20km in the 275kV category. 

Substation To be counted as a substation, a site has to meet one or 
more of the following criteria: 

 Has voltage changing transformers, ie SGTs or GTs; 
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Guidance – RIIO-ET2 reporting 

 Has circuit breaking switchgear, ie a switching 
substation; 

 Has capacitors or voltage regulators; 
 Connects two or more transmission circuits through 

a busbar; 
 Is electrically separated from another substation of 

the same voltage on the same physical site, and 
this is reflected in the operational nomenclature. 

The number of substations at a site is dependent on the 
number of different voltage busbars there are, not the 
number of different voltages in use at that site. For 
example, one or more of the feeders may be transformer 
feeders, e.g. 400/275kV, but the site would only be 
considered as a 275kV site unless there was 400kV 
switchgear/busbar present. 

Cable compounds are not substations unless they have 
circuit breaking switchgear. 

Where there is more than one company’s equipment at a 
substation, the owner of that substation is defined as being 
the owner of the busbars, couplers and sections, if 
present. 

MEAV MEAV is a proxy for the cost of replacing every operational 
asset that is currently on a TO’s asset register. Please 
specify the MEAV for the network in each year reflecting 
the changes in assets year to year. 
[NOTE: MEAV does not need to be populated until 
further notice.] 

E1.7 SO:TO optimisation 

Purpose and use by 
Ofgem 

The purpose of this table is to collect information in 
relation to service provided by the licensee to the ESO 
within the scope of STCP11-4 and in accordance with the 
SO:TO governance document (the Governance 
Document)for the annual calculation of the licensee’s 
SO:TO output delivery incentive specified in special 
condition 4.7 (SO:TO optimisation output delivery 
incentive). 

Guidance on 
completing this 
worksheet 

To complete the worksheet each TO is required to provide 
the following details: 

 The name of the project and identification which the 
service/solution provided was related to 

Both the name and the identification code should be in 
line with unique works identifications (Ofgem Scheme 
Reference). 
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Guidance – RIIO-ET2 reporting 

 The service/solution/ type chosen from a drop-down 
list; 

 If the solution type selected is “other”, a manual 
description of the solution 

 Estimated cost of the solution which as approved by the 
ESO in line with STCP11-4 and the Governance 
Document 

 Total estimated ex ante constraint savings of the 
solution regardless of cost of solution 

 Estimated ex ante constraint savings net of the cost of 
solution as assessed by the ESO in line with the 
Governance Document. 

 Actual cost of solution as reported in table [3.9 in RIIO-
1 – check for RIIO-2] “excluded services – outage 
change request” 

 Actual constraint savings: ex post calculation of the 
actual constraint costs saving of the solution as 
assessed by the ESO in line with the SO:TO 
optimisation governance document 

 Actual Net constraint savings: ex post calculations of 
the actual constraint costs savings of the solutions net 
of the cost of the solution as assessed by the ESO in 
line with the governance document 

 Delivery date: this should be the date from which the 
solution/service was available to provide the benefit it 
intendent to create 

For projects that will deliver benefit which will span over 
two regulatory years: 

 The service/solution should have entrance for both 
regulatory years. 

 Year 1 entrance should include 
o Project name, identification code and 

solution type 
o the cost of the solution (estimated and 

actual) 
o the estimated and estimated net constraint 

savings attributed to the first regulatory year 
in which the solution was delivered 

o the actual and actual net constraint savings 
delivered by the solution in the year 

o the delivery date 
 year 2 entrance should include: 

o Project name, identification code and 
solution type 

o Estimated constraint savings attributed to 
the 2nd regulatory year in which the solution 
was delivered 

o actual constraint costs savings delivered by 
the solution in the year (if known by the 
time of reporting) 

o the delivery date 
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Guidance – RIIO-ET2 reporting 

Additional rows can be added to the annual data tables as 
required (currently 30). 

Commentary No commentary required. The TOs and ESO should 
have submitted a performance report in line with 
SO:TO Optimisation Governance Document 
separately. 

Governance 
Document 

SO:TO optimisation governance document published by 
Ofgem on the 29th of March 202110 

E1.8 Timely connections 

Purpose and use by 
Ofgem 

Guidance on 
completing this 
worksheet 

The purpose of this table is to collect information in relation to 
the timely connections output delivery incentive term and 
licensee performance in delivering timely offers for connection 
to the licensee's Transmission System. 

Licensees will identify the total number of connection offers 
by category of generation type where it made an offer in each 
reporting year. 

“Total offers” means the sum of the number of Untimely 
Offers and the number of offers made consistent with the 
licensee's Timely Connections Obligations. 

“Untimely offers” means the total number of offers made 
other than in accordance with the licensee’s Timely 
Connections Obligations. 

E1.9 TPD & TPG (NGET only) 

Purpose and use by 
Ofgem 

The purpose of this table is to collect information in relation to 
the User terminated works - total expenditure and 
termination receipts - associated with works to connect to 
the licensee's Transmission System (generation and demand). 

This applies to NGET only 

Guidance on Lead Scheme: Licensee should use the same unique scheme 
completing this name within the output tables and the cost information tables 
worksheet 

10 Link: https://www.ofgem.gov.uk/publications/soto-optimisation-governance-document 
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Guidance – RIIO-ET2 reporting 

NGET should report in the total expenditure table the 
expenditure it has incurred on relevant connections works for 
a specific scheme where the user has terminated the relevant 
bilateral agreements prior to commencing use of the 
connection. 

NGET should report the amount of termination receipts 
received in the form of revenues or capital contributions, for 
connection works. 

See definition in the licensee’s Electricity Transmission Licence 
for TPGt, TPRGt, TPDt and TPRDt. 

E1.10 Net Zero / UIOLI 

Purpose and Use by 
Ofgem 

The purpose of this table is to collect information relating to 
for net zero/UIOLI activity as set out in the RIIO-ET2 
electricity transmission licence (RIIO-ET2 Licence) 

• SpC 3.5 Net Zero and Re-opener Development 
Fund use it or lose it allowance (All TOs) 

• SpC 3.19 Enhanced Environmental Requirements 
use it or lose it allowance (SPT only) 

• SpC 5.5 Net Zero Fund use it or lose it allowance 
(SPT only) 

• SpC 5.6 Net zero carbon Capital Construction 
use it or lose it allowance (NGET only) 

Instructions for 
Completion 

The licensee should fill in the boxes shaded in yellow 

Net Zero and Re-opener Development Fund use it or 
lose it allowance (RDFt) 

Project name: Enter the name/reference of the Net Zero 
project for which re-opener development works have been 
undertaken. This list of projects should aim to be consistent 
with capex reporting wherever appropriate. 

Project Description: Describe the re-opener development 
activities that have been undertaken in the Regulatory 
Year. 

Net Zero Project Development Deliverables: Enter the key 
outputs that will result from the re-opener development 
activities and the timing for completion. 

Enhanced Environmental Requirements use it or lose 
it allowance (EERt) 

Project name: Enter the name/reference of the project or 
network site. 
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Guidance – RIIO-ET2 reporting 

Project Description: Describe the enhance environmental 
requirements activities that have been undertaken in the 
Regulatory Year. This should include the area of land to be 
treated by the activities. 

Enhanced Environmental Requirements Deliverables: Enter 
the key outputs of the enhanced environmental 
requirements and the timing for completion. 

The output should be the implementation of either: 
• a habitat plan to achieve No Net Loss In 

Biodiversity, or 
• a remediation plan to clean up land 

contamination. 

Net Zero Fund use it or lose it allowance (NZFt) 

Project name: Enter the name of the NZF project. 

Project partners: Enter the name of the organisation or 
group that proposed the NZF project. 

Project Description: Describe the activities of the NZF 
project, as agreed with the proposer of NZF project, 
undertaken in the Regulatory Year. 

Project Deliverables: Enter the key outputs of the NZF 
project, and the timing for completion. 

Net zero carbon Capital Construction use it or lose it 
allowance (NZ3Ct) 

Project name: Enter the name/reference of the construction 
project. This list of projects should aim to be consistent 
with capex reporting wherever appropriate. 

Residual tCO2e in Capital Construction: Enter the amount 
of tCO2e that will result from the construction project. 
Offset project name: Enter the name of the Offset project 
that has been used to net off the residual tCO2e of the 
construction project. 

Note: Licence term NZ3CR cannot be populated from RRP 
as this just relates to carbon offsetting which is the subject 
of a separate report at the end of the price control period 
to verify efficient spend. 

E1.11 Re-opener application pipeline log 
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Guidance – RIIO-ET2 reporting 

Purpose and Use 

by Ofgem 

This table records information relating to all future Re-opener 
applications. The information is to be forecast as far as is 
reasonably practicable and with a particular emphasis on 
providing accurate information for Re-openers due to be 
submitted within the next 12 months. 

Before completing the table licensees should refer to our Re-
opener Guidance and Application Requirements document and 
our Indicative Re-opener Application Assessment Process 
document. 

This table will be used by Ofgem primarily for ongoing 
monitoring and resource planning purposes including pre-
application engagement with licensees. This will facilitate timely 
decision making once Re-opener applications have been 
received. 

In addition the table will be used to source the estimated value 
of the adjustment to baseline allowances which will feed into 
the relevant Re-opener Price Control Financial Model (PCFM) 
Variable Value and will be reflected in its Allowed Revenue at 
the next Annual Iteration Process. 

When a decision is made to adjust allowances, the decision will 
supersede the forecast information that was previously taken 
from the Re-opener application pipeline log, and any differences 
between the forecast Re-opener allowances and the final 
decision will be trued up within the PCFM with an appropriate 
time value of money adjustment. 

The Re-opener application pipeline log includes an option for the 
licensee to select if they do or do not wish for the forecast 
adjustment to baseline allowances for each relevant Re-opener 
to feed in to the Re-opener Variable Value in the PCFM; for 
example if the project or costs are too uncertain at the point in 
time the Re-opener application pipeline log is submitted. 

Instructions for 

Completion 

Input information as indicated by the yellow shaded boxes on 
the table. 

 Project Name: Where individual projects or programs 
are to be submitted, for separate assessment under the 
same mechanism each should be assigned a unique 
name. This will be used by Ofgem during future 
engagements. A separate row should be used to submit 
information on each individual project. 

 Ofgem Scheme: unique Ofgem Scheme Reference 
assigned by the licensee. 

 Forecast Submission Date: In those instances where 
there is no defined application window a forecast month 
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Guidance – RIIO-ET2 reporting 

and year of submission should be input. This informs 
Ofgem as to when future applications might be expected. 

 To be used in PCFM? Yes/No: Select Yes/No from the 
drop-down menu. This informs Ofgem if the licensee 
wishes for the potential value of adjustment to baseline 
allowances specified by the licensee in the Re-opener 
application pipeline log for a relevant Re-opener to feed 
into the Re-opener Variable Value in the PCFM. 

 Probability of Submission High/Medium/Low: 
Select High/Medium/Low from the drop-down menu as 
appropriate. 

 Energisation Date: Select the appropriate regulatory 
year from the drop-down menu. 

 Forecast Expenditure. For each regulatory year a 
forecast expenditure figure is required. This should be 
reported in £m 2018/19 price base. For those Re-
opener mechanisms which are subject to the Opex 
Escalator (Special Condition 3.36) only Direct Costs 
should be included. For all other mechanisms both Direct 
and Indirect Costs should be included. These values will 
feed into the relevant Re-opener PCFM Variable Value if 
‘Yes’ has been selected in the ‘To be used fin PCFM?’ 
column. 

In each of the free text boxes which follow reference maybe 
made to additional commentary if the licensee prefers to add 
greater detail in a separate document alongside the Re-opener 
application pipeline log. It is recognised that certain information 
with respect to Re-opener applications in future years may not 
be available. More detail should be provided where the Re-
opener application is expected to be submitted in the next 12 
months. 

 Trigger for Submission / Needs Case: A free text 
box for a brief description of the trigger / needs case for 
seeking additional allowances for example a change in 
specific policy / regulations / legislation or necessary 
capital expenditure not funded in baseline allowances. 

 The text may refer to additional commentary if the 
licensee prefers to add greater detail in a separate 
document alongside the Re-opener application pipeline 
log. 

 Option Selection Methodology: A free text box for a 
brief description of the methodology used to justify the 
selection of the preferred option. Whether by use of Cost 
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Guidance – RIIO-ET2 reporting 

Benefit Analysis, Engineering Justification Process or 
some other appropriate methodology. 

 Preferred Option: A free text box for a brief description 
of the preferred option. 

 Forecast Expenditure Justification Methodology: A 
free text box for a brief description of the methodology 
that will be used to justify the level of additional funding 
requested, for example benchmarking, tendered rates. 

 Broader Regulatory Issues to be Considered: A free 
text box for a brief description of any broader regulatory 
issues that Ofgem may wish to consider, for example 
alignment with wider policy objectives or regulatory 
precedent. 

E1.12 CVP Biodiversity 

Purpose and Use by The purpose of this table is to collect information relating to 
Ofgem for CVP biodiversity activity. 

This applies to SHET only. 

Instructions for The licensee should fill in the boxes shaded in yellow 
Completion 

Project name: Enter the name/reference of the construction 
project. This list of projects should aim to be consistent 
with capex reporting wherever appropriate. 

Year consented: Enter the year the project achieved 
planning consent. 

BU required to satisfy target: Enter the number of 
Biodiversity Units required to achieve Biodiversity No Net 
Loss (NNL) if the project is consented up to 2024, and the 
number of Biodiversity Units required to achieve 
Biodiversity Net Gain (BNG) for projects consented from 
2025. 

BU achieveddesigned-in: Enter the number of Biodiversity 
Units that were actually designed into the project when it 
achieved planning consent. 

Shortfall in BU: is an automatic calculation. 
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Guidance – RIIO-ET2 reporting 

E1.13 WW calcs (NGET only) 

Purpose and Use by 
Ofgem 

The purpose of this table is to collect information relating to 
for operation of the wider works volume driver. 

This applies to NGET only. 

Instructions for 
Completion 

The licensee should fill in the boxes shaded in yellow 

Table 5: Manual input is required in column A (insert 
project id reference), column B (insert output value in MW, 
eg. “100”), column C (insert output year, eg. “2023”). 

Table 6: Manual input is required in 
 columns A, B and C (see table 5 instructions) 
 column D (insert principle boundary, eg. “B6”) 
 column F (insert OHL route length in km, eg. “10.3”) 
 column G (insert cable route length in km, eg. 

“2.5”) 
 column H (insert type of underground cable from 

one of three options: “132kV”, “275kV” and 
“400kV”) 

E1.14 IT PCD (NGET only) 

Purpose and use by 
Ofgem 

Guidance on 
completing this 
worksheet 

This worksheet seeks to collate the relevant information 
associated with specific types of Price Control Deliverable 
(PCD) in Special Condition 3.22 of NGET’s T2 Licence 
established as part of the Final Determinations. 

This sheet is applicable to NGET only. 

This table is auto-populated using the appropriate licence 
values and volume data from elsewhere on the RRP. 

Table 3 will establish the actual volume delivered and the 
forecast volumes expected to be delivered by each asset 
description (column D) and driver category (Column E) across 
the price control period. 
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Guidance – RIIO-ET2 reporting 

E1.15 Bay PCD (NGET only) 

Purpose and use by 
Ofgem 

Guidance on 
completing this 
worksheet 

This worksheet seeks to collate the relevant information 
associated with specific types of Price Control Deliverable 
(PCD) in Special Condition 3.23 of NGET’s T2 Licence 
established as part of the Final Determinations. 

This sheet is applicable to NGET only. 

This table is auto-populated using the appropriate licence 
values and volume data from elsewhere on the RRP. 

Table 3 will establish the actual volume delivered and forecast 
volume expected to be delivered for each asset category 
(column C) across the price control period. 

E1.16 P&C PCD (NGET only) 

Purpose and use by 
Ofgem 

Guidance on 
completing this 
worksheet 

This worksheet seeks to collate the relevant information 
associated with specific types of Price Control Deliverable 
(PCD) in Special Condition 3.24 of NGET’s T2 Licence 
established as part of the Final Determinations. 

This sheet is applicable to NGET only. 

This table is auto-populated using the appropriate licence 
values and volume data from elsewhere on the RRP. 

Table 3 seek to establish the actual volume delivered and 
forecast expected to be delivered for each asset description 
(column C) across the price control period. 

We are mindful that the narrative will need to indicate any 
work on protection assets for projects that have individual 
project submissions to ensure that there is no double 
counting. 

E1.17 OHL PCD (NGET only) 

Purpose and use by This worksheet seeks to collate the relevant information 
Ofgem associated with specific types of Price Control Deliverable 

(PCD) in Special Condition 3.25 of NGET’s T2 Licence 
established as part of the Final Determinations. 
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Guidance – RIIO-ET2 reporting 

This sheet is applicable to NGET only. 

Guidance on 
completing this 
worksheet 

This table is auto-populated using the appropriate licence 
values and volume data from elsewhere on the RRP. 

Table 3 seek to establish the actual volume delivered and 
forecast expected to be delivered for each asset description 
(column C) across the price control period. 

E1.18 Sub Aux UIOLI (NGET only) 

Purpose and use by 
Ofgem 

Guidance on 
completing this 
worksheet 

This worksheet seeks to collate the relevant information 
associated with specific types of Price Control Deliverable 
(PCD) in Special Condition 3.26 of NGET’s T2 Licence 
established as part of the Final Determinations. 

This sheet is applicable to NGET only. 

The majority of data in this worksheet is auto-populated using 
the appropriate licence values and volume data from 
elsewhere on the RRP. 

Table 3 will establish the actual costs incurred and forecast 
costs expected to be incurred for each scheme (column C) 
across the price control period. 

Populate the yellow input cells in Column C (cells C30 to C41) 
to capture the appropriate scheme reference. The table can 
be extended if required). 

Populate Asset sub category (column D) by choosing one of 
the drop down options provided: “Substation Auxiliary 
Supplies at substations”, “Diesel Generators & LVAC Boards” 
or “LVAC cabling”. 

The remainder the worksheet is auto-populated. 

E1.19 SF6 PCD (NGET only) 

Purpose and use by 
Ofgem 

This worksheet seeks to collate the relevant information 
associated with specific types of Price Control Deliverable 
(PCD) in Special Condition 3.27 of NGET’s T2 Licence 
established as part of the Final Determinations. 

This sheet is applicable to NGET only. 
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Guidance – RIIO-ET2 reporting 

Guidance on 
completing this 
worksheet 

The majority of data in this worksheet is auto-populated using 
the appropriate licence values and volume data from 
elsewhere on the RRP. 

Table 3a will establish the actual costs incurred and forecast 
costs expected to be incurred for each site (column C) across 
the price control period. 

Populate the yellow input cells in Column C (cells B26 to B35) 
to capture the appropriate scheme reference. 

Populate Actual Delivery Year (cells L26 to L35) when the 
information is known. 

The remainder the worksheet is auto-populated, including the 
values in Table 3b to apply an uplift to reflect Closely 
Associated Indirects. 

D4.8 Directly Renumerated Services (DRS) 

Purpose and Use by 
Ofgem 

The purpose of this table is to collect information relating to 
for each category of DRS as set out in the RIIO-ET2 
electricity transmission licence (RIIO-ET2 Licence). 

Instructions for 
Completion 

The licensee should fill in the boxes shaded in yellow 

Costs should be input as positive values for each category 
of DRS as set out in paragraph 10 of Special Condition 9.7 
of the RIIO-ET2 Licence. 

It may be that some services have no identifiable costs. 

The total costs are linked to A2.1 Cost Matrix worksheets 
(column AM). 

To avoid double counting, do not enter information if it is 
populated elsewhere in the template (eg information 
associated with investment categories local enabling 
entry/exit sole use connection activity). 

If consented and de Minimis services are reported outside 
of the TO business please do not complete the information 
but state this in the narrative. 

D4.9 Pass Through 
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Guidance – RIIO-ET2 reporting 

Purpose and Use by 
Ofgem 

The purpose of these tables is to record information on 
certain elements of allowed revenue that are treated as 
pass through items. 

Instructions for Actual data for the reporting period in question should be 
Completion input directly into the yellow input cells of this worksheet, 

which should be used to populate the PCFM. The licence 
terms are Special Condition 6.1 (Pass through items). 

Forecasts for future regulatory periods should be input 
directly into this worksheet, which should be used to 
populate the PCFM. 

The ‘Pension scheme established deficit’ value should be 
input in row 14 in line with the information provided in the 
Price Control Financial Handbook. 

All values should be exclusive of VAT. 

D4.13-16 Innovation 

Purpose and Use by The purpose of these tables is to record information directly 
Ofgem applicable to the innovation mechanisms. 

D4.13: The purpose of this table is to report the TO’s 
expenditure under the RIIO-ET2 Network Innovation 
Allowance (NIA). The NIA is a set allowance that the TO 
can use to spend on innovation projects which comply with 
the RIIO-ET2 NIA Governance Document. 

D4.14: The purpose of this table is to report Strategic 
Innovation Fund (SIF) projects that the TO will receive 
funding for in RIIO-ET2. Additionally, the table also seeks 
to capture other categories of SIF funding that will be 
relevant if the TO has to return any funds on these 
projects. The different SIF categories are all defined in the 
SIF Governance Document11 . 

D4.15: The purpose of this table is to report the TO’s 
expenditure under the carryover of the RIIO-ET1 NIA 

11 SIF Governance Document: https://www.ofgem.gov.uk/publications/sif-governance-document 
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Guidance – RIIO-ET2 reporting 

(CNIA). The CNIA allows the TO to spend and recover any 
remaining unspent funds from the 2020-21 NIA, providing 
that projects were started before 31 March 2021 and 
comply with the NIA Governance Document. The table only 
includes reporting for 2021-22 because this is the only year 
that CNIA can be recovered. 

D4.16: The purpose of this table is to report funding for 
NIC projects that the TO received funding for in RIIO-ET1 
and remain in-flight during the RIIO-ET2 price control. 
Additionally, the table also seeks to capture other 
categories of NIC funding that will be relevant if the TO has 
to return any funds on these projects. 

Instructions for 
Completion 

NIA: Input details of each RIIO-ET2 NIA activity / project 
in the yellow cells in cells D11:F28 as required and provide 
the outturn and forecast expenditure in the yellow cells 
V11:Z28. 

Input actual data from 1 April 2021 up to and including the 
current reporting year, and forecast data for the remaining 
RIIO-ET2 period, ie each year of RIIO-ET2 (as applicable). 

Input details of any expenditure has been declared 
Unrecoverable NIA Expenditure by Ofgem in the yellow cell 
D38:F39 as required and provide the outturn and forecast 
expenditure in the yellow cells V38:Z39. 

Additionally, the TO will report how much of their Total NIA 
Expenditure has been spent on internal resources in the 
yellow cells V45:V46 (year one). 

Input unfunded NIA expenditure for each RIIO-2 year in 
the yellow cells in row 57. 

CNIA: Input the CNIA expenditure by cost type in the 
yellow cells V13 and details of each CNIA activity / project 
in the yellow cells in columns D:F as required and provide 
the outturn expenditure in the yellow cells in column V. 

Input the total of any third party income or contributions 
towards projects into the yellow cell V36. Input the 
unrecoverable CNIA expenditure into the yellow cell V40. 

Input the required licence terms in the yellow cells in rows 
44:47. These licence terms are defined in Special Condition 
5.3 of the TO’s licence as in force on 31 March 2021. 

NIC: Input details of each NIC project it received funding 
for in RIIO-1 in the yellow cells in columns D:F as required 
and provide the outturn and forecast expenditure in the 
yellow cells in columns U:AG. 
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Guidance – RIIO-ET2 reporting 

Input the unfunded NIC expenditure for each RIIO-ET2 
year in the yellow cells in row 14. 

Additional rows may be added as required to complete the 
required information for all of its NIC projects. 

SIF: Input details of each SIF project it receives funding for 
in the yellow cells in columns D:F as required and provide 
the outturn and forecast expenditure in the yellow cells in 
columns U:Y. Input the unfunded SIF expenditure for each 
RIIO-ET2 year in the yellow cells in row 14. 

Large onshore transmission investment (LOTI) (memo table) 

Purpose and use by 
Ofgem 

Instructions for 
completion 

The purpose of this table is to collect information in 
relation to LOTI projects. This will include baseline 
allowance, pre-construction allowance and expenditure. 
Table 1 – LOTI baseline allowance 
Please provide any existing baseline allowance that was 
provided as part of RIIO-ET2 and/or as part of RIIO-ET1. 
This should exclude pre construction funding allowance 
made as part of RIIO-ET2 and already included in version 
1 of SpC 3.15 (Pre-Construction Funding Re-opener and 
Price Control Deliverable). 

Table 2 – LOTI pre construction baseline funding 
allowance (PCFAt). 
This should include any pre construction funding provided 
to the project ahead of RIIO-ET2 period and aligns with 
the term PCFAt in SpC 3.15. 

Table 3 – LOTI pre construction PCD funding 
allowance (PCFRAt) 
This should include any pre construction funding provided 
to the project during RIIO-ET2 period and aligns with the 
term PCFRAt in SpC 3.15. 

Table 4 -
LOTI Outputs, delivery dates and allowance 
(LOTIREt) (£m) 
This should include any allowance made for LOTI project 
and aligns with the term LOTIREt in SpC 3.13 (Large 
onshore transmission investment Re-opener). Expected 
delivery date should be as stated in the licence condition. 

LOTI expenditure 
This should include any LOTI expenditure (in £m). Once 
known, actual date of delivery should be added. If a 
forecast of a date is known then this could be added and 
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Guidance – RIIO-ET2 reporting 

a comment should be added to flag this is yet an 
estimation. 

Commentary Please provide update of any LOTI projects in this section 
and flag any risks and/or issues related to delivery date. 
Any expected potential material change in spend relative 
to allowance should also be flagged. 

NARM_Interface 

Purpose and use by 
Ofgem 

The purpose of this worksheet is to reconcile data reported 
the C&VRRP with data reported through the NARM RRP, and 
to help align NARM output delivery (reported through the 
NARM RRP) with the associated costs of delivering those 
outputs (reported through the C&VRRP). 

This worksheet aggregates the intervention volumes and 
costs for each NARM Asset Category. The NARM RRP contains 
an equivalent worksheet with intervention volumes and 
monetised risk by NARM Asset Category. Intervention 
volumes reported in the C&VRRP and intervention NARM RRP 
must align for each NARM Asset Category. 

Guidance on 
completing this 
worksheet 

This worksheet is auto-populated from the scheme volume 
and scheme cost worksheets 

The licensee is required to ensure that the NARM intervention 
volumes reported those reported in the CV RRP are aligned. 
Should any misalignment occur due to a resubmission of 
either RRP, then the other RRP must also be resubmitted with 
input data updated to bring the two submissions back into 
alignment. 

The worksheet is split into two sections: 
1. NARM Categorisation (top section) 
2. CV Categorisation (bottom section) 

NARM Categorisation 
This section aggregates the data from ‘CV Categorisation’ 
section for relevant NARM Categories. No manual data input 
is required. 

CV Categorisation 
This section will be is auto-populated [formulae to be entered 
once the NARM RRP is finalised] from scheme volume and 
scheme cost worksheets for each CV asset category [to be 
finalised]. The CV Category (column B) is mapped against 
relevant NARM Category (column C). Once agreed this 
mapping will be fixed for the duration of the price control. 
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Guidance – RIIO-ET2 reporting 

Network Access Policy (all TOs) 

No reporting requirement. The TOs may mention their NAP work and add link to their 
published NAP. 

HVDC centre (SHET only) 

Purpose and use by Ofgem The purpose of this table is to provide financial 
information on the HVDC centre. 
Allowance (core activities) 
The allowance for the operation of the HVDC centre 
should be included in the CAI allowance. 

Note this is subject to opex efficiency (OE) 
challenge of 1.25% 

The 1.25% challenge is compounded year on year 
starting from 18/19: the OE is a compounded 
calculation (i.e. Yr1 1.25% challenge on £1 = 
£0.9875, then 1.25% on £0.9875 the following year 
and so on) applied each year from 18/19 

The allowance should cover all core activities. If 
there is any additional contribution from third party 
to cover core activities, then this needs to be 
reported in the respective CAI’s line for additional 
income. This sum is then deducted from the CAI 
allowance. 

Expenditure on core activities 
Any expenditure on core activities should be 
included in the existing CAI expenditure table 

Revenue – non-core activities (income from 
third party) 
The total revenue for non-core activities should be 
reported as revenue excluded services. 

Expenditure – non-core activities 
Non-core activities expenditure should be reported 
as expenditure excluded services. 

Net revenues (reinvestment) – non-core 
activities 
In line with the decision on the future operation of 
the HVDC centre, SHET is required to reinvest any 
net revenues in the HVDC centre. 

Reinvestment in the HVDC centre should be 
reported as expenditure excluded services when it is 
spent. 
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Guidance – RIIO-ET2 reporting 

Commentary requirements 

In line with the decision on the future operation of 
the centre (see link below), any remaining net 
revenue which was not reinvested in the centre 
should be shared with consumers. 

The licensee is required to provide a report in 
line with Annex A of the Decision on the future 
operation of the HVDC centre following end of NIC 
funding period. 

This will include at least the following: 

 Update on the activities held in the previous 
year, including but not limited to those listed above 
(core activities and dissemination). 

 Planned activities for the coming year (core 
activities and dissemination). 

 Include any updates on agreements with 
suppliers. 

 Financial report which will include income and 
expenditure. 

 Summary of annual/periodic Technical Advisory 
Board meetings; and 

 Key decisions made by SHET and the rationale 
for those decisions. 

SHET will additionally flag to Ofgem any issues or 
events which might affect the benefits to be gained 
from the Centre as set out in its BP proposal 
submitted to Ofgem in February 2020. 
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Guidance – RIIO-ET2 reporting 

4. Instructions for completing the data template 

Section summary 

The purpose of this chapter is to inform the completion of costs, volume and output 
activity by each Licensee. This is to enable Ofgem to effectively review the annual 
reporting submission of the companies. 

Introduction 

4.1. The purpose of the worksheets in this area is to report projected expenditure, volume 

and allowance information at various levels of granularity to enable Ofgem to fully understand 

the relationships with proposed outputs. 

4.2. All costs are to be entered on a cash controllable basis. 

Overview 

4.3. The worksheets included within this chapter are: 

 Scheme_Meta_Data 
 Project_Meta_Data 
 Scheme_Volume_Mock_Up 
 Scheme_Cost_Mock_Up 
 Scheme_NonAssetCostt_Mock_Up 
 Scheme_Output_Mock_Up 
 Other_T2_Capital_Cost_From_T1 

 Scheme_Meta_Data_Allowances 
 Scheme_Volume_Mock_Up_Allowance 
 Scheme_Cost_Mock_Up_Allowances 
 Scheme_NonAssetCost_Mock_Up_All 
 Scheme_Output_Mock_Up_Allowance 
 Allowances input 
 A8 allowances 
 PCD 

 C2.11 Spares 
 C2.12 Black Start 
 C2.13 Losses 
 C2.20 Faults 
 C2.21 Inspections 
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Guidance – RIIO-ET2 reporting 

 C2.22 Repairs & Maint 
 C2.23 Veg Mgt 
 C2.24 Legal & Safety 
 C2.25 Operational Protection Measures & Op IT Capex 
 C2.26 Visual Amenity (EPI) 
 C2.27 Visual Amenity (NTMP) 
 C2.28 Faults & failures 
 C2.29 Net Zero 

 D4.1 Non-Op Capex 
 D4.2a Physical Security Capex 
 D4.2b Physical Security Opex 
 D4.3 Closely Associated Indirects (CAI) 
 D4.4 Business Support (BS) 
 D4.4b BS Allocation 
 D4.5 Op Training (CAI) 
 D4.6a TO cyber security OT 
 D4.6b TO cyber security IT 
 D4.7 Uncertain Costs 
 D4.11 Asset mapping 
 D4.12 Asset identification 
 D4.13 Site ID 

Project Meta Data 

Purpose and use by 
Ofgem 

The purpose of this table is to collate all administrative details 
on projects incurring cost with the RIIO-ET2 period. This will 
act as a link to the detailed outputs, cost and volumes in the 
supporting sheets and avoid the need for duplicate entry of 
identifying details. 

This is a summary sheet presenting a consolidated view of the 
individual scheme information relevant to the delivery of the 
project deliverable (to be consistent with RIIO-ET2 Final 
Determinations). 

Guidance on 
completing this 
worksheet 

Projects are deemed to be applicable and to be reported if: 
 A scheme has actual or forecast expenditure 

within RIIO-ET2 
OR 

 A scheme has an associated RIIO-ET2 Capital 
Contribution 
OR 

 A scheme is expected to deliver Outputs on or 
before 31 March 2028 (ie. end of RIIO-ET2+2) or 
beyond.delivers Outputs within RIIO-ET2 

The purpose of this information is to provide visibility of all 
Projects (and schemes that contribute to this project delivery) 
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Guidance – RIIO-ET2 reporting 

that meet the above criterion irrespective of the price control 
period they are initiated or completed. 

For this worksheet please input: 

1. Project Reference (column A) 

All schemes will be assigned a Project Reference. For 
example, a new generation connection project delivering an 
output within the RIIO-ET2 period is comprised of three 
individual schemes: OSR1, OSR2 and OSR3. The Project 
Reference in column B will be consistent with the BPDT 
submission upon which the Final Determinations were based 
(in the case of baseline projects). The descriptor chosen will 
apply equally to each of the OSR’s (three in the above 
example). 

Project Reference in the Scheme Meta Data worksheet is 
driven by what is populated in the Look up Table. 

2. Project Name (column L) 

23. Start Year (Column M): the commencement of 
construction expenditure on the project (including the cost of 
Indirect Activities)activity. 

34. Close year (Column N). The date of financial closure (or 
expected financial closure). 

46. Stage (column O). This is drop-down menu based on the 
current established milestones of a project (not started, in 
progress, completed, closed). 

Column U can be used to reference relevant supporting 
documents (eg engineering justification paper) or sections in 
the supporting narrative that will provide more detail on a 
particular project or element of a project that requires further 
explanation to aid understanding. 

Scheme Meta data 

Purpose and use by The purpose of this table is to collate all administrative details 
Ofgem on load related schemes and non-load related schemes. This 
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Guidance – RIIO-ET2 reporting 

Guidance on 
completing this 
worksheet 

will act as a link to the detailed outputs, cost and volumes in 
the supporting sheets and avoid the need for duplicate entry 
of identifying details. 

Schemes are deemed to be applicable and to be reported if: 
 Scheme has actual or forecast expenditure within 

RIIO-ET2 
OR 

 Scheme has an associated RIIO-ET2 Capital 
Contribution 
OR 

 Scheme delivers Outputs within RIIO-ET2 is 
expected to deliver Outputs on or before 31 March 
2028 (ie. T2+2) or beyond. 

The purpose of this information is to provide visibility of all 
schemes that meet the above criterion irrespective of the 
price control period they are initiated or completed. 

For this worksheet please input one row per scheme. 

Relate each scheme to a project by selecting from the 
dropdown in column B, then select the appropriate categories 
in columns C, D and E, 

1. Scheme Reference (column A). 

See “Look up” table guidance.2. Project reference (column 
B). This will capture the mapping of schemes to projects. A 
project may consist of a single scheme or many schemes. A 
scheme can only be part of one project. 

3. Scheme category (column C). The drop down menu 
provides two choices: Load related and Non Load related. 

4. Scheme sub category (column D). The drop-down 
menu is based on the current established cost categorisation 
for “Lload Rrelated” schemes, which must only be assigned 
against the following categories in column E: 

 (Local Enabling (Entry) 
 Local Enabling (Exit) 
 Wider Works 
 LRE - sole-use Local Enabling (Exit - Sole Use) 
 LRE - sole-use Local Enabling (Entry - Sole Use) 
 TSS InfrastructureLocal enabling (Entry), (Local 

enabling (Exit), Wider Works, etc) 
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Guidance – RIIO-ET2 reporting 

and 

“Nnon-Lload Rrelated” schemes, which must only be assigned 
against the following categories in column E: 

 (Replacement 
 Refurb_Major 
 Refurb_MinorRefurb_Major, New build etc.). 

The options in column E also enable licensees to choose to 
further sub categories of activity against the “Non-Load 
Related” scheme category: Decommissioning and Uncertain 
Costs. 

(Note: the scheme sub category options “Decommissioning” 
or “Uncertain Costs” in column E cannot be assigned to “Load 
Related” scheme category in column D). 

General principle: sub category will be driven by the primary 
purpose of the scheme and costs subsequently recorded 
against the primary activity/purpose chosen. When 
categorising works on a single asset, the descriptor chosen in 
the drop down menu will follow the greatest level of 
intervention applied with any other consequential costs also 
being recorded under this activity. 

Schemes that are associated with activities/assets that are 
covered by connection charges (as of the connection charging 
boundary at the time) please enter as either ‘Local enabling 
entry sole use’ or ‘Local enabling exit sole use’ as appropriate. 

5. Mechanism category (column E): The drop down menu 
provides four options: Baseline, Uncertainty Mechanism, Re-
opener or Other. 

6. Columns G to J contain drop down menu that enable 
each licensee to identify, where applicable, all the relevant 
cost driver information across categories that were originally 
established through the BPDT. These categories include: 

• Geographical location 
• Consents & Planning Ground Condition 
• Ground condition 
• Environmental mitigation 
• Proximity to Existing Electrical Infrastructure 
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Guidance – RIIO-ET2 reporting 

The population of driver information will represent the 
licensees best available information and intelligence. The 
supporting narrative can be used to provide further 
explanation and/or identify factors that are not currently 
captured by the list (or to confirm where no drivers are 
applicable to certain schemes). 

Outputs determine the number of rows needed; a scheme 
that is anticipated to deliver one output directly need only be 
listed once (in this instance the scheme and the project are 
the same). Where a project is anticipated to deliver two or 
more primary outputs the requirement is to list all constituent 
elements of the project (each “scheme”) on separate rows, 
eg. local enabling (entry) investment - distinction is required 
to be made between the electrical connection output (MW) 
and the associated transmission infrastructure reinforcement 
activity where appropriate. 

7. Scheme name (column L): Manual entry of scheme 
name. 

8. Start Year (Column M): the commencement of 
expenditure on the project (including the cost of Indirect 
Activities)construction activity. 

9. Close year (Column N). The date of completion (or 
expected completion). 

10. Column U can be used to reference relevant supporting 
documents (eg engineering justification paper) or sections in 
the supporting narrative that will provide more detail on a 
particular scheme that requires further explanation to aid 
understanding. 

Definitions for use in this worksheet 

Local Enabling (Entry Defined as expenditure by the Licensee required to meet 
– sole-use increases in the total power entering the network from 

generators and interconnectors. It only includes expenditure 
on assets that are covered by connection charges as of the 
connection charging boundary at the time. 

Local Enabling (Exit 
– Sole-Use) 

Defined as expenditure by the Licensee required to meet 
increases or changes in the power demand of grid supply 
points and other directly connected customers as a result of 
load growth, load transfer or closure of embedded generation. 
Only includes expenditure on assets that are covered by 
connection charges as of the connection charging boundary at 
the time. 
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Guidance – RIIO-ET2 reporting 

Local Enabling 
(Entry) 

Expenditure on assets covered by TNUoS charges yet directly 
triggered by one or more individual generation connection 
projects. 

Local Enabling (Exit) Expenditure on assets covered by TNUoS charges yet directly 
triggered by one or more individual demand connection 
projects. 

Wider Works Expenditure required for generation- or demand-driven 
reinforcement of the transmission system in order to fulfil the 
company's obligations to the transmission Licence. 

Includes 

 load related expenditure covered by use of system 
charges including all wider works as detailed in 
Licensee’s licence conditions and Final Determinations 
as well as approved LOTI projects (construction only). 

 For forecast purposes only, the Licensee is permitted 
to assume that the value of any future Authority 
funding provision will equal its latest forecasts (direct 
costs only). 

Excludes 

Local enabling (entry), Local Enabling (Exit) and TSS 
expenditure as well as expenditure allowed under TIRG. 

Infrastructure – TSS Expenditure on schemes aimed primarily at improving the 
efficiency of system operation. 

Customer 
Contributions (enter 
as negative) 

These exclude connection charges and contributions 
associated to ‘one-off’ charges. 

NETS The NETS is the high voltage network of overhead lines, 
underground or subsea cables and substations that transports 
electricity from generators to a lower voltage distribution 
network for onward transportation to consumers. The NETS 
comprises both the 400kV and 275kV circuits across Great 
Britain and the 132kV circuits in Scotland and in offshore 
waters. 

Transmission Assets Transmission assets that are owned by the Licensee fall into 
two distinct sub categories: 

1. “Connection” assets, which are for the sole use of each 
connected party. These are generally referred to as assets 
that facilitate connection to the rest of the NETS. The costs 
of these assets are recovered directly from the user via 
connection charges. 

2. “Infrastructure” assets that cannot be solely attributed to a 
single user. In other words, the assets can be potentially 
shared by other users of the NETS. The costs of these 
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Guidance – RIIO-ET2 reporting 

assets are charged to all users of the NETS via TNUoS 
charges, as these assets can ultimately benefit all users of 
the transmission system. 

Replacement 
Refurb Major 
Refurb Minor 
New Build 
Decommissioning 

See Transmission Glossary 

Scheme completion The date and time that the apparatus is made fully available 
for service to the Electricity System Operator without exclusion 
or limitation. 

Expected completion The date and time that the apparatus is expected to be made 
fully available for service to the Electricity System Operator 
without exclusion or limitation. 

Scheme Volume 

Purpose and Use by 
Ofgem 

The purpose of this table is to enable each network 
company to provide a list of the expected volumes 
(electrical and physical) across the agreed asset 
classification categories. This will allow Ofgem to have a 
more granular understanding of the proposed volumetrics 
in each of the scheme activities (which is a sub-element 
of a project). 

Individual schemes delivering multiple outputs can be 
captured as well as multiple schemes delivering single 
outputs. 

For example, consider a project (A) consisting of two 
schemes: scheme 1 delivering a section of OHL, scheme 
2 is delivering a transformer, and together they are 
delivering a reinforcement to the licensees system of 
10MW. The template design provides an overview of what 
is denoted as being delivered by the component parts (ie 
schemes) of project A. A licensee is able to denote the 
physical assets against the relevant schemes (km of OHL 
and # of transformers using the embedded asset 
possibilities list) and denote the value of the 
reinforcement resulting from the completion of the 
scheme activity (either by allocating against scheme 1 or 
2 or by allocating proportionally across both schemes). 

Guidance on 
completing this 
worksheet 

For this worksheet please input: 

1. Scheme reference (column A) 

77 



 

 

 

 

 

 

 

    

 

         
         

           
       

         
          

          
      

          
         

          
         

 

         
         

        
          

      

          
         

      

         
        

       
         

         
         

       

         
        

      
        

          
          

     

          
         

          
         

Guidance – RIIO-ET2 reporting 

2. Asset Heading (Column B): the drop down menu 
enables a licensee to identify the type of volumetric 
category, ie does it apply to a physical asset (“Assets”) or 
to another activity (eg. “Protection”, “civils” etc.). 

3. Asset Category (Column C): the drop down menu 
enables a licensee to identify the type of asset category 
(eg transformer). The list is informed by the asset 
classification list agreed with all TOs. 

4. Asset sub asset category (column D): the drop down 
menu enables a licensee to identify the specific asset 
category (eg. “CB (Air insulated busbar)”). The list is 
informed by the asset classification list agreed with all 
TOs. 

5. Asset sub asset category secondary (column E): the 
drop down menu enables a licensee to identify the 
secondary categorisation that may apply (eg. ”Security – 
Gates(#)” ). The list is informed by the asset 
classification list agreed with all TOs. 

6. Voltage / rating (column F): the drop down menu 
enables a licensee to identify the voltage or rating 
classification that may apply. 

7. Intervention (column G): the drop down menu enables 
a licensee to identify the intervention classification that 
may apply (Replacement, Refurb Major, Refurb Minor, 
Maintenance, Addition, Disposal or New Build). Note that 
for replacement activity the costs of Disposal will be 
separated and captured in this worksheet (ie costs are 
not allocated to Additions only). 

8. Volume Measure (column H): the drop down menu 
enables a licensee to capture the volume measure 
description that may apply (Addition, Disposal, 
Maintenance volume, Refurb volume, Sites Resolved). 

9. Licence term, (column I): the drop down menu enables 
a licensee to assign an applicable licence term against the 
scheme/activity, where applicable. 

10. Units (column J): the drop down menu enables a 
licensee to identify the applicable volumetric unit that 
may apply (eg. MW electrical output, the count of a 
physical asset, or length of security fencing). 
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Guidance – RIIO-ET2 reporting 

11. Volume (column L): manual entry to specify the 
applicable electrical or physical volume count (eg ‘100’ 
Megawatts for electrical, ‘6’ Circuit Breakers). 

12. Delivery year (column M): This will mark the scheme 
completion or expected completion date . This is a 
manual entry cell. 

Column N is auto-populated from scheme meta data. 

13. Forecast energisation year (column O): This will mark 
the anticipated date of live operation of the scheme. 

14. Actual energisation year (column P): This will mark 
the actual date of live operation of a scheme. 

For each RRP submission a TO will populate only one 
column (O or P) for each scheme. If the date is a 
forecast, column O must be populated (Column P will be 
blank). Once energised column P will be populated 
(Column O will be blank). 

15. Narrative (column U) can be used to reference 
relevant supporting documents (eg engineering 
justification paper) or sections in the supporting narrative 
that will provide more detail on a particular project or 
element of a project that requires further explanation to 
aid understanding. 

Definitions for use in this worksheet 

Energisation The insertion of a fuse or operation of a switch that will 
allow an electrical current to flow from an Electricity 
Transmission Operators system to the Customer’s 
installation, or from the Customer’s installation to that 
transmission system, when the action in question is 
required to be carried out by the electricity transmitter 
and is subject to standard industry requirements. 

Scheme completion The date and time that the apparatus is made fully 
available for service to the Electricity System Operator 
without exclusion or limitation. 

Expected completion The date and time that the apparatus is expected to be 
made fully available for service to the Electricity System 
Operator without exclusion or limitation. 
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Guidance – RIIO-ET2 reporting 

Scheme cost 

Purpose and use by 
Ofgem 

The purpose of this table is to enable each network company 
to provide a list of the associated direct costs across the 
agreed asset classification categories. This will allow Ofgem to 
have a more granular understanding of the proposed costs in 
each of the aggregated cost activities. 

Guidance on 
completing this 
worksheet 

Data in columns A to J are auto populated from 
previous worksheets. 

For this worksheet please input: 

1. Subtotal RIIO-1 (column M): The licensee is required to 
manually input the value of direct costs incurred in the RIIO-1 
period attributable to each scheme. Columns N and O are 
auto-populated from information previously listed on the meta 
data worksheets. 

2. Annual costs (columns P to Z): Each TO will provide annual 
direct costs information on any activity undertaken (or 
forecast to be undertaken) between 1 April 2021 and 31 
March 2028 inclusive (T2+2 period) associated with the 
progression and delivery of outputs in the RIIO-T2+2 period 
and beyond. Future period reporting will reflect the rolling 
forecast requirement (see para 2.11). 

Narrative (column AA) can be used to reference relevant 
supporting documents or sections in the supporting narrative 
that will provide more detail on a particular project or element 
of a project that requires further explanation to aid 
understanding. 

Direct Activities: Those activities which involve physical 
contact with transmission network infrastructure assets. 

Indirect Activities: Activities which in most cases support 
work being physically carried out on transmission network 
infrastructure assets that could not, on their own, be classed 
as a direct network activity. Indirect Activities do not involve 
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Guidance – RIIO-ET2 reporting 

physical contact with transmission network infrastructure 
assets and secondary systems, whereas direct activities do. 

INCLUDES: 

• Closely Associated Indirects (see D.4.3) 

• Business Support Costs (see D4.4) 

• Non-Operational Capex (see D.4.1) 

Note that operational engineers working on planning and 
project mobilisation, preparing and planning associated with 
protection settings, administration of outages, contract 
specification and liaising with contractors and customers are 
considered Indirect Activities. 

EXCLUDES: 

• site surveys and non-site based costs associated with 
flooding (in Direct Activities) 

Scheme Non asset cost 

Purpose and use by 
Ofgem 

Guidance on 
completing this 
worksheet 

The purpose of this table is to enable each network company 
to provide a list of the associated customer contributions 
(which mainly relate to connection works) and other proceeds 
received that relate to the transmission business and that are 
treated as an offset to Totex expenditure. 

Data in columns C and D are auto populated from 
previous worksheets. 

For this worksheet please input: 

1. Scheme reference (column A) 

2. Non asset cost type (column B): Each TO will provide 
annual information on the value of 

 capital contributions (applicable to contributions 
relating to the T2 baseline agreed at Final 
Determinationsattributable to a baseline scheme 
or other scheme)) that is currently forecast 
between 1 April 2021 and 31 March 2028 inclusive 
(T2+2 period) or beyond. Other schemes relates 
to non-baseline schemes. 
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Guidance – RIIO-ET2 reporting 

 the value of any “one-off” works paid directly by 
the connecting customer, or 

 legal settlement and insurance claims that relate 
to the transmission business, or other cost items 
that have no associated volumes (using the drop 
down option “non-asset cost type”). Column E 
enables the licensee to provide a brief free entry 
text description of the type of cost reported 
against this category, and 

 the value of any cost recoveries at a scheme level 
(to be entered as negative values). 

NOTE: the forecast value attributable to “risk and 
contingency” allocated at a scheme level is not an entry 
option in this worksheet. An additional category has been 
included in the Asset Possibilities worksheet (entitled “Risk”) 
to enable each TO to provide data entry at a scheme level. 

3. Annual profile (columns P to Z): Each TO will provide 
annual information attributable to any activity that is 
currently forecast between 1 April 2021 and 31 March 2028 
inclusive (T2+2 period) or beyond. Future period reporting 
will reflect the rolling forecast requirement (see para 2.11). 

Narrative (column AA) can be used to reference relevant 
supporting documents or sections in the supporting narrative 
that will provide more detail on a particular project or element 
of a project that requires further explanation to aid 
understanding. 

Scheme Output 

Purpose and use by 
Ofgem 

The purpose of this table is to enable each network company 
to provide a list of the associated scheme outputs (and 
projects) delivered through the prescribed mechanisms 
defined in the RIIO-ET2 licence. 

This sheet will capture all electrical outputs (eg MW or MVA) 
and any physical outputs that are not recorded through the 
Scheme Volumes worksheets and the agreed Asset 
Possibilities list. 

Guidance on Data in column F is auto populated from previous 
completing this worksheets. 
worksheet 

For this worksheet please input: 

1. Scheme reference (column A) 
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Guidance – RIIO-ET2 reporting 

2. Mechanism type (Column B): the drop down menu enables 
a licensee to identify the type of mechanism through which 
the output is being delivered, eg does it form part of a PCD, is 
it being delivered through a Volume Driver mechanism, is it 
expected to form part of a Re-opener application submission 
or is it non-variant in nature. For Volume Driver schemes 
(generation and demand connection mechanisms), 
functionality has been included on the drop down menu to 
allow data entry. 

3. Mechanism (Column C): the drop down menu enables a 
licensee to identify the precise mechanism (eg Generation 
connection). 

4. Licence term (column D): the drop down menu enables a 
licensee to identify the applicable licence term. 

5. Boundary (column E): the drop down menu enables a 
licensee to identify the applicable boundary that may apply 
(for use against the Wider Works volume driver mechanism 
only) 

6. Units (column J): the drop down menu enables a licensee 
to identify the applicable unit metric. 

7. Annual profile (columns L to R): Each TO will provide 
annual information on the profile of output delivery activity 
that is currently forecast between 1 April 2021 and 31 March 
2028 inclusive (T2+2 period) or beyond. Future period 
reporting will reflect the rolling forecast requirement (see 
para 2.11). 

Narrative (column U) can be used to reference relevant 
supporting documents or sections in the supporting narrative 
that will provide more detail on a particular project or element 
of a project that requires further explanation to aid 
understanding. 

Other T2 capital costs from T1 

Purpose and Use by 
Ofgem 

This tables enables TOs to capture costs associated with 
schemes that have delivered an output (and received 
funding through the appropriate T1 mechanism) but are 
continuing to incur costs in the T2 period. It will also cover 
cost inputs for T1/T2 volume driver crossover schemes 
which will deliver outputs within the first two years of T2. 
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Guidance – RIIO-ET2 reporting 

Instructions for 
Completion 

This will allow Ofgem to have visibility of the costs of 
schemes that span the ET1 and ET2 price control periods. 

For the avoidance of doubt, this worksheet will not 
duplicate information on schemes with outputs in the RIIO-
T2+2 period and beyond reported in the “Scheme Costs” 
worksheet. 

1. Scheme Reference (column A). 

2. Project reference (column B). This will capture the 
mapping of schemes to projects. A project may consist of 
a single scheme or many schemes. 

3. Scheme category (column C). The drop down menu 
provides two choices: Load related and Non Load related. 

4. Scheme sub category (column D). The drop-down 
menu is based on the established cost categorisation for 
load related schemes (Local enabling (Entry), (Local 
enabling (Exit), Wider Works, etc) and non-load related 
schemes (Replacement, Refurb_Major, Refurb_Minor). The 
options also enable licensees to choose to further sub 
categories of activity: Decommissioning and Uncertain 
Costs. 

5. Subtotal RIIO-1 (column M): The licensee is required to 
manually input the value of direct costs incurred in the 
RIIO-1 period attributable to each scheme. Columns N and 
O are auto-populated from information previously listed on 
the meta data worksheets. 

6. Annual costs (columns P to Z): Each TO will provide 
annual direct costs information between 1 April 2021 and 
31 March 20268 inclusive (T2+2 period). Future period 
reporting will reflect the rolling forecast requirement (see 
para 2.11). 

Narrative (column AA) can be used to reference relevant 
supporting documents or sections in the supporting 
narrative that will provide more detail on a particular 
project or element of a project that requires further 
explanation to aid understanding. 

The annual total from this worksheet feeds into the 
relevant Cost Matrix tables. 
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Guidance – RIIO-ET2 reporting 

Scheme meta data allowances / Scheme volume allowance / Scheme cost 
allowances/ Scheme output allowance 

Purpose and use by 
Ofgem 

The purpose of this table is to enable each network company 
to provide the detail on the value of allowance attributable to 
all applicable schemes. 

This will act as a link to the opening allowance (reflecting 
Final Determinations) and be used as the basis for monitoring 
future adjustments. This will provide a more granular 
understanding of the levels of allowed expenditure for each 
scheme and provide improved visibility to the movement in 
allowance across the price control period. 

Guidance on 
completing this 
worksheet 

The licensee is required to input allowance data attributed 
against each scheme. 

The structure replicates that of the scheme meta data / 
scheme volume / scheme cost / scheme output worksheets 
described above. 

The same data input requirements apply 

The ‘Scheme cost allowances’ worksheet requires each 
licensee to enter the annual value of allowed expenditure 
attributable to each asset entry ((reflecting all necessary 
adjustments that the final BPDT submission was subjected to, 
ie. all in-built adjustments relevant to each licensee to reflect 
the Final Determinations pre-Real Price Effects) 

These allowances flow through to the outputs on the 
"A8.Allowances XXXX" worksheets. 

The table will initially reflect the T2 baseline (and then be 
fixed). This means that only those schemes with allowance 
agreed at Final Determinations will be reported (scheme meta 
data worksheets) or allowances for non-scheme activity 
(through the non-scheme memo style worksheets) 

Annual reporting will then present a view of what the actual 
costs (at a scheme level) are at the end of reporting year one 
of RIIO-ET2 (2021/22). The information will be provided 
through the meta data worksheets (for scheme) and the 
relevant memo style worksheets (non-scheme) 
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Guidance – RIIO-ET2 reporting 

Where a scheme was provided with a level of funding 
provision through Final Determinations, we will be able to 
track this via the referencing. 

Population of baseline position: 

Licensees have agreed to populate the RRP template with 
their understanding of the scheme level baseline allowance 
position, to reflect the position directed at Final 
Determinations. 

The one-off exercise is intended to mitigate issues 
experienced in RIIO-ET1 on traceability of the BPDT 
submission (what network companies were expected to do 
and what they had budgeted for), the settlement decision 
(what funding was provided based on the BPDT submission) 
and the outturn activity (the actual cost incurred and output 
delivery. Only those schemes with allowance agreed at Final 
Determinations will be reported through the scheme meta 
data worksheets, and allowances for non-scheme activity will 
be reported through the non-scheme memo style worksheets. 

We recognise that the baseline plan will be subject to change 
as the price control progresses. Reporting will provide 
visibility on what has changed from the original composition 
and anything “new”, that was not part of the original baseline 
representation, will be captured as a new data entry with an 
accompanying new OSR. 

For example, if a hypothetical baseline connection project A 
(consisting of three constituent schemes and delivering an 
output of 10MW) is subsequently removed from the baseline 
plan and replaced with a new connection at a new location, 
this will be presented in the RRP by an entirely new set of 
schemes and OSR’s. 

Scheme Non asset cost allowance 

Purpose and use by 
Ofgem 

The purpose of this table is to enable each network company 
to provide a list of the associated customer contributions 
(which mainly relate to connection works) and other proceeds 
received that relate to the transmission business and that are 
treated as an offset to any cost category allowance during the 
RIIO-ET2 price control period. 

Guidance on 
completing this 
worksheet 

For this worksheet please input: 

1. Scheme reference (column A) 
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Guidance – RIIO-ET2 reporting 

2. Non asset cost type (column B): Each TO will provide 
annual information on the value of 

 capital contributions (attributable to applicable to 
contributions relating to the T2 baseline agreed at 
Final Determinationsa baseline scheme or other 
scheme) that is currently forecast between 1 April 
2021 and 31 March 2026. Other schemes relates 
to non-baseline schemes. 

 the value of any “one-off” works paid directly by 
the connecting customer, or 

 legal settlement and insurance claims that relate 
to the transmission business (non-asset cost 
type), and. 

 the value of any cost recoveries at a scheme level 
and 

 the value of risk allocated at a scheme level. 

3. Annual profile (columns P to Z): Each TO will provide 
annual information on allowed expenditure attributable to 
the above activities between 1 April 2021 and 31 March 
2026. 

Narrative (column AA) can be used to reference relevant 
supporting documents or sections in the supporting narrative 
that will provide more detail on a particular project or element 
of a project that requires further explanation to aid 
understanding. 

Allowances input 

Purpose and use by 
Ofgem 

The worksheets entitled “A8 allowance” form the aggregation 
point for all cost allowances across the C&V RRP. The data in 
this sheet is captured from three sources: 

• Scheme meta data allowances (dark green 
colouring) 

• ”Baseline allowance memo” 

• Allowances Input worksheet. 

The purpose of the Allowance Input worksheet is twofold: 

i. to enable each network company to provide a list of 
the associated allowances for each cost category area 
that is not represented ats a scheme level or for which 
no separate a baseline allowance memo worksheet 
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Guidance – RIIO-ET2 reporting 

exists that enable allowed expenditure to be input (as 
part of the initial data population to capture baseline 
allowance representation)12 . 

i.ii. to report the constituent parts of schemes that form 
part of approved Re-openers or an Uncertainty 
Mechanism. 

To illustrate category (i) an For example of, “cyber security” 
activity (represented on the A8 allowance worksheets in 
column AG and AH) is set out in the worksheet guidance 
below. This activity is not represented at a scheme level (no 
Scheme Reference) and it does not have an associated memo 
table. The cost allowance information is collated from this 
Allowance Input worksheet. 

To illustrate the reporting of a functional activity (category ii 
above) an example of an approved investment through the 
Non-operational IT Capex Reopener is set out in the 
worksheet guidance below. 

To further illustrate category ii, a further example of a load-
related capex scheme (LE Entry cost category) that is subject 
to an indirect cost uplift through the opex escalator 
uncertainty mechanism is provided. 

For any cost category listed in the column header an annual 
allowance must be entered at an aggregate level. 

(NOTE: cost categories where the information is collated from 
scheme or memo worksheets are greyed out. Licensees must 
populate the remaining columns.) 

This will allow Ofgem to have visibility of the aggregate 
representation of allowances across the remaining categories 
of activity in the RIIO-ET2 period. 

Population of baseline position 

12 To assist in the population of the opening baseline allowances, columns within the Allowance Input 
worksheet have been ‘greyed-out’ to indicate areas where baseline allowances are populated elsewhere 
in the C&VRRP and no data input is required. For the avoidance of doubt, this worksheet will be revisited 
for the purpose of annual reporting which will reinstate columns (ie revert to yellow input cells) to allow 
for possible data entry associated with uncertainty mechanism activity or re-opener activity in annual 
reporting timescales. 
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Guidance – RIIO-ET2 reporting 

Guidance on 
completing this 
worksheet 

To assist in the data population exercise to capture baseline 
allowance representation, columns within the Allowance Input 
worksheet were initially proposed to be ‘greyed-out’ to 
indicate areas where baseline allowances are populated 
elsewhere in the C&VRRP and no data input is required13 . The 
current version of the template reinstates the data entry 
requirements (ie reverts from grey to yellow input cells) to 
allow for possible data entry associated with uncertainty 
mechanism activity or re-opener activity in annual reporting 
timescales. 

The majority of the worksheet is manual data entry. 

Licensees will create a separate data entry line for each year 
and for each category (representing the aggregated activity). 

For Category (i) example:, if at Final Determinations a 
network company was provided funding for Cyber activity at 
£1m per annum for each of the RIIO-ET2 price control, the 
worksheet will be populated as follows: 

Column A: 

Five separate data entries (rows 22 to 26) containing a 
description of the cyber activity in each reporting year (2022, 
2023, 2024, 2025 and 2026). 

Column B: 

Drop down menu: “baseline” option chosen for each entry. 

Column C: 

Free entry. Five separate line entries “2022”, “2023”, “2024”, 
“2025” and “2026” (rows 22 to 26). 

Column D: 

Auto-populated. The applicable Scheme Reference is collated 
from the Scheme Meta Data worksheet. 

13 This included columns F (Spares), G (Black Start), H (Losses), J (Non-Op capex), L to R (NOC 
categories), T (CAI) and U (BSC). 
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Guidance – RIIO-ET2 reporting 

Column E: 

Drop down menu: the applicable licence term will be chosen. 

Column Y or ZG: 

Five separate line entries each of “£1m” will be recorded in 
the applicable column against the “Cyber Security” category. 

The total would be £5m (reported as the sum of the 
applicable cells). 

(rows 22 to 26). 

The total would be £5m (reported as the sum of cells 
H22:H26) 

Category (ii) example: a network company receives 
approval under special Condition 3.7 to install IT equipment; 
£5m in 2024 and £10m in 2025 (total £15m). The worksheet 
will be populated as follows: 

Column A: 

Two separate data entries containing a description of the 
activity in each reporting year will be provided (2024 and 
2025). 

Column B: 

Drop down menu: “Re-opener” option chosen for each entry. 

Column C: 

Free entry. “2024” will be inserted in one line and “2025” 
inserted in the second reporting line applicable to this activity. 

Column D: 
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Guidance – RIIO-ET2 reporting 

Free entry. As this is a functional activity there is no 
applicable Scheme Reference collated from the Scheme Meta 
Data worksheet. “n/a” will be entered. 

Column E: 

Drop down menu: the applicable licence term will be chosen. 
In this example, “NOITt” will be chosen for each separate 
entry. 

Column J: 

Two separate line entries; one for “£5m” in 2024 and another 
for “£10m” in 2025 will be recorded in column J against the 
“Non-Operational Capex” category. 

Category (ii) example: a network company incurs 
expenditure over a two year period (2024 and 2025) on an 
activity that is subject to an uplift through the opex escalator 
mechanism. To simplify, we assume that an uplift of £1m is 
applied in 2024 and a further uplift of £1m is provided in 
2025. The worksheet will be populated as follows: 

Column A: 

In this example a two data entry lines are required; to 
capture the opex escalator uplift value in reporting years 
2024 and 2025. 

The element associated with direct cost activity - allocated a 
Scheme Reference through the Scheme Meta, Scheme 
Volume and Scheme Cost worksheets – does not require a 
data entry row or description in this worksheet. 

Column B: 

Drop down menu: “Uncertainty Mechanism” option chosen for 
each entry. 

Column C: 

Free entry. “2024” will be inserted in one line and “2025” 
inserted in the second reporting line applicable to this activity. 

91 



 

 

 

 

 

 

 

    

 

  

            
         
        

         
      

  

           
           

  

           
            

   

          
       

      
    

           
    

   

    
 

        
          

     

           
        

        
        

  
  
 

       
        

 
         

          
          

           
          

          
           

Guidance – RIIO-ET2 reporting 

Column D: 

Free entry. Data entry is required to align these activities to 
the direct cost activity allocated a Scheme Reference (through 
the Scheme Meta, Scheme Volume and Scheme Cost 
worksheets). The relevant Scheme Reference will be inserted 
for each separate entry. 

Column E: 

Drop down menu: the applicable licence term will be chosen. 
In this example, “OEt” will be chosen for each separate entry. 

Column J: 

Two separate line entries; one for “£1m” in 2024 and another 
for “£1m” in 2025 will be recorded in column T against the 
“CAI” category. 

NOTE: Once the company input is complete go to the 
"Controls" tab and click the "Update Calculations" 
button. This will automatically populate the 
"Scheme_Cost_Calc" and "Scheme_Volume_Calc" 
sheet into a list of all the actuals and allowance cost 
and volume inputs respectively. 

Calculation: PCD 

Purpose and use by 
Ofgem 

These worksheets contain formulae to produce “long” lists 
that are driven from the company inputs for costs, volumes, 
outputs and allowances. 

Data entry is only required in the worksheet entitled “PCD”. 
This worksheet seeks to collate the relevant information 
associated with specific types of Price Control Deliverable 
(PCD) established as part of the Final Determinations). 

Guidance on 
completing this 
worksheet 

This worksheet contains scope to summarise information 
against a possible 50 PCD projects. 

The worksheet requires each licensee to choose the applicable 
project (cell C5) to initiate the collation from the company 
input files. In recognition that there may be elements 
associated with the delivery of a PCD prescribed in the ET2 
Licence that may not be fully captured through the asset 
classification list applied within the template, cells E8 to E17 
allow a TO to enter further description to report on the 
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Guidance – RIIO-ET2 reporting 

progress of specific elements of the PCD. This structure is 
repeated for each ‘project’ identified. 

Columns D and E enable licensee to capture the specific 
boundaries that are applicable to the delivery of a PCD, 
including where boundary reinforcement is delivered across 
more than one boundary. 

Rows 20-21, 25-262 and 28-29 are auto-populated from 
provide the ability for a TO to manually enter updated cost 
and output information. provided elsewhere in the pack 

We note that the worksheet is not currently suitable to 
capture the full breadth of PCD types that exist across RIIO-
ET2 framework for all TOs14 . We note that the supporting 
narrative will provide further opportunity to summarise and 
report on progress for all PCD-types. 
In recognition that there may be elements associated with the 
delivery of a PCD prescribed in the ET2 Licence that may not 
be fully captured through the asset classification list applied 
within the template, cells F8 to F17 allow a TO to enter 
further information on any PCD project not adequately 
captured through the reporting structure. This information can 
be further supplemented in the accompanying narrative using 
the proposed summary table. 

Name of PCD Project Current View of Delivery 

The name of PCD project will reflect the title provided as part 
of the RIIO-ET2 Final Determination document suite or T2 
Licence text. 

The current view of delivery status may be: 
 on track; 
 not on track; 
 complete; or, 
 removed. 

"on track" describes a PCD that is on track for delivery in T2 
in accordance with the agreed scope and delivery timeline 
agreed as part of the RIIO-ET2 settlement. 

14 Work is ongoing to develop additional data worksheets to capture additional PCDs that form part of 
NGET’s Final Determinations. 
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Guidance – RIIO-ET2 reporting 

"not on track" refers to projects that are not expected to 
deliver in T2 or are subject to a change of scope or timing of 
delivery that is divergent to expected parameters agreed as 
part of the RIIO-ET2 settlement. A short narrative will be 
provided to further explain the movements and provide 
associated justification, including confirmation of any financial 
impact adjustment arising from non-delivery. 

"complete" denotes PCDs that have delivered in the 
regulatory year. A short narrative will be provided to provide 
confirmation on where the PCD is Fully Delivered (no further 
delivery components remain outstanding and the project is 
financially complete) or is Partially Delivered (eg a PCD has 
been partially completed and remaining components are not 
anticipated to be delivered at all) or is not Fully Delivered (eg 
component elements of a single PCD remain outstanding and 
are anticipated to be delivered across different regulatory 
years or price control periods). 

"removed" identifies those PCDs that no longer contribute to 
the PCD suite to be delivered. A short narrative will be 
provided to further explain the reason for removal and 
provide confirmation of any financial impact adjustment 
arising from non-delivery. 

Company cost outputs (coloured red) 

Purpose and use by 
Ofgem 

These worksheets contain pivot table analysis of the input 
data provided. These worksheets are for illustrative purposes 
only and provide an insight how the data can be presented, 
validated and compared. 

Guidance on There is no input required. 
completing this 
worksheet 

A8 Allowances 

Purpose and use by 
Ofgem 

These worksheets collates the allowance input data provided 
earlier in the template (see “Allowances input” and “Scheme 
meta data allowances” etc.) and summarises allowances 
attributable to each category for each Licensee per individual 
reporting year. 
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Guidance – RIIO-ET2 reporting 

Guidance on 
completing this 
worksheet 

The worksheet requires the following data entry from each 
licensee: 

Row 18: input the value of the ongoing efficiency adjustment 
at an aggregate level by category. 

Row 1689: input value of the impact of the Real Price Effect 
adjustment at the aggregate level by category.data entry is 
auto-populated from information provided elsewhere in the 
pack (eg. “Scheme cost calc” for Load Related schemes) 

Row 17: , columns M to AD: input the value of the capital 
contribution at an aggregate level by category (applicable to 
capture contributions relating to the T2 baseline agreed at 
Final Determinations) are auto populated form the 
information provided in the Non asset cost worksheet. 

Row 19: no data entry required in columns B to AQ. The 
value of the impact of Real Price Effect adjustment at a 
portfolio level is required in columns AR, AS and AT reflecting 
three PCFM categories: Non-variant, Uncertainty Mechanism 
and PCD. 

Rows 204 -256: data entry is auto-populated (where 
applicable) from information provided elsewhere in the pack , 
columns M to AD: input the value (where applicable) for the 
following cost types by category: 

 One-off contribution 
 Non asset cost type (eg legal settlement) 
 Capital contribution (not applicable to baseline) 

C2.11/12/13: Spares, Black start, Losses 

Purpose and use by 
Ofgem 

Guidance on 
completing this 
worksheet 

The purpose of these tables is to provide a summary of costs 
incurred, by asset type, across the RIIO-ET2/beyond T2 
periods, for each of Spares, Black Start & Losses. This will 
allow Ofgem to have a more granular understanding of the 
proposed costs in each of the aggregated cost activities. 

Spares - the costs of acquiring and the credits associated 
with utilising Strategic Spares are to be recorded in this 
worksheet. No volumes are reported for strategic spares in 
Table C2.11, but are recorded against the relevant row of the 
activity table where the strategic spare is subsequently 
utilised. Instructions on how to record Strategic Spares costs 
are included below. 

We expect Strategic Spares captured in this worksheet to be 
whole assets only. Sub-component parts of whole assets are 
not considered to be Strategic Spares and Licensees should 
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Guidance – RIIO-ET2 reporting 

maintain their own record of volumes, as they would for stock 
items. 

The purchase of a Strategic Spare is treated as a Totex cost, 
which is different to the treatment of normal stock items. 

There are two treatments to be considered when recording 
the activities relating to Strategic Spares: 

Treatment on the acquisition of Strategic Spares currently 
held: 

• The costs of acquisition (ie. the original cost of the 
spare15) should be recorded as a positive value 
within the first year of purchase on Table C2.11 
against the relevant row of the asset possibilities 
list provided (or pre-agreed aggregation point). 
For example, if 5 spare transformers are currently 
held by the Licensee each with an original cost of 
£2m, the Licensee will enter £10m in column M 
against the relevant asset classification. 

• Volumes should be reported against the relevant 
asset classification (or pre-agreed aggregation 
point) within the "Activity Volumes" section of the 
worksheet under column AB (a positive entry of “5” 
using the example above). No volumes shouldto 
be recorded in the Scheme Costs and Volumes 
Reporting Pack worksheets at the point of 
acquisition as the strategic spare has not yet been 
utilised on the network. (Licensees should maintain 
their own record of volumes, as they would for 
stock items). 

Treatment on the acquisition of new Strategic Spares within 
the RIIO-ET2 period (1 April 2021 to 31 March 2026): 

• The purchase of Strategic Spares is treated as a 
Totex cost, which is different to the treatment of 
normal stock items.The costs of acquisition should 
be recorded as a positive value within the year of 
purchase against the relevant asset classification 
(or pre-agreed aggregation point). For example, if 

15 Only once an asset is drawn down and enters service (and Regulatory Asset Base) will it be funded 
and subject to depreciation in accordance with accounting rules. 
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Guidance – RIIO-ET2 reporting 

a further 5 Strategic Spare transformers are 
purchased in year 2 of RIIO-ET2 with an acquisition 
cost of £2m each, the Licensee will enter £10m in 
column N (2022/23) against the relevant asset 
classification. 

• Volumes should be reported against the relevant 
asset category (or pre-agreed aggregation point) 
within the "Activity Volumes" section under column 
AC (a positive entry of “5” using the example 
above, giving a total inventory of 10 Strategic 
Spare transformers). 

Treatment on the utilisation of Strategic Spares: 

• Licensees will track the usage of Strategic Spares 
to specific incidents and their deployment / 
utilisation within specific schemes in the RIIO-ET2 
period. 

• Once utilised on the network the original cost16 of 
the spare should be recorded as a negative value 
within the year of utilisation as it enters service. 
Using the example above, if a single Strategic 
Spare transformer enters service in year 3, the 
cost is presented by an entry of "-2" (£m) in the 
cost table (column O). The impact on the total 
inventory is a reduction from £20m to £18m as a 
result of the spare entering service. 

• In terms of total volume, if the Strategic Spare 
transformer enters service in year 3 the Licensee 
will report an entry of "-1" in the Activity Volumes 
section against the relevant asset classification in 
year 3 (column AC). The impact on the total 
inventory is a reduction in the count from 10 to a 
count of 9 as one enters service in year 3. 

• A “matching” positive cost & volume entry can then 
be recorded in the “Scheme_Volume” and 
“Scheme_ Cost” worksheets for which the 
utilisation relates (eg. the scheme in which the 
Strategic Spare is utilised will record the costs and 

16 Only once an asset is drawn down and enters service (and Regulatory Asset Base) will it be funded 
and subject to depreciation in accordance with accounting rules. 
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Guidance – RIIO-ET2 reporting 

volume against the relevant asset classification - a 
count of 1 and a cost of £2m against the 
transformer type using the example above). This 
will allow the auto-population of the relevant A7 
asset movements worksheet and record the 
scheme cost in its entirety. 

• There will be an equal and opposite positive cost 
entry recorded on the relevant row of the activity 
table for which the utilisation relates. (ie Iif a 
Strategic Spares iswere required to rectify a fault, 
these costs are to be recorded on the relevant row 
on Table ‘C2.20 – Faults’.) 

• The associated asset volume should be recorded at 
this point on Asset Register class row of the CV 
table relating to the cost (in the above example -
faults). 

The utilisation of Strategic Spares has no net impact on Totex 
as the cost transactions recorded at this point are equal and 
opposite (other than in the unlikely event that the utilisation 
relates to an activity outside of the price control). 

Costs will be populated in columns M to W. 

Asset additionsActivity Volumes will be populated in columns 
AB AA to AKL. 

Disposal information is auto-populated. 

Black start: Volumes and costs should be reported against 
the appropriate asset classes listed in worksheet C2.12. 

In the first table ‘Sites resolved’ Licensees should report the 
volumes of sites where Black Start resilience has been 
achieved and the costs of achieving this. 

In the second table ‘Outstanding population of sSites to be 
resolved’ Licensees are not currently required to populate. 

Costs will be populated in columns M to W. 

Asset additions will be populated in columns AB to AL. 
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Guidance – RIIO-ET2 reporting 

Losses: Volumes and costs should be reported against the 
appropriate asset classes listed in worksheet C2.13. 

Licensees should only complete this worksheet where losses 
management is the primary driver of the investment or 
action. This is to avoid double counting of volumes and costs 
reported in other worksheets. 

Costs will be populated in columns M to W. 

Asset additions will be populated in columns AB to AL. 

Disposal information is auto-populated. 

C2.20: Faults 

Purpose and use by 
Ofgem 

Guidance on 
completing this 
worksheet 

The purpose of this table is to provide data on the number of 
faults by asset category as well as the associated totex cost of 
fault restoration. 

Volumes and costs should be reported against the appropriate 
asset classes listed in worksheet C2.20. 

Note: the asset possibilities list in this worksheet is different 
to the list applicable elsewhere in the reporting pack. The list 
was developed and agreed in discussion with the ETOs. 

Licensees should report on costs of the types of works done 
as a result of fault restoration activity (columns (M:W) and on 
activity volumes (columns AB:AL) as a result of the fault 
activity. to capture a count of the number of faults. 

For non-linear asset categories the volume metric reflects a 
simple count of a fault (represented by “Each”, “per site”, 
“Per set”). For linear assets, the volume metric reflects that a 
fault is likely to reflect a single point of failure, which may 
require replacement of a length of cable (represented by 
“km”). 

Faults definition is available in worksheet C2.28. 

We understand from TOs’ that the cost of certain fault 
activities are not individually discernible but that volumetric 
information is available and can be recorded at a more 
granular level. Volumetric information should therefore be 
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Guidance – RIIO-ET2 reporting 

reported against the specific asset (or the lowest level 
practical based on the asset possibilities list). 

In terms of cost reporting, we expect this to be against the 
same asset level that volumes are presented (if directly 
available from internal systems/contractual structure), 

Where not available, we expect costs to be reported 

 against a pre-agreed aggregation point, if available. 
 against the lowest available asset level (if a robust 

application method can be applied) 
 for bay assets only, to be recorded against the highest 

value asset in that bay (in accordance with the 
glossary instructions). 

The narrative will provide any additional insight into how to 
interpret the volumes against each asset and to improve our 
line of sight and understanding of a TOs' fault policy more 
generally. 

Definitions for use in this worksheet 

Fault A fault is an event which causes plant to be automatically 
disconnected from the transmission system for investigation 
and further action if required. 

C2.21: Inspections 

Purpose and use by 
Ofgem 

Guidance on 
completing this 
worksheet 

The purpose of this table is to 

 provide data on number of inspections carried out and 
associated costs by asset category and. 

 establish a better understanding of each TO’s 
inspection practices on both electrical & civil assets to 
ensure a reasonable level of intelligence on network 
assets is gathered. 

Inspection costs exclude the cost of any asset interventions 
carried out in response to the inspection results. 

The volume inspected is for Licensees to report the quantity 
of individual assets or sites that have been inspected, 
irrespective of the number of times that the same asset has 
been inspected. For example if an individual asset has been 
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Guidance – RIIO-ET2 reporting 

inspected four times during the reporting year, a count of one 
inspection would be recorded 

For Inspections reporting, Licensees should report on costs 
(columns M:W) on activity volumes (columns AB:AL) as a 
result of the inspection programme performed. 

Note: Note that the asset possibilities list in this worksheet is 
different to the list applicable elsewhere in the reporting pack. 
The list was developed and agreed in discussion with the 
ETOs. 

We understand from TOs’ that the cost of certain inspections 
(bay inspection, for example) is not individually discernible 
but that volume reporting at an asset level is available and 
can be recorded at a more granular level. Volumetric 
information should therefore be reported against the specific 
asset (or the lowest level practical based on the asset 
possibilities list). 

Cost (and volume) reporting is required against the following 
agreed aggregation points: 

1. Assets: 
 Sites at 132kV (each) 
 Sites at 275kV (each) 
 Sites at 400kV (each) 
 HVDC sites (each) 
 Overhead lines (km) 
 Submarine cable (km) 
 Circuit cable (km) 

2. Civil sites (each) 

Volume reporting is required across the remaining asset 
points, where applicable. 

The narrative will provide any additional insight into how to 
interpret the volumes against each asset and to improve our 
line of sight and understanding of a TOs' inspection policy 
more generally. 

Definitions for use in this worksheet 

Inspections The standardised and systematic collection of information 
from as found asset condition indicators which can be used in 
a standalone or aggregated format to provide asset data 
sufficient to determine or justify any intervention or deferral 
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Guidance – RIIO-ET2 reporting 

of standard maintenance, refurbishment or replacement 
works a TO may elect. 

C2.22: Repairs and maintenance 

Purpose and use by 
Ofgem 

The purpose of this table is to 

 provide data on number (routine and non-routine) 
maintenance and repair interventions and associated 
costs by asset category. 

 establish a better understanding of each TO’s repair 
and maintenance practices on both electrical & civil 
assets to ensure a reasonable level of intelligence on 
network assets is gathered. 

Guidance on 
completing this 
worksheet 

Repair & Maintenance activities - definitions are available in 
the Transmission Glossary. 

The volume data to be reported shall represent the activity 
volume number of assets where Repair & Maintenance 
activities have been undertaken, irrespective of whether 
multiple Repair & Maintenance activities have been 
undertaken on the same asset (eg if two Repair & 
Maintenance visits have been undertaken, in the same 
reporting year on the same asset, then a volume of one 
should be recorded). 

Where Repair & Maintenance activities are undertaken as part 
of other works that are classified as Refurbishment, then the 
associated costs shall be recorded on the appropriate 
Refurbishment worksheetScheme data worksheet. 

For Repairs & Maintenance reporting, Licensees should report 
on costs (columns M:W) on activity volumes (columns AB:AL) 
as a result of the programme or works performed. 

Note: Note that the asset possibilities list in this worksheet is 
different to the list applicable elsewhere in the reporting pack. 
The list was developed and agreed in discussion with the 
ETOs. 

We understand from TOs’ that the cost of certain repair & 
maintenance activities are not individually discernible but that 
volumetric information is available and can be recorded at a 
more granular level. Volumetric information should therefore 
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Guidance – RIIO-ET2 reporting 

be reported against the specific asset (or the lowest level 
practical based on the asset possibilities list). 

In terms of cost reporting, we expect this to be against the 
same asset level that volumes are presented (if directly 
available from internal systems/contractual structure), 

Where not available, we expect costs to be reported 

 against a pre-agreed aggregation point, if available. 
 against the lowest available asset level (if a robust 

application method can be applied) 
 for bay assets only, to be recorded against the highest 

value asset in that bay (in accordance with the 
glossary instructions). 

The narrative will provide any additional insight into how to 
interpret the volumes against each asset and to improve our 
line of sight and understanding of a TOs' R&M policy more 
generally. 

Definitions for use in this worksheet 

Protection 
Communication 
Circuits – Repair & 
Maintenance 

Protection Communication Circuits are used within power 
system protection schemes where signalling and information 
exchange is required between protection equipment at 
separate remote sites to allow high speed clearance of faults. 

The activity 'Protection Communication Circuits – Repair & 
Maintenance' refers to the repair and maintenance of existing 
protection communication circuits and all necessary work 
associated with the activity. 

C2.23: Vegetation management 

Purpose and use by 
Ofgem 

Guidance on 
completing this 
worksheet 

The purpose of this table is to provide data on the volume of 
vegetation management activities by type of activity and 
associated cost of those activities. 

Vegetation management: The activity of physically felling or 
trimming vegetation in order to ensure the reliable 
performance of transmission assets. These are the costs and 
volumes directly related to tree cutting and facilitation of 
cutting activities. This includes the workload involved with the 
physical felling or trimming of vegetation away from network 
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Guidance – RIIO-ET2 reporting 

assets and also associated costs for activities such as 
outages, traffic management, obtaining consents and Network 
Rail costs, compliance with the requirements of ENATS 43-8 
(horizontal and vertical clearances) and ETR 132 (network 
resilience) of the ESQCR 2006. 

For Veg Mgt reporting, Licensees should report on costs 
(columns B:W) on activity volumes (columns AB:AL). The 
data must be reported by the applicable voltage category and 
categorisation listed within the table. 

Rows 27-34 (inclusive): Each licensee is required to 
separately report the cumulative activity of physically felling 
or trimming vegetation included as part of a management 
contract and/or to maintain minimum safety clearances for 
overhead network length (km) for the following voltages 
(where applicable): 66kV, 132kV, 275kV and 400kV. 

Row 38: Each licensee is required to separately report the 
cumulative activity of physically felling or trimming vegetation 
included as part of a management contract and/or to maintain 
minimum safety clearances for non-OHL activity. This 
includes cutting and management activity required near non-
linear assets (eg. substations, compounds, cable routes and 
cable link boxes). The volume is required to be reported on 
an activity count (#) for vegetation cleared around non-linear 
assets. 

This worksheet contains a data entry for “Woodland 
Management” (row 398). This is intended to capture tree 
felling and tree planting and maintenance measures 
(potentially at different sites) associated with adhering to 
planning requirements and wider environmental policy 
objectives. 

C2.24: Legal & safety 

Purpose and use by 
Ofgem 

Guidance on 
completing this 
worksheet 

The purpose of this table is to provide data on the Legal and 
Safety activities. 

The data must be reported by the applicable civil category 
and categorisation listed within the table (row 11 to 188), 
consenting categorisation split by voltage (rows 189 to 192) 
and pre construction activity split by voltage (rows 196 to 
199). 
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Guidance – RIIO-ET2 reporting 

Further categories for which costs and volumes to be reported 
in this this worksheet (rows 216 to 225): 

 Site security by number of substations (split by 
voltage) 

 Asbestos management – surveys & signage by number 
of sites 

 Asbestos management – containment or removal by 
number of sites 

 Safety climbing fixtures - for supports or plant items 
 Fire protection by number of substations 
 Earthing upgrade by number of locations 
 Cable Pits by number of sites 
 Shallow Cables. 
 Other (free entry in rows 229 to 236) 

 Fluvial and Coastal (rows 243 to 262) 
o flooding mitigation schemes 
o flood site surveys 

 Pluvial (rows 270 to 280) 
o flooding mitigation schemes 
o flood site surveys 

Licensees should report on costs (columns N:X) on activity 
volumes (columns AC:AM). The data must be reported by the 
applicable voltage category and categorisation listed within 
the table. 

Cost information (columns N to X) is also required for 
substation electricity 

 Units Consumed (#MWh) 
 Cost per unit (p/MWh) 
 Substation Electricity Costs (£m) 

C2.25: Operational Protection Measures & Op IT Capex 

Purpose and use by 
Ofgem 

Not in use. Costs to be reported against D4.3 (CAI) 

The purpose of this table is to provide costs and volumes 
associated with Operational Protection Measures and 
operational IT capex by type of work carried out. 

Guidance on 
completing this 
worksheet 

The tables in this worksheet report the volumes and costs of 
providing replacement communication circuits, carrying one 
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Guidance – RIIO-ET2 reporting 

or more protection channels, and the costs of operational 
measures. 

The categories for this worksheet are: 

 Protection Communication Circuits – 
Replacement (row 162) 

 Protection Operational Measures (row 163) 
 Infrastructure Enabling (row 164). 
 Operational capex (rows 173 to 673). 

The total direct costs are to be reported by the applicable 
categorisation listed within the worksheet. For the first two 
categories, the volumes correspond to the number of circuits 
where a full or partial replacement has been carried out, i.e. 
where a circuit consists of multiple “hops”, the replacement of 
all or any combination of “hops” will be counted as 1 against 
Circuits – Replacement. No volumes are required to be 
reported for Infrastructure Enabling. 

Licensees should report on costs (columns B:W) on activity 
addition volumes (columns AB:AL). The data must be 
reported by the applicable categorisation listed within the 
table. 

The costs associated with these works must be entered into 
the respective total direct costs cells. 

For operational capex reporting, Licensees should enter the 
applicable scheme from the drop down menu (column A), 
enter any relevant comment (column B), report on costs 
(columns B:W) and on addition volumes (columns AB:AL). 
Disposal volumes are required in columns AQ to BA. 

Definitions for use in this worksheet 

Protection Communication circuits used within power system protection 
Communication schemes where signalling and information exchange is 
Circuits – required between protection equipment at separate remote 
Replacement sites to allow high speed clearance of faults. The activity 

'Protection Communication Circuits - Replacement' refers to 
the replacement of historical protection communication 
circuits with alternative communication circuits and all 
necessary work associated with the installation of these 
alternatives. These alternatives include self-owned 
communication circuits and third party leased communication 
circuits. 

The rental or lease costs associated with third party leased 
circuits are not to be reported under ‘Protection 

106 



 

 

 

 

 

 

 

    

 

        
    

 
 

 
 

  
 

       
      

     
       

  
         

       
      

     
 

 
 

     
       

        
      
        
      

 

    

    
 

            
           

    

  
  
 

         
           

         
       

          
    

           

        

         
      

         
   

Guidance – RIIO-ET2 reporting 

Communication Circuits – Replacement’, as they are reported 
under ‘Protection Operational Measures’. 

Protection 
Operational 
Measures 

Refers to: 

 The operational activities associated with protection 
communication circuits installed as replacements to 
historical protection communication circuits. For 
example, rental costs associated with third party 
leased circuits. 

 Measures carried out to remove an existing protection 
communication circuit by works to remove the 
requirement for a protection communication circuit 
from within a protection scheme. 

Infrastructure The common telecommunications infrastructure, which 
Enabling although not directly removing reliance upon historical 

circuits, is required to facilitate replacement of historical 
circuits with alternative communications methods. This 
includes the costs of radio links, radio-mast structures, 
multiplex equipment and power supply systems. 

C2.26: Visual amenity (EPI) 

Purpose and use by 
Ofgem 

Guidance on 
completing this 
worksheet 

The purpose of this table is to provide costs on the volume 
and associated cost of work to mitigate the visual impact of 
pre-existing infrastructure. 

Licensees are required to report project data on proposed 
projects under Special Condition 3.10 of the T2 Licence. 

Column A requires licensees to manually enter the relevant 
project name for each applicable scheme. 

Column B requires a short description of the project (manual 
entry). 

Column D requires entry of the approval date for the project 

Column E requires entry of the Delivery date. 

Columns N-X requires entry of annual Gross cost information 
across T2 period and beyond. 

Column AA requires entry of pre-T2 Gross Cost information 
per project. 
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Guidance – RIIO-ET2 reporting 

C2.27: Visual amenity (Non-Technical Mitigation Projects, NTMP) 

Purpose and use by 
Ofgem 

The purpose of this table is to provide costs on the volume 
and associated cost of work to mitigate the visual impact of 
pre-existing infrastructure. for Non-Technical Mitigation 
Projects. 

Guidance on Licensees are required to report project data on proposed 
completing this projects under Special Condition 5.4 of the T2 Licence. 
worksheet 

C2.28 Faults & Failures 

Purpose and use by 
Ofgem 

Guidance on 
completing this 
worksheet 

The purpose of this table is to provide historical and forecast 
data on the number of faults & failures by asset category as 
well as the associated totex cost of fault & failure 
repair/recovery. 

Licensees are required to report on: 

 Total Weather-related Trip and DAR Faults (rows 43 to 
50) 

 Faults that required an outage of more than 3 hours 
(rows 54 to 61) 

 Total faults (rows 64 and 65) 

 Total failures (rows 70 and 71) 

 The causes of failures and faults consistent with codes 
from the National Faults and Interruption Reporting 
Scheme (NaFIRS) – see rows 80 to 148 for Trips and 
rows 156 to 224 for Failures – and the asset 
classification provided within the worksheet. 

The Licensee should report any faults or failures that are 
currently under investigation, or the cause is unknown, in the 
‘Unknown’ category. Within the commentary the Licensee 
should state how many of these are currently under 
investigation and when it expects the investigation to be 
complete. 

Any faults or failures that the cause is known but is not on the 
list provided must be explained in the commentary. 
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Guidance – RIIO-ET2 reporting 

Definitions for use in 
this the worksheet 

When reporting fault and failures caused by airborne deposits 
licensees should focus on the specific cause of the fault or 
failure – did the industrial pollution lead to corrosion of 
conductors which subsequently failed (in which case use code 
15) or did the depositing of material on the conductors lead to 
arcing or similar or was it the moisture content of the 
industrial pollution. 

Only faults and failures of cardinal assets are required to be 
broken down by asset type and cause. For sub-cardinal assets 
licensees are required to report only the total numbers of 
faults and failures for ‘measurement transformers’ and for 
‘other sub-cardinal assets’. 

Faults and failures are expected to be reported on a financial 
year basis. Summary information on any events associated 
with significant disruption, loss of supply or customer 
disconnection greater than 3 minutes (‘Category a’) must 
provide detail on the duration of the event and magnitude of 
the associated loss. 

Summary information on significant condition related faults 
affecting a family or a number of lead or non-lead asset 
category that have occurred (‘Category b’) must provide a 
description of the fault, its cause, the actions that will be 
taken e.g. maintenance, replacement etc. and detail on the 
duration of the event and magnitude of the associated loss 
(where applicable). 

Faults 
A fault is an event which causes plant to be automatically 
disconnected from the transmission system for investigation 
and further action if required. 

Failures 
A power transformer failure is defined as an event that 
requires the unit to be taken off the plinth either for 
replacement or factory repair. 

A reactor failure is defined as an event that requires the unit 
to be taken off the plinth either for replacement or factory 
repair. 

Failure of circuit breakers is defined as an event that requires 
the replacement of the breaker, or repair equivalent to the 
replacement of at least one head. 

An overhead line is considered to have failed if a conductor 
drops. 
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Guidance – RIIO-ET2 reporting 

Cable failures are events where a cable section, joint or 
sealing end has failed in service requiring its replacement. 

Third party causes are not counted. 

A protection or control failure is defined as an event that 
requires the bay (and associated primary equipment) to be 
removed from service to undertake repair which entails the 
replacement of a complete device (containing a protection or 
control function) without which the bay could not remain 
service on a continuous basis. 

Compensation failure is defined as an event that requires 
replacement of fault-damaged components other than those 
normally replaced under routine maintenance. 

A substation auxiliary’s failure is defined as an event that 
requires the replacement of the entire unit. 

Cardinal assets 

Transformers, reactors, circuit breakers, overhead lines, 
underground cables, protection & control equipment, 
compensation (static VAR compensators & mechanically 
switched capacitors), and substation auxiliaries. 

Sub-cardinal assets 

Any network assets other than cardinal assets. 

C2.29: Net Zero 

Purpose and use by 
Ofgem 

This table records expenditure against two Net Zero 
mechanisms: 

 the Net Zero and Re-opener Development Fund use it 
or lose it (UIOLI) allowance under Special Condition 
5.5 of the T2 Licence. The purpose of this UIOLI is to 
enable Licensees to fund small Net Zero facilitation 
projects, and also to allow early development work on 
projects that network companies intend to bring 
forward at a later stage. 

 Net zero carbon Capital Construction UIOLI allowance 
under Special Condition 5.6 of the T2 Licence. The 
purpose of this UIOLI is to enable Licensees to fund 
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Guidance – RIIO-ET2 reporting 

Guidance on 
completing this 
worksheet 

the construction of projects that network companies 
intend to bring forward at a later stage. 

The table rows can be expanded as required by the licensee 
to accommodate project reporting. 

Special Condition 5.5 

Insert project name (Column A). 

“Early development work” (Column B) is pre-populated (in 
accordance with Special Condition 3.5.8 (a) in the Electricity 
Transmission Licence). This identifies projects that network 
companies may need to undertake early development work 
on prior to submitting a full funding request through a re-
opener, but which is not funded elsewhere in the price 
control. 

For narrative reference (Column C) – Provide reference to the 
narrative where a brief description of the project and when 
outputs are expected to be realised is provided. 

Unique ID (Column E) – provide each project with a unique 
identification marker. 

Cost per annum (Columns H to N) – This should be stated on 
net cost basis (£m, 18/19 prices). 

Special Condition 5.6 

Insert project name (Column A). 

For narrative reference (Column C) – Provide reference to the 
narrative where a brief description of the project and when 
outputs are expected to be realised is provided. 

Unique ID (Column E) – provide each project with a unique 
identification marker. 

Cost per annum (Columns H to N) – This should be stated on 
net cost basis (£m, 18/19 prices). 

More information: Net Zero Re-opener Development UIOLI 
Allowance Governance Document (see: ofgem.gov.uk) 
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Guidance – RIIO-ET2 reporting 

On an annual basis, the licensee must provide information 
through its supporting narrative on the level of baseline 
emissions residual emissions to inform Ofgem of the reduction 
in emissions per project and per year in each of the five years 
of the price control period. 

The licensee must submit to the Authority a net zero carbon 
Capital Construction evaluation report by 31 July 2026. 

D4.1: Non-operational capital expenditure 

Purpose and use by 
Ofgem 

Guidance on 
completing this 
worksheet 

The purpose of this table is to report expenditure on non-
operational capital expenditure. We will use this information 
to assess the performance of each licensee over the price 
control period. 

Capital expenditure on new and replacement Non-Operational 
Assets which are not system assets. 

INCLUDES: 

IT & telecoms (non-operational) 
Non-Operational Property 
Non-operational vehicles 
Small tools, equipment, plant and machinery. 

Definitions for each of these can be found in this worksheet. 

For IT & Telecoms, the table requires the licensee to insert 
the name of specific IT systems / projects where the total 
expenditure is £1m or more. Full project details, not just 
expenditure in the year, should be entered as indicated by the 
column headings. Expenditure on all other IT assets less than 
£1m should be entered in total. Where the total spent on a 
project is more than £1m but the expenditure within a 
particular year is less than £1m, this should be shown as an 
individual project and not included in the IT expenditure 
<£1m category. 

Sites should be split by owned and shared sites further 
broken down by costs associated with; 

 PDSA - any post-delivery support agreements (PDSA) 
relating to PSUP assets. 

 PSUP Direct labour – personnel working directly on 
PSUP opex activities (e.g. maintenance activities, site 
specific audits). 
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Guidance – RIIO-ET2 reporting 

 Data communications – the transfer of video and 
other data between the site and the Alarm Receiving 
Centre (ARC). 

 Other Operating Costs - any other costs which must 
be listed under ‘Other’ and detail provided within the 
commentary. 

Where costs cannot be allocated to a specific site, they must 
be included under Centralised costs. This includes costs 
relating to PSUP spares and escrow. 

This table specifically excludes funding associated with the 
provision of Ministry of Defence Armed Guards. See definition 
for ‘security (armed guards)’. 

Definitions for use in this worksheet 

IT & Telecoms Expenditure on new and replacement IT assets which are not 
system assets. These include Hardware and Infrastructure 
and Application Software Development. 

INCLUDES: 

Purchase of IT equipment that is either located away 
from network assets, or does not directly relate to 
the control of those assets. 

Purchase and installation of new hardware systems (eg 
servers, firewalls, switches & ISDXs). 

Purchase of equipment for the physical IT environment 
(ie air conditioning, fire and flood prevention and 
detection), where these can be differentiated from 
Property costs. 

Purchase of Client equipment (eg desktops, laptops, 
monitors, printers, plotters). 

Purchase of Telecoms equipment (eg staff mobile 
devices) where not used exclusively in the real time 
management of network assets 

Hardware that is purchased as part of an IT software 
project. 

IT software upgrade costs: New and upgraded software 
licences where the benefit is received over more 
than one year. 

Cost of software development staff employed to 
undertake development work during the reporting 
year. 

Purchase and installation of new application software 
and their license fees. 

EXCLUDES: 

Ordnance survey data / licences (include under System 
Mapping). 
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Guidance – RIIO-ET2 reporting 

Any of the property costs associated with IT & 
Telecoms (include under Property Management), 
except where the cost of specific IT environmental 
control systems can be distinguished from other 
property costs. 

Property (Non-
Operational) 

Expenditure on new and replacement property assets which 
are not system or operational assets. 

INCLUDES: 

Premises used by people (eg stores, depots and 
offices) which are not operational premises (eg 
substations) 

Office equipment. 

Vehicles & Transport 
(Non-Operational) 

Expenditure on new and replacement wheeled vehicles and 
generators which are not system assets but are utilised by the 
TO or any other Related Party for the purposes of providing 
services to the TO. 

INCLUDES: 

Commercial vehicle fleet 
Mobile plant for example: 

o Mobile compressors 
o Cranes 
o Excavators 
o Dumpers 
o Trailers 
o Drum trailers 
o Wheel mounted winches 
o Hiab vehicles and accessories 
o All-terrain vehicles 
o Water pumping vehicles 

Generators, which include wheel mounted and non-
wheel mounted generators used to power the 
network and small portable generators, used to 
power tools. 

The labour costs of fuelling unfuelled generators. 

EXCLUDES: 

company cars (except where included under the labour 
cost) 

Fork lifts (include in stores) 
Fuel costs for wheeled vehicles and generators (report 

in Vehicles and Transport (CAI)). 

Small Tools, 
Equipment, Plant 
and Machinery (Non-
Operational) 

Small tools, equipment, plant and machinery which are used 
to work on, assist work on or test system assets. ( These 
items are not considered to be permanently connected to the 
network). 
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Guidance – RIIO-ET2 reporting 

Typically INCLUDES: 

Fault location equipment - re-energising, eg 
o Bidoyng, Modular Rezap, Faultmaster Rezap) 

Fault location equipment - non re-energising, eg 
o Cable Sniffers 
o OHL Pathfinder 
o Cable fault locator (Kehui , EZ Thump, 

Meggar TDR, Riser Bond TDR, Bicotest TDR, 
BAUR Test Vans, SEBA Test Vans, Megger 
EZ Thump 12KV, Megger Test Van) (vans 
are reported under Vehicles and Transport 
(Non-Operational) but equipment within 
vehicles is within STEPM 

o Delta V (still in use but no longer 
manufactured) 

Hand and power tools 
Instruments and testing equipment, eg 

o Partial discharge monitors 
o Voltage recorder 
o Load monitors 

Power quality monitoring equipment 
Ladders (used at substations and transported on 

vehicles) 
Lifting and handling gear 
Street Works signing and guarding equipment 
Non-wheel- mounted winches and winching equipment 
Cable drum equipment, eg drum stands 
Workshop equipment, eg pedestal drills, grinding 

wheels and reciprocating saws 
Misc. Equipment, eg cable spiking guns, pumps, gas 

hoses and fittings 
Inspection costs for recertification and recalibration 

associated with STEPM. 

EXCLUDES: 

Harness, climbing belts and fall arrest equipment 
(include as labour cost under the relevant activity 
of that employee). 

Generators (include capital costs in Vehicles and 
Transport (Non-Operational) and fuel costs in 
Vehicles and Transport (CAI)). 

4.2a Physical security capex 

Purpose and use by This sheet is to record capex costs and volumes associated 
Ofgem with the Government’s Physical Security Upgrade Programme 

(PSUP), for new sites and to replace IT and Technical assets 
during the price control. Note that this sheet is specifically for 
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Guidance – RIIO-ET2 reporting 

Instructions for 
Completion 

PSUP-related physical security costs and not for any other 
‘BAU’ physical resilience work. 

New sites 
Licensees to enter costs associated with New Site projects. 

‘Project Ref’ is the project identifier reference that 
corresponds with the Final Determinations documents. 
‘Start date’ is when pre-construction work on each project 
begins. 

‘Finish date’ is when construction on the project has finished. 
Columns AE-AI – record annual costs associated with New 
sites. 

TOs are to separately record costs for projects that were set 
as PCDs at Final Determinations (baseline) and projects set 
following a re-opener (Uncertainty Mechanism) 

IT assets 
Licensees are to enter costs associated with replacing IT 
assets installed as part of the PSUP programme. TOs are to 
separately record cost (rows 77-85) and workload (rows 89-
97) data for each IT asset type, as per the asset category 
listed in Column I. 

Any costs incurred replacing IT assets not listed in Column I 
are to be reported in row 96 (‘other’) and justified in the RRP 
narrative submission. 

Technical assets 
TOs are to enter costs associated with replacing Technical 
assets installed as part of the PSUP programme. TOs are to 
separately record cost (rows 103-108) and workload (rows 
112-117) data for each IT asset type, as per the asset 
category listed in Column I. 

Any costs incurred replacing Technical assets not listed in 
Column I are to be reported in row 96 (‘other’) and justified in 
the RRP narrative submission. 

4.2b Physical security opex 

Purpose and use by 
Ofgem 

This sheet is to record opex costs and volumes associated 
with the Government’s Physical Security Upgrade Programme 
(PSUP). 

Instructions for Licensees are to report their annual PSUP opex expenditure 
Completion for both owned (row 13) and shared (row 20) sites. These 
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Guidance – RIIO-ET2 reporting 

costs should include any operational costs, including labour, 
associated with the PSUP programme. 

In the ‘Workload’ section, Licensees are to report the number 
of PSUP sites, both owned (row 29) and shared (row 36), that 
have incurred PSUP opex costs in each year (columns AE-AI). 

D4.3: Closely Associated Indirects (CAI) 

Purpose and use by 
Ofgem 

The purpose of this table is to collect cost information on the 
Closely Associated Indirect Activities listed below, which in 
most cases support work being physically carried out on high 
voltage network assets, that could not, on their own, be 
classed as a direct network activity. 

Closely Associated Indirects 

Collectively includes the activities of: 

 Operational IT & Telecoms, 
 Network Design and Engineering, 
 Network Policy, 
 Network Planning, 
 Project Management, 
 Engineering Management and Clerical Support, 
 System Mapping, 
 Stores & Logistics, 
 Operational Training, 
 Vehicles and Transport, 
 Market Facilitation 
 Health & Safety 

IT & Telecoms Memo Table 

 Internal Support Costs 
 Internal Hosting & Infrastructure costs 
 3rd Party License costs 
 3rd Party Support Costs 
 3rd Party Hosting & Infrastructure costs 
 3rd Party Professional Services 
 Other 

Guidance on Costs associated with each of the indirect activities listed 
completing this definitions can be found below) should be reported in this 
worksheet table. 

117 



 

 

 

 

 

 

 

    

 

        
       

      
        

   

 

         
    

 
           
          

    
 

          
          

     
 

           
          
       

      

 
 

     
       

        
      
        
      

   
 

          
          

    

   
 

       
         
       

         
 

 
           

        
   

       
      

 
        
     
       

    
          

     

Guidance – RIIO-ET2 reporting 

Note that operational engineers working on planning and 
project mobilisation, preparing and planning associated with 
protection settings, administration of outages, contract 
specification and liaising with contractors and customers are 
considered Indirect Activities. 

EXCLUDES: 

 site surveys and non-site based costs associated with 
flooding (in Direct Activities) 

Rows 41 to 54 (internal costs). Please populate the yellow 
input cells for each category of cost for the services/activities 
provided by internal/in-house functions. 

Rows 50 to 70 (external costs). Please populate the yellow 
input cells for each category of cost for the services/activities 
procured from a third party. 

Rows 77 to 83 (IT & Telecoms memo table). Please populate 
the yellow input cells for each category of costs associated 
with IT and telecoms activity. 

Definitions for use in this worksheet 

Infrastructure The common telecommunications infrastructure, which 
Enabling although not directly removing reliance upon historical 

circuits, is required to facilitate replacement of historical 
circuits with alternative communications methods. This 
includes the costs of radio links, radio-mast structures, 
multiplex equipment and power supply systems. 

Operational IT and IT equipment which is used exclusively in the real time 
Telecoms management of network assets, but which does not form part 

of those network assets 

Network Design and 
Engineering 

All processes and tasks involved in the: 
 Strategic planning of the network at all voltages. 
 Detailed engineering design of new connections, 

extensions and changes to the network at all voltages. 

Includes: 
 Strategic planning of the network – Relates to the tasks 

associated with the network in totality rather than 
individual projects. Includes: 

o Maintenance of network design data models. 
o Development of long term development 

statements. 
o Capital planning for business plans and budgets. 
o Network wide demand forecasting. 
o Network Modelling associated with determination of 

Use of System charges. 
o Strategic planning of the network in respect of new 

connections, load related network reinforcement 
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Guidance – RIIO-ET2 reporting 

and all aspects of the “non-load new and 
replacement asset installation” activity. 

 General and Fault Level Reinforcement – Relates to the 
tasks associated with the project specific network design 
and engineering of General and Fault Level Reinforcement 
projects. 

 Demand Connections – Relates to the tasks associated 
with the project specific network design and engineering 
of Demand Connections projects and enquiries. 

 Other Network Investment – Relates to the tasks 
associated with the project specific network design and 
engineering of all other aspects of Network Investment 
projects. 

The tasks associated with General and Fault Level 
Reinforcement projects, Demand Connections projects & 
enquiries & enquiries and all other aspects of Network 
Investment projects including: 
 Load forecasting. 
 Network modelling. 
 Network and engineering design of the network to 

accommodate new connections, specific changes in either 
demand or distributed generation and all aspects of the 
“non-load new and replacement asset installation” activity. 

 Provision of connection charge quotations. 
 Approval of network designs undertaken by other parties, 

such as independent connection providers and related 
parties. 

 The surveying of a specific overhead line in order to 
identify the detailed work required to address an identified 
problem/issue. 

 The determination of land profiles to select the routes and 
pole sizes for new or replacement lines. 

 The surveying associated with new and existing 
operational sites in order to identify detailed work 
requirements. 

 Network performance monitoring and evaluation of impact 
of salient policies. 

 Planning new projects up to the point of authorisation. 

Network Design and Engineering excludes: 
 The surveying, patrolling or inspection of system assets to 

collect condition information. 
 Any IT or property costs associated with network design & 

engineering. 

Network Policy 
(incl. R&D) 

All processes and tasks involved in the development and 
review of environmental, technical and engineering policies, 
and including research and development. 

Includes: 
 Evaluating the impact of changes in relevant legislation. 
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Guidance – RIIO-ET2 reporting 

 Development, regular review and updating of asset risk 
management policies, such as: 

o asset maintenance policy 
o asset inspection policy 
o technical standards and specifications team 
o plant, equipment and component specifications 
o vegetation management policy 
o asset replacement policy 
o network design and protection policy. 

 Analysis and interpretation of asset condition data. 
 Development, regular review and updating of 

environmental policy. 
 Research and development (including Fees paid to 

research and development organisations). 

Excludes: 
 Any of the IT or Property costs associated with Network 

Policy. 
 Excludes IFI related research and development. 

Network Planning This covers the following activities: 
 Asset assurance and management of the asset registers. 
 Business expert input into IT system development. 
 Performance monitoring and improvement. 
 Co-ordination and completion of benchmarking activities. 
 Control Centre - Operational management and control of 

the network 
o Outage planning and management 
o Real time control and monitoring 
o Dispatch 
o Major incidents and emergency planning 

Project 
Management 

Project Management from authorisation through preparation, 
construction and energisation to completion. 

Includes: 
 Overall responsibility for major project delivery. 
 Determining resource requirements. 
 Planning and requisitioning materials & equipment. 
 Liaising with procurement for non-standard materials as 

required. 
 Work and resource programming. 
 Risk assessments of the overall project content. 
 Preparation of work instructions. 
 Issue of work to own staff and contractors. 
 On-site supervision and technical guidance. 
 Quality checks on work undertaken. 
 Organising network access and co-ordination of outages. 
 Organising and supervising (where appropriate) the 

undertaking of commission tests. 
 Issuing completion certificates. 
 Arranging energisation of assets. 
 Cost control. 
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Guidance – RIIO-ET2 reporting 

Engineering 
Management and 
Clerical Support 

Excludes: 
 Any IT or property costs associated with Project 

Management. 
 Any employees managing other indirect activities. 
Any design work relating to new connections new or 
replacement assets 
Engineering Management & Clerical Support 
The office-based activities of engineering and clerical support 
staff (ie depot clerical staff, managers, work planners, etc) 
managing or assisting employees undertaking direct activities 
and Wayleave Administration. 

Includes: 
 Strategic Network Plan Development and implementation: 

o Managing the delivery organisational structure to 
achieve the long and short term company goals. 

o Agreeing resource requirements (own employees, 
contractors, finances and outcome targets). 

o Managing the allocation and distribution of delivery 
resources to achieve plans. 

o Managing key corporate policies and standards for 
investment/ service delivery. 

o Leading the management team for service delivery. 
o Monitoring the achievement of plans. 
o Overseeing the management of teams with 

responsibility for service delivery. 

 Identification and implementation of improvement 
initiatives: 

o Redesign of business processes 
o Customer service improvements 

 Work Planning, Budgeting, Allocation and Control: 
o Monitoring delivery of major works 
o Monitoring fault activity. 
o Monitoring budgets of Inspections and 

maintenance, faults and major works. 
o Setting and agreeing performance targets, 

monitoring actual performance. 
o Reporting and analysis of Key Performance 

Indicators (“KPIs”). 

 Line management of staff undertaking direct activity work: 
o Standards of performance, disciplinary and 

sickness absence procedures. 
o Monitoring absence, back-to-work-interviews and 

welfare visits. 
o Establishing day to day work plans. 
o Managing the allocation tasks to achieve the 

delivery of operational and capital plans. 
o Scheduling and monitoring the achievement of 

work jobs. 
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Guidance – RIIO-ET2 reporting 

o Managing budget. 
o Ensuring work activity adheres to company 

technical and health & safety requirements. 

 Mobile generation Management: 
o Managing the use of mobile generation. 
o Managing and scheduling the maintenance of 

mobile generation. 

 Operational Performance Management: 
o Health and Safety checks on work and personnel 
o Compliance checks on staff and contractors work 

carried out 
o Site safety inspections 
o Providing safety advise to cable contractors and 

others (to help prevent damage) 
o Investigation, report and corrective action following 

an accident or environmental incident 
o Authorisation of team members for operational and 

non-operational duties 
o Operational safety checks 

 Providing safety advice to persons working in proximity to 
network assets. 

 Streetworks admin: Customer Funded : 
o Processing of NRSWA notifications. 
o Processing the payment of notification penalties 

(but not the cost of the penalties). 
o Processing permit applications (but not the costs of 

the permits). 
o Processing the payment of permit penalties (but 

not the cost of the penalties). 
o Processing payment of inspection penalties (but 

not the costs of the penalties. 
o Liaising with local authorities. 
o Liaising with contractors and direct labour force to 

undertake remedial works following inspections 
(but not the cost of the remedial works). 

o Processing of congestion charges payments (but 
not the cost of the payments). 

o Processing of lane rentals payments (but not the 
cost of the payments). 

o Processing of overstay fines (but not the cost of 
the fines). 

o Updating the Street Gazetteer. 

 Wayleave Payments: 
o Annual payments made in advance to the owner 

and/or occupier to cover the financial impact of 
having equipment on their land. 

 Wayleaves and Easements/Servitudes: Admin Costs: 
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Guidance – RIIO-ET2 reporting 

o Obtaining, managing and administering Wayleave, 
substation rents, easements and servitudes. 

o Negotiating new Wayleaves. 
o Managing Wayleave terminations. 
o Administration of existing Wayleaves including the 

preparation of payments. 
o Negotiation conversions from Wayleave 

arrangements to permanent easement/ Servitudes, 
substation rents and Wayleave payments. 

 Clerical Support: 
o Updating plant and overhead line support asset 

inventory databases following asset commissioning 
and decommissioning. 

o Updating plant and overhead line support asset 
condition data following inspection and 
maintenance. 

o Dealing with verbal and written enquires for new 
connections, or faults. 

o Programming of minor works. 
o Issuing of work instructions. 
o Preparation of quotations for minor works. 
o Sending quotations to customers. 
o Customer liaison. 
o Liaising with contractors. 
o Preparing plans, schematics, notices, materials 

schedules and work instructions. 
o Preparing shutdown notices. 
o Environmental notifications. 
o Clerical support for staff answering verbal and 

written enquiries regarding faults, liaising with 
contractors and other stakeholders. 

Excludes: 
 Any Employees managing indirect activities (eg logistics 

manager) (include under the relevant indirect activity 
heading). 

 Design work relating to new connections new or 
replacement assets. 

 Responding to NRSWA notices sent to the Company by 
other parties (include under Systems Mapping). 

 Maintenance of mobile generation plant (include under 
Vehicles and Transport). 

 Any employees engaged in maintaining the financial asset 
register. 

 Idle, down and sick time of direct field staff (include with 
their normal direct time in the appropriate direct activity). 

 IT or property costs associated with Engineering 
Management & Clerical Support. 

 Apprentices undertaking classroom training (include under 
Operational training and workforce renewal) 

 Time of employees attending training (include as labour 
costs under the relevant activity). 
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Guidance – RIIO-ET2 reporting 

 Training courses and training centre costs for staff relating 
to working on system assets (include under operational 
training and workforce renewal). 

 Engineering and health and safety training, courses for 
staff involved in indirect activities (include under 
operational training and workforce renewal). 

 Updating of underground cable and overhead line asset 
data bases (include under System Mapping). 

 Updating financial asset register (Finance & regulation). 
 Compliance checks on staff and contractors’ work carried 

out. 
 Site safety inspections. 
 Investigation, report and corrective action following an 

accident or environmental incident. 
 Authorisation of team members for operational and non-

operational duties. 
 Operational field safety checks. 
 Time of employees attending training (include as labour 

cost under the relevant activity of that employee). 
 Purchase of equipment (include under non-operational 

capex). 
 Training, courses and training centre costs for staff 

relating to working on system assets (include under 
operational training and workforce renewal). 

Protection 
Communication 
Circuits – 
Replacement 

Communication circuits used within power system protection 
schemes where signalling and information exchange is 
required between protection equipment at separate remote 
sites to allow high speed clearance of faults. The activity 
'Protection Communication Circuits - Replacement' refers to 
the replacement of historical protection communication 
circuits with alternative communication circuits and all 
necessary work associated with the installation of these 
alternatives. These alternatives include self-owned 
communication circuits and third party leased communication 
circuits. 

The rental or lease costs associated with third party leased 
circuits are not to be reported under ‘Protection 
Communication Circuits – Replacement’, as they are reported 
under ‘Protection Operational Measures’. 

Protection 
Operational 
Measures 

Refers to: 

 The operational activities associated with protection 
communication circuits installed as replacements to 
historical protection communication circuits. For 
example, rental costs associated with third party 
leased circuits. 

 Measures carried out to remove an existing protection 
communication circuit by works to remove the 
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Guidance – RIIO-ET2 reporting 

requirement for a protection communication circuit 
from within a protection scheme. 

System Mapping The activity of mapping of the network and operational 
premises of the network to geographical locations. 

Includes: 
 Updating the geographical system maps with asset and 

locational information following the installation, removal or 
repositioning of system assets. 

 The updating of Geographic Systems (GIS) records 
following Ordnance Survey mapping rebasing upgrades. 

 Responding to the New Roads and Street Works Act 
NRSWA notices sent to the Company by other parties. 

 Ordnance survey licence fees. 

Excludes: 
 Clerical support and admin associated with New Roads and 

Street Works Act (NRSWA). 
 updating the network control diagram 
 onsite collection of asset and locational information where 

this task is undertaken with the installation of the asset 
which is part of the associated direct activity: 

IT & Property costs associated with System Mapping activity 
Stores and Logistics The activity of managing and operating stores. 

Includes: 
 Delivery costs of materials or stock to stores. 
 Labour and transport costs for the delivery of materials or 

stock from a centralised store to a satellite store/final 
location (and vice versa), taking into account the stock 
management policies. 

 Monitoring stock levels. 
 Quality testing of materials held in stores. 

Excludes: 
 Costs of oil or other insulation medium (report under the 

activity for which it is used, eg maintenance, faults. 
 Any of the IT systems associated with stores/logistics 

(include under IT & Telecoms). 
 Any property management and maintenance costs of 

depots/stores locations (include under property 
management). 

 Vehicles and Transport - the activity of managing, 
operating and maintaining the commercial fleet and 
mobile plant (include under Vehicles and Transport). 

Operational Includes operational training and graduate trainees and 
Training apprentices. 

Includes training Workforce Renewal new recruit, Operational 
Upskilling and Operational Refresher Training. 
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Guidance – RIIO-ET2 reporting 

Vehicles and 
Transport 

Operational Upskilling - covers all training (whether classroom 
based or on-the-job) where employee's skill level is increased 
in order to undertake activities requiring a higher skill level or 
to undertake activities requiring a different skill set (eg multi-
skilling or redeployment) or the undertake activities via more 
efficient / effective processes. (Does not cover, eg, routine 
operational refreshers, and safety briefings, non-operational 
training courses eg MS Excel, training for CPD purposes once 
qualified eg accountant). 

Apprentices are engaged under approved apprentice’s 
schemes. Trainees are employed under a formal training 
programme. 

Includes: 
 Classroom training. 
 On the job training. 
 Trainer and course material/running costs (classroom 

training). 
 Training admin. 
 Recruitment and external advertising costs for 

trainees/apprentices. 
 Salaries of apprentices and trainees in full time continuous 

training up to the point they become fully engaged in 
operational activities. 

 Costs of staff that organise and provide operational 
training and maintain employees training records. 

Excludes: 
 HSE costs (include under Health, Safety & Environment). 
 IT & Property management costs associated with Ops 

Training and Training Centres (include under IT & Property 
costs respectively). 

The activity of managing, operating and maintaining the 
commercial fleet and mobile plant utilised by the Network or 
any other related party for the purposes of providing services 
to the Network. 

Includes: 
 Lease costs associated with the vehicle fleet and mobile 

plant. 
 Maintenance costs of the vehicle fleet and mobile plant, 

including mobile generation. 
 Cost of accident repairs to business' own vehicles whether 

covered by insurance or not and the cost recovery where 
recovered by insurance. 

 Fuel costs of the vehicle fleet and mobile plant. 

Excludes: 
 Direct field staff time spent on utilising the vehicles for a 

direct cost activity (include under direct cost activity). 
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Guidance – RIIO-ET2 reporting 

 IT & Property costs associated with vehicle management. 
 Purchases of vehicles, mobile plant and equipment 

(include under non-op capex). 
 Cost of providing company cars to employees which are 

benefits in kind (include as labour cost under the relevant 
activity of that employee. 

Market Facilitation This covers the following activities: 
 Network code governance and development. 
 Proposing and managing industry code modifications. 
 Generation and demand forecasting. 
 Information provision to the industry. 
 Calculation and implementation of Transmission charges. 

Health Safety and 
Environment 

The activity of promoting and maintaining health and safety 
of employees, contractors, customers and the public. 

Includes: 
 Developing the company’s overall health and safety policy. 
 Establishing procedures to comply with best practice for 

health and safety. 
 Maintenance of records to show compliance with Factory 

and Health and Safety at Work Acts. 
 Providing advice on security matters both for property and 

personnel and provision of advice on fire prevention. 

Excludes: 
 Health & Safety checks on work and personnel such as: 

o compliance checks on staff and contractors' work 
carried out 

o site safety inspections 
o investigation, report and corrective action following 

an accident or environmental incident 
o authorisation of team members for operational and 

non-operational duties 
o operational field safety checks 
o time of employees attending training (include as 

labour cost under the relevant activity of that 
employee) 

o purchase of equipment (include under non-op 
capex) 

o training, courses and training centre costs for staff 
relating to working on system assets (include 
under operational training) 

o engineering and health and safety training, courses 
for staff involved in indirect activities (include 
under operational training). 

Internal Support 
Costs 

Internal resource Support Costs for a specific solution. 
Examples would include the IT Internal Help Desk support for 
incident resolution. 
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Guidance – RIIO-ET2 reporting 

Internal Hosting & 
Infrastructure costs 

Internal Costs relating to the infrastructure that a solution 
runs on. 

3rd Party License 
costs 

License costs for a 3rd Party Solution. 

3rd Party Support 
Costs 

3rd Party Support Costs for a specific solution. Examples 
would include the 2nd/3rd line support for incident resolution 
which may previously have been resourced in-house or 
applying patches to the solution. 

3rd Party Hosting & 
Infrastructure costs 

Costs from a 3rd Party relating to the infrastructure that a 
solution runs on. 

3rd Party 
Professional 
Services 

Any professional services not covered in the above categories 
e.g. small change or consultancy. 

Other Any IT & Telecoms costs and/or activities not covered in the 
above categories. 

Internal costs cost for the services/activities provided by internal/in-house 
functions. 

External cost for services/activities procured via a third party. 

D4.4: Business Support 

Purpose and use by 
Ofgem 

The purpose of this table is to collect cost information on the 
Business Support Indirect Activities listed below, which in 
most cases are related to general support activities necessary 
in the running of a typical Network operator 

Business Support Costs 

Collectively includes the activities of: 

 HR 
 Non-Operational Training 
 Finance, Audit & Regulation 
 Insurance 
 Procurement 
 CEO & Group Management etc. 
 IT & Telecoms (Business Support) 
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Guidance – RIIO-ET2 reporting 

 Property Management (Business Support). 

IT & Telecoms Memo Table 

 Internal Support Costs 
 Internal Hosting & Infrastructure costs 
 3rd Party License costs 
 3rd Party Support Costs 
 3rd Party Hosting & Infrastructure costs 
 3rd Party Professional Services 
 Other 

Guidance on Costs associated with each of the indirect activities listed (full 
completing this definitions can be found below) should be reported in this 
worksheet table. 

For the avoidance of doubt, the data requirements are 
relevant to the transmission owner entity and not Group level. 

Definitions for use in this worksheet 
HR This would include provisions of the HR function ie the full 

range of professional activity for an individual's career path 
from recruitment to retirement and post retirement where 
applicable, e.g. management and administration of pension 
payments (NB PPF scheme administration costs are excluded) 
and from related professional advice to directly resolving 
grievances for staff. 

Includes: 
o Costs of payroll and pension’s management and 

operation. 
o Facilitating staff performance, development and 

reviews. 
o Industrial and employee relations including HR 

strategy, policies and procedures. 
o Monitoring equal employment opportunities. 
o HR advice to management, succession planning 

and also retentions and rewards. 
Excludes: 

o Pension Scheme Administration and PPF levy costs 
Pension deficit repair payments relating to the 
„established deficit. and for the avoidance of doubt, 
all unfunded early retirement deficiency costs 
(ERDC) post 1 April 2004 

Non-operational 
training 

Facilitating and operating training courses of a non-technical 
nature for office-based staff. 

Includes 
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Guidance – RIIO-ET2 reporting 

o Staff who organise and provide non-operational 
training and maintain employees training records. 

o Cost of running the non-operational training costs 
e.g. course fees. 

o Leadership development training. 
Excludes: 

o Any operational training costs 
o Non-operational costs associated with formal 

training and apprentice programmes (included 
under operational training) 

o Time of employees attending training (include as 
labour costs under the relevant activity for non-
operational). 

o HSE costs (include under Closely Associated 
Indirect costs). 

o IT systems associated with HR & Payroll (include 
under IT & Telecoms). 

o IT & Property management costs associated with 
Non-Ops Training (include under IT & Property 
costs respectively). 

Finance, Audit & Performing the statutory, regulatory and internal 
Regulation management cost and performance reporting requirements 

and customary financial and regulatory compliance activities 
for the network. 

Includes: 
o Process of payments and receipts. 
o Time sheet evaluation where not part of the payroll 

process. 
o Financial & risk management - e.g. credit & 

exposure management. 
o Financial planning, forecasting & strategy. 
o Financial accounting. 
o Management accounting. 
o Investment accounting. 
o Treasury management. 
o Transportation income accounting. 
o Pricing. 
o Statutory & regulatory reporting. 
o Tax compliance & management. 
o Internal audit & management of the relationship 

with external audit function. 
o External audit fees. 
o Cost of regulatory department. 

Excludes: 
o Insurance costs (include under Insurance). 
o Any of the IT systems associated with finance, 

audit and regulation (include under IT & Telecoms). 
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Guidance – RIIO-ET2 reporting 

Insurance Support and expertise to develop the business risk profile, 
managing the claims process and provision of information and 
understanding to the business in relation to insurable and 
uninsurable risks. 
Includes 

o Insurance premiums 
o Insurance premium tax 
o Insurance contract negotiating and monitoring 
o Insurance claim processing 
o Insurance risk management 
o Payments relating to uninsured claims 
o Costs of in house insurance team 
o Brokers fees 

Procurement Responsible for the procurement of goods & services in the 
support of the business operations, through the management 
of procurement contracts with suppliers. 

Includes: 
o The cost of carrying out market analysis. 
o Identifying potential suppliers, undertaking 

background review, negotiating contracts, 
purchase order fulfilment & monitoring supplier 
performance. 

o Setting up and maintaining vendor accounts within 
the accounting system and maintaining e-
procurement channels. 

o Setting procurement guidelines and monitor 
adherence to the guidelines. 

Excludes: 
o Any of the IT systems associated with procurement 

(include under IT & Telecoms). 
o Stores & Logistics - The activity of managing and 

operating stores (include under Closely Associated 
Indirect costs for transmission and record in 
separate stores and logistics category in table 3.1). 

o Vehicles and Transport - the activity of managing, 
operating and maintaining the commercial fleet and 
mobile plant (include under Closely Associated 
Indirect costs). 

CEO & Group 
Management 

Includes: 
o Communications - communication within the UK 

businesses, internal communications, external 
communications, media relations, issues 
management, regional communications, 
community relations, community awareness, 
branding, events management 

o Group Strategy- function has the responsibility of 
evaluating the strategic options of the Group. 
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Guidance – RIIO-ET2 reporting 

o Legal / Risk and Compliance/ Company Secretary -
legal department, the management corporate 
governance for all companies to ensure they 
comply with legislation, regulations and best 
practice. 

o Corporate Responsibility and investor relations -
corporate responsibility and interaction with 
institutional equity investors and market analysts, 
management of rating agencies also advertising, 
charity and sponsorship arrangements. 

o Board Members and Other – staff and other costs 
of Board members and other corporate costs not 
fitting into other categories. 

o Non-executive & group directors’ labour costs 
(where they are not carrying out specific 
departmental duties) and Board meeting costs. 

Excludes: 
o Insurance management. 
o Legal advice relating to 

wayleaves/servitudes/easements. 
o Group costs relating to specific activities e.g. HR, 

Finance, Audit, Regulation, Taxation, HSE, 
Insurance, etc (include under the specific cost 
category). 

IT & Telecoms Provision of IT services for the day to day service delivery. 

Includes: 
o The purchase, development, installation and 

maintenance of non-operational computer and 
telecommunications systems and applications. 

o Provision of IT services for the day to day service 
delivery and includes the cost of Help Desk, data 
centres, IT application development, maintenance 
and support; establishing and maintaining IS 
infrastructure projects (IT Network Provision, 
Network Maintenance, Servers support/services). 

o Voice and data telecoms (e.g. WAN, landline rental 
and call charges, ISDN data and costs/rental of 
mobiles except where costs are charged directly to 
user departments). 

o Developing new software for non-operational IT 
assets including the costs of maintaining an 
internal software development resource or 
contracting external software developers. This will 
include any cost of software licences to use the 
product where those costs cover more than one 
year. 

o Installing new or upgrading software, other than 
where it is capitalised. This does not include 
upgrading of software that is included within the 
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Guidance – RIIO-ET2 reporting 

Property 
management 

costs of annual maintenance contracts for the 
software. 

o Maintenance and all the operating costs of the IT 
infrastructure and management costs and 
Applications cost. This includes any annual fee for 
the maintenance of software licences, whether or 
not they include the right for standard upgrades or 
'patches' to the software as they become available. 

o IT applications maintenance and running costs. 
o IT new applications software and upgrade costs. 
o Voice and data telecoms (e.g. WAN, landline rental 

and call charges, ISDN data. includes costs/rental 
of mobiles except where costs are charged directly 
to user departments). 

Excludes: 
o IT equipment which is used exclusively in the real time 

management of network assets, but which does not 
form part of those network assets. 

o Any of the property costs associated with IT & 
Telecoms (include under Property Management), 
except where the cost of specific IT environmental 
control systems can be distinguished from other 
property costs. 

The activity of managing, providing and maintaining non-
operational premises i.e. premises used by people such as 
stores, offices and depots. This should include costs such as 
rent, rates (business), and utilities costs including electricity, 
gas and water, maintenance/repair costs of premises and also 
should include the provision of the facilities / property 
services such as reception, security, access, catering, 
mailroom, cleaning and booking conferences. The costs of 
property surveyors should also be included here. 

Includes: 
o Stores, depots, offices (including training centre 

buildings & grounds). 
o Rent paid on non-operational premises. 
o Rates and taxes payable on non-operational 

premises. 
o Utilities including electricity, gas and water (supply 

and sewerage). 
o Inspection and maintenance costs of non-

operational premises. 
o Facilities management costs including security and 

reception. 
o Training centre buildings & grounds. 
o Control rooms and data centres. 

Excludes: 
o Any costs relating to operational property (ie 

premises which contain network assets and are not 
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maintained for accommodating people e.g. 
Substations, Boiler Stations, Holder Stations, 
Compressor Stations, Governor House etc (include 
under operational property). 

o Any IT systems associated with property 
management (include under IT & Telecoms). 

o Depreciation and profit/loss on Fixed Assets 
Relocation costs to or from non-operational 
premises. 

o Network rates. 

D4.4b: Business Support Allocation 

Purpose and use by 
Ofgem 

The purpose of this table is to provide Ofgem with visibility of 
Business Support costs incurred at a Group level and their 
subsequent attribution across the Group legal entity structure. 
This will be used to ensure that allocation methodologies 
applied are fair and consistent and do not attempt to unfairly 
apportion these costs to a licensee. 

Guidance on 
completing this 
worksheet 

Business Support costs for each and every regulated entity 
should reconcile with that reported in their respective annual 
regulatory returns. 

Business Support costs for non-regulated entities should be 
provided in full and on a consistent basis to the definitions 
provided. 

D4.5: Operational Training 

Purpose and use by 
Ofgem 

The purpose of this table is to collect cost and volume data 
relating to operational training activities. Namely, number of 
new (operational) recruits and operational training days. This 
table will be used by Ofgem to assess the efficiency and 
appropriateness of costs spent in improving workforce 
resilience. 

Guidance on 
completing this 
worksheet 

This worksheet collects Cost Type data on the Operational 
Training activity. It also provides a split of these costs, 
alongside associated volumes, to provide an understanding of 
the activity for cost assessment purposes. 

Operational Training is the provision of training to Operational 
Staff employed by the Licensee or Related Party or Agency 
Staff to support the Direct Activities of the Licensee. These 
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Guidance – RIIO-ET2 reporting 

staff are referred to as Craftspersons, Engineers, and Other 
Operational Employee. 

Operational Training includes only the costs of training 
employee, Related Parties and Agency Staff. No contractor 
training costs should be reported in this activity. Where a 
Licensee incurs costs assessing the capability of contractors, 
these costs should be included in De-Minimis. Any costs 
associated with training contractors within Licensee training 
facilities should also be reported in the same way. 

The key terms for this worksheet, are: 

 Operational Training 
 Craftsperson 
 Engineer 
 Other Operational Employee 
 Operational Staff 
 Non-Operational Staff 
 Operational Refresher 
 Operational Up-skilling 
 New Recruits 
 New Recruits – Craftsperson 
 New Recruits – Engineer 
 Learner Costs 
 Leaver 
 Leaver – Due to Retirement 
 Leaver – Due to Reasons Other than Retirement 
 Training Days 
 Agency Staff. 

These terms have the prefix “Operational Training”, except 
Non-Operational Staff and Agency Staff as these terms are 
used in areas other than in Operational Training. 

The tables in the worksheet require costs to be split between 
the class of staff undertaking the training (Craftspersons, 
Engineers) and between the types of training provided (New 
Recruits, Up-skilling, Operational Refreshers), as well as 
reporting the costs of providing the Training Centre and 
courses for Operational Training. 

Learner Costs should be reported as follows: 

 New Recruits (in year and previous years) – this 
reports the costs of all operational New Recruits to 
the Licensee or Related Party, often on a formal 
training programme for several years (eg 
apprenticeship). The associated volumes are the 
FTEs recognised as on New Recruits training 
programmes. No costs or volumes relating to 
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Guidance – RIIO-ET2 reporting 

contractor training should be included. The FTEs 
should be adapted to recognise that a new recruit 
may only have been employed for part-way through 
the year, for example 1 FTE starting work in 
October would be classed as 0.5 FTE; and a part 
time employee of 0.8 FTE starting work in October 
would be classed as 0.4 FTE. These costs and 
volumes should be reported separately between 
Craftspersons Engineers and Other Operational 
Employees. 

 Operational Up-skilling – this reports the costs of 
all Operational Staff, Related Party Staff and 
Agency Staff recognised as undertaking Operational 
Up-skilling training. The associated volumes are the 
number of Training Days spent on up-skilling 
training, both classroom and on-the-job. No costs 
or volumes relating to contractor training should be 
included. These costs and volumes should be 
reported separately between Craftspersons, 
Engineers and Other Operational Employee (the 
role reported against should be the role towards 
which the employee has been working). A unit cost 
is then calculated automatically by the table. 

 Operational Refreshers – this reports the costs of all 
Operational Staff, Related Party Staff and Agency 
Staff attending Operational Refreshers. The 
associated volumes are the number of Training 
Days spent on refresher training. No costs or 
volumes relating to contractor training should be 
included. These costs and volumes should be 
reported separately between Craftspersons, 
Engineers and Other Operational Employee. A unit 
cost is then calculated automatically by the table. 

Cost of Training Provision should be reported separately 
between the following, 

 Trainer and Course Material Costs 
 Training Centre and Training Admin Costs. 

There are no volumes to be reported in this area. 

Volumes are also to be reported for the following areas: 

 New Recruits in year – this reports the New 
Recruits (on a FTE basis) appointed to the Licensee 
in the year. This should not be pro-rated to adapt 
for date the new recruit joined the Licensee. This 
should be reported separately between 
Craftspersons and Engineers. 

 Leavers – this reports the number of Leavers in the 
year (on a FTE basis), reported separately between 
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Guidance – RIIO-ET2 reporting 

Leavers due to Retirement and Leavers for Reasons 
other than Retirement. These should not be pro-
rated to adapt for date the leaver left the Licensee. 
These are also reported separately by 
Craftspersons and Engineers. 

D4.6a TO Cyber Security Resilience OT 

Purpose and use by 
Ofgem 

Refer to guidance to be published by Cyber Resilience Team 

Instructions for 
Completion 

D4.6b TO Cyber Security Resilience IT 

Purpose and use by 
Ofgem 

Refer to guidance to be published by Cyber Resilience Team 

Instructions for 
Completion 

D4.7 Uncertain costs 

Purpose and use by 
Ofgem 

The purpose of this worksheet is to capture any 
disaggregated costs, workloads/volumes related to uncertain 
activities. 

This will enable Ofgem to trace and associate any incremental 
proposals with corresponding baseline figures reported 
elsewhere in the template, whilst keeping the two clearly 
separate from one another. 

Instructions for 
Completion 

Enter a description of the activity. 

Enter the uncertain costs associated with the uncertain 
activity for each year of RIIO-ET2. If the uncertain activity 
has no corresponding baseline component, then the uncertain 
costs equal the total costs. 

The uncertain costs entered here should be incremental to 
any baseline figures reported elsewhere within the template. 
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D4.10: Asset mapping 

Purpose and use by 
Ofgem 

We recognise that the granularity recorded within the internal 
systems of each TO will be different (and deeper) to the asset 
possibilities list within the T2 data template. This mapping 
worksheet will allow each TO to map and aggregate the data 
from internal systems against the classification of the RRP 
template. This will provide a new level of understanding and 
removes the need to have further detailed debates on 
definitional points on to allocate assets. 

Guidance on 
completing this 
worksheet 

Licensees are required to populate: 

 column A to capture their asset classification list from 
its internal system. For example, each licensee is 
required to provide a list reflecting the full range of all 
types of “overhead tower line” that are captured 
through the internal system. 

 column B to allocate the appropriate asset heading 
from the drop down list. 

 column C to allocate the appropriate asset category 
(using the established asset classification list used in 
the RRP template) 

 column D to allocate the asset sub category (again 
using the asset classification list used in the RRP 
template). 

The mapping exercise must either assign a 1:1 relationship 
between assets or “1:many” allocation. A licensee cannot map 
the same asset to more than one classification. 

D4.11: Asset identification 

Purpose and use by 
Ofgem 

The purpose of this table is to provide detail on the forecast 
interventions for the following asset categories included in the 
current T2 delivery program. 

• Circuit Breaker 
• FACTS 
• Transformer 
• Reactor 
• HVDC 
• Protection & Control 
• OHL 
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Guidance – RIIO-ET2 reporting 

Guidance on 
completing this 
worksheet 

• Cables 

Licensees must also populate, where available, all forecast 
interventions due to a Load driver for any categories listed on 
the worksheet (e.g. replacement to increase rating) included 
in the current T2 delivery program. 

This information will be used by Ofgem to check the 
interventions and additions carried out in the period prior to 
RIIO-T2 against those included in the current T2 delivery 
program. 

The information in this table will allow Ofgem to have a 
definitive list of the exact assets, with information such as 
their type, serial number/unique asset identifier, unique 
operational identifier, location etc., that have been and are 
forecast to be the subject of intervention. This table will be 
updated as part of annual reporting so as to allow Ofgem to 
track what has been taken out, added or moved. Any addition 
of new assets due to a Load driver within RIIO-T2 will also be 
reported as part of annual reporting. 

Information on all asset interventions in the asset categories 
that are forecast to be delivered in the RIIO-T2 period, must 
be entered in this table. 

For this worksheet please input: 

1. Unique Operational ID (column A) 
Enter the unique operational ID given to the asset being 
intervened on or added, for example, SGT1 or ABCDSGT1. For 
P&C schemes, enter the name of the protection or control 
scheme being intervened on, for example, Feedername_MP1 
or Mesh Corner_1. 

2. Serial Number/Unique Asset ID (column B) 
Enter the manufacturer’s unique serial number for the lead 
asset being intervened on or added. Where a manufacturer’s 
serial number is not available, a unique identifier assigned by 
the licensee to the lead asset should be entered. This 
identifier should be similar to a manufacturer’s serial number 
and be unique to the physical asset itself and not change due 
to a change in the physical location of the asset. For example, 
a transformer that has been relocated from substation A to B 
at some point in its life, should still have the same unique 
identifier. Similarly, if a circuit breaker has undergone major 
refurbishment off site, it should still have the same unique 
identifier post refurbishment as it did before refurbishment. 
Where a lead asset might have multiple components, the 
unique identifier of the main component that is being reported 
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Guidance – RIIO-ET2 reporting 

should be entered. For example, where a transformer might 
have multiple components like main tank, bushings, tap 
changer etc., with each component having a serial number or 
unique identifier, the serial number or unique identifier of the 
main tank should be entered. Where FACTs or HVDC 
equipment have multiple components and sub assets, a serial 
number is not required, however a unique asset identifier may 
be entered where there is a clear unique asset identifier 
assigned to the asset as a whole. A serial number is not 
required for Protection or Control equipment. 

Columns C, D, E and F are auto populated from the 
information provided by licensees in C4.10. 

3. Voltage (kV) (column G) 
Drop down. Select the voltage of the asset being intervened 
on or added. For transformers, select the Primary voltage. For 
P&C schemes, select the voltage of the asset being protected 
or controlled. Where multiple assets of different voltages are 
being controlled as part of a substation control system, select 
the highest voltage applicable. 

4. Secondary Voltage (kV) (column H) 
Drop down. Select secondary voltage for transformers. 

5. Rating (column I) 
Enter the nominal rating of the asset together with units. 

6. Volume: unit number or route km (column J) 
Route km is not relevant to non-linear assets. 

7. Age (column K) 
Enter the age of the asset being intervened on at the forecast 
year of intervention (in years). 

8. Site ID (column L) 
This is auto-populated form the information provided by 
Licensees in worksheet D4.12 

9. Ofgem Scheme Reference (column M) 
Drop down (linked to original look up table) 

10. Driver (column N) 
Drop down; select ewither “load” or “non load” option 

11. Site/Route ID (column L) 
Drop down; select the site/route ID list generated from the 
free entry provided in worksheet D4.12 (column A) 

120. Intervention type (column O) 
Drop down (linked to original look up table) 
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131. Intervention Delivery Year (column P) 
Enter the year the asset is expected to be electrically 
commissioned and put in service. 

D4.12: Site ID 

Purpose and use by 
Ofgem 

The purpose of this table is to provide detail on the forecast 
interventions included in the current T2 delivery program. 

The information in this table will allow Ofgem to have a 
definitive list of the exact assets, with information such as 
their type, serial number/unique asset identifier, unique 
operational identifier, location etc., that have been and are 
forecast to be the subject of intervention. This table will be 
updated as part of annual reporting so as to allow Ofgem to 
track what has been taken out, added or moved. 

Guidance on 
completing this 
worksheet 

For this worksheet please input: 

1. Site ID (column A) 
Enter the unique ID of the substation or site where the non-
linear asset or protection and control scheme is/was 
physically located. This information is used to populate 
worksheet C4.11, column L. 

2. Postcode (column B) 
Enter the postcode of the substation or site. 

3. Substation Name (column C) 
Enter the name of the substation where the non-linear asset 
or protection and control scheme is/was physically situated. 
Where the protection or control scheme relates to more than 
one substation, enter multiple lines for the same scheme, 
with work at each substation listed in a separate line. For 
example, for a feeder differential protection replacement 
scheme relating to substations A and B, with work planned at 
both substations, a separate line should be entered for work 
at each substation even if it is part of the same Ofgem 
Scheme Reference. 

If a location is not yet known (eg. the asset location was not 
specified as part of the BPDT or Final Determinations) a 
licensee can initially report the location as “unspecified” if 
currently unknown to facilitate the provision of a volume and 
intervention assumption. Licensees are required to specify the 
specific assets/sites as soon as future work programmes are 
confirmed. 
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4. Geographical Area (column D) 
Where a postcode is not available, enter the name of the city 
or town or parish where the site or substation is, was or will 
be located. If unspecified in column C then leave blank until 
such times as location can be confirmed. 

Appendices 

Index 

142 



 

 

 

 

 

 

 

    

 

      

   

     

     

   

   

   

   

   

   

 

 

  

Guidance – RIIO-ET2 reporting 

Appendix Name of Appendix Page No. 

1 Definitions 13612 

2 Definition of Totex 14319 

3 Data flow diagram 14723 
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Appendix 1 - Definitions 

1.1. The purpose of this appendix is to provide definition of the terms included in these 
instructions and in the associated worksheets (with the exception of Totex which is defined in 
Appendix 2). 

1.2. This appendix provides definitions that cover more than one table and more general 
definitions. Any word or expressions used in the Utilities Act 2000, Electricity Act 1989, the 
Energy Act 2004, or standard or special licence conditions of the electricity transmission 
licence shall have the same meaning when used in these rules, similarly for standard 
accounting terms, IFRS/IAS and/or UK GAAP and Companies Act 2006 definitions should be 
applied. 

1.3. In the circumstance where no definition is given the licensee should include in 
explanatory notes details of the treatment it has applied and inform The Authority of the 
omission. Where a definition set out in this appendix is not the same as that applied by a 
licensee for other purposes, the definition set out herein must be used in the preparation of 
the RRP templates. 

1.4. Except where the context otherwise requires, any reference in this appendix or in the 
RRP to a numbered standard or special condition (with or without a letter) or Schedule is a 
reference to the standard or special condition (with or without a letter) or Schedule bearing 
that number in the electricity transmission licence, and any reference to a numbered 
paragraph (with or without a letter) within such a standard or special condition is a reference 
to the paragraph bearing that number in the standard or special condition or Schedule of the 
electricity transmission licence in which the reference occurs, and reference to a Section is a 
reference to that Section in the standard or special conditions of the electricity transmission 
licence . 

1.5. Where terms are defined within the licence conditions (standard or special) or other 
documents approved by the Authority, they are not replicated here and the user should refer 
to the licence condition or such other document for these definitions. 

A 

Accounting Costs 
Costs as per statutory or regulatory accounts before any adjustments for non controllable 
costs and atypical, provisions etc. 

Accruals and Prepayments 
For the purpose of determining what amounts should be excluded as non cash items. These 
are only those items that are not incurred as part of the ordinary level of business activities 
and would be atypical. Normal business activities include, normal trade accruals and 
prepayments and holiday pay provisions. 

Affiliate IDNO 
An independent distribution network operator owned by the group and operating within the 
group’s own electricity distribution network area 
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Annual iteration Process 
The annual iteration process is the process of annually updating the variable (blue box) 
values in the price control financial model and running the model in order to publish ARt and 
ADJRt values for the forthcoming regulatory year. 

Cash Controllable Costs 
The normal ongoing cash operating costs, excluding non-recurring costs that are controllable 
by the transmission company. 

Change in market value of investments 
The change in the market value of a scheme’s investments over a period of time where the 
approach used to assess the market value of an asset is the same as the approach used for 
the purposes of a triennial valuation 

Closely Associated Indirect Costs 
Costs that support the operational activities. Closely associated indirect costs includes network 
policy (including research and development), network design and engineering, engineering 
management and clerical, wayleaves administration, control centre, system mapping and health 
and safety functions. 

Customer / Capital contributions 
Financial contribution received from / repaid to a customer in respect of the provision of a 
new connection to the transmission network. 

Cyber Resilience IT costs 

Cyber Resilience IT costs consist of costs that the ESO incurs to manage risks posed to the 
security of its IT network and information systems and to respond to any identified risks by 
taking appropriate and proportionate measures to enhance the cyber resilience of those 
network and information systems. 

D 

Direct Activities 
Those activities which involve physical contact with high voltage network assets. 

INCLUDES: 

 Labour cost of staff whose work involves physical contact with system assets. This can 
include the element of labour costs associated with trench excavation staff, craftsmen, 
technicians, technical engineers, administration and support staff, safety inspection, 
critical infrastructure inspection and environmental control, network planners and 
designers where a portion of their time involves physical contact with system assets, 
however only that portion spent on direct activities may be included. It will include 
downtime of staff (including but not limited to: idle, sick, non-operational training); 
applicable labour cost should follow their normal time allocations. 

 Operational engineers working on commissioning of assets, physically changing 
protection settings, issuing safety documentation or liaising with the control centre are 
considered direct activities. 

 The cost of contractors being the total charges invoiced by external contractors for the 
primary purpose of performing direct activities. 
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 The cost of materials drawn from stores or purchased and delivered to site for use in 
performing direct activities. In addition, this includes the cost of the materials for 
refurbishing system assets. 

 Servitude and easement payments to enable the direct activity to be performed. This 
does not include the cost of management or administration of these. 

 Related Party Margins charged by a Related Party for work performed on direct 
activities. 

 In addition, includes, for the purposes of flooding, site surveys and non-site based 
costs. 

Note, where contractors have recharged the licensee for the primary purpose of performing 
direct activities which include costs for indirect activities, but these are not explicitly costed in 
their invoice, all costs will be treated as direct. However, where the indirect activity is 
explicitly costed and detailed in their invoice this should be recorded against the relevant 
indirect activity. 

Direct Costs 
Expenditure incurred undertaking Direct Activities. 

Directly Attributable Costs (Network Innovation) 
The costs of maintain and managing Foreground Intellectual Property Rights (IPR). 

Inspections 
The visual checking of the external condition of system assets including any associated civil 
constructions such as buildings, substation surrounds, support structures, cable tunnels and 
cable bridges. 

INCLUDES: 
 Helicopter and foot patrols 
 Hammer testing of poles 
 High resolution photography 
 All asset surveys of whatsoever nature and purpose, including asset condition surveys 
 Inspection of tools (including lifting tackle inspections and pat testing) 
 Reading gauges. 

EXCLUDES: 
 Use of diagnostic testing equipment (hammers used to test poles are not regarded as 

diagnostic testing equipment) 
 Supervisory input to plan workloads and manage staff (include under EMCS) 
 Data review except the initial recording on site (include under EMCS) 
  Inspection of non-system assets (include under Property Management) 
  Site surveys for flooding 
  Indirect Costs 
  Any of the costs associated with Repair & Maintenance. 

Inspections - Foot Patrol 
The inspection of overhead lines via foot patrols, carried out either as a routine activity or as 
a non-routine activity. 
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Inspections - Helicopter 
The inspection of overhead lines through the use of helicopters or drones, carried out either 
as a routine activity or as a non-routine activity. 

Investment income 
The income received on scheme assets, net of investment management fees where it is 
deducted from investment income 

Investment management expenses 
Any scheme investment management expenses which are charged separately or have not 
been implicitly allowed for in the “Change in market value of investments” item or as a 
deduction from the “Investment income” item. 

IT & Telecoms (Business Support) 

Provision of IT services for the day-to-day service delivery. 

Note: excludes costs relating to Cyber Resilience IT 

IT & Telecoms (Non-operational) 

Expenditure on new and replacement IT assets which are not system assets. These include 
Hardware and Infrastructure and Application Software Development. This includes the 
purchase of IT equipment that is either located away from network assets or does not directly 
relate to the control of those assets. 
Note: excludes costs relating to Cyber Resilience IT 

Lead assets 
Lead assets are the main assets comprising the transmission network that are required for 
the safe and reliable transfer of electricity from one point on the network to another. Any 
assets of operating voltage 132kV or greater in the following categories are lead assets: 
cables, subsea cables, circuit breakers, transformers, overhead pole line, overhead tower line. 

Low risk assets 
Assets where the focus is on protecting capital and gaining a modest return (e.g. gilts) 

M 

Maintenance & Repairs 
INCLUDES: 

 The activity relating to the invasive (“hands on") examination of, and the undertaking 
of any subsequent works to repair defects on, system assets. This includes: 

o minor repairs carried out at the same time as the maintenance visit 
o subsequent repair works undertaken to remedy defects identified by either 

inspection or maintenance. 

In addition to the examination of system assets, other activities considered as Repair & 
Maintenance are identified in the Refurbishment and Repairs & Maintenance Task Allocation 
Tables in Chapter 4 of this document. 

EXCLUDES: 
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Guidance – RIIO-ET2 reporting 

 Remote Location Generation (ie diesel generation costs providing permanent 
emergency backup on islands) 

 The physical dismantlement of existing assets (at all voltage levels) where the cost of 
dismantlement is not chargeable to a third party and no new assets are to be installed 

 Cost of electricity consumed at substations 
 Supervisory input to plan workloads and manage staff (include under Engineering 

Management & Clerical Support) 
 Data review except the initial recording on site (include under Engineering 

Management & Clerical Support) 
 Maintenance of non-system assets (include under Property Management) 
 Tree cutting and tree clearance (include under Tree Cutting) 
 Indirect Costs 
 Any costs resulting from physically repairing an asset that was instigated by the 

receipt of a trouble call. 
 Any of the costs associated with inspection. 

Repair & Maintenance - Protection Schemes (All Voltages) 
Repair and maintenance work on substation located protection, control and SCADA 
equipment, which are undertaken as independent programmes of work. This includes testing, 
repair and preventative maintenance. This also includes protection of conventional circuit 
breakers. 
EXCLUDES: 

 the replacement of individual relays, selector switches, protection and/or control 
panels. 

N 

Network rates 
Prescribed rates levied on the transmission network assets as determined and set by the 
Valuation Office Agency (VOA) in England and Wales Electricity Supply Industry (Rateable Values) 
(England) Order 2005 and Scottish Assessors Association (SAA) in Scotland. 

Non-lead assets 
Are any assets comprising a transmission network that do not fit into the ‘lead asset’ 
definition plus assets built to maintain or improve flood or weather related resilience. Non-
lead assets include lead type assets below 132kV operating voltage. 

Non – Transmission 
Costs attributable to activities other than transmission e.g. Non regulated, Gas Distribution 

Non Controllable Costs 
Costs not deemed to be controllable by the transmission business, transmission licence fees, 
and network rates 

O 

Other (Direct) 

This applies to any direct costs which have not been captured under the direct definitions 
provided for Lead Assets; Non-Lead Assets; Civils & Preconstruction. [Note: this has been 
included as a data entry option in the “Asset Possibilities” list in the data template] 
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Guidance – RIIO-ET2 reporting 

Ofgem Scheme Reference 
A unique reference number assigned to each Licensee capital scheme. Schemes that were in 
Licensee’s business plan will have Ofgem Scheme Reference assigned by Ofgem. Licensees 
are required to assign an Ofgem Scheme Reference to any additional schemes reported in 
accordance with the following convention: 

 Ofgem Scheme reference shall be in the format LicenseeID-SchemeID. 
 SchemeID is a number assigned sequentially to uniquely identify each of the licensee’s 

capital schemes. 

Outputs 
Relates to a piece of planned work or an activity intended to achieve a distinct and 
measurable purpose within a specific period of time. 17 

However, reference to outputs for the purpose of reporting does not always solely mean 
those as defined in the licence or Final Determinations. For cost categories where licensees 
have allowances but no associated outputs explicitly defined within either their licence or Final 
Determinations, proxy outputs may be defined to enable Ofgem to assess efficiency and 
delivery of value to consumers. 

P 

Physical Security Capital Expenditure 
This refers to capital expenditure incurred, or expected to be incurred, by the licensee for the 
purposes of implementing any formal recommendation or requirement of the Secretary of 
State to enhance the physical security of any of the sites within the licensee’s Transmission 
System. 

Physical Security Operating Expenditure 
This refers to operating expenditure incurred, or expected to be incurred, by the licensee for 
the purposes of implementing any formal recommendation or requirement of the Secretary of 
State to enhance the physical security of any of the sites within the licensee’s Transmission 
System. 

Project 
A project may consist of one or several schemes that when taken together are intended to 
achieve a distinct and measurable purpose. 

R 

RAV 
Regulatory Asset Value 

RD Zone 
Revenue Driver zone 

17 NOTE: Post settlement we may update the text to reflect output categorisation eg safety, reliability, 
availability, environment, customer satisfaction, connections and wider works. 
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Guidance – RIIO-ET2 reporting 

Related party 
Is an affiliate, a joint venture of the licensee or of an affiliate or an associate of the licensee 
or of an affiliate or a relevant associate of the licensee. 

Related Party Margins 
The profit or loss recorded on a transaction with an affiliate being the excess or deficit on 
actual direct costs and indirect costs (including financing costs) fairly attributable to the 
transaction or the charge and the cost of providing that transaction. 

Retained Gas Distribution Networks 
The 4 Gas Distribution Networks retained by National Grid 

Return seeking assets 
Assets which may be exposed to greater risk, but where the potential return is higher than 
low risk assets (e.g. equities) 

Royalties Revenues 
Revenue earned from intellectual property generated through eligible NIC projects 

Returned Royalties Income 
Revenue earned from intellectual property generated through eligible NIC projects less any 
Directly Attributable Costs, and that is payable to customers under the NIC, as calculated in 
accordance with the NIC governance document. 

Retained NIC Royalties 
Total royalties earned through all NIC projects to be retained by the licensee 

S 

Salary / staff costs 
Includes: salaries and wages, national insurance contributions, overtime standby and other 
allowances, all ongoing pension costs and incremental deficit repair payments, share based 
schemes, and sick pay and sickness benefits. 

Security (pertaining to SO): 
Shall mean costs (operating and capital expenditure) for enhanced security activities as 
specifically directed by Department of Energy and Climate Change (“DECC”) or the Centre for 
the Protection of National Infrastructure (“CPNI”). 

Scheme 
Schemes are individual constituent elements of a project. Each scheme will refer to a planned 
engineering activity that is intended to achieve a distinct and measurable purpose. The 
purpose will be either electrical in nature (eg MW) or physical in nature (eg construction of 
new assets, overhead line or underground cable, the costs of these assets are charged to all 
users of the NETS via TNUoS charges). 

T 

TIRG 
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Guidance – RIIO-ET2 reporting 

Transmission Investment for Renewable Generation 

Totex 
see Appendix 2 

Transmission Licence Fee 
Payments by the licensee to the Authority determined in accordance with the standard licence 
conditions, net of any credit notes issued by the Authority in respect of such 
paymentsPayments by the licensee to the Authority determined in accordance with the 
standard condition licence.18 . 

Appendix 2 – Definition of Totex 

Introduction 

2.1. The Regulatory Asset Value (RAV) is a key building block of the price control review. RAV 
represents the value upon which the companies earn a return in accordance with the 
regulatory cost of capital and receive a depreciation allowance. Additions to the RAV are 
calculated as a set percentage of totex. Totex is dealt with as follows: 

 an agreed percentage of Totex(see below) will be funded as slow money (ie as 
an addition to RAV) 

 the remainder will be funded as fast money (ie which is expensed and funded in 
the year of expenditure) 

2.2. At the end of each year of a price control, as part of the Annual Iteration Process, we 
publish an updated ET Price Control Financial Model (PCFM) which gives an indicative updated 
RAV for each licensee. In ascertaining these values it is important that the treatment of 
expenditure that licensees incur in this period is consistent with the principles and specific 
issues set out in the Final Determinations – that is, the same constituents of costs are 
included as Totex. We add all costs on a normal accruals basis. This excludes provisions, 
except for the actual cash utilisation thereof. 

Definition of totex 

2.3. The annual net additions to RAV will be calculated as a percentage of totex. Totex 
consists of all the expenditure relating to a licensees regulated activities with the exception 
of: 

 all costs relating to de minimis activities; 

18 Further detail on the licence fee cost recovery principles can be found in the following document available from 
Ofgem website: https://www.ofgem.gov.uk/publications/licence-fee-cost-recovery-principles-2021 
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Guidance – RIIO-ET2 reporting 

 all costs relating to Directly Remunerated Services (with the exception of capex 
relating to sole use exit connections); 

 pension deficit repair payments relating to the established deficit and for the 
avoidance of doubt, all unfunded early retirement deficiency costs (ERDC) post 1 April 
2004; 

 costs associated with specific incentive schemes; 
 all statutory or regulatory depreciation and amortisation; 
 profit margins from related parties (except where permitted as defined below); 
 costs relating to rebranding a company’s assets or vehicles following a name or logo 

change; 
 fines and penalties incurred by the licensee (including all tax penalties, fines and 

interest) except if, exceptionally Traffic Management Act costs can be shown to be 
efficient; 

 compensation payments made in relation to standards of performance; 
 bad debt costs and receipts (subject to an ex post adjustment to allowed revenues); 
 any cost reporting which is not on a normal accruals basis as referred to in paragraph 

1.2 above (for the avoidance of doubt, accruals to recognise the present value 
obligation to the defined benefit pension scheme (in accordance with International 
Accounting Standard 19) are excluded from totex); 

 costs in relation to pass-through items, including business rates (except for business 
rates on non-operational buildings) 

 interest, other financing and tax costs19 (except for business rates on non-operational 
buildings and stamp duty land tax); and 

 legacy adjustments. 

2.4. It should also be noted that: 

 any change in the Totex amount for the licensee under the Totex Incentive Mechanism 
(TIM) is included as an adjustment to fast/ slow money; 

 pension deficit repair payments relating to any incremental deficit (ie not part of the 
established deficit) are considered to be part of the licensee’s labour costs and as 
such are part of Totex; and 

 customer contributions (which mainly relate to connection works) and other proceeds 
received (including from legal and insurance claims) that relate to the transmission 
business are treated as an offset to Totex expenditure, unless specifically subject to 
different treatment under the Cost and Revenue reporting RIGs. 

2.5. For avoidance of doubt, in each case normal ongoing pension service costs will follow 
employment costs in each activity to RAV. 

2.6. Costs added to RAV are all intended to refer to costs incurred by the licensee or a related 
party of the licensee undertaking regulated business activities. Where those costs are 
recharged to the licensee, they should not include any internal profit margins of the licensee 

19 Tax costs include corporation tax, capital gains tax, recoverable valued added tax and network rates 
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Guidance – RIIO-ET2 reporting 

or related party, except where permitted. The treatment of related party margins is set out in 
paragraphs 21.168 to 21.2123 below. 

2.7. For the avoidance of doubt costs that are eligible for a reopener mechanism will follow 
the Totex treatment as set out above at the time they are incurred. 

Other RAV requirements 

Efficient costs 

2.8. Ofgem reserves the option to disallow costs from the RAV for any of the Totex 
expenditure if they do not relate to the regulated business or are demonstrably inefficient or 
wasteful. We will specifically review all costs in relation to restructuring of a company’s 
business or operations in relation to corporate transactions, including the associated 
redundancy costs to satisfy ourselves that these costs are efficient and will deliver future 
savings for the benefit of the consumer. 

Restated costs 

2.9. For all costs, in whatever category, activity or exclusion, where a company makes any 
restatement of costs, we will apply these in to the year in which they were originally incurred 
rather than in the year of the restatement. 

Related party costs 

2.10. Related party costs are only included within Totex to the extent they represent the cost 
of services required by the licensees business. Costs for services recharged to the licensee by 
a related party20 will only be admissible if the licensee would otherwise have needed to carry 
out the service itself or procure it from a third party. We expect these services and associated 
costs to be itemised and justified. Such costs are only included to the extent that they satisfy 
the criteria regarding the prohibition on cross-subsidy in the relevant standard or standard 
special licence condition unless licensees already hold derogations. 

2.11. All companies and related parties charging the licensee should be able to demonstrate 
they have a robust and transparent framework governing the attribution, allocation and inter-
business recharging of revenues, expenses, assets and liabilities. There should be 

20 A related party is a term used to cover both Affiliate and Related Undertakings as defined in Standard Licence 
Condition 1 for electricity transmission and standard special licence condition for gas transportation 
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documented procedures to demonstrate compliance with EU Procurement directives and 
implementing national legislation where these apply. 

2.12. We expect the network company to be able to justify the charge by reference to 
external benchmarking, or by reference to market-related testing, or tendering. We expect 
related parties to be able to support their charges by either service level agreements or 
contracts; and that such contracts would be finalised on a timely basis and not remain in draft 
for an unreasonable period21 . 

2.13. The attribution of costs relating to shared services must be on a demonstrably objective 
basis, not unduly benefiting the regulated company or any other company or organisation and 
be based on the levels of service or activity consumed by each entity. We expect licensees to 
document the basis on which they approve these at board level and provide evidence of this 
together with details of how the continuing assessment and challenge, annually takes place. 

2.14. The basis should be consistent from year to year and where there are changes the 
licensee should both document and justify them. 

2.15. The method used to attribute costs from the related party to the licensee and to 
activities should be transparent and the revenues, costs, profits, assets and liabilities 
separately distinguishable from each other. 

Related party margins 

2.16. We will exclude related party profit margins from costs added to RAV unless the related 
party concerned earns at least 75 per cent of its turnover from sources other than related 
parties and charges to the licensed entity are consistent with charges to external customers. 
For this purpose, we consider an entity to be a related party if it is an affiliate or related 
undertaking or if that entity and the network company have any other form of common 
ownership. A key indicator of entities being in common ownership is that they are affiliates of 
the ultimate controller (or controllers where there is more than one). 

2.17. Where network operators utilise captive insurance companies, these shall be excluded 
from the related party exclusion. We will not allow any excess losses relating to these captive 
insurers (to the extent that they are covered by captive insurers) to be funded by customer. 

2.18. When an entity ceases to be a related party, for example on a change in ultimate 
controller, then from the time it ceases to be a related party its margins will be allowable, if it 
meets the following requirement. There must be an unambiguous demonstration that its 
charges to the transmission business (in the original or amended contract) remain 

21 Whilst not defined, we expect licensees to demonstrate to our satisfaction why a period in excess of 6 months was 
reasonable 
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Guidance – RIIO-ET2 reporting 

competitive and are in line with market rates, or the contract was re-tendered and that there 
was more than one bidder. 

2.19. Whilst not precluding other demonstrations of competitiveness, we consider that an 
open competitive tender is likely to be the clearest indicator. In the absence of an open 
competitive tendering exercise, we will seek strong evidence that the terms of any contract 
are competitive. 

2.20. Irrespective of whether the network company demonstrates competition and they no 
longer disallow margins, the licensee must arrange to comply with the requirements of the 
relevant standard or standard special licence condition (on the maintenance and provision of 
information). It must continue to report the former related party’s costs and margins as if it 
were still a related party for the remainder of the price control period. The data is required in 
order for us to be able to monitor performance against the price control and carry out cost 
analysis to inform future reviews. 

2.21. Where a principal related party resource provider22 ceases to be a related party during a 
price control period, for example on the restructuring of a group, we shall continue to treat 
them as a related party until the end of that price control period and we will continue to 
disallow the margins charged. At the next price control period the margins will be allowed 
provided that there is unambiguous demonstration that the charges to the regulated business 
(in the original or amended contract) remain competitive and are in line with market rates, or 
that the contract is re-tendered and that there is more than one bidder. 

Appendix 3 – Data flow 

3.1. A data flow chart of the key information requirements and interactions contained within 

the RRP is set out in the template (See Data flow worksheet). It is for illustrative purposes 

only23 . 

22 A principal related party resource provider is one that has a contract to operate or manage a substantial part of a 
licensee's day-to-day operations, and that the licensee entered into the contract before or as part of the 
arrangements for a change in ultimate controller, or controllers, where there is more than one 
23 It does not list all data tabs. 
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