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KEY:
Ofgem's Draft Determination cuts have a low impact on these outputs
These outputs are at risk due to Ofgem's Draft Determination cuts 
These outputs can't be delivered due to Ofgem's Draft Determination cuts or has been rejected by Ofgem
These outputs have been removed from our plan
These outputs have been introduced by Ofgem in the Draft Determination

Our RIIO-ED2 Business Plan was the result of an extensive stakeholder engagement exercise, carried out across a number of years. As such our final business plan outputs were co-
created with our stakeholders and customers, and are designed to meet their needs and ambitions. 

Ofgem’s Draft Determination (DD) proposed significant cuts across our plan. Based on DD, we will therefore not be in a position to deliver all of our outputs. 

This document identifies those outputs that are clearly at risk as a result of Ofgem’s DD. We also highlight areas where there is a lower risk of outputs being impacted at cuts. 
However, given the top-down nature of Ofgem’s cuts, this is an indicative view only at this stage, and we will confirm our final outputs to be delivered during RIIO-ED2 following 
Ofgem’s Final Determinations (FD).  

We note that in a number of areas we have other obligations in place, for example legal obligations related to safety, and/ or we have proposed a specific volume of activity as part 
of our business plan data tables (BPDTs). These may not be captured through our formal stakeholder-outputs. Some of these obligations and activities will be impacted by Ofgem’s 
DD. This will require us to review and reconfirm volumes, and re-route funding away from other stakeholder-led outputs to ensure we are able to meet our obligations. The exact 
impact on outputs will be confirmed following Ofgem’s FD.  

Description
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SSE ID Output Area Output name Original Description in Draft Determination Impact of Draft Determination on Deliverability Justification of Deliverability Evalution & Impact on the Output Output category
For bespoke outputs only  -  a brief description of the output (1-2 
sentences)

Based on the funding granted after Draft 
Determinations we have evaluated the deliverability of 

each output to be one of the following:
Green: The output is deliverable as initially proposed
Amber: The output is at risk of not being delivered as 

proposed
Red: The output is not deliverable

Removed: The output has been removed

The category should be 
one of

* Meeting the needs of 
consumers and 
network users;

* Maintaining a safe 
and resilient network; 
or
*Delivering an 
environmentally 
sustainable network

V6 Vulnerability Strategy Training and development Deliver education on LCTs to the most vulnerable and hard to 
reach through partners

 Removed  Funding rejected - We will explore opportunities for smaller scale activities later on in the price control, 
depending on stakeholder feedback 

A valued and trusted 
service for our 
customers and 
communities

V9 Vulnerability Strategy Personal and Social Support 
Packs By 2028, deliver 5,000 energy efficiency packs to fuel-poor 

households, and 5,000 power cut resilience packs to PSR 
customers, tailored to their needs

 Removed Funding rejected- We do not have the capacity to deliver this work as planned with the funding allocated A valued and trusted 
service for our 
customers and 
communities

DSO2 DSO  Facilitating participation in 
flexibility markets  

Set up an annual flexibility providers forum and survey enabling 
regular feedback.

 Removed  DSO ODI-F still being finalised, composed of Performance Panel, Stakeholder Survey, DSO Outturn Metrics 
and RREs 

Accelerated progress 
towards a  net zero 
world

DSO3  DSO  Transparency of information Provide timely, accurate and accessible DSO data across all DSO 
roles.

 Removed  DSO ODI-F still being finalised, composed of Performance Panel, Stakeholder Survey, DSO Outturn Metrics 
and RREs 

Accelerated progress 
towards a  net zero 
world

DSO4  DSO  Improving provision of 
forecasting information 

Continually improve the provision of forecast information for 
both new and existing flexibility markets.

 Removed  DSO ODI-F still being finalised, composed of Performance Panel, Stakeholder Survey, DSO Outturn Metrics 
and RREs 

Accelerated progress 
towards a  net zero 
world

DSO6  DSO  Energy Efficiency accelerator 
for smarter networks  

Proactively work with Local Authorities and partners to identify 
and implement energy efficiency measures across our customer 
base  that can release network capacity.  Removed 

 This CVP was rejected and removed from the plan. Accelerated progress 
towards a  net zero 
world

DSO7  DSO  Local and community 
flexibility market stimulation  

Partner with local organisations, aggregators and energy suppliers 
and other relevant organisations to actively promote recruitment 
of flexibility in areas of low Market growth with a focus on fuel 
poor customers and those in vulnerable circumstances.

 Removed  

 This CVP was rejected and removed from the plan. Accelerated progress 
towards a  net zero 
world

WS4 IT/OT & Digital  Supporting broadband to 
island communities through 
our assets

Go beyond our traditional activities as a DNO, enabling 
communities to access and benefit from fibres where we they are 
installed in our assets.  Removed  

 This CVP was rejected and removed from the plan.  Accelerated progress 
towards a  net zero 
world

V5 Vulnerability Strategy Training and
development

Train 30 employees to the City & Guilds energy efficiency 
qualification and introduce 200 vulnerability champions across the 
business from the start of ED2.

 Red  Funding at risk, but we believe this output is still in scope. We think cutting this activity in the context of the 
energy and cost of living crisis could mean customers lose out on potentially significant benefits.  

A valued and trusted 
service for our 
customers and 
communities

V7 Vulnerability Strategy Educating on the benefits of 
energy efficiency and Low 
Carbon Technology, tackling 
digital exclusion. 

Deliver a programme of targeted interventions to prepare future 
customers (39,000 children) whilst supporting existing customers 
with learning difficulties (2,400 adults) with education on fuel 
poverty, energy efficiency and LCTs, and upskill digitally-excluded 
customers (5,000) in using online services

 Red Ofgem's decision is not to fund this, so this output will need to be removed or descoped if no additional 
funding is provided. We think cutting this activity in the context of the energy and cost of living crisis could 
mean customers lose out on potentially significant benefits. 

A valued and trusted 
service for our 
customers and 
communities

V8 Vulnerability Strategy Energy Efficiency Enablement 
Programme

Work with partners to reduce barriers to the installation of energy 
efficiency measures by 440 households in vulnerable situations 

 Red Ofgem's Draft Determination decision is to remove this. This fund provides benefits for customers during 
ED1 and we have a desire and ability to continue delivery of this output if we are able to have funding 
approved. The need to retain this output has been detailed in our DD response. We think cutting this activity 
in the context of the energy and cost of living crisis could mean customers lose out on potentially significant 
benefits. 

A valued and trusted 
service for our 
customers and 
communities

V10 Vulnerability Strategy Personal Resilience Plans Proactively provide PSR customers with Personal Resilience Plans  
containing specific advice tailored to a customer’s individual 
needs, helping them know what to do during power cuts

 Red  Ofgem’s Draft Determination does not recognise the additional value to be provided to over 420,000 
customers through our PRPs, and the extent to which this activity is to be funded through the price control 
as usiness as usual, is unclear.  

A valued and trusted 
service for our 
customers and 
communities

V12 (Was CSP5) Customer Satisfaction Meeting the needs of small/ 
medium businesses 

Introduce a Business Support Register  Red    Funding rejected. We believe this can still be a valuable initiative for small and medium businesses and will 
explore commercial opportunities to deliver this output. 

A valued and trusted 
service for our 
customers and 
communities

RR2 Network Asset Risk Network Asset Risk Metric Intervene in our network assets with the highest probability of 
failure, reducing longer-term risk by just over 14%, relative to a 
future without intervention.

 Red Ofgem's Draft Determination would result in a more than 20% increase in risk of failure on our network 
compared to our final Business Plan, this is because we are not able to replace our ageing assets and make 
our network more resilient to climate change.

A safe, resilient and 
responsive network

RR3 Interruptions  (IIS) Interruptions Incentive 
Scheme 

Meet our targets and reduce the average frequency and duration 
of unplanned power interruptions affecting our customers by 20% 
by 2028

Red Ofgem's Draft Determination would mean that our targeted improvements to reduce the frequency and 
duration of unplanned interruptions would be reduced by up to 50%, compared to the original output co-
created with our stakeholders. 

A safe, resilient and 
responsive network

RR4 Interruptions Worst-Served Customers By 2028 improve the network performance for at least 75% of 
worst-served customers

 Red  With the current funding we do not believe we can deliver the number of schemes required in SEPD to meet 
the 75% target. We believe this could be rectified if Ofgem followed their approach in the core methodology. 

A safe, resilient and 
responsive network

SI1 Scottish Islands Subsea cables – targeted 
intervention 

Replacement or augmentation of 13 subsea cables with the 
greatest needs case

 Red Ofgem's Draft Determination would reduce our Business Plan to only replace or augment seven subsea 
cables, this would reduce our planned network resilience improvements by £30m, impacting customers in 
Orkney, Uist and Inner Hebrides islands. This would also inhibit the connection of renewable generation and 
the provision of flexibility services on these islands, and these communities would continue to rely on back 
up diesel generation.  

A safe, resilient and 
responsive network

SI2 Scottish Islands Subsea cables – strategic 
upgrades

Three new cables between Skye and Uist, and Pentland Firth West 
to Orkney

 Red Ofgem's Draft Determination would remove these cables from our Business Plan, which means these 
communities would continue to rely on back up diesel generation. As above this would also inhibit the 
connection of renewable generation and the provision of flexibility services on these islands as well as 
increase greenhouse gas emissions.  

A safe, resilient and 
responsive network

S2 Business Carbon Footprint Set Science Based Targets, 
accredited with the SBTi

Set an ambitious 1.5 degree SBT (including losses) requiring at 
least a 35% reduction in our carbon footprint by 2028 

 Red  Ofgem’s proposed Draft Determination cuts foreclose on our ability to meet our industry-leading and 
stakeholder-supported 1.5° C Science Based Target (SBT). 

Accelerated progress 
towards a  net zero 
world

S3 SF6 Strategy Reduce SF6 emissions from 
our assets 

Reduce emissions from our assets by a minimum of 35%, and 
begin reducing our holdings

 Red  Ofgem's Draft Determination proposed cuts mean that we would not be able to reduce our emissions by 
35%. 

Accelerated progress 
towards a  net zero 
world

S7 Bio diversity. Natural 
capital

Nature Based Solution for 
Carbon Removal

Plant 2,000 hectares of native woodland and restore 1,200 
hectares of peatland in our licence areas, which are expected to 
remove up to 300,000 tonnes of CO2e by 2045, and provide 3000 
biodiversity units by 2045.

 Red This output is not deliverable with Ofgem's Draft Determination funding, all costs were disallowed. This 
prevents us from achieving a credible net zero, which is required by law under the Climate Change Act 2008. 
Furthermore, cuts prevent us from achieving biodiversity net gain legislation requirements through the 
Environment Act 2022. 

Accelerated progress 
towards a  net zero 
world

CSP1 Customer Satisfaction Customer Satisfaction Survey Meet our targets through our plan and strive to achieve a score of 
at least 9.2 across all categories 

 Amber  Ofgem's Draft Determination proposed cuts to IT/OT, Closely Associated Indirects (CAIs) and Business 
Support Costs (BSCs) allowances may impact our ability to meet this target. 

A valued and trusted 
service for our 
customers and 
communities

CSP3 Customer Satisfaction Average speed of 
response 

Improve average speed of response to 20 seconds on the 
telephone for power cuts and to five minutes on social media.

 Amber   Ofgem's Draft Determination proposed cuts to IT/OT, Closely Associated Indirects (CAIs) and Business 
Support Costs (BSCs) allowances may impact our ability to meet this target. 

A valued and trusted 
service for our 
customers and 
communities

CSP4 Customer Satisfaction Resolving complaints
and simplifying our
processes

Meet our targets through our plan and further strive to reduce 
complaints by 5%, resolve 75% of complaints at 1st contact, 90% 
within 1 day and 99% within 1 month by 2028

 Amber   Ofgem's Draft Determination proposed cuts to IT/OT, Closely Associated Indirects (CAIs) and Business 
Support Costs (BSCs) allowances may impact our ability to meet this target. 

 A valued and trusted 
service for our 
customers and 
communities 

V3 Vulnerability Strategy PSR customer satisfaction Improve PSR customer satisfaction scores to 9.4  Amber   Ofgem's Draft Determination proposed cuts to IT/OT, Closely Associated Indirects (CAIs) and Business 
Support Costs (BSCs) allowances may impact our ability to meet this target. 

A valued and trusted 
service for our 
customers and 
communities

ITOT1 IT/OT & Digital   Data Best Practice Guidance Continue to meet our obligations and align with best practice. In 
meeting these obligations, enable digitalisation across our plan.
Use data in a way that meets the expectations and intent of the 
Data Best Practice Guidance

 Amber Due to the reduction to IT&T (including OT) Capex proposed by Ofgem, our IT Capex drops to £150m as 11 
projects become unviable (accounting for a further reduction of £50m Capex reduction beyond Ofgem's 
position). We believe that this output is at risk currently.

A valued and trusted 
service for our 
customers and 
communities

ITOT2 IT/OT & Digital  Digitalisation Strategy and 
Action Plan

Continue to meet our obligations and align with best practice. In 
meeting these obligations, enable digitalisation across our plan.
Publish and regularly review our Digitalisation Strategy and Action 
Plan

 Amber Due to the reduction in IT&T (including OT) Capex proposed by Ofgem's DD, our IT Capex drops to £150m as 
11 projects become unviable (accounting for a further reduction of £50m Capex reduction beyond Ofgem's 
position). We believe that this output is at risk currently.

A valued and trusted 
service for our 
customers and 
communities

SAF1 Safety Meet our safety
obligations 

Continue to meet all safety-related legal requirements  Amber  Ofgem's Draft Determination fails to recognise the necessary expenditure required to meet our legal 
obligations, therefore we would need to re-route funding away from other stakeholder-led outputs.   

A safe, resilient and 
responsive network

SAF2 Public Safety Safety engagement Extend our engagement on safety around our assets, reaching 
50,000 partners and members of our communities by 2028

 Amber   Ofgem's Draft Determination proposed cuts to IT/OT, Closely Associated Indirects (CAIs) and Business 
Support Costs (BSCs) allowances may impact our ability to meet this target. 

A safe, resilient and 
responsive network

RR6 Cyber Resilience Cyber Resilience IT/OT Deliver our Cyber Resilience IT and OT strategy and continually 
monitor success of our delivery. We will refresh plans annually in 
line with identified risks and opportunities

 Amber This is a crucial activity and is fully funded for year 1 with a request for DNOs to resubmit their plans through 
a re-opener. The risk stems from the reopener and lack of assured funding as it is restrictive to multi-year 
projects and hampers effective recruitment.

A safe, resilient and 
responsive network



SI3 Scottish Islands Distributed Embedded 
Generation

Maintaining and operating standby generation for island 
communities at our seven island power stations

 Amber  Ofgem’s Draft Determination would reduce our funding to maintain and operate standby generation for 
island communities, which means we would increase reliance on  ourback-up diesel generation.   

A safe, resilient and 
responsive network

SI4 Scottish Islands Shetland Continued maintenance of Lerwick Power Station Amber This output is at risk until we have further engagement with Ofgem to finalise the UM design parameters. A safe, resilient and 
responsive network

LC1 Load Related Investment Enabling LCT connections Ready the network for net zero, consistent with up to 1.3m 
Electric Vehicles and up to 800,000 heat pumps connecting by 
2028 

 Amber  Ofgem's Draft Determination would mean major reductions in our load-related expenditure proposals. This 
would lead to a 30% shortfall in the number of Low Carbon Technologies (LCTs) supported over the ED2 
period – including 10,000 fewer EV charge points per year.  This would mean our baseline plan is not 
compliant with the lowest net zero scenario, System Transformation.

                 

Accelerated progress 
towards a  net zero 
world

LC2 Load Related Investment Enabling LCT connections Ready the network for net zero, consistent with a total of 8GW of 
distributed energy resource (including windfarms, solar, and 
energy storage) connecting by 2028

 Amber Ofgem’s Draft Determination would result in 800MW of DG capacity (including PV, wind, and storage), below 
the lowest net-zero compliant DFES scenario (System Transformation).  
Ofgem’s Draft Determination cuts to strategic investment could mean delays of up to 2 years for LCT 
connections. 

Accelerated progress 
towards a  net zero 
world

LC3 Small/Minor Connections Improving our connections 
process

Improve the end-to-end process (application, design, quote and 
connection) for all our connections and introduce automated 
quotation services for domestic LCT and minor connections 
customers by 2025 

 Amber Ofgem's Draft Determination would reduce our ability to process high volumes of LCT connections leading to 
a slower, more manual process for our customers and contributing to delays outlined above. 

Accelerated progress 
towards a  net zero 
world

LC4 Major Connections Major connections strategy Deliver high quality services to our major connections customers 
achieving a customer satisfaction of 9/10 or above by the end of 
ED2

 Amber Ofgem’s Draft Determination cuts to IT and digital allowances would mean major connections customers 
would have fewer tailored solutions and enhanced communications, impacting on our ability to meet our 
stakeholder-led target.  

Accelerated progress 
towards a  net zero 
world

LC5 Minor Connections Customer satisfaction survey 
(minor connections)

Achieve an average customer satisfaction score for connections of 
at least 9.2   

 Amber  Ofgem's Draft Determination proposed cuts to IT/OT, Closely Associated Indirects (CAIs) and Business 
Support Costs (BSCs) allowances may impact our ability to meet this target. 

Accelerated progress 
towards a  net zero 
world

DSO1 DSO DSO Strategy Define a DSO strategy that will be reviewed and refreshed 
annually with an action plan to deliver against it, including 
changes to IT systems, process and people.

 Amber  Ofgem’s Draft Determination cuts to IT and Closely Associated Indirects (CAIs) allowances put the delivery of 
our flexible connections benefits and benefits from using flexibility more widely to defer load-related 
reinforcement and manage outages at risk. This will impact our ability to deploy new solutions to connect 
customers.  

Accelerated progress 
towards a  net zero 
world

DSO5  DSO  Deploying flexible solutions Target 5GW of Constrained Managed Zones across multiple 
service types and  grow our flexible connections to 3.7GW of 
capacity across 35 zones by 2028

 Amber   This output is currently at risk, it requires agreement about how flexibility will be funded and our DSO 
investments 

Accelerated progress 
towards a  net zero 
world

S6 Business Carbon Footprint Reduce the reliance on our 
back up embedded diesel 
generation on our islands

Reduce reliance on diesel back-up generation, exploring local 
solutions and flexibility opportunities from the start of ED2

 Amber We will strive to do this but it is currently at risk with the investment for battery point being cut from plan 
and wider subsea cables mechanisms disallowed.

Accelerated progress 
towards a  net zero 
world

S8 PCB Polychlorinated Biphenyl 
(PCB) compounds

Remove all PCB-contaminated assets from our network by 31 
December 2025

 Amber Lack of clarity on mechanism for funding ground-mounted transformer related activities mean this output is 
at risk.

Accelerated progress 
towards a  net zero 
world

S9 Fluid Filled Cables Reduce leakage from fluid-
filled cables

Replace 78 km of fluid filled cable and reduce oil leakage by 20% 
relative to 2019/20  

 Green  Ofgem's Draft Determination cuts have a low impact on this output, but further assessment is under way Accelerated progress 
towards a  net zero 
world

CSP2 Customer Satisfaction Digital Satisfaction Maintain/ improve our industry-leading 9.3 digital satisfaction 
score 

  Green  Ofgem's Draft Determination cuts have a low impact on this output, but further assessment is under way, 
and we note potential interactions with the Storm Arwen review.   

A valued and trusted 
service for our 
customers and 
communities

V1 Vulnerability Strategy Vulnerability strategy Meet our obligations to treat all customers fairly, including those 
in vulnerable situations. Put in place a vulnerability strategy, to be 
reviewed and refreshed annually and our performance 
incentivised

 Green  Ofgem's Draft Determination cuts have a low impact on this output, but further assessment is under way A valued and trusted 
service for our 
customers and 
communities

V2 Vulnerability Strategy PSR gap analysis Reach over 1 million PSR customers by 2028, refreshing our data 
every 24 months

 Green  Ofgem's Draft Determination cuts have a low impact on this output, but further assessment under way A valued and trusted 
service for our 
customers and 
communities

V4 Vulnerability Strategy Fuel poverty support By 2028 support  50,000 households (equivalent to 114,000 
customers) with fuel poverty 

 Green  Ofgem's Draft Determination cuts have a low impact on this output, but further assessment under way A valued and trusted 
service for our 
customers and 
communities

V11 Shareholder Fund Shareholder Fund Introduce a shareholder-financed £500,000 annual 'Powering 
Communities to Net Zero' fund to support LCT accessibility 
initiatives for those in vulnerable situations, and community-led 
environmental and resilience schemes

 Green Not at risk from Ofgem's Draft Determination, as this is shareholder funded A valued and trusted 
service for our 
customers and 
communities

SAF3 Public Safety Keeping the public safe 
around our assets

Aim to remove redundant equipment from our unoccupied sites 
within 3 months to prevent risk to the public from the start of 
ED2

 Green  Ofgem's Draft Determination cuts have a low impact on this output, but further assessment under way A safe, resilient and 
responsive network

RR1 Network / Climate 
Resilience

Climate resilience strategy Produce and report annually on our Climate Resilience Strategy  Green  The development of a climate resilience strategy is not impacted but Ofgem's Draft Determination overall 
cuts will have a negative impact on climate resilience 

A safe, resilient and 
responsive network

RR5 Interruptions Guaranteed Standards of 
Performance (quality of 
supply)

Meet our obligations under GSOPs and minimise the number of 
customers experiencing an outage greater than 12 hours

 Green  Although there were cuts across the plan, this GSoP is an ED1  standard.  Changes to our working practices 
and response, particularly with learnings from Storm Arwen, mean we are confident in our ability to meet 
this target. 

A safe, resilient and 
responsive network

LC6 Small/Minor Connections Connections Time to Quote 
and to Connect (minor 
connections)

By 2028 meet our targets and further reduce average Time to 
Connect by 1 day in SHEPD and 2 days in SEPD compared to 
2019/20 

 Green  Ofgem's Draft Determination cuts have a low impact on this output, but further assessment under way Accelerated progress 
towards a  net zero 
world

LC7 Guaranteed Standards Connections Guaranteed 
Standards of Performance 
(GSOP)

Meet our obligations under GSOPs for connections on an ongoing 
basis and aim to reduce the number of failures over the period

 Green  Ofgem's Draft Determination cuts have a low impact on this output, but further assessment under way Accelerated progress 
towards a  net zero 
world

WS1 whole systems Whole systems feedback 
survey

Track key stakeholder feedback annually through a qualitative and 
quantitative survey.

 Green  Ofgem's Draft Determination cuts have a low impact on this output, but further assessment under way A safe, resilient and 
responsive network

WS2 whole systems Whole systems engagement 
for local authorities

Support Local Authorities’ energy and heat strategy development 
through provision of relevant data sets and annual engagement 
on our DFES scenarios

 Green  Funding accepted as baseline with no reward from initial CVP proposal Accelerated progress 
towards a  net zero 
world

WS3 whole systems  Embedded Whole systems 
Support Services for Local 
Authorities   

Provide enhanced support to 72 Local Authorities and up to 200 
community groups using people within our business and apply 
our capabilities to assist communities develop and deliver viable 
effective whole system and Net Zero initiatives that have an 
interaction with our network.  

 Green  Funding accepted as baseline with no reward from initial CVP proposal Accelerated progress 
towards a  net zero 
world

S1 Environmental Action Plan Environmental Action Plan 
(EAP)

Produce and report annually on an Environmental Action Plan 
(EAP)

 Green We are able to produce this report so the output itself is not at risk but note that the EAP would currently be 
smaller in scope due to Draft  Deetermination cuts.

Accelerated progress 
towards a  net zero 
world

S10 Flooding - Environmental 
resilience

Complete flood-related 
activities in compliance with 
obligations

Complete works at c. 73 sites across our network in line with 
ETR138

 Green  Ofgem's Draft Determination cuts have a low impact on this output, but further assessment under way Accelerated progress 
towards a  net zero 
world

S11 Supply Chain Engagement Sustainable Supplier Code Sign up 80% of our supply chain (by value) by 2028 to our 
Sustainable Supplier Code

 Green  Ofgem's Draft Determination cuts have a low impact on this output, but further assessment under way Accelerated progress 
towards a  net zero 
world

S12 Business Carbon Footprint Reducing travel-related 
emissions 

Electrify 80% of our core vehicle fleet by 2028, reduce our average 
road mileage by 15% (from pre-covid levels) and limit air travel 
where possible.

 Green  Ofgem's Draft Determination cuts have a low impact on this output, but further assessment under way Accelerated progress 
towards a  net zero 
world

S13 Visual Amenity Undergrounding in Areas of 
Outstanding Natural Beauty 
(AONBs) and National Parks 
(NPs) 

Complete undergrounding of up to 83km of lines  Green  Ofgem's Draft Determination cuts have a low impact on this output, but further assessment under way Accelerated progress 
towards a  net zero 
world

S14 Marine Restoration Protecting marine 
biodiversity: Life below water 

Explore opportunities to improve our marine environment  Green  CVP has been accepted and rewarded.  Accelerated progress 
towards a  net zero 
world

S4 Losses Manage Losses on our 
network

Implement a strategy to efficiently manage losses on our network 
in the long-term:
Re-classify losses as a Scope 2 emission and act to reduce actual 
losses

 Green  Ofgem's Draft Determination cuts have a low impact on this output, but further assessment under way Accelerated progress 
towards a  net zero 
world

S5 Business Carbon Footprint Reduce emissions from mobile 
diesel generation during 
interruptions

Reduce emissions by replacing mobile generators wherever 
possible with lower carbon alternatives or by using alternative 
lower carbon fuel types by 2028

 Green  This output should not be impacted by Ofgem's Draft Determination funding, however, a rise in industry 
demand on these units and supply chain limitations have resulted in a more constrained market with an 
increase in unit price 

Accelerated progress 
towards a  net zero 
world

I1 Innovation Innovation Reporting Publish an annual Innovation Deployment Customer Report to 
improve the transparency of the benefits of our innovation 
programme 

 Green  Ofgem's Draft Determination cuts have a low impact on this output, but further assessment under way A valued and trusted 
service for our 
customers and 
communities



I1 Innovation Innovation Reporting Publish an annual Innovation Deployment Customer Report to 
improve the transparency of the benefits of our innovation 
programme 

 Green   15 complete and ready for review A valued and trusted 
service for our 
customers and 
communities

DSO DSO ODI-F Stakeholder Survey This delivery of this new output is at risk due to Draft Determination cuts to IT funding  and CAIs Accelerated progress 
towards a  net zero world

DSO DSO ODI-F Performance Panel 
Assessment

This delivery of this new output is at risk due to Draft Determination cuts to IT funding  and CAIs Accelerated progress 
towards a  net zero world

DSO DSO ODI-F Outturn 
Performance Metrics

This delivery of this new output is at risk due to Draft Determination cuts to IT funding  and CAIs Accelerated progress 
towards a  net zero world

IT/OT & Digital  Modernising regulatory 
reporting

Run an innovation project to scope out a modern regulatory 
reporting process, with implementation during year three of the 
price control.

This delivery of this new output is at risk due to Draft Determination cuts to IT funding  and CAIs A valued and trusted 
service for our 
customers and 
communities

Whole systems Annual Whole Systems 
Strategic Plan

Limited detail provided on what is required to deliver this. We will assess once information is available. Accelerated progress 
towards a  net zero world

Physical Security Control rooms We are proposing to attach a PCD to our proposed control rooms This output is subject to confirmation of funding from Ofgem, in line with the additional evidence provided 
in our Draft Determination response.

Accelerated progress 
towards a  net zero world


	Cover page
	OFGEM OUTPUT ANNEX Post DD

