Making a positive difference
for energy consumers

Richard Britton

Head of Regulated Transactions

ScottishPower Renewables

320 St Vincent Street

Glasgow Direct Dial: 020 7901 3932

G2 5AD Email: gethin.morris@ofgem.gov.uk

Date: 21 September 2018
Dear Richard,

East Anglia ONE - Initial Transfer Value and Cost Assessment Process
Introduction

In order to commence the Enhanced Pre—Qualification (EPQ) stage we will publish the EPQ
document and Preliminary Information Memorandum (PIM) (the “EPQ Documentation”) for
the East Anglia ONE Offshore Wind Farm Transmission Assets (the “Project”). In the EPQ
Documentation we will include the Initial Transfer Value for the Project for the purposes of
the bidders’ EPQ submissions.

The purpose of this letter is to set out to you:

1. The Initial Transfer Value for the Project to be referred to in the EPQ
Documentation; and
2. An overview of the cost assessment process.

Initial Transfer Value

In your cost submission of 24 August 2018, you provided us with an initial forecast of costs
for the development and construction of the transmission assets for the Project. We
understand your forecast costs to be £813.6m, which is comprised of:

» Capital expenditure (including contingency): £706.0m
= Development costs (including transaction costs): £39.4m
= Interest During Construction (IDC) costs: £68.2m

The Initial Transfer Value is £813.6m and this figure will appear in the EPQ
Documentation.

These figures are based on your chosen boundary point located at the 220/66 kV
transformers’ 66 kV low voltage terminals. As a result of the chosen boundary point, we
understand that the following assets will transfer to the Offshore Transmission Owner
(OFTO):

= 1 offshore platform (OSP) - Including two 220/66/66 kV transformers, two 220 kV
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shunt reactors, two 220 kV Gas Insulated Switchgear (GIS) modules, two 66/0.4 kV
auxiliary transformers;

= 2 Export cables (with associated fibre optics) — Each circuit of subsea cable consists
of 85.5 km of 220 kV conductors. Each circuit includes a cable Transition Joint Bay
(TIB) to connect submarine and land cables;

= 2 Land cables (with associated fibre optics) — Onshore 220 kV underground cables of
37 km route length;

= 1 onshore substation - Including 220 kV GIS, two 230 kV shunt reactors, two
400/220/34.5 kV transformers, two STATCOMs, 400 kV equipment and auxiliary
systems;

= Two 400 kV cables — Two 400 kV circuits, circa 0.6 km long, linking the onshore
substation to NGET's Bramford substation;

= One 400kV GIS bay within the NGET Killingholme Substation;
= SCADA - including the OFTO SCADA system.

We note that this boundary point and the assets transferring may be subject to change at a
later date, and that this may result in changes to the cost estimates and/or assessment
described in this letter.

You should note that the use of this information is not an endorsement by us of
the basis on which you derived your estimated costs or any assumptions or
methodology that you used in your calculations. It is simply being used for the
purpose of commencing the tender exercise.

Cost Assessment Process

The Electricity (Competitive Tenders for Offshore Transmission Licences) Regulations 2015
(the “2015 Regulations”) provide the legal framework for the process which Ofgem runs for
the grant of offshore electricity transmission licences. The Regulations! set out the
requirement for the Authority to calculate, based on all relevant information available to it
at the time, the economic and efficient costs which ought to be, or ought to have been,
incurred in connection with developing and constructing the offshore transmission assets in
respect of a qualifying project.

Where the construction of the transmission assets has not reached the stage when those
transmission assets are available for use for the transmission of electricity, this calculation
will take the form of an estimate of the costs which ought to be incurred in connection with
the development and construction of those transmission assets. This estimate is the
Indicative Transfer Value (ITV) for the Project which will be included in the Invitation to
Tender (ITT) documentation. This value will be used for the Tender Revenue Stream (TRS)
bids submitted by bidders at the ITT stage.

Where construction has reached the stage when those transmission assets are available for
the use for the transmission of electricity, the calculation of costs will take the form of an
assessment of the costs which ought to have been incurred.

t Regulation 4(1).
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Data Collection

Under Regulation 4(3) of the 2015 Regulations, we may request information from you for
the purposes of enabling bidders to take into account the most accurate ITV in order to
meet any requirements of a particular stage of the tender process.

Through the cost assessment process you will be required to complete cost reporting
templates and cash flow schedules. These will relate to the forecast and actual costs of
construction contracts, development costs, and financing costs related to the development
and construction of the transmission assets being transferred to the OFTO.

You may also be required to provide supporting evidence to substantiate these cost
submissions including, amongst other things, contract documentation (including completed
variation orders where necessary), supplier payment lists, and asset schedules.

We remind you that if you fail to provide such information to us this may constitute an
event of disqualification under the 2015 Regulations.

Updated Cost Estimates

During the EPQ stage, Ofgem will review and analyse the cost information that you have
provided. We may request further information from you to calculate the ITV.

In calculating the ITV we will conduct an initial forensic accounting investigation. This will
require our external advisers to visit your offices and will involve checking your internal
documents, contracts, and supporting information. This may require Ofgem to visit the
developer’s offices to ensure that all the relevant information is available prior to our
external adviser’s visit. We will contact you as part of the ITV process to discuss this
further.

In conducting our analysis for the ITV we will use project information gathered from
offshore transmission developers to compare costs between projects and identify projects
that are cost outliers when compared to the range of other projects. Where cost outliers
are identified, we will liaise directly with you to ascertain the reason for this. In addition,
we may indicate to our technical consultants that the cost outlier requires further
investigation into whether the proposed cost is economic and efficient.

We will confirm the ITV to you in writing, along with an explanation of our rationale in
reaching this estimate of costs. We may also provide further updates to the ITV during the
Preferred Bidder (PB) stage for the purposes of inclusion within the PB’s TRS.

Assessment of Costs and Final Transfer Value

We intend to commence the process for the assessment of costs during the PB stage. This
assessment of costs shall be used by Ofgem to determine the value of the transmission
assets to be transferred to the successful bidder in respect of the Project (the final transfer
value determined by Ofgem).

Next steps

We will shortly be in contact with you to set out further details in relation to the cost
assessment process.
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If you have any questions regarding this letter, please contact Gethin Morris on 020 7901
3932 or via email (gethin.morris@ofgem.gov.uk) in the first instance.

Yours sincerely,

Cathryn Scott
Director, Wholesale Markets and Commercial
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