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 Date: 16 February 2024 

   

Dear SCOTTISH HYDRO ELECTRIC POWER DISTRIBUTION PLC,   

 

SIF Project Direction ref: SHEPD/SeaChange/SIFWSPFAR/Rd3_Discovery  

Scottish and Southern Energy Power Distribution Limited submitted SeaChange (the 

Project) to be considered for funding through the Discovery Phase of round 3 of the 

Strategic Innovation Fund (SIF). In our1 SIF Funding Decision finalised on 16 February 

2024, we selected the Project2 for conditional funding for the round 3 Discovery Phase 

and as a result we are now issuing this SIF Project Direction to implement that decision.  

 

Scottish and Southern Energy Power Distribution Limited must comply with the 

conditions contained in this SIF Project Direction as a condition of the Project receiving 

funding through the SIF. These conditions can be found in the Schedule to this 

document.   

 

Progression through SIF Phases 

The SIF consists of a multi-phase approach for Projects in order to mitigate the risk 

associated with innovations. The Discovery Phase focuses on feasibility, the Alpha Phase 

on experimental development, and the Beta Phase on deployment and demonstration. 

This Project Direction is for the round 3 Discovery Phase of the SIF.  

 

Role of UK Research & Innovation (UKRI) 

As per Chapter 1 of the SIF Governance Document3 the role of UKRI is to deliver the SIF 

in line with the SIF Governance Document - administering the funding programme, 

 
1 The terms ‘we’, ‘us’, ‘our’ refer to the Gas and Electricity Markets Authority. Ofgem is the office of the 
Authority. 
2 Unless otherwise specified, defined terms in this SIF Project Direction have the meaning given to them in 

Appendix 1 of the SIF Governance Document. 
3 https://www.ofgem.gov.uk/publications/updated-sif-governance-document  

mailto:Marzia.Zafar@ofgem.gov.uk
https://www.ofgem.gov.uk/publications/updated-sif-governance-document
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monitoring the delivery of Projects, collating data from Projects on benefits, making 

recommendations to Ofgem on operational matters, supporting third-party innovators 

and, where possible, supporting successful Projects to become ‘business as usual’ 

activities. To support the success of the Projects and the SIF programme, we expect that 

the Funding Party and Project Partners collaborate with Ofgem and UKRI.  

 

SIF Project Direction   

Paragraph 5.14 of the SIF Governance Document states that a SIF Project Direction will:   

• Set out the Project-specific conditions, to which the Funding Party is committing in 

accepting SIF Funding.4 

• Require the Funding Party to undertake the Project in accordance with the 

commitments made in the Application. Where appropriate, the SIF Project Direction 

may therefore include extracts from the Application or refer to specific sections of 

the SIF Application.5 

• Where applicable, set out conditions (such as Project stage gates) linked to 

milestones and deliverables, which Projects must meet.6 

• Set out the SIF Approved Amount for the Project, that will form part of the 

calculation contained in the SIF Funding Direction issued by the Authority under 

chapter 7 of the SIF Governance Document.7 

• Set out the Project budget that the Funding Party must report against and how 

variations in the Project budget will be reported.8 

• Where applicable, set out special information sharing requirements applicable to the 

Project.9 

• Set out the mechanism for the Funding Party receiving the SIF Approved Amount as 

set out in the SIF Funding Direction. 10 

 

All SIF Project Direction requirements are detailed in the Schedule to this SIF Project 

Direction. 

  

 
4 ‘Project specific conditions’ detailed under Point 3 – ‘Condition Precedent’ of this SIF Project Direction. 
5 ‘Project specific conditions’ detailed under Point 3 – ‘Condition Precedent’ of this SIF Project Direction. 
6 ‘Project specific conditions’ detailed under Point 3 – ‘Condition Precedent’ of this SIF Project Direction. 
7 ‘SIF Funding Amount’ detailed under Point 5 – ‘Condition President’ of this SIF Project Direction. 
8 ‘Annex 1 – Project Budget. 
9 ‘Project specific conditions’ detailed under Point 3 – ‘Condition Precedent’ of this SIF Project Direction. 
10 ‘SIF Funding Amount’ detailed under Point 5 – ‘Condition Precedent’ of this SIF Project Direction. 
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Decision   

Provided the Funding Party complies with the SIF Governance Document and with the 

Schedule to this SIF Project Direction, the Project is deemed to be an Eligible SIF 

Project11.   

 

This SIF Project Direction constitutes notice pursuant to section 49A (Reasons for 

decisions) of the Electricity Act 1989. 

 

  

Marzia Zafar  

Deputy Director, Decentralisation & Digitalisation 

 

For and on behalf of the Authority   

 
11  ‘Eligible SIF Project’ is a defined term in the SIF Governance Document. See also, paragraph 5.13 of the SIF 
Governance Document. 
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Schedule to SIF Project Direction  

  

1. PROJECT DETAILS  

SIF Project Direction reference: SHEPD/SeaChange/SIFWSPFAR/Rd3_Discovery 

Application number: 10105126 

Project title: SeaChange 

Innovation Challenge/Project Phase: Whole system planning and utilisation of networks 

to facilitate faster and cheaper network transformation and asset rollout / Discovery 

Phase round 3 

Project start date: 01 March 2024 

Project end date: 31 May 2024 

SIF Approved Amount for SIF Funding: £149,431  

 

2. PREAMBLE 

This SIF Project Direction is issued by the Gas and Electricity Markets Authority (the 

“Authority”) to Scottish and Southern Energy Power Distribution Limited (the “Funding 

Party”) pursuant to the SIF Governance Document issued pursuant to Special Condition 

9.9 of the Electricity Distribution Licence. It sets out the conditions to be complied with 

in relation to SeaChange (the “Project”) as a condition of it being funded under the SIF 

Funding Mechanism.12  

  

Unless otherwise specified, defined terms in this SIF Project Direction have the meaning 

given to them in the Licence or Appendix 1 of the SIF Governance Document.  

  

References to specific sections of the Funding Party’s Application in this SIF Project 

Direction are, for ease of reference, made by referring to the section number in the 

Funding Party’s Application.  

 

3. PROJECT SPECIFIC CONDITIONS 

In accepting funding for the Project, the Funding Party is subject to the following 

Project-specific conditions:  

  

Condition 1   

The Funding Party must not spend any SIF Funding until contracts are signed with the 

Project Partners named in Table 1 for the purpose of completing the Project. 

  

 
12 The SIF Funding Return Mechanism is defined in the SIF Governance Document. 
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Table 1. Project Partners  

University of Strathclyde 

RICARDO-AEA LIMITED 

THE EUROPEAN MARINE ENERGY CENTRE LIMITED 

 

Condition 2  

The Funding Party must report on the financial contributions made to the Project as set 

out in its Application. Any financial contributions made over and above that stated in its 

Application should also be reported and included within the Project costs template. 

 

Condition 3   

The Funding Party must make reasonable endeavours to participate in all meetings 

related to the Project that they are invited to by Ofgem, UKRI and DESNZ during the 

Discovery Phase. 

 

Condition 4   

Prior to the completion of the Discovery Phase, the Funding Party must provide evidence 

to the Monitoring Officer that it has considered the linkages with other Discovery Round 

3 Projects (HyNTS Maritime and Electric Thames) and understands the duplication risk or 

knowledge sharing opportunities with this Project. 

 

Condition 5   

Prior to the end of the Discovery Phase, the Funding Party must provide an updated 

Stakeholder Engagement strategy to the Monitoring Officer identifying any stakeholders 

beyond the core areas (e.g. cargo sector, freeports). 

 

4. COMPLIANCE  

The Funding Party must comply with Special Condition 9.9 of the Electricity Distribution 

Licence, the SIF Governance Document and with this SIF Project Direction. 

 

5. SIF APPROVED AMOUNT  

The SIF Approved amount of £149,431 (as detailed under Section 1: Project details of 

this Project Direction) will be recovered by National Grid Electricity System Operator 

from GB customers and transferred to the Funding Party. The Funding Party is 

responsible for notifying National Grid Electricity System Operator of the bank account 

details to which transfers must be made, in addition to completing Annex 2 of this SIF 

Project Direction. If a Funding Party is required to return funding to National Grid 
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Electricity System Operator, the reverse applies. The Funding Party must provide bank 

account details to National Grid Electricity System Operator within two weeks of 

accepting this SIF Project Direction. 

 

6. PROJECT BUDGET  

The Project budget is set out in Annex 1 of this SIF Project Direction. 

 

The Funding Party must report on expenditure against each line under the category total 

in the Project Budget and explain any projected variance against each line as part of its 

detailed report which will be provided, in accordance with Chapter 7 of the SIF 

Governance Document. The Funding Party must report variations in the Project budget 

as outlined in Chapter 6 of the SIF Governance Document.  

 

7. PROJECT IMPLEMENTATION  

The Funding Party must undertake the Project in accordance with the commitments it 

has made in the Application and with the conditions of this SIF Project Direction. These 

include (but are not limited to) the following:  

 

(i) To undertake the Project in accordance with its Application,  

(ii) To complete the Project on or before the Project completion date as detailed 

under Section 1 of the Schedule to this SIF Project Direction, and  

(iii)  To disseminate the learning from the Project at least to the level described in 

chapter 3 of the SIF Governance Document. Dissemination of learning must be 

carried out whether the Project was concluded successfully or otherwise.  

 

8. REPORTING  

Ofgem and UKRI may issue guidance (and amend it from time to time) about the 

structure and content of the Project reporting required by Chapter 6 of the SIF 

Governance Document. The Funding Party must follow this guidance in preparing the 

reports.  

 

As set out in chapter 6 of the SIF Governance Document, the Funding Party may be 

required to submit an end of Phase report to the UKRI monitoring officer for the round 3 

Discovery Phase. An end of Phase report is required for the round 3 Discovery Phase if 

the Project is not planning on submitting an Application to the round 3 Alpha Phase and, 

if the Funding Party submits an Application for the Project for the round 3 Alpha Phase 

but is not successful. Within this report, the Funding Party must submit information 
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related to questions on Project delivery as detailed in chapter 6, table 6 of the SIF 

Governance Document. 

 

9. MONITORING 

The Funding Party must comply with any reasonable request for information by its 

monitoring officer at UKRI and related deadlines. Ofgem, with the support of UKRI, will 

together monitor Project delivery, impacts and benefits. Throughout the term of the 

Project, progress is monitored by UKRI through a monitoring officer. The monitoring 

officer is the first point of contact for official notifications, queries and correspondence 

with UKRI and the Authority, unless otherwise required by this SIF Project Direction.  

 

As detailed in Chapter 6 of the SIF Governance Document, meetings with the monitoring 

officer will take place at regular intervals, as advised by Ofgem or the monitoring officer 

during the delivery of the Project, and at the end of each Project Phase. 

 

10. EVALUATION 

The Funding Party has acknowledged when it submitted its Application for this Project, 

that reporting information and data gathered during the Project’s timescales (as detailed 

in Section 1 of the Schedule to this SIF Project Direction) will be used to evaluate Project 

performance. In addition, the Funding Party may be required to provide requested 

information outside of the Project timescales and, in particular, for the period from the 

Project end date to the end of the SIF Programme. Further data and reporting 

information may be requested (frequency and method based on requirement) outside of 

standard monitoring and reporting requirements as deemed necessary. Further data and 

information requirements must be complied with by the Funding Party and Project 

Partners. 

 

11. DATA SHARING 

As set out in Chapter 3 of the SIF Governance Document, the Funding Party must follow 

Data Best Practice Guidance with regards to all data gathered or created in the course of 

a Project.  We expect the Funding Party to document any reasons, such as commercial 

sensitivities, for desensitising data. As defined by, and in accordance with, Data Best 

Practice Guidance, Funding Parties must have a data triage process. Where multiple 

Project Partners are collaborating on a Project, the consortium must adopt a consistent 

Open Data Triage for the data related to the Project. Ofgem may require that Project 

information and data is also shared with other specified parties, such as parties working 
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on complementary innovation funding programmes (subject to redaction of sensitive 

data).  

 

12. CYBER SECURITY 

It is the responsibility of the Funding Party and all Project Partners to implement and 

maintain appropriate security measures to protect personal data in accordance with 

The General Data Protection Regulation13 and Data Protection Act 201814. 

Protection of computer systems from unauthorised access or being otherwise damaged 

or made inaccessible must be in place alongside effective working practices. These must 

be maintained in line with the Funding Party’s IT Management Strategies and policies. 

  

13. PROJECT MILESTONES  

The Funding Party must provide an outline in its end of Project Phase meeting with its 

UKRI monitoring officer that verifies the Project milestones have been achieved or 

explains why they have not.  

  

Project milestones are outlined below in Table 3, based upon details contained within 

Question 7 and Appendix Question 9 in the Funding Party’s Application. 

 
13 https://ec.europa.eu/info/law/law-topic/data-protection/data-protection-eu_en  
14 https://www.legislation.gov.uk/ukpga/2018/12/contents/enacted  

https://www.itgovernance.co.uk/dpa-2018
https://ec.europa.eu/info/law/law-topic/data-protection/data-protection-eu_en
https://www.legislation.gov.uk/ukpga/2018/12/contents/enacted
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Table 3. Project milestone15 

Reference  
Project  

milestone  
Deadline  Overall objectives and key tasks  

SIF Funding 

Request  

Milestone 1 

Work package 1: 

Project 

Management  

31 May 2024 Overall objective: Co-Ordination of Discovery deliverables, 

project performance, end stage report and Alpha 

application etc. 

UKRI engagement; 

 

Key tasks:  

1. Coordination of Deliverables and monitoring 

2. Risk and Barrier management and monitoring   

3. Weekly sessions and workshop (face to face) 

management  

4. UKRI engagement  

5. Alpha application engagement 

£19,202 

Milestone 2 

Work package 2: 

Data collection  

31 May 2024 Overall objective: Data collection on vessel types, routes, 

energy consumption, charging patterns, and grid load 

profiles. 

 

£25,161 

 
15 As outlined in in the Application or Project Plan appendix.  
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Key tasks:  

1. Obtain local historical maritime data on vessel types, 

routes, energy consumption, charging patterns, and 

grid load profiles 

2. Obtain local and regional grid information, including 

capacity, distribution, and peak demand periods.  

Milestone 3 

Work package 3: 

Scenario 

identification and 

mapping  

31 May 2024 Overall objective: To stimulate stakeholders' engagement 

for port energy decarbonisation, to populate Roadmap 

(maximum 4) for future port 

decarbonisation/electrification scenarios and a framework 

of port decarbonisation use cases to be used for detailed 

assessment of a specific port.   

 

Key tasks: 

1. Best practice review and stakeholder engagement with 

key port, maritime and local energy stakeholder 

groups 

2. Identify and road mapping of no more than 3 future 

port decarbonisation / electrification scenarios, noting 

relevance for Orkney and wider UK, 

3. Confirm port definition/boundaries for model based on 

relevance to Orkney and wider UK and input from 

stakeholders/ 

£40,065 
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4. Define potential system requirements for delivering 

the Behind-the-Meter or Front-of-Meter functions at 

Marine/Port sites for each defined scenario, using 

Orkney as a case study. 

5. Develop technology & asset level energy demand 

models for each identified scenario, including vessel 

electrification, charging infrastructure, energy storage 

and flexibility technologies, using Orkney as a case 

study 

Milestone 4 

Work package 4: 

High level process 

definition & 

assessment of 

replicability  

31 May 2024 Overall objective: To find High-level process outlining 

steps for detailed decarbonisation assessment for Orkney 

and a replicable system tool for wider GB. 

 

Key tasks:  

1. Define a high-level process to be used in the detailed 

decarbonisation assessment of a port (using Orkney as 

an example) 

2. Assess replicability of the process in the wider UK 

context 

£31,156 

Milestone 5 

Work package 5: 

Early-stage 

Impact 

Assessment & 

31 May 2024 Overall objective: To gain early insights on the impact of 

maritime electrification across several scenarios. 

 

£25,310 
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Cost-Benefit 

Analysis 

Key tasks: Conduct early-stage impact assessment and 

Cost Benefit Analysis to gain early insights on the impact 

of maritime electrification across a number of 

electrification scenarios and inform the benefits of Alpha 

and Beta projects. 

Milestone 6 

Work package 6: 

SIF Alpha 

Proposal 

Development 

31 May 2024 Overall objective: To prepare outline modelling objectives 

and outputs for Alpha phase.  

 

Key tasks:  

1. Develop high-level modelling/test Plan for Alpha 

project 

2. Alpha phase project planning 

£8,538 
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14. USE OF LOGO  

The Funding Party, Project Partners, External Funders and Project Supporters including 

any of their subcontractors16 must not use the Innovate UK/UKRI and/or Ofgem logo for 

purposes associated with the Project in any circumstances.  

 

As an alternative for use of both Ofgem and UKRI logos, all external Project 

communications must include the following standard form of wording: 

(i) “this project is funded by network users and consumers under the Strategic 

Innovation Fund, an Ofgem programme managed in partnership with UKRI.” 

 

For additional guidance, refer to the communications and media guidelines for 

competition winners, detailed as part of your delivery pack. These guidelines are 

designed to help with some suggestions and encourage you to take a proactive approach 

to communicating about your Project. 

 

15. SHARING OF LESSONS LEARNED 

The Funding Party is required to ensure that the sharing of lessons learned and the 

facilitation of knowledge transfer is conducted as effectively as possible, to ensure that 

all parties, and therefore all consumers including future consumers, can benefit from 

Projects.  

 

As contained within Chapter 3 of the SIF Governance Document, we require the Funding 

Party to work collaboratively to maintain the ENA Smarter Networks Portal so that all 

reporting and dissemination of learnings on Projects (as required by chapter 6 of the SIF 

Governance Document) is available via the ENA Smarter Networks Portal. 

 

16. COLLABORATION  

The Funding Party must collaborate with third-party innovators as Project Partners, as 

well as work closely with other parties in the energy supply chain, as set out in Chapter 

3 of the SIF Governance Document. 

 

The Funding Party must collaborate with other parties and with UKRI to organise an 

annual conference in a format appropriate to enabling the building of consortiums and 

the dissemination of learning widely. The conference may be a single event for gas and 

electricity, or more than one event, as appropriate.  

 
16 As detailed in the Application. 
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17. AMENDMENT OR REVOCATION  

As set out in Chapter 7 of the SIF Governance Document, this SIF Project Direction may 

be amended or revoked under the following circumstances:  

(i) if the Funding Party considers that there has been a Material Change in 

circumstance that requires a change to the SIF Project Direction, and the 

Authority agrees; or  

(ii) to reflect amendments made to the Licence. 

 

18. HALTING OF PROJECTS  

This SIF Project Direction is subject to the provisions contained in Chapter 7 of the  

SIF Governance Document relating to the halting of Projects. By extension, this SIF 

Project Direction is subject to any decision by the Authority to halt the Project to which 

this SIF Project Direction relates and to any subsequent relevant SIF Funding Direction 

issued by the Authority pursuant to Special Condition 9.9 of the Electricity Distribution 

Licence.  

 

Further to the requirements in Chapter 7 of the SIF Governance Document, in the event 

the Authority decides to halt the Project, to which this SIF Project Direction relates, the 

Authority may issue a statement to the Funding Party clarifying the effect of that halting 

decision as regards to the status and legal force of the conditions contained in this SIF 

Project Direction.  

 

NOW THEREFORE:  

In accordance with the SIF Governance Document issued pursuant to Special Condition 

9.9 of the Electricity Distribution Licence of the Licence the Authority hereby issues this 

SIF Project Direction to the Funding Party in relation to the Project.  

 

This constitutes notice of reasons for the Authority’s decision pursuant to section 49A 

(Reasons for decisions) of the Electricity Act 1989. 

 

Failure to comply with the conditions of this SIF Project Direction means that Ofgem may 

treat all or part of the SIF Approved Amount received by the Funding Party as SIF 

Disallowed Expenditure. 
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ANNEX 1: PROJECT BUDGET  

SIF Project Direction costs 

Cost Category Total Project costs (£)  

Labour 147,119 

Materials 1,000 

Subcontracting 0 

Travel and subsistence  3,300 

Other costs  14,616 

Total  166,035 

 

 

Project Partner Total Project costs (£) Project contribution (£) Total SIF Funding 
requested (£) 

Project contribution (%) 

SCOTTISH HYDRO 

ELECTRIC POWER 

DISTRIBUTION PLC 

23,698 16,604 7,094 70.06 

University of Strathclyde 36,141 0 39,141 0 

Ricardo-AEA Ltd 41,687 0 41,687 0 

The European Marine 

Energy Center Ltd 

64,509 0 64,509 0 

Total 166,035 16,604 149,431 10.00 
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ANNEX 2 TO SCHEDULE: TEMPLATE OF BANK ACCOUNT DETAILS TO BE 

PROVIDED TO EITHER NGT (BOX.GSOSETTLEMENTS@NATIONALGRID.COM) OR 

NG ESO (revenue.invoice@nationalgrideso.com)  

 

Company name: 

 

Primary Contact Details (only one contact permitted) 

First Name:  

Last Name: 

Email address:  

Mobile phone number: 

Work phone number:  

 

Address details 

Address name:  

Street address:  

City:   

State / region:  

Post code:  

PO box: (if applicable) 

PO box post code: (if applicable) 

 

Banking details  

These should be evidenced in non-editable format. The evidence provided must show 

company name and bank details and it should be dated within the last 6 months.   

Any of the below documents will suffice: 

•             Bank statement (scanned document) 

•             Void cheque 

•             Paying in slip 

•             Screenshot of online banking (showing a logged in account with bank account 

and sort code, with browser visible) 
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