Making a positive difference
for energy consumers

National Grid Electricity System Operator Limited
1-3 Strand

London

WC2N 5EH

Direct Dial: 020 7901 7295
Email: Marzia.Zafar@ofgem.gov.uk
Date: 16 February 2024

Dear National Grid Electricity System Operator Limited,

SIF Project Direction ref: NGESO/Probabilistic Pathways for Energy System
Planning/SIFWSPFAR/Rd3_Discovery

National Grid Electricity System Operator Limited submitted Probabilistic Pathways for

Energy System Planning (the Project) to be considered for funding through the Discovery
Phase of round 3 of the Strategic Innovation Fund (SIF). In our! SIF Funding Decision
finalised on 16 February 2024, we selected the Project? for conditional funding for the
round 3 Discovery Phase and as a result we are now issuing this SIF Project Direction to

implement that decision.

National Grid Electricity System Operator Limited must comply with the conditions
contained in this SIF Project Direction as a condition of the Project receiving funding

through the SIF. These conditions can be found in the Schedule to this document.

Progression through SIF Phases

The SIF consists of a multi-phase approach for Projects in order to mitigate the risk
associated with innovations. The Discovery Phase focuses on feasibility, the Alpha Phase
on experimental development, and the Beta Phase on deployment and demonstration.

This Project Direction is for the round 3 Discovery Phase of the SIF.

! The terms ‘we’, ‘us’, ‘our’ refer to the Gas and Electricity Markets Authority. Ofgem is the office of the
Authority.

2 Unless otherwise specified, defined terms in this SIF Project Direction have the meaning given to them in
Appendix 1 of the SIF Governance Document.
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Role of UK Research & Innovation (UKRI)
As per Chapter 1 of the SIF Governance Document? the role of UKRI is to deliver the SIF
in line with the SIF Governance Document - administering the funding programme,
monitoring the delivery of Projects, collating data from Projects on benefits, making
recommendations to Ofgem on operational matters, supporting third-party innovators
and, where possible, supporting successful Projects to become ‘business as usual’
activities. To support the success of the Projects and the SIF programme, we expect that

the Funding Party and Project Partners collaborate with Ofgem and UKRI.

SIF Project Direction

Paragraph 5.14 of the SIF Governance Document states that a SIF Project Direction will:

- Set out the Project-specific conditions, to which the Funding Party is committing in
accepting SIF Funding.*

- Require the Funding Party to undertake the Project in accordance with the
commitments made in the Application. Where appropriate, the SIF Project Direction
may therefore include extracts from the Application or refer to specific sections of
the SIF Application.®

«  Where applicable, set out conditions (such as Project stage gates) linked to
milestones and deliverables, which Projects must meet.®

» Set out the SIF Approved Amount for the Project, that will form part of the
calculation contained in the SIF Funding Direction issued by the Authority under
chapter 7 of the SIF Governance Document.”

» Set out the Project budget that the Funding Party must report against and how
variations in the Project budget will be reported.®

- Where applicable, set out special information sharing requirements applicable to the
Project.®

+ Set out the mechanism for the Funding Party receiving the SIF Approved Amount as

set out in the SIF Funding Direction. °

All SIF Project Direction requirements are detailed in the Schedule to this SIF Project

Direction.

3 https://www.ofgem.gov.uk/publications/updated-sif-governance-document

4 ‘Project specific conditions’ detailed under Point 3 - ‘Condition Precedent’ of this SIF Project Direction.
5 ‘Project specific conditions’ detailed under Point 3 - ‘Condition Precedent’ of this SIF Project Direction.
6 ‘Project specific conditions’ detailed under Point 3 - ‘Condition Precedent’ of this SIF Project Direction.
7 *SIF Funding Amount’ detailed under Point 5 - ‘Condition President’ of this SIF Project Direction.

8 Annex 1 - Project Budget.

° ‘Project specific conditions’ detailed under Point 3 - ‘Condition Precedent’ of this SIF Project Direction.
10*SIF Funding Amount’ detailed under Point 5 - ‘Condition Precedent’ of this SIF Project Direction.
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Decision

Provided the Funding Party complies with the SIF Governance Document and with the
Schedule to this SIF Project Direction, the Project is deemed to be an Eligible SIF
Project!!,

This SIF Project Direction constitutes notice pursuant to section 49A (Reasons for
decisions) of the Electricity Act 1989.

Marzia Zafar

Deputy Director, Decentralisation & Digitalisation

For and on behalf of the Authority

11 “Eligible SIF Project’ is a defined term in the SIF Governance Document. See also, paragraph 5.13 of the SIF
Governance Document.
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Schedule to SIF Project Direction

1. PROJECT DETAILS

SIF Project Direction reference: NGESO/Probabilistic Pathways for Energy System
Planning/SIFWSPFAR/Rd3_Discovery

Application number: 10104062

Project title: Probabilistic Pathways for Energy System Planning

Innovation Challenge/Project Phase: Whole system planning and utilisation of networks
to facilitate faster and cheaper network transformation and asset rollout / Discovery
Phase round 3

Project start date: 01 March 2024

Project end date: 31 May 2024

SIF Approved Amount for SIF Funding: £149,544

2. PREAMBLE

This SIF Project Direction is issued by the Gas and Electricity Markets Authority (the
“Authority”) to National Grid Electricity System Operator Limited (the “Funding Party”)
pursuant to the SIF Governance Document issued pursuant to Special Condition 9.19 of
the Electricity Transmission Licence (the “Licence”). It sets out the conditions to be
complied with in relation to Probabilistic Pathways for Energy System Planning (the

“Project”) as a condition of it being funded under the SIF Funding Mechanism. 2

Unless otherwise specified, defined terms in this SIF Project Direction have the meaning

given to them in the Licence or Appendix 1 of the SIF Governance Document.

References to specific sections of the Funding Party’s Application in this SIF Project
Direction are, for ease of reference, made by referring to the section number in the

Funding Party’s Application.

3. PROJECT SPECIFIC CONDITIONS
In accepting funding for the Project, the Funding Party is subject to the following

Project-specific conditions:

Condition 1
The Funding Party must not spend any SIF Funding until contracts are signed with the

Project Partners named in Table 1 for the purpose of completing the Project.

12 The SIF Funding Return Mechanism is defined in the SIF Governance Document.
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Table 1. Project Partners

National Grid Electricity Transmission PLC
FRAZER-NASH CONSULTANCY LIMITED

Condition 2
The Funding Party must report on the financial contributions made to the Project as set
out in its Application. Any financial contributions made over and above that stated in its

Application should also be reported and included within the Project costs template.

Condition 3
The Funding Party must make reasonable endeavours to participate in all meetings
related to the Project that they are invited to by Ofgem, UKRI and DESNZ during the

Discovery Phase.

Condition 4

Prior to the completion of the Discovery Phase, the Funding Party must provide
evidence to the Monitoring Officer of engagement with the other Transmission

Operators to understand how this innovation will interact with them to support

wider scale up of the innovation into business as usual.

4. COMPLIANCE
The Funding Party must comply with Special Condition 9.19 of the Electricity
Transmission Licence (the “Licence”), the SIF Governance Document and with this SIF

Project Direction.

5. SIF APPROVED AMOUNT

The SIF Approved amount of £149,544 (as detailed under Section 1: Project details of
this Project Direction) will be recovered by National Grid Electricity System Operator
from GB customers and transferred to the Funding Party. The Funding Party is
responsible for notifying National Grid Electricity System Operator of the bank account
details to which transfers must be made, in addition to completing Annex 2 of this SIF
Project Direction. If a Funding Party is required to return funding to National Grid
Electricity System Operator, the reverse applies. The Funding Party must provide bank
account details to National Grid Electricity System Operator within two weeks of

accepting this SIF Project Direction.

The Office of Gas and Electricity Markets
Commonwealth House, 32 Albion Street, Glasgow, G1 1LH Tel 020 7901 7000
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6. PROJECT BUDGET

The Project budget is set out in Annex 1 of this SIF Project Direction.

The Funding Party must report on expenditure against each line under the category total
in the Project Budget and explain any projected variance against each line as part of its
detailed report which will be provided, in accordance with Chapter 7 of the SIF
Governance Document. The Funding Party must report variations in the Project budget

as outlined in Chapter 6 of the SIF Governance Document.

7. PROJECT IMPLEMENTATION
The Funding Party must undertake the Project in accordance with the commitments it
has made in the Application and with the conditions of this SIF Project Direction. These

include (but are not limited to) the following:

(i) To undertake the Project in accordance with its Application,

(ii) To complete the Project on or before the Project completion date as detailed
under Section 1 of the Schedule to this SIF Project Direction, and

(iii) To disseminate the learning from the Project at least to the level described in
chapter 3 of the SIF Governance Document. Dissemination of learning must be

carried out whether the Project was concluded successfully or otherwise.

8. REPORTING

Ofgem and UKRI may issue guidance (and amend it from time to time) about the
structure and content of the Project reporting required by Chapter 6 of the SIF
Governance Document. The Funding Party must follow this guidance in preparing the

reports.

As set out in chapter 6 of the SIF Governance Document, the Funding Party may be
required to submit an end of Phase report to the UKRI monitoring officer for the round 3
Discovery Phase. An end of Phase report is required for the round 3 Discovery Phase if
the Project is not planning on submitting an Application to the round 3 Alpha Phase and,
if the Funding Party submits an Application for the Project for the round 3 Alpha Phase
but is not successful. Within this report, the Funding Party must submit information
related to questions on Project delivery as detailed in chapter 6, table 6 of the SIF

Governance Document.

The Office of Gas and Electricity Markets
Commonwealth House, 32 Albion Street, Glasgow, G1 1LH Tel 020 7901 7000
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9. MONITORING
The Funding Party must comply with any reasonable request for information by its
monitoring officer at UKRI and related deadlines. Ofgem, with the support of UKRI, will
together monitor Project delivery, impacts and benefits. Throughout the term of the
Project, progress is monitored by UKRI through a monitoring officer. The monitoring
officer is the first point of contact for official notifications, queries and correspondence

with UKRI and the Authority, unless otherwise required by this SIF Project Direction.

As detailed in Chapter 6 of the SIF Governance Document, meetings with the monitoring
officer will take place at regular intervals, as advised by Ofgem or the monitoring officer

during the delivery of the Project, and at the end of each Project Phase.

10. EVALUATION

The Funding Party has acknowledged when it submitted its Application for this Project,
that reporting information and data gathered during the Project’s timescales (as detailed
in Section 1 of the Schedule to this SIF Project Direction) will be used to evaluate Project
performance. In addition, the Funding Party may be required to provide requested
information outside of the Project timescales and, in particular, for the period from the
Project end date to the end of the SIF Programme. Further data and reporting
information may be requested (frequency and method based on requirement) outside of
standard monitoring and reporting requirements as deemed necessary. Further data and
information requirements must be complied with by the Funding Party and Project

Partners.

11. DATA SHARING

As set out in Chapter 3 of the SIF Governance Document, the Funding Party must follow
Data Best Practice Guidance with regards to all data gathered or created in the course of
a Project. We expect the Funding Party to document any reasons, such as commercial
sensitivities, for desensitising data. As defined by, and in accordance with, Data Best
Practice Guidance, Funding Parties must have a data triage process. Where multiple
Project Partners are collaborating on a Project, the consortium must adopt a consistent
Open Data Triage for the data related to the Project. Ofgem may require that Project
information and data is also shared with other specified parties, such as parties working
on complementary innovation funding programmes (subject to redaction of sensitive
data).

The Office of Gas and Electricity Markets
Commonwealth House, 32 Albion Street, Glasgow, G1 1LH Tel 020 7901 7000
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12. CYBER SECURITY
It is the responsibility of the Funding Party and all Project Partners to implement and
maintain appropriate security measures to protect personal data in accordance with

The General Data Protection Regulation®3 and Data Protection Act 20184,

Protection of computer systems from unauthorised access or being otherwise damaged
or made inaccessible must be in place alongside effective working practices. These must

be maintained in line with the Funding Party’s IT Management Strategies and policies.

13. PROJECT MILESTONES
The Funding Party must provide an outline in its end of Project Phase meeting with its
UKRI monitoring officer that verifies the Project milestones have been achieved or

explains why they have not.

Project milestones are outlined below in Table 3, based upon details contained within

Question 7 and Appendix Question 9 in the Funding Party’s Application.

13 https://ec.europa.eu/info/law/law-topic/data-protection/data-protection-eu_en
14 https://www.legislation.gov.uk/ukpga/2018/12/contents/enacted
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Table 3. Project milestone'>
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SIF Funding

Project
Reference ) Deadline Overall objectives and key tasks Request
milestone
Work package 1: | 31 May 2024 Overall objective: Monitor the status of ongoing tasks, and| £21,414
Project ensure partners are prepared to mobilise appropriately for
Management and upcoming tasks.
Communications
Milestone 1
Key tasks:
1. Kick off Meeting
2. Monitoring and weekly meetings
3. Reporting
Work package 2: | 31 May 2024 Overall objective: Clarify a clear vision statement £68,901

Milestone 2

Business process

modelling

Deep dive review of existing processes and models.

Key tasks:
1. Vision statement definition

2. Existing FES process and uncertainty elicitation

workshop - Supply

15 As outlined in in the Application or Project Plan appendix.
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3. Existing FES process and uncertainty elicitation
workshop - Demand

Power system modelling process workshop
Cost benefit options assessment workshop

Business process modelling

N o u &

Presentation of Business Process Model

Milestone 3

Work package 3:
Process
enhancement
identification and

definition

31 May 2024

Overall objective: Explore and select the applications of
enhanced data science techniques, such as:

- Probabilistic modelling.

- Reduced order modelling

- Reinforcement learning

- Generative Al

Key tasks:

1. Explore the applications of probabilistic modelling
techniques

2. Reduced order power system analysis requirements
capture
Reinforcement learning and cross-vector optimisation

4. Applications of Al
Consideration of another focus area, highlighted in
WP2

£27,276

The Office of Gas and Electricity Markets
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6. Shortlist suitable techniques using Multicriteria

Decision Analysis

Milestone 4

Work package 4:
Road mapping -
Technology
management and
digital

transformation

31 May 2024

Overall objective: Define methodology development route
and identify most appropriate (and risky) aspects to begin

development during Alpha Phase.

Key tasks:
1. Barriers, enablers, risks and opportunities assessment
2. Cost benefit analysis

3. Implementation roadmap

£31,953

The Office of Gas and Electricity Markets
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14, USE OF LOGO
The Funding Party, Project Partners, External Funders and Project Supporters including
any of their subcontractors'® must not use the Innovate UK/UKRI and/or Ofgem logo for

purposes associated with the Project in any circumstances.

As an alternative for use of both Ofgem and UKRI logos, all external Project
communications must include the following standard form of wording:
(i) “this project is funded by network users and consumers under the Strategic

Innovation Fund, an Ofgem programme managed in partnership with UKRI.”

For additional guidance, refer to the communications and media guidelines for
competition winners, detailed as part of your delivery pack. These guidelines are
designed to help with some suggestions and encourage you to take a proactive approach

to communicating about your Project.

15. SHARING OF LESSONS LEARNED

The Funding Party is required to ensure that the sharing of lessons learned and the
facilitation of knowledge transfer is conducted as effectively as possible, to ensure that
all parties, and therefore all consumers including future consumers, can benefit from

Projects.

As contained within Chapter 3 of the SIF Governance Document, we require the Funding
Party to work collaboratively to maintain the ENA Smarter Networks Portal so that all
reporting and dissemination of learnings on Projects (as required by chapter 6 of the SIF

Governance Document) is available via the ENA Smarter Networks Portal.

16. COLLABORATION
The Funding Party must collaborate with third-party innovators as Project Partners, as
well as work closely with other parties in the energy supply chain, as set out in Chapter

3 of the SIF Governance Document.

The Funding Party must collaborate with other parties and with UKRI to organise an
annual conference in a format appropriate to enabling the building of consortiums and
the dissemination of learning widely. The conference may be a single event for gas and

electricity, or more than one event, as appropriate.

16 As detailed in the Application.
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17. AMENDMENT OR REVOCATION
As set out in Chapter 7 of the SIF Governance Document, this SIF Project Direction may
be amended or revoked under the following circumstances:
(i) if the Funding Party considers that there has been a Material Change in
circumstance that requires a change to the SIF Project Direction, and the
Authority agrees; or

(ii) to reflect amendments made to the Licence.

18. HALTING OF PROJECTS

This SIF Project Direction is subject to the provisions contained in Chapter 7 of the

SIF Governance Document relating to the halting of Projects. By extension, this SIF
Project Direction is subject to any decision by the Authority to halt the Project to which
this SIF Project Direction relates and to any subsequent relevant SIF Funding Direction
issued by the Authority pursuant to Special Condition 9.19 of the Electricity

Transmission Licence.

Further to the requirements in Chapter 7 of the SIF Governance Document, in the event
the Authority decides to halt the Project, to which this SIF Project Direction relates, the
Authority may issue a statement to the Funding Party clarifying the effect of that halting
decision as regards to the status and legal force of the conditions contained in this SIF

Project Direction.

NOW THEREFORE:
In accordance with the SIF Governance Document issued pursuant to Special Condition
9.19 of the Electricity Transmission Licence of the Licence the Authority hereby issues

this SIF Project Direction to the Funding Party in relation to the Project.

This constitutes notice of reasons for the Authority’s decision pursuant to section 49A

(Reasons for decisions) of the Electricity Act 1989.

Failure to comply with the conditions of this SIF Project Direction means that Ofgem may
treat all or part of the SIF Approved Amount received by the Funding Party as SIF

Disallowed Expenditure.

The Office of Gas and Electricity Markets
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ANNEX 1: PROJECT BUDGET

SIF Project Direction costs

Cost Category Total Project costs (£)

Labour 164,220

Materials 0

Subcontracting 0

Travel and subsistence 1,920

Other costs 2,500

Total 168,640

Project Partner Total Project costs (£)[Project contribution (£) Total SIF Funding Project contribution (%)

requested (£)

National Grid Electricity 46,750 6,900 39,850 14.76

System Operator Ltd

FRAZER-NASH 106,584 10,665 95,919 10.01
Consultancy Ltd

National Grid Electricity |15,306 1,531 13,775 10.00

Transmission PLC

Total 168,640 19,096 149,544 11.32

The Office of Gas and Electricity Markets
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ANNEX 2 TO SCHEDULE: TEMPLATE OF BANK ACCOUNT DETAILS TO BE
PROVIDED TO EITHER NGT (BOX.GSOSETTLEMENTS@NATIONALGRID.COM) OR
NG ESO (revenue.invoice@nationalgrideso.com)

Company name:

Primary Contact Details (only one contact permitted)
First Name:

Last Name:

Email address:

Mobile phone number:

Work phone number:

Address details

Address name:

Street address:

City:

State / region:

Post code:

PO box: (if applicable)

PO box post code: (if applicable)

Banking details
These should be evidenced in non-editable format. The evidence provided must show
company name and bank details and it should be dated within the last 6 months.

Any of the below documents will suffice:

o Bank statement (scanned document)

o Void cheque

o Paying in slip

o Screenshot of online banking (showing a logged in account with bank account

and sort code, with browser visible)

The Office of Gas and Electricity Markets
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