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Email: Marzia.Zafar@ofgem.gov.uk  

 Date: 06 September 2024 

   

Dear NATIONAL GRID ELECTRICITY TRANSMISSION PLC,   

 

SIF Project Direction ref: NGET/SF6 WHOLE LIFE 

STRATEGY/SIFIESRR/RD2_Beta  

NATIONAL GRID ELECTRICITY TRANSMISSION PLC submitted SF6 WHOLE LIFE 

STRATEGY (the Project) to be considered for funding through the Beta Phase of the 

Strategic Innovation Fund (SIF). As explained in greater detail below, this Project 

previously received SIF Funding and completed a Discovery Phase and Alpha Phase for 

round 2 of the SIF. In our1 SIF funding decision issued on 06 September 2024, we 

selected the Project2 for conditional funding and as a result we are now issuing this SIF 

Project Direction to implement that decision.  

 

NATIONAL GRID ELECTRICITY TRANSMISSION PLC must comply with the conditions 

contained in this SIF Project Direction as a condition of the Project receiving funding 

through the SIF. These conditions can be found in the Schedule to this document.   

 

Progression through SIF Phases 

The SIF consists of a multi-phase approach for Projects in order to mitigate the risk 

associated with innovations. The Discovery Phase focuses on feasibility, the Alpha Phase 

on experimental development, and the Beta Phase on deployment and demonstration.  

 

 
1 The terms ‘we’, ‘us’, ‘our’ refer to the Gas and Electricity Markets Authority. Ofgem is the office of the 
Authority. 
2 Unless otherwise specified, defined terms in this SIF Project Direction have the meaning given to them in 

Appendix 1 of the SIF Governance Document. 
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The Project previously received SIF Funding for the Discovery Phase3 and Alpha Phase4 

of round 2, and submitted an Application for the Project to be considered for SIF Funding 

through the Beta Phase of round 2 of the SIF. As stated above, the Project has been 

selected to receive SIF Funding for the Beta Phase of round 2.  

  

Role of UK Research & Innovation (UKRI) 

As per Chapter 1 of the SIF Governance Document5 the role of UKRI is to deliver the SIF 

in line with the SIF Governance Document - administering the funding programme, 

monitoring the delivery of Projects, collating data from Projects on benefits, making 

recommendations to Ofgem on operational matters, supporting third-party innovators 

and, where possible, successful Projects to become ‘business as usual’ activities. To 

support the success of the Projects and the SIF programme, we expect that the Funding 

Party and Project Partners collaborate with Ofgem and UKRI.  

 

SIF Project Direction   

Paragraph 5.14 of the SIF Governance Document states that a SIF Project Direction will:   

• Set out the Project-specific conditions, to which the Funding Party is committing in 

accepting SIF Funding.6 

• Require the Funding Party to undertake the Project in accordance with the 

commitments made in the Application. Where appropriate, the SIF Project Direction 

may therefore include extracts from the Application or refer to specific sections of 

the SIF Application.7 

• Where applicable, set out conditions (such as Project stage gates) linked to 

milestones and deliverables, which Projects must meet.8 

• Set out the SIF Approved Amount for the Project, that will form part of the 

calculation contained in the SIF Funding Direction issued by the Authority under 

chapter 7 of the SIF Governance Document.9 

• Set out the Project budget that the Funding Party must report against and how 

variations in the Project budget will be reported.10 

 
3 The Project Directions for round 2 of the Discovery Phase are available at: 

https://www.ofgem.gov.uk/publications/strategic-innovation-fund-discovery-projects-approved-funding. 
4 The Project Directions for round 2 of the Alpha Phase are available at: 
https://www.ofgem.gov.uk/publications/strategic-innovation-fund-round-2-alpha-projects-approved-funding. 
5 https://www.ofgem.gov.uk/publications/sif-governance-document  
6 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 
7 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 
8 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 
9 ‘SIF Funding Amount’ detailed under Point 5 – ‘Condition President’ of this SIF Project Direction. 
10 ‘Annex 1 – Project Budget. 

https://www.ofgem.gov.uk/publications/sif-governance-document
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• Where applicable, set out special information sharing requirements applicable to the 

Project.11 

• Set out the mechanism for the Funding Party receiving the SIF Approved Amount as 

set out in the SIF Funding Direction. 12 

 

All SIF Project Direction requirements are detailed in the Schedule to this SIF Project 

Direction. 

  

Decision   

Provided the Funding Party complies with the SIF Governance Document and with the 

Schedule to this SIF Project Direction, the Project is deemed to be an Eligible SIF 

Project13.   

 

This SIF Project Direction constitutes notice pursuant to section 49A (Reasons for 

decisions) of the Electricity Act 1989. 

 

  

Marzia Zafar  

Deputy Director, Decentralisation & Digitalisation 

 

For and on behalf of the Authority   

 
11 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 
12 ‘SIF Funding Amount’ detailed under Point 5 – ‘Condition President’ of this SIF Project Direction. 
13  The meaning ‘Eligible SIF Project’ is described in Chapter 2 of the SIF Governance Document. 
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Schedule to SIF Project Direction  

  

1. PROJECT DETAILS  

SIF Project Direction reference: NGET/SF6 WHOLE LIFE STRATEGY/SIFIESRR/RD2_Beta 

Application number: 10117736 

Project title: SF6 WHOLE LIFE STRATEGY 

Innovation Challenge/Project Phase: Improving Energy System Resilience and 

Robustness / Beta Phase round 2 

Project start date: 01 December 2024 

Project end date: 01 December 2028 

SIF Approved Amount for SIF Funding: £8,500,724  

 

2. PREAMBLE 

This SIF Project Direction is issued by the Gas and Electricity Markets Authority (the 

“Authority”) to NATIONAL GRID ELECTRICITY TRANSMISSION PLC (the “Funding Party”) 

pursuant to the SIF Governance Document issued pursuant to Special Condition 9.19 of 

the Electricity Transmission Licence (the “Licence”). It sets out the conditions to be 

complied with in relation to SF6 WHOLE LIFE STRATEGY (the “Project”) as a condition of 

it being funded under the SIF Funding Mechanism.14  

  

Unless otherwise specified, defined terms in this SIF Project Direction have the meaning 

given to them in the Licence or Appendix 1 of the SIF Governance Document.  

  

References to specific sections of the Funding Party’s Application in this SIF Project 

Direction are, for ease of reference, made by referring to the section number in the 

Funding Party’s Application.  

 

3. PROJECT SPECIFIC CONDITIONS 

In accepting funding for the Project, the Funding Party is subject to the following 

Project-specific condition(s):  

  

Condition 1   

The Funding Party must not spend any SIF Funding until contracts are signed with the 

Project Partners named in Table 1 for the purpose of completing the Project. 

  

 
14 The SIF Funding Return Mechanism is defined in the SIF Governance Document. 
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Table 1. Project Partners  

THE UNIVERSITY OF MANCHESTER 

SP TRANSMISSION PLC 

SCOTTISH HYDRO ELECTRIC TRANSMISSION PLC 

DNV SERVICES UK LIMITED 

DILO ARMATUREN UND ANLAGEN GMBH 

WIKA INSTRUMENTS LIMITED 

 

Condition 2 – financial contribution 

The Funding Party must report on the financial contributions made to the Project as set 

out in its Application. Any financial contributions made over and above that stated in its 

Application should also be reported and included within the Project costs template. 

 

Condition 3 – Meeting arrangements   

The Funding Party must participate in all meetings related to the Project that they are 

invited to by Ofgem, UKRI and DESNZ during the Beta Phase. 

 

Condition 4 – Stage gate scoping   

The Funding Party must, with support from Innovate UK/UKRI and, where applicable 

Ofgem, scope the requirements and success criteria for each stage gate, as set out in 

the project management plan within a Project at the quarterly reporting meetings ahead 

of any stage gate. These will be used to determine what criteria a Project must meet in 

order toto pass a stage gate, and whether any additional information, such as a report, 

must be produced as part of the stage gate.   

 

Condition 5 – Impact monitoring  

As part of the end of Project Phase report, the Funding Party must produce a Project 

Impact Monitoring and Evaluation Plan. This plan must outline how the Project plans to 

monitor and evaluate the delivery of benefits outlined in the Beta Phase Application 

following the end of the Beta Phase. The plan must also include the methodology that 

will be utilised for quantifying and qualifying benefits realisation and how the Funding 

Party plans to report this to Ofgem 1, 3, 5 & 10 years post-Beta Phase completion. 

Further details on how to approach the development of this plan may be provided by 

Ofgem or IUK.  
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Condition 6 – SIF Community Forums  

The Funding Party and all Project Partners must make reasonable attempts to attend, 

participate and/or contribute at SIF Community Forum events occurring during the 

Project delivery. We anticipate there being approximately one event per year.  

  

Condition 7 – Policy, regulatory and standards barriers  

The Funding Party must provide verbal updates at each quarterly meeting on any 

regulatory, policy and standards barriers and any change requirements which may 

impact delivery of the Beta Phase activities. The Funding Party must also include as an 

attachment to each of its annual progress report an update on any regulatory, policy and 

standards barriers which may require derogations and articulation of any proposed 

regulatory, policy and standards changes which would be necessary in deployment. The 

Funding Party must also provide an as an attachment to its end of Project Phase report a 

summary of the Project's findings on regulatory, policy and standards barriers, including 

any considerations for future work, and where applicable, where specific regulatory, 

policy and standards changes would be required for deployment.  

  

Condition 8 – Updated 60-second videos  

The Funding Party must provide within the first three months of signing contracts with its 

Project Partners an updated 60-second video. If the Project is greater than two years 

(longer than 24 months) in length, an updated video must also be provided at the 

Project’s mid-point meeting. All Projects must also provide an updated 60-second video 

as part of their end of Project phase report. Innovate UK can share its guidance for 60-

second videos with the Funding Party, if necessary.     

  

Condition 9 – Post-Beta Phase roadmap  

The Funding Party must provide to the monitoring officer within six months of it signing 

contracts its Project Partners a roadmap for activities post-Beta Phase. This can build on 

the Project’s Application question (question 11) and must focus on how and when the 

proposed solution will become business as usual within your network and across the 

other GB gas or electricity networks.   

As part of this, the Funding Party must include consideration for:  

I. any steps the Project will take to ensure its innovation has suitable business as 

usual adoption;   

II. the Funding Party’s strategy for adoption of the innovation or proposed solution, 

giving consideration to potential investment, ongoing costs and third-party 

involvement and;   
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III. any early indication of interest from other networks in adopting the innovation.   

The Funding Party must provide an update on all the above at every two quarterly 

monitoring meetings (i.e. every six months) and must include a final update of this 

roadmap as attachment to its end of Project Phase report.  

  

Condition 10 – Commercialisation strategy  

The Funding Party must provide at every second quarterly monitoring meeting (i.e. 

every six months) an update on its commercialisation strategy. This can build on the 

Project’s Application question (question 12) and must focus on what considerations have 

the Project consortium made for the commercialisation of the proposed solution or 

innovation, and how the Project provides support for non-network partners to move 

towards commercialisation. As part of this, the Funding Party may wish to include 

consideration for:   

I. who the primary customer segment is beyond the Funding Party; the customer 

value proposition;   

II. if identified, the outline of the route to market and potential new partnerships;   

III. any additional Project Partner capital requirements in order to commercialize the 

innovation and;   

IV. how this product, process or service could be scaled across the GB network and 

taken to new markets.   

The Funding Party must also include a final update of its strategy as an attachment to its 

end of Project Phase report. Ofgem and/or Innovate UK may issue a template for the 

final update as part of the end of Project Phase report.  

 

Condition 11 - Data Best Practice and Digital Strategy and Action Plan Guidance 

alignment  

The Funding Party must provide at its second monitoring meeting (i.e. quarter one) a 

summary of how it intends to comply with Ofgem’s Data Best Practice Guidance, and 

Digitalisation Strategy and Action Plan Guidance. Additionally, a part of its year 1 annual 

progress report, the Funding Party must provide a written update to the monitoring 

officer on its incorporation and application of data best practices to date in the Project, 

including its presumed open data policies, and data triaging methodology.  

 

Condition 12 

As part of stage gate 1 (set out as Stage Gate 1 in the Project plan), the Project must 

provide explanation of increased costs for University of Manchester and associated 

activities costs  
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4. COMPLIANCE  

The Funding Party must comply with Special Condition 9.19 of the Electricity 

Transmission Licence (the “Licence”), the SIF Governance Document and with this SIF 

Project Direction. 

 

5. SIF APPROVED AMOUNT  

The SIF Approved amount of £8,500,724 (as detailed under Section 1: Project details of 

this Project Direction) will be recovered by National Grid Electricity System Operator 

from GB customers and transferred to the Funding Party. The Funding Party is 

responsible for notifying National Grid Electricity System Operator of the bank account 

details to which transfers must be made, in addition to completing Annex 2 of this SIF 

Project Direction. If a Funding Party is required to return funding to National Grid 

Electricity System Operator, the reverse applies. The Funding Party must provide bank 

account details to National Grid Electricity System Operator within two weeks of 

accepting this SIF Project Direction. 

 

6. PROJECT BUDGET  

The Project Budget is set out in Annex 1 of this SIF Project Direction. 

 

The Funding Party must report on expenditure against each line under the category total 

in the Project Budget and explain any projected variance against each line as part of its 

detailed report which will be provided, in accordance with Chapter 7 of the SIF 

Governance Document. The Funding Party must report variations in the Project budget 

as outlined in Chapter 6 of the SIF Governance Document.  

 

7. PROJECT IMPLEMENTATION  

The Funding Party must undertake the Project in accordance with the commitments it 

has made in the Application and with the conditions of this SIF Project Direction. These 

include (but are not limited to) the following:  

 

(i) undertake the Project in accordance with its Application,  

(ii) complete the Project on or before the Project completion date as detailed under 

section 1 of the schedule of this SIF Project Direction, and  

(iii) disseminate the learning from the Project at least to the level described in 

chapter 3 of the SIF Governance Document. Dissemination of learning must be 

carried out whether the Project was concluded successfully or otherwise.  
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8. REPORTING  

Ofgem and UKRI may issue guidance (and amend it from time to time) about the 

structure and content of the Project reporting required by Chapter 6 of the SIF 

Governance Document. The Funding Party must follow this guidance in preparing the 

reports.  

 

The Funding Party must submit an end of Project Phase report to UKRI monitoring 

officers for the Beta Phase. Within this report, the Funding Party must submit 

information related to questions on Project delivery as detailed in chapter 6, table 6 of 

the SIF Governance Document. 

 

9. MONITORING 

The Funding Party must comply with any reasonable request for information by its 

monitoring officer at UKRI and related deadlines. Ofgem, with the support of UKRI, will 

together monitor Project delivery, impacts and benefits. Throughout the term of the 

Project, progress is monitored by UKRI through a monitoring officer. The monitoring 

officer is the first point of contact for official notifications, queries and correspondence 

with UKRI and the Authority, unless otherwise required by this SIF Project Direction.  

 

As detailed in Chapter 6 of the SIF Governance Document, meetings with the monitoring 

officer will take place at regular intervals, as advised by Ofgem or the monitoring officer 

during the delivery of the Project, and at the end of each Project Phase. 

 

10. EVALUATION 

The Funding Party has acknowledged when it submitted its Application for this Project, 

that reporting information and data gathered during the Project’s timescales (as detailed 

in Section 1 of this SIF Project Direction) will be used to evaluate Project performance. 

In addition, the Funding Party may be required to provide requested information outside 

of the Project timescales and, in particular, for the period from the Project end date to 

the end of the SIF Programme. Further data and reporting information may be requested 

(frequency and method based on requirement) outside of standard monitoring and 

reporting requirements as deemed necessary. Further data and information 

requirements must be complied with by the Funding Party and Project Partners. 

 

11. DATA SHARING 

As set out in Chapter 3 of the SIF Governance Document, the Funding Party must follow 

Data Best Practice Guidance with regards to all data gathered or created in the course of 
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a Project.  We expect the Funding Party to document any reasons, such as commercial 

sensitivities, for desensitising data. As defined by, and in accordance with, Data Best 

Practice Guidance, Funding Parties must have a data triage process. Where multiple 

Project Partners are collaborating on a Project, the consortium must adopt a consistent 

Open Triage Process for the data related to the Project. Ofgem may require that Project 

information and data is also shared with other specified parties, such as parties working 

on complementary innovation funding programmes (subject to redaction of sensitive 

data).  

 

12. CYBER SECURITY 

It is the responsibility of the Funding Party and all Project Partners to implement and 

maintain appropriate security measures to protect personal data in accordance with 

The GDPR (General Data Protection Regulation)15 and DPA (Data Protection Act) 201816. 

Protection of computer systems from unauthorised access or being otherwise damaged 

or made inaccessible must be in place alongside effective working practices. These must 

be maintained in line with the Funding Party’s IT Management Strategies and policies. 

  

13. PROJECT MILESTONES  

The Funding Party must submit its end of Project Phase report to its monitoring officer 

that verifies the Project milestones have been achieved or explains why they have not.  

  

Project milestones are outlined below in Table 3, based upon details contained within 

Question 7 and Appendix Question 9 in the Funding Party’s. 

 
15 https://ec.europa.eu/info/law/law-topic/data-protection/data-protection-eu_en  
16 https://www.legislation.gov.uk/ukpga/2018/12/contents/enacted  

https://www.itgovernance.co.uk/dpa-2018
https://ec.europa.eu/info/law/law-topic/data-protection/data-protection-eu_en
https://www.legislation.gov.uk/ukpga/2018/12/contents/enacted
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Table 3. Project milestone17 

Reference  
Project  

milestone  
Deadline  Overall objectives and key tasks 

SIF Funding Request  

 

Milestone 1 

Work Package 1: Site 

Handling of Non-SF6 

Gas Mixtures 

01/12/2028 

1.  Identify suitable sites - 5 sites NGET, 3 sites SSEN and 2 sites SPEN 

2. WIKA to purchase additional sampling set 

3. Sampling to be done twice two years apart (i.e. total 20 sample sets to 

be analysed by everyone) 

4. DILO to prepare reference gas 

5. Analysis by UoM, DILO and WIKA 

6. Summary of Outcomes and Dissemination of Findings 

£1,140,025 

Milestone 2 
Work Package 2: 

Retrofill Solutions 
01/12/2028 

1.  Selection of GIS type 

2. Desktop Assessment of Impact of Retrofilling 

3. Cost benefit analysis to feed into stagegate review 

4. Update/Redesign Activities  

5. Lab and type testing 

6. Produce summary report 

£5,230,579.33 

 
17 As outlined in in the Application or Project Plan appendix.  
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Milestone 3 

Work Package 3: 

Lifecycle 

Management of SF6 

and Alternatives 

01/12/2028 

1.  Develop a 1 kg laboratory-scale demonstration to breaking down SF6 

using innvovative method 

2. Comparison of performance including the energy calculation for novel 

approach and the existing  

3. Produce summary report and findings for industry 

£934,363.33 

Milestone 4 

Work Package 4: 

Visibility of SF6 

Leakage 

01/12/2028 

1. Selection of 3 NGET substation, SSEN (1)  

2. Develop a process for connecting the gas density sensors to platform (6-

12 months) 

3. Installation of new gas sensors on one bay (WIKA to provide costs) 

4. Take outputs from SIF Alpha phase, AGILE project and NGET data team 

5. UoM to develop model to predict leakage and offer as open source 

software 

£1,652,036.83 

Milestone 5 

Work Package 5: 

Project Management 

and Governance of 

Reporting and 

Dissemination 

01/12/2028 

1.  Address Project funding conditions 

2. Quarterly technical workshops 

3. Monthly progress meetings 

4. Yearly progress reporting 

5. Conference presentations of interim findings 

6. Close down reporting and end of project webinar 

£537,974 

Milestone 6 

Work Package 6: 

Technical Advisory 

Board 

01/12/2028 

1.  Assemble technical advisory board group 

2. Bi-annual meetings to review progress and ensure project is meeting 

core objectives 

£295,970.50 
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14. USE OF LOGO  

The Funding Party and the Project Partners, External Funders and Project Supporters or 

subcontractors18 must not use the Innovate UK/UKRI and/or Ofgem logo for purposes 

associated with the Project in any circumstances.  

 

As an alternative for use of both Ofgem and UKRI logos, all external Project 

communications must include the following standard form of wording: 

(i) “this project is funded by network users and consumers under the Strategic 

Innovation Fund, an Ofgem programme managed in partnership with UKRI.” 

 

For additional guidance, refer to the communications and media guidelines for 

competition winners, detailed as part of your delivery pack. These guidelines are 

designed to help with some suggestions and encourage you to take a proactive approach 

to communicating about your Project. 

 

15. SHARING OF LESSONS LEARNED 

The Funding Party is required to ensure that the sharing of lessons learned and the 

facilitation of knowledge transfer is conducted as effectively as possible, to ensure that 

all parties, and therefore all consumers including future consumers, can benefit from 

Projects.  

 

As contained within Chapter 3 of the SIF Governance Document, we require the Funding 

Party to work collaboratively to maintain the ENA Smarter Networks Portal so that all 

reporting and dissemination of learnings on Projects (as required by chapter 6 of the SIF 

Governance Document) is available via the ENA Smarter Networks Portal. 

 

16. COLLABORATION  

The Funding Party must collaborate with third-party innovators as Project Partners, as 

well as work closely with other parties in the energy supply chain, as set out in Chapter 

3 of the SIF Governance Document. 

 

The Funding Party must collaborate with other parties and with UKRI to organise an 

annual conference in a format appropriate to enabling the building of consortiums and 

disseminating learning widely. The conference may be a single event for gas and 

electricity, or more than one event, as appropriate.  

 
18 As detailed in the Application. 
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17. AMENDMENT OR REVOCATION  

As set out in Chapter 7 of the SIF Governance Document, this SIF Project Direction may 

be amended or revoked under the following circumstances:  

(i) if the Funding Party considers that there has been a material change in 

circumstance that requires a change to the SIF Project Direction, and the 

Authority agrees; or  

(ii) to reflect amendments made to the Licence. 

 

18. HALTING OF PROJECTS  

This SIF Project Direction is subject to the provisions contained in Chapter 7 of the  

SIF Governance Document relating to the halting of Projects. By extension, this SIF 

Project Direction is subject to any decision by the Authority to halt the Project to which 

this SIF Project Direction relates and to any subsequent relevant SIF Funding Direction 

issued by the Authority pursuant to Special Condition 9.19 of the Electricity 

Transmission Licence (the “Licence”).  

 

Further to the requirements in Chapter 7 of the SIF Governance Document, in the event 

the Authority decides to halt the Project, to which this SIF Project Direction relates, the 

Authority may issue a statement to the Funding Party clarifying the effect of that halting 

decision as regards to the status and legal force of the conditions contained in this SIF 

Project Direction.  

 

NOW THEREFORE:  

In accordance with the SIF Governance Document issued pursuant to Special Condition 

9.19 of the Electricity Transmission Licence (the “Licence”) of the Licence the Authority 

hereby issues this SIF Project Direction to the Funding Party in relation to the Project.  

 

This constitutes notice of reasons for the Authority’s decision pursuant to section 49A 

(Reasons for decisions) of the Electricity Act 1989. 

 

Failure to comply with the conditions of this SIF Project Direction means that Ofgem may 

treat all or part of the SIF Approved Amount received by the Funding Party as SIF 

Disallowed Expenditure. 
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ANNEX 1: PROJECT BUDGET  

Cost Category Total Project costs (£)  

Labour £ 4,349,883 

Materials £ 665,695 

Subcontracting £ 4,311,079 

Travel and subsistence  £ 219,252 

Other costs  £ 245,040 

Total  £ 9,790,949 

 

Project Partner Total project 

costs (£) 

Project 

contribution (£) 

Total SIF Funding 

requested (£) 

Project 

contribution 

(%) 

National Grid 

Electricity 

Transmission PLC 

£5,120,270 £512,170 £4,608,100  

DILO Armaturen und 

Anlagen GmbH 

£126,381 £12,637 £113,744  

DNV SERVICES UK 

LIMITED 

£737,974 £73,797 £664,177  

SCOTTISH HYDRO 

ELECTRIC 

TRANSMISSION PLC 

£100,320 £10,032 £90,288  

SP TRANSMISSION 

PLC 

£99,465 £9,947 £89,518  

The University of 

Manchester 

£2,683,219 £268,322 £2,414,897  

WIKA INSTRUMENTS 

LIMITED 

£923,320 £403,320 £520,000  

Total £9,790,949 £1,290,225 £8,500,724 15% 



 

The Office of Gas and Electricity Markets 

Commonwealth House, 32 Albion Street, Glasgow, G1 1LH  Tel 020 7901 7000 

www.ofgem.gov.uk 

ANNEX 2 TO SCHEDULE: TEMPLATE OF BANK ACCOUNT DETAILS TO BE 

PROVIDED TO EITHER NGGT (BOX.GSOSETTLEMENTS@NATIONALGRID.COM) 

OR NG ESO (revenue.invoice@nationalgrideso.com)  

 

Company name: 

 

Primary Contact Details (only one contact permitted) 

First Name:  

Last Name: 

Email address:  

Mobile phone number: 

Work phone number:  

 

Address details 

Address name:  

Street address:  

City:   

State / region:  

Post code:  

PO box: (if applicable) 

PO box post code: (if applicable) 

 

Banking details  

These should be evidenced in non-editable format. The evidence provided must show 

company name and bank details and it should be dated within the last 6 months.   

Any of the below documents will suffice: 

•             Bank statement (scanned document) 

•             Void cheque 

•             Paying in slip 

•             Screenshot of online banking (showing a logged in account with bank account 

and sort code, with browser visible) 
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