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WALES & WEST UTILITIES LIMITED
Wales & West House

Newport

South Wales

NP10 8FZ

Direct Dial: 020 7901 7295
Email: Marzia.Zafar@ofgem.gov.uk
Date: 06 September 2024

Dear WALES & WEST UTILITIES LIMITED,

SIF Project Direction ref: WWU/NEXTGEN ELECTROLYSIS — WASTEWATER TO

GREEN HYDROGEN /SIFIESRR/RD2 Beta
WALES & WEST UTLITIES LIMITED submitted NEXTGEN ELECTROLYSIS - WASTEWATER

TO GREEN HYDROGEN (the Project) to be considered for funding through the Beta Phase
of the Strategic Innovation Fund (SIF). As explained in greater detail below, this Project
previously received SIF Funding and completed a Discovery Phase and Alpha Phase for
round 2 of the SIF. In our! SIF funding decision issued on 06 September 2024, we
selected the Project? for conditional funding and as a result we are now issuing this SIF

Project Direction to implement that decision.

WALES & WEST UTILITIES LIMITED must comply with the conditions contained in this
SIF Project Direction as a condition of the Project receiving funding through the SIF.

These conditions can be found in the Schedule to this document.

Progression through SIF Phases
The SIF consists of a multi-phase approach for Projects in order to mitigate the risk
associated with innovations. The Discovery Phase focuses on feasibility, the Alpha Phase

on experimental development, and the Beta Phase on deployment and demonstration.

! The terms ‘we’, ‘us’, ‘our’ refer to the Gas and Electricity Markets Authority. Ofgem is the office of the
Authority.

2 Unless otherwise specified, defined terms in this SIF Project Direction have the meaning given to them in
Appendix 1 of the SIF Governance Document.
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The Project previously received SIF Funding for the Discovery Phase? and Alpha Phase*
of round 2, and submitted an Application for the Project to be considered for SIF Funding
through the Beta Phase of round 2 of the SIF. As stated above, the Project has been

selected to receive SIF Funding for the Beta Phase of round 2.

Role of UK Research & Innovation (UKRI)

As per Chapter 1 of the SIF Governance Document? the role of UKRI is to deliver the SIF
in line with the SIF Governance Document - administering the funding programme,
monitoring the delivery of Projects, collating data from Projects on benefits, making
recommendations to Ofgem on operational matters, supporting third-party innovators
and, where possible, successful Projects to become ‘business as usual’ activities. To
support the success of the Projects and the SIF programme, we expect that the Funding

Party and Project Partners collaborate with Ofgem and UKRI.

SIF Project Direction

Paragraph 5.14 of the SIF Governance Document states that a SIF Project Direction will:

« Set out the Project-specific conditions, to which the Funding Party is committing in
accepting SIF Funding.®

« Require the Funding Party to undertake the Project in accordance with the
commitments made in the Application. Where appropriate, the SIF Project Direction
may therefore include extracts from the Application or refer to specific sections of
the SIF Application.”

- Where applicable, set out conditions (such as Project stage gates) linked to
milestones and deliverables, which Projects must meet.8

« Set out the SIF Approved Amount for the Project, that will form part of the
calculation contained in the SIF Funding Direction issued by the Authority under
chapter 7 of the SIF Governance Document.®

» Set out the Project budget that the Funding Party must report against and how

variations in the Project budget will be reported.?

3 The Project Directions for round 2 of the Discovery Phase are available at:
https://www.ofgem.gov.uk/publications/strategic-innovation-fund-discovery-projects-approved-funding.

4 The Project Directions for round 2 of the Alpha Phase are available at:
https://www.ofgem.gov.uk/publications/strategic-innovation-fund-round-2-alpha-projects-approved-funding.
5 https://www.ofgem.gov.uk/publications/sif-governance-document

6 ‘Project specific conditions’ detailed under Point 3 - ‘Condition President’ of this SIF Project Direction.

7 ‘Project specific conditions’ detailed under Point 3 - ‘Condition President’ of this SIF Project Direction.

8 “Project specific conditions’ detailed under Point 3 - ‘Condition President’ of this SIF Project Direction.

9 'SIF Funding Amount’ detailed under Point 5 - ‘Condition President’ of this SIF Project Direction.

10 Annex 1 - Project Budget.

The Office of Gas and Electricity Markets
Commonwealth House, 32 Albion Street, Glasgow, G1 1LH Tel 020 7901 7000


https://www.ofgem.gov.uk/publications/sif-governance-document

Making a positive difference
for energy consumers

- Where applicable, set out special information sharing requirements applicable to the
Project.!!

+ Set out the mechanism for the Funding Party receiving the SIF Approved Amount as
set out in the SIF Funding Direction. ?

All SIF Project Direction requirements are detailed in the Schedule to this SIF Project

Direction.

Decision

Provided the Funding Party complies with the SIF Governance Document and with the
Schedule to this SIF Project Direction, the Project is deemed to be an Eligible SIF
Project!3,

This SIF Project Direction constitutes notice pursuant to section 38A (Reasons for
decisions) of the Gas Act 1986.

Marzia Zafar

Deputy Director, Decentralisation & Digitalisation

For and on behalf of the Authority

11 *Project specific conditions’ detailed under Point 3 - ‘Condition President’ of this SIF Project Direction.
12SIF Funding Amount’ detailed under Point 5 - ‘Condition President’ of this SIF Project Direction.
13 The meaning ‘Eligible SIF Project’ is described in Chapter 2 of the SIF Governance Document.
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Schedule to SIF Project Direction

1. PROJECT DETAILS

SIF Project Direction reference: WWU/NEXTGEN ELECTROLYSIS - WASTEWATER TO
GREEN HYDROGEN/SIFIESRR/RD2_Beta

Application number: 10123593

Project title: NEXTGEN ELECTROLYSIS - WASTEWATER TO GREEN HYDROGEN
Innovation Challenge/Project Phase: Improving Energy System Resilience and
Robustness / Beta Phase round 2

Project start date: 01 October 2024

Project end date: 31 October 2028

SIF Approved Amount for SIF Funding: £5,866,292

2. PREAMBLE

This SIF Project Direction is issued by the Gas and Electricity Markets Authority (the

“Authority”) to WALES & WEST UTILITIES LIMITED (the “Funding Party”) pursuant to
the SIF Governance Document issued pursuant to Special Condition 9.13 of the Gas

Transporter Licence (the “Licence”). It sets out the conditions to be complied with in

relation to NEXTGEN ELECTROLYSIS - WASTEWATER TO GREEN HYDROGEN (the

“Project”) as a condition of it being funded under the SIF Funding Mechanism.*

Unless otherwise specified, defined terms in this SIF Project Direction have the meaning

given to them in the Licence or Appendix 1 of the SIF Governance Document.

References to specific sections of the Funding Party’s Application in this SIF Project
Direction are, for ease of reference, made by referring to the section number in the

Funding Party’s Application.

3. PROJECT SPECIFIC CONDITIONS
In accepting funding for the Project, the Funding Party is subject to the following

Project-specific condition(s):

Condition 1
The Funding Party must not spend any SIF Funding until contracts are signed with the

Project Partners named in Table 1 for the purpose of completing the Project.

14 The SIF Funding Return Mechanism is defined in the SIF Governance Document.
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Table 1. Project Partners

NATIONAL GRID ELECTRCICITY DISTRIBUTION PLC
DWR CYMRU CYFYNGEDIG
HYDROSTAR EUROPE LTD

Condition 2 - financial contribution
The Funding Party must report on the financial contributions made to the Project as set
out in its Application. Any financial contributions made over and above that stated in its

Application should also be reported and included within the Project costs template.

Condition 3 — Meeting arrangements
The Funding Party must participate in all meetings related to the Project that they are
invited to by Ofgem, UKRI and DESNZ during the Beta Phase.

Condition 4 — Stage gate scoping

The Funding Party must, with support from Innovate UK/UKRI and, where applicable
Ofgem, scope the requirements and success criteria for each stage gate, as set out in
the project management plan within a Project at the quarterly reporting meetings ahead
of any stage gate. These will be used to determine what criteria a Project must meet in
order toto pass a stage gate, and whether any additional information, such as a report,

must be produced as part of the stage gate.

Condition 5 — Impact monitoring

As part of the end of Project Phase report, the Funding Party must produce a Project
Impact Monitoring and Evaluation Plan. This plan must outline how the Project plans to
monitor and evaluate the delivery of benefits outlined in the Beta Phase Application
following the end of the Beta Phase. The plan must also include the methodology that
will be utilised for quantifying and qualifying benefits realisation and how the Funding
Party plans to report this to Ofgem 1, 3, 5 & 10 years post-Beta Phase completion.
Further details on how to approach the development of this plan may be provided by
Ofgem or IUK.

Condition 6 — SIF Community Forums
The Funding Party and all Project Partners must make reasonable attempts to attend,
participate and/or contribute at SIF Community Forum events occurring during the

Project delivery. We anticipate there being approximately one event per year.

The Office of Gas and Electricity Markets
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Condition 7 - Policy, regulatory and standards barriers

The Funding Party must provide verbal updates at each quarterly meeting on any
regulatory, policy and standards barriers and any change requirements which may
impact delivery of the Beta Phase activities. The Funding Party must also include as an
attachment to each of its annual progress report an update on any regulatory, policy and
standards barriers which may require derogations and articulation of any proposed
regulatory, policy and standards changes which would be necessary in deployment. The
Funding Party must also provide an as an attachment to its end of Project Phase report a
summary of the Project's findings on regulatory, policy and standards barriers, including
any considerations for future work, and where applicable, where specific regulatory,

policy and standards changes would be required for deployment.

Condition 8 — Updated 60-second videos

The Funding Party must provide within the first three months of signing contracts with its
Project Partners an updated 60-second video. If the Project is greater than two years
(longer than 24 months) in length, an updated video must also be provided at the
Project’s mid-point meeting. All Projects must also provide an updated 60-second video
as part of their end of Project phase report. Innovate UK can share its guidance for 60-

second videos with the Funding Party, if necessary.

Condition 9 — Post-Beta Phase roadmap
The Funding Party must provide to the monitoring officer within six months of it signing
contracts its Project Partners a roadmap for activities post-Beta Phase. This can build on
the Project’s Application question (question 11) and must focus on how and when the
proposed solution will become business as usual within your network and across the
other GB gas or electricity networks.
As part of this, the Funding Party must include consideration for:

I. any steps the Project will take to ensure its innovation has suitable business as

usual adoption;

II. the Funding Party’s strategy for adoption of the innovation or proposed solution,
giving consideration to potential investment, ongoing costs and third-party
involvement and;

III. any early indication of interest from other networks in adopting the innovation.
The Funding Party must provide an update on all the above at every two quarterly
monitoring meetings (i.e. every six months) and must include a final update of this

roadmap as attachment to its end of Project Phase report.

The Office of Gas and Electricity Markets
Commonwealth House, 32 Albion Street, Glasgow, G1 1LH Tel 020 7901 7000



Making a positive difference
for energy consumers

Condition 10 - Commercialisation strategy
The Funding Party must provide at every second quarterly monitoring meeting (i.e.
every six months) an update on its commercialisation strategy. This can build on the
Project’s Application question (question 12) and must focus on what considerations have
the Project consortium made for the commercialisation of the proposed solution or
innovation, and how the Project provides support for non-network partners to move
towards commercialisation. As part of this, the Funding Party may wish to include
consideration for:
1. who the primary customer segment is beyond the Funding Party; the customer
value proposition;
II. if identified, the outline of the route to market and potential new partnerships;
III. any additional Project Partner capital requirements in order to commercialize the
innovation and;
V. how this product, process or service could be scaled across the GB network and
taken to new markets.
The Funding Party must also include a final update of its strategy as an attachment to its
end of Project Phase report. Ofgem and/or Innovate UK may issue a template for the

final update as part of the end of Project Phase report.

Condition 11 - Data Best Practice and Digital Strategy and Action Plan Guidance
alignment

The Funding Party must provide at its second monitoring meeting (i.e. quarter one) a
summary of how it intends to comply with Ofgem’s Data Best Practice Guidance, and
Digitalisation Strategy and Action Plan Guidance. Additionally, a part of its year 1 annual
progress report, the Funding Party must provide a written update to the monitoring
officer on its incorporation and application of data best practices to date in the Project,

including its presumed open data policies, and data triaging methodology.

Condition 12
As part of the Kick Off Meeting, the Project must suggest a suitable timeline for an
additional stage gate to be added related to the functional performance of the

electrolyser as there is an inherent technical risk due to the novelty of the electrolyser.

The Office of Gas and Electricity Markets
Commonwealth House, 32 Albion Street, Glasgow, G1 1LH Tel 020 7901 7000



Making a positive difference
for energy consumers
4. COMPLIANCE
The Funding Party must comply with Special Condition 9.13 of the Gas Transporter
Licence (the “Licence”), the SIF Governance Document and with this SIF Project

Direction.

5. SIF APPROVED AMOUNT

The SIF Approved amount of £5,866,292 (as detailed under Section 1: Project details of
this Project Direction) will be recovered by National Gas Transmission from GB
customers and transferred to the Funding Party. The Funding Party is responsible for
notifying National Gas Transmission of the bank account details to which transfers must
be made, in addition to completing Annex 2 of this SIF Project Direction. If a Funding
Party is required to return funding to National Gas Transmission, the reverse applies.
The Funding Party must provide bank account details to National Gas Transmission

within two weeks of accepting this SIF Project Direction.

6. PROJECT BUDGET

The Project Budget is set out in Annex 1 of this SIF Project Direction.

The Funding Party must report on expenditure against each line under the category total
in the Project Budget and explain any projected variance against each line as part of its
detailed report which will be provided, in accordance with Chapter 7 of the SIF
Governance Document. The Funding Party must report variations in the Project budget

as outlined in Chapter 6 of the SIF Governance Document.

7. PROJECT IMPLEMENTATION
The Funding Party must undertake the Project in accordance with the commitments it
has made in the Application and with the conditions of this SIF Project Direction. These

include (but are not limited to) the following:

(i) undertake the Project in accordance with its Application,

(ii) complete the Project on or before the Project completion date as detailed under
section 1 of the schedule of this SIF Project Direction, and

(iii)disseminate the learning from the Project at least to the level described in
chapter 3 of the SIF Governance Document. Dissemination of learning must be

carried out whether the Project was concluded successfully or otherwise.

The Office of Gas and Electricity Markets
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8. REPORTING
Ofgem and UKRI may issue guidance (and amend it from time to time) about the
structure and content of the Project reporting required by Chapter 6 of the SIF
Governance Document. The Funding Party must follow this guidance in preparing the

reports.

The Funding Party must submit an end of Project Phase report to UKRI monitoring
officers for the Beta Phase. Within this report, the Funding Party must submit
information related to questions on Project delivery as detailed in chapter 6, table 6 of

the SIF Governance Document.

9. MONITORING

The Funding Party must comply with any reasonable request for information by its
monitoring officer at UKRI and related deadlines. Ofgem, with the support of UKRI, will
together monitor Project delivery, impacts and benefits. Throughout the term of the
Project, progress is monitored by UKRI through a monitoring officer. The monitoring
officer is the first point of contact for official notifications, queries and correspondence

with UKRI and the Authority, unless otherwise required by this SIF Project Direction.

As detailed in Chapter 6 of the SIF Governance Document, meetings with the monitoring
officer will take place at regular intervals, as advised by Ofgem or the monitoring officer

during the delivery of the Project, and at the end of each Project Phase.

10. EVALUATION

The Funding Party has acknowledged when it submitted its Application for this Project,
that reporting information and data gathered during the Project’s timescales (as detailed
in Section 1 of this SIF Project Direction) will be used to evaluate Project performance.
In addition, the Funding Party may be required to provide requested information outside
of the Project timescales and, in particular, for the period from the Project end date to
the end of the SIF Programme. Further data and reporting information may be requested
(frequency and method based on requirement) outside of standard monitoring and
reporting requirements as deemed necessary. Further data and information

requirements must be complied with by the Funding Party and Project Partners.

11. DATA SHARING
As set out in Chapter 3 of the SIF Governance Document, the Funding Party must follow

Data Best Practice Guidance with regards to all data gathered or created in the course of

The Office of Gas and Electricity Markets
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a Project. We expect the Funding Party to document any reasons, such as commercial
sensitivities, for desensitising data. As defined by, and in accordance with, Data Best
Practice Guidance, Funding Parties must have a data triage process. Where multiple
Project Partners are collaborating on a Project, the consortium must adopt a consistent
Open Triage Process for the data related to the Project. Ofgem may require that Project
information and data is also shared with other specified parties, such as parties working
on complementary innovation funding programmes (subject to redaction of sensitive
data).

12. CYBER SECURITY

It is the responsibility of the Funding Party and all Project Partners to implement and
maintain appropriate security measures to protect personal data in accordance with
The GDPR (General Data Protection Regulation)!®> and DPA (Data Protection Act) 201816,

Protection of computer systems from unauthorised access or being otherwise damaged

or made inaccessible must be in place alongside effective working practices. These must

be maintained in line with the Funding Party’s IT Management Strategies and policies.

13. PROJECT MILESTONES
The Funding Party must submit its end of Project Phase report to its monitoring officer

that verifies the Project milestones have been achieved or explains why they have not.

Project milestones are outlined below in Table 3, based upon details contained within

Question 7 and Appendix Question 9 in the Funding Party’s.

5 https://ec.europa.eu/info/law/law-topic/data-protection/data-protection-eu en
16 https://www.legislation.gov.uk/ukpga/2018/12/contents/enacted
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Reference

Project

milestone

Deadline

Overall objectives and key tasks

SIF Funding Request

Milestone 1

Contracting and

procurement

31/08/2028

1. Preparation and signing of contracts between project partners

2. Site surveys for blending tee installation

3. Yeo Valley land agreement

4. Welsh Water land agreement

5. Procurement and tendering events for suppliers of core equipment and

civils

£151,321

Milestone 2

Planning, permitting,
HSE and stakeholder

engagement

31/03/2025

1. Site planning consultations with local authorities (Yeo Valley)

2. Site Quantitative Risk Assessment (Yeo Valley)

3. Site Quantitative Risk Assessment (Welsh Water)

4. Permitting with Environment Agency and planning easements for
pipeline (Yeo Valley)

5. Permitting with Environment Agency/NRW and planning easements for
pipeline (Welsh Water)

6. Legal and regulatory compliance for site installations

7. Consultation with HSE on safety cases including physical security (Yeo

Valley)

£51,455

17 As outlined in in the Application or Project Plan appendix.
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8. Consultation with HSE on safety cases including physical security (Welsh
Water)
9. Key stakeholder engagement -- Natural Resource Wales and Local

Councils

Milestone 3

Project Management

& Reporting

30/09/2028

1. Establish baseline Project Management Plan (PMP)
2. Risk Management

3. Reporting and Documentation

£659,889

Milestone 4

Media and

Communications

30/09/2028

. Development of communications plan for project updates and results
. Compilation of project materials for media releases

. Sharing of key information in accessible formats for wide audience reach

A W N =

. Sharing of specific technical information for key stakeholders

£45,709

Milestone 5

Exploitation and

Dissemination

30/09/2028

1. IP identification and management

2. Economic assessments and techno economic modelling of network
benefits

3. Recyclability and end of life study

4. Dissemination activities - Ofgem/councils/businesses/key stakeholders
visiting centralised showcase unit

5. Dissemination activities - Preparation of white papers by universities
6. Dissemination activities - Other network operators (GDNs, Electricity

Networks, Water Networks)

£36,313
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1. Basic core patent research

2. Draft patents with all relevant or required claims

Milestone 6 | IP and patenting 30/09/2028 £63,763
3. Final reviews of patents for submission
1. 3D CAD drawings of Alpha modular and easily integrated 10kW
electrodes for non saline water
2. Rapid prototypes generated (risk reduction strategy)
3. Containerised system internal designs (electrolyser layouts, workshop,
Large scale internal safety doors etc)
Milestone 7 | demonstrator unit 31/03/2025 4. Containerised system external design (branding, cladding, mounted £113,858
designs solar etc)
5. Specific electrode designs for electrodes to consume saline water (high
salt content)
6. 3D CAD drawings of modular and easily integrated 10kW electrodes for
saline water
Designs of pipework, 1. Design of pipeline route (2D/3D CAD drawings)
blending tee and 2. Design and sizing of pressure reduction instrumentation
Milestone 8 _ 31/03/2025 _ ) _ ) ) £9,000
boiler system (Yeo 3. Blending Tee location, housing and instrumentation
Valley) 4. Finalisation of blending tee operational parameters
) _ 1. Design of pipeline route (2D/3D CAD drawings)
Designs of pipework
2. Design and sizing of pressure reduction instrumentation
Milestone 9 | and boiler system 31/03/2025 £12,950
3. Design of boiler retrofit
(Welsh water)
4. Finalisation of hydrogen boiler operational parameters

The Office of Gas and Electricity Markets

Commonwealth House, 32 Albion Street, Glasgow, G1 1LH Tel 020 7901 7000 www.ofgem.gov.uk




Making a positive difference
for energy consumers

1. Choice of specific location for showcase to optimise stakeholder

engagement
Milest Centralised showcase 2. Design of internal layout to incorporate technology demonstrations, lab
ilestone
10 and laboratory hub 31/03/2025 |tests, stakeholder meetings etc £43,494
designs 3. Specific demonstration unit designs (small scale resilient electrode
setups)
4. Design of external layout (branding, cladding, mounted solar etc)
1. Expansion of Al control system to integrate multiple 10kW electrode
setups including data acquisition
2. Design of solar layout to deliver high current and low voltage
3. Development of rapid sensing system to map wastewater input from
technical and safety perspectives
Balance of plant and _ _ )
4. Electrolyte model build to automatically calculate optimal blend of
control system
Milestone electrolyte for the wastewater input
development for 31/10/2025 _ ) _ £276,017
11 5. Water settlement system designs to automatically remove solids and

continuous operation

with wastewater

achieve continuous operation

6. Oxygen capture systems for testing of colocation benefits

7. Water capture and delivery systems from onsite waste sources to
electrolyser

8. Electrolyser balance of plant (pipework, drying, rectifier, distribution,

purging system etc)

The Office of Gas and Electricity Markets
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1. Electrode component purchasing (Yeo Valley)
Milestone Component 2. Electrode component purchasing (Welsh Water)
1> purchasing 31/06/2025 |3. Showcase hub component purchasing £2,161,068
(HydroStar) 4. Balance of plant equipment purchasing (Yeo Valley)
5. Balance of plant equipment purchasing (Welsh Water)
1. Blending tee and balance of plant equipment purchasing (Yeo Valley)
Milestone | Component 28/02/2025 2. Hydrogen boiler and balance of plant equipment purchasing (Welsh £387,000
13 purchasing (WWU) Water)
1. Ground work, civils and site preparation for electrolyser containers and
blending tee
2. WWU -- Changes to onsite gas infrastructure, blending tee installation,
safety testing
Yeo Valley site 3. HydroStar -- Container installation (250kW), BOP, cabling, process
Milestone equipment assembly, 31/06/2026 water supply, oxygen outflow £276,963
14 installations and 4. HydroStar -- Connections to onsite power source, safety testing

commissioning

5. Electrolyser, blending tee and BOP systems integration
(hardware/software systems)

6. Initial whole system operability tests, system response for data
acquisition and safety testing

7. System tuning from operability tests and captured data

The Office of Gas and Electricity Markets
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Welsh Water site

1. Ground work, civils and site preparation for electrolyser containers and
100% hydrogen boiler

2. WWU -- Changes to onsite gas infrastructure, boiler installation, safety
testing

3. HydroStar -- Container installation (250kW), BOP, cabling, effluent

Milestone equipment assembly, supply, oxygen outflow
_ ) 31/06/2026 _ _ _ £194,688
15 installations and 4. HydroStar -- Connections to onsite power source, safety testing
commissioning 5. Electrolyser, hydrogen boiler and BOP systems integration
(hardware/software systems)
6. Initial whole system operability tests, system response for data
acquisition and safety testing
7. System tuning from operability tests and captured data
1. Ground work, civils and site preparation for installation of showcase hub
2. Installation of containers for showcase hub layout
Centralised showcase
3. Preparation of internal layout (doors, walls, worktops, screens, carpets
Milestone hub construction,
28/02.2026 |etc) £76,119
16 installations and
o 4. Installation of laboratory equipment and micro demonstrator unit
commissioning
5. Partner branding and dissemination material installations
6. Official opening of showcase hub ready for stakeholder demonstrations
1. Long term testing -- Hydrogen purity from different water types
Yeo Valley site
Milestone _ _ (borehole, rain, process, river)
intensive and long 31/07/2028 £349,368
17 2. Long term testing -- Hydrogen production rate from fluctuating

term testing phase

renewables and different duty cycles

The Office of Gas and Electricity Markets

Commonwealth House, 32 Albion Street, Glasgow, G1 1LH Tel 020 7901 7000




Making a positive difference
for energy consumers

3. Long term testing -- Blending tee response to different hydrogen
production rates

4. Long term testing -- Degradation rate of electrodes under different
operational levels

5. Long term testing -- Response to network requirements
(increased/decreased production)

6. Data analysis of captured data from electrolyser systems and blending
tee

7. Optimisation of systems based on data results (system tuning)

8. Reporting and documentation of system network benefits

1. Long term testing -- Hydrogen purity from different water types
(effluent, seawater, rainwater)

2. Long term testing -- Hydrogen production rate from fluctuating
renewables and different duty cycles

3. Long term testing -- 100% hydrogen boiler response to different

Milest Welsh Water site hydrogen production rates

ilestone

18 intensive and long 31/07/2028 |4. Long term testing -- Degradation rate of electrodes under different £366,358
term testing phase operational levels

5. Long term testing -- Response to network requirements
(increased/decreased production)

6. Data analysis of captured data from electrolyser systems and 100%
hydrogen boiler

7. Optimisation of systems based on data results (system tuning)

The Office of Gas and Electricity Markets
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8. Reporting and documentation of system network benefits

Milestone
19

Site decommissioning
(Yeo Valley)

31/08/2028

1. Development of decommissioning plan for electrolyser infrastructure
2. Development of decommissioning plan for gas blending infrastructure
3. Notification of relevant regulatory bodies of site decommissioning
including permit closing

4. Termination of land lease and supply agreements to Yeo Valley (and
project close down activities)

5. Disconnection of hydrogen infrastructure from onsite demands

6. Removal of physical plant from Yeo Valley site

7. Recovery of all possible plant, with waste documentation and proper
disposal of relevant materials

8. Return of sites to original state in line with land agreements

9. Reporting and documentation of site decommissioning

£124,011

Milestone
20

Site decommissioning
(Welsh Water)

31/08/2028

1. Development of decommissioning plan for electrolyser infrastructure
2. Development of decommissioning plan for 100% hydrogen boiler
infrastructure

3. Notification of relevant regulatory bodies of site decommissioning
including permit closing

4. Termination of land lease and supply agreements to Welsh Water (and

project close down activities)

£70,011
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5. Disconnection of hydrogen infrastructure from onsite demands

6. Removal of physical plant from Welsh Water site

7. Recovery of all possible plant, with waste documentation and proper
disposal of relevant materials

8. Return of sites to original state in line with land agreements

9. Reporting and documentation of site decommissioning

Milestone
21

Evaluation of testing
results, modelling to
wider network scale
and end of project

reporting

30/09/2028

1. Documentation of testing and optimisation results from testing at both
sites

2. Application of results to wider WWU network -- Sensitive user
requirements analysis

3. Application of results to wider WWU network -- Flow direction and
injection modelling for security of hydrogen supply

4. Application of results to wider WWU network -- Resilience of supply to
distributed nodes of the network

5. Economic analyses of network scale implementation

6. End of project reporting -- Project management, risks and governance
perspective

7. End of project reporting -- Technical results and lessons learnt

8. End of project reporting -- Economic and financial analyses

9. Integration of all reporting into comprehensive Beta Phase report

£396,937

The Office of Gas and Electricity Markets
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14, USE OF LOGO
The Funding Party and the Project Partners, External Funders and Project Supporters or
subcontractors!® must not use the Innovate UK/UKRI and/or Ofgem logo for purposes

associated with the Project in any circumstances.

As an alternative for use of both Ofgem and UKRI logos, all external Project
communications must include the following standard form of wording:
(i) “this project is funded by network users and consumers under the Strategic

Innovation Fund, an Ofgem programme managed in partnership with UKRI.”

For additional guidance, refer to the communications and media guidelines for
competition winners, detailed as part of your delivery pack. These guidelines are
designed to help with some suggestions and encourage you to take a proactive approach

to communicating about your Project.

15. SHARING OF LESSONS LEARNED

The Funding Party is required to ensure that the sharing of lessons learned and the
facilitation of knowledge transfer is conducted as effectively as possible, to ensure that
all parties, and therefore all consumers including future consumers, can benefit from

Projects.

As contained within Chapter 3 of the SIF Governance Document, we require the Funding
Party to work collaboratively to maintain the ENA Smarter Networks Portal so that all
reporting and dissemination of learnings on Projects (as required by chapter 6 of the SIF

Governance Document) is available via the ENA Smarter Networks Portal.

16. COLLABORATION
The Funding Party must collaborate with third-party innovators as Project Partners, as
well as work closely with other parties in the energy supply chain, as set out in Chapter

3 of the SIF Governance Document.

The Funding Party must collaborate with other parties and with UKRI to organise an
annual conference in a format appropriate to enabling the building of consortiums and
disseminating learning widely. The conference may be a single event for gas and

electricity, or more than one event, as appropriate.

8 As detailed in the Application.

The Office of Gas and Electricity Markets
Commonwealth House, 32 Albion Street, Glasgow, G1 1LH Tel 020 7901 7000
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17. AMENDMENT OR REVOCATION
As set out in Chapter 7 of the SIF Governance Document, this SIF Project Direction may
be amended or revoked under the following circumstances:
(i) if the Funding Party considers that there has been a material change in
circumstance that requires a change to the SIF Project Direction, and the
Authority agrees; or

(ii) to reflect amendments made to the Licence.

18. HALTING OF PROJECTS

This SIF Project Direction is subject to the provisions contained in Chapter 7 of the

SIF Governance Document relating to the halting of Projects. By extension, this SIF
Project Direction is subject to any decision by the Authority to halt the Project to which
this SIF Project Direction relates and to any subsequent relevant SIF Funding Direction
issued by the Authority pursuant to Special Condition 9.13 of the Gas Transporter

Licence (the “Licence”).

Further to the requirements in Chapter 7 of the SIF Governance Document, in the event
the Authority decides to halt the Project, to which this SIF Project Direction relates, the
Authority may issue a statement to the Funding Party clarifying the effect of that halting
decision as regards to the status and legal force of the conditions contained in this SIF

Project Direction.

NOW THEREFORE:
In accordance with the SIF Governance Document issued pursuant to Special Condition
9.13 of the Gas Transporter Licence (the “Licence”) of the Licence the Authority hereby

issues this SIF Project Direction to the Funding Party in relation to the Project.

This constitutes notice of reasons for the Authority’s decision pursuant to section 38A
(Reasons for decisions) of the Gas Act 1986.

Failure to comply with the conditions of this SIF Project Direction means that Ofgem may
treat all or part of the SIF Approved Amount received by the Funding Party as SIF

Disallowed Expenditure.

The Office of Gas and Electricity Markets
Commonwealth House, 32 Albion Street, Glasgow, G1 1LH Tel 020 7901 7000



ANNEX 1: PROJECT BUDGET

Cost Category

Total Project costs (£)

Labour £ 2,752,982
Materials £ 2,926,700
Subcontracting £ 441,000
Travel and subsistence £ 51,924
Other costs £ 622,453

Total

£ 6,795,059

Making a positive difference
for energy consumers

Project Partner Total project Project Total SIF Funding Project
costs (£) contribution (£) requested (£) contribution (%)

WALES & WEST £1,683,798 £168,380 £1,515,418

UTILITIES LIMITED

DWR CYMRU £86,739 £8,674 £78,065

CYFYNGEDIG

HYDROSTAR EUROPE £4,985,210 £747,781 £4,237,429

LTD

NATIONAL GRID £39,312 £3,932 £35,380

ELECTRICITY

DISTRIBUTION PLC

Total £6,795,059 £928,767 £5,866,292 16%

The Office of Gas and Electricity Markets
Commonwealth House, 32 Albion Street, Glasgow, G1 1LH Tel 020 7901 7000
www.ofgem.gov.uk
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ANNEX 2 TO SCHEDULE: TEMPLATE OF BANK ACCOUNT DETAILS TO BE
PROVIDED TO EITHER NGGT (BOX.GSOSETTLEMENTS@NATIONALGRID.COM)
OR NG ESO (revenue.invoice@nationalgrideso.com)

Company name:

Primary Contact Details (only one contact permitted)
First Name:

Last Name:

Email address:

Mobile phone number:

Work phone number:

Address details

Address name:

Street address:

City:

State / region:

Post code:

PO box: (if applicable)

PO box post code: (if applicable)

Banking details
These should be evidenced in non-editable format. The evidence provided must show
company name and bank details and it should be dated within the last 6 months.

Any of the below documents will suffice:

o Bank statement (scanned document)

o Void cheque

o Paying in slip

o Screenshot of online banking (showing a logged in account with bank account

and sort code, with browser visible)

The Office of Gas and Electricity Markets
Commonwealth House, 32 Albion Street, Glasgow, G1 1LH Tel 020 7901 7000
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