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UK POWER NETWORKS: EASTERN POWER NETWORKS PLC (EPN)
Newington House
237 Southwark Bridge Road
London
SE1 6NP
Direct Dial: 020 7901 7295
Email: Marzia.Zafar@ofgem.gov.uk
Date: 06 September 2024

Dear UK POWER NETWORKS: EASTERN POWER NETWORKS PLC (EPN),

SIF Project Direction ref: UKPNOL/SHIELD/SIFSJET/RD2 Beta
UK POWER NETWORKS: EASTERN POWER NETWORKS PLC (EPN) submitted SHIELD (the

Project) to be considered for funding through the Beta Phase of the Strategic Innovation

Fund (SIF). As explained in greater detail below, this Project previously received SIF
Funding and completed a Discovery Phase and Alpha Phase for round 2 of the SIF. In
our! SIF funding decision issued on 06 September 2024, we selected the Project? for
conditional funding and as a result we are now issuing this SIF Project Direction to

implement that decision.

UK POWER NETWORKS: EASTERN POWER NETWORKS PLC (EPN) must comply with the
conditions contained in this SIF Project Direction as a condition of the Project receiving
funding through the SIF. These conditions can be found in the Schedule to this

document.

Progression through SIF Phases
The SIF consists of a multi-phase approach for Projects in order to mitigate the risk
associated with innovations. The Discovery Phase focuses on feasibility, the Alpha Phase

on experimental development, and the Beta Phase on deployment and demonstration.

! The terms ‘we’, ‘us’, ‘our’ refer to the Gas and Electricity Markets Authority. Ofgem is the office of the
Authority.

2 Unless otherwise specified, defined terms in this SIF Project Direction have the meaning given to them in
Appendix 1 of the SIF Governance Document.
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The Project previously received SIF Funding for the Discovery Phase? and Alpha Phase*
of round 2, and submitted an Application for the Project to be considered for SIF Funding
through the Beta Phase of round 2 of the SIF. As stated above, the Project has been

selected to receive SIF Funding for the Beta Phase of round 2.

Role of UK Research & Innovation (UKRI)

As per Chapter 1 of the SIF Governance Document? the role of UKRI is to deliver the SIF
in line with the SIF Governance Document - administering the funding programme,
monitoring the delivery of Projects, collating data from Projects on benefits, making
recommendations to Ofgem on operational matters, supporting third-party innovators
and, where possible, successful Projects to become ‘business as usual’ activities. To
support the success of the Projects and the SIF programme, we expect that the Funding

Party and Project Partners collaborate with Ofgem and UKRI.

SIF Project Direction

Paragraph 5.14 of the SIF Governance Document states that a SIF Project Direction will:

« Set out the Project-specific conditions, to which the Funding Party is committing in
accepting SIF Funding.®

« Require the Funding Party to undertake the Project in accordance with the
commitments made in the Application. Where appropriate, the SIF Project Direction
may therefore include extracts from the Application or refer to specific sections of
the SIF Application.”

- Where applicable, set out conditions (such as Project stage gates) linked to
milestones and deliverables, which Projects must meet.8

« Set out the SIF Approved Amount for the Project, that will form part of the
calculation contained in the SIF Funding Direction issued by the Authority under
chapter 7 of the SIF Governance Document.®

» Set out the Project budget that the Funding Party must report against and how

variations in the Project budget will be reported.?

3 The Project Directions for round 2 of the Discovery Phase are available at:
https://www.ofgem.gov.uk/publications/strategic-innovation-fund-discovery-projects-approved-funding.

4 The Project Directions for round 2 of the Alpha Phase are available at:
https://www.ofgem.gov.uk/publications/strategic-innovation-fund-round-2-alpha-projects-approved-funding.
5 https://www.ofgem.gov.uk/publications/sif-governance-document

6 ‘Project specific conditions’ detailed under Point 3 - ‘Condition President’ of this SIF Project Direction.

7 ‘Project specific conditions’ detailed under Point 3 - ‘Condition President’ of this SIF Project Direction.

8 “Project specific conditions’ detailed under Point 3 - ‘Condition President’ of this SIF Project Direction.

9 'SIF Funding Amount’ detailed under Point 5 - ‘Condition President’ of this SIF Project Direction.

10 Annex 1 - Project Budget.
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- Where applicable, set out special information sharing requirements applicable to the
Project.!!

+ Set out the mechanism for the Funding Party receiving the SIF Approved Amount as
set out in the SIF Funding Direction. ?

All SIF Project Direction requirements are detailed in the Schedule to this SIF Project

Direction.

Decision

Provided the Funding Party complies with the SIF Governance Document and with the
Schedule to this SIF Project Direction, the Project is deemed to be an Eligible SIF
Project!3,

This SIF Project Direction constitutes notice pursuant to section 49A (Reasons for
decisions) of the Electricity Act 1989.

Marzia Zafar

Deputy Director, Decentralisation & Digitalisation

For and on behalf of the Authority

11 *Project specific conditions’ detailed under Point 3 - ‘Condition President’ of this SIF Project Direction.
12SIF Funding Amount’ detailed under Point 5 - ‘Condition President’ of this SIF Project Direction.
13 The meaning ‘Eligible SIF Project’ is described in Chapter 2 of the SIF Governance Document.
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Schedule to SIF Project Direction

1. PROJECT DETAILS

SIF Project Direction reference: UKPNOL/SHIELD/SIFSJET/RD2_Beta

Application number: 10127935

Project title: SHIELD

Innovation Challenge/Project Phase: Supporting a Just Energy Transition / Beta Phase
round 2

Project start date: 02 September 2024

Project end date: 31 October 2028

SIF Approved Amount for SIF Funding: £5,401,332

2. PREAMBLE

This SIF Project Direction is issued by the Gas and Electricity Markets Authority (the
“Authority”) to UK POWER NETWORKS: EASTERN POWER NETWORKS PLC (EPN) (the
“Funding Party”) pursuant to the SIF Governance Document issued pursuant to Special
Condition 9.9 of the Electricity Distribution. It sets out the conditions to be complied
with in relation to SHIELD (the “Project”) as a condition of it being funded under the SIF

Funding Mechanism. !4

Unless otherwise specified, defined terms in this SIF Project Direction have the meaning

given to them in the Licence or Appendix 1 of the SIF Governance Document.

References to specific sections of the Funding Party’s Application in this SIF Project
Direction are, for ease of reference, made by referring to the section number in the

Funding Party’s Application.

3. PROJECT SPECIFIC CONDITIONS
In accepting funding for the Project, the Funding Party is subject to the following

Project-specific condition(s):

Condition 1
The Funding Party must not spend any SIF Funding until contracts are signed with the

Project Partners named in Table 1 for the purpose of completing the Project.

14 The SIF Funding Return Mechanism is defined in the SIF Governance Document.
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Table 1. Project Partners
URBANCHAIN LTD
ELECTRICITY NORTH WEST LIMITED
UK COMMUNITY WORKS CIC
POWER CIRCLE PROJECTS LTD
THERMIFY HOLDINGS LIMITED
ESSEX COUNTY COUNCIL
CITIZENS ADVICE ESSEX LIMITED
EASTLIGHT COMMUNITY HOMES LIMITED
ESSEX COMMUNITY ENERGY CIC

Condition 2 - financial contribution
The Funding Party must report on the financial contributions made to the Project as set
out in its Application. Any financial contributions made over and above that stated in its

Application should also be reported and included within the Project costs template.

Condition 3 — Meeting arrangements
The Funding Party must participate in all meetings related to the Project that they are
invited to by Ofgem, UKRI and DESNZ during the Beta Phase.

Condition 4 — Stage gate scoping

The Funding Party must, with support from Innovate UK/UKRI and, where applicable
Ofgem, scope the requirements and success criteria for each stage gate, as set out in
the project management plan within a Project at the quarterly reporting meetings ahead
of any stage gate. These will be used to determine what criteria a Project must meet in
order toto pass a stage gate, and whether any additional information, such as a report,

must be produced as part of the stage gate.

Condition 5 — Impact monitoring

As part of the end of Project Phase report, the Funding Party must produce a Project
Impact Monitoring and Evaluation Plan. This plan must outline how the Project plans to
monitor and evaluate the delivery of benefits outlined in the Beta Phase Application
following the end of the Beta Phase. The plan must also include the methodology that
will be utilised for quantifying and qualifying benefits realisation and how the Funding
Party plans to report this to Ofgem 1, 3, 5 & 10 years post-Beta Phase completion.
Further details on how to approach the development of this plan may be provided by
Ofgem or IUK.

The Office of Gas and Electricity Markets
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Condition 6 — SIF Community Forums
The Funding Party and all Project Partners must make reasonable attempts to attend,
participate and/or contribute at SIF Community Forum events occurring during the

Project delivery. We anticipate there being approximately one event per year.

Condition 7 - Policy, regulatory and standards barriers

The Funding Party must provide verbal updates at each quarterly meeting on any
regulatory, policy and standards barriers and any change requirements which may
impact delivery of the Beta Phase activities. The Funding Party must also include as an
attachment to each of its annual progress report an update on any regulatory, policy and
standards barriers which may require derogations and articulation of any proposed
regulatory, policy and standards changes which would be necessary in deployment. The
Funding Party must also provide an as an attachment to its end of Project Phase report a
summary of the Project's findings on regulatory, policy and standards barriers, including
any considerations for future work, and where applicable, where specific regulatory,

policy and standards changes would be required for deployment.

Condition 8 — Updated 60-second videos

The Funding Party must provide within the first three months of signing contracts with its
Project Partners an updated 60-second video. If the Project is greater than two years
(longer than 24 months) in length, an updated video must also be provided at the
Project’s mid-point meeting. All Projects must also provide an updated 60-second video
as part of their end of Project phase report. Innovate UK can share its guidance for 60-

second videos with the Funding Party, if necessary.

Condition 9 — Post-Beta Phase roadmap
The Funding Party must provide to the monitoring officer within six months of it signing
contracts its Project Partners a roadmap for activities post-Beta Phase. This can build on
the Project’s Application question (question 11) and must focus on how and when the
proposed solution will become business as usual within your network and across the
other GB gas or electricity networks.
As part of this, the Funding Party must include consideration for:

I. any steps the Project will take to ensure its innovation has suitable business as

usual adoption;

The Office of Gas and Electricity Markets
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II. the Funding Party’s strategy for adoption of the innovation or proposed solution,
giving consideration to potential investment, ongoing costs and third-party
involvement and;
III. any early indication of interest from other networks in adopting the innovation.
The Funding Party must provide an update on all the above at every two quarterly
monitoring meetings (i.e. every six months) and must include a final update of this

roadmap as attachment to its end of Project Phase report.

Condition 10 - Commaercialisation strategy
The Funding Party must provide at every second quarterly monitoring meeting (i.e.
every six months) an update on its commercialisation strategy. This can build on the
Project’s Application question (question 12) and must focus on what considerations have
the Project consortium made for the commercialisation of the proposed solution or
innovation, and how the Project provides support for non-network partners to move
towards commercialisation. As part of this, the Funding Party may wish to include
consideration for:
I. who the primary customer segment is beyond the Funding Party; the customer
value proposition;
II. if identified, the outline of the route to market and potential new partnerships;
ITI.  any additional Project Partner capital requirements in order to commercialize the
innovation and;
Iv. how this product, process or service could be scaled across the GB network and
taken to new markets.
The Funding Party must also include a final update of its strategy as an attachment to its
end of Project Phase report. Ofgem and/or Innovate UK may issue a template for the

final update as part of the end of Project Phase report.

Condition 11 - Data Best Practice and Digital Strategy and Action Plan Guidance
alignment

The Funding Party must provide at its second monitoring meeting (i.e. quarter one) a
summary of how it intends to comply with Ofgem’s Data Best Practice Guidance, and
Digitalisation Strategy and Action Plan Guidance. Additionally, a part of its year 1 annual
progress report, the Funding Party must provide a written update to the monitoring
officer on its incorporation and application of data best practices to date in the Project,

including its presumed open data policies, and data triaging methodology.

The Office of Gas and Electricity Markets
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Condition 12
At the kick off meeting, the Project must provide explanation on how the tenant would

receive the discount on electricity should they change supplier.

Condition 13

Prior to the Funding Party beginning work on the Project, it must provide to the
monitoring officer an update on the two pilot installations of the Heathub showing the
technical viability of the solution. Further updates must be provided during the quarterly

meetings until the installations have been completed.

4. COMPLIANCE
The Funding Party must comply with Special Condition 9.9 of the Electricity Distribution
Licence (the “Licence”), the SIF Governance Document and with this SIF Project

Direction.

5. SIF APPROVED AMOUNT

The SIF Approved amount of £5,401,332 (as detailed under Section 1: Project details of
this Project Direction) will be recovered by National Grid Electricity System Operator
from GB customers and transferred to the Funding Party. The Funding Party is
responsible for notifying National Grid Electricity System Operator of the bank account
details to which transfers must be made, in addition to completing Annex 2 of this SIF
Project Direction. If a Funding Party is required to return funding to National Grid
Electricity System Operator, the reverse applies. The Funding Party must provide bank
account details to National Grid Electricity System Operator within two weeks of

accepting this SIF Project Direction.

6. PROJECT BUDGET

The Project Budget is set out in Annex 1 of this SIF Project Direction.

The Funding Party must report on expenditure against each line under the category total
in the Project Budget and explain any projected variance against each line as part of its
detailed report which will be provided, in accordance with Chapter 7 of the SIF
Governance Document. The Funding Party must report variations in the Project budget

as outlined in Chapter 6 of the SIF Governance Document.

The Office of Gas and Electricity Markets
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7. PROJECT IMPLEMENTATION

The Funding Party must undertake the Project in accordance with the commitments it
has made in the Application and with the conditions of this SIF Project Direction. These
include (but are not limited to) the following:

(i) undertake the Project in accordance with its Application,

(ii) complete the Project on or before the Project completion date as detailed under
section 1 of the schedule of this SIF Project Direction, and

(iii)disseminate the learning from the Project at least to the level described in
chapter 3 of the SIF Governance Document. Dissemination of learning must be

carried out whether the Project was concluded successfully or otherwise.

8. REPORTING

Ofgem and UKRI may issue guidance (and amend it from time to time) about the
structure and content of the Project reporting required by Chapter 6 of the SIF
Governance Document. The Funding Party must follow this guidance in preparing the
reports.

The Funding Party must submit an end of Project Phase report to UKRI monitoring
officers for the Beta Phase. Within this report, the Funding Party must submit
information related to questions on Project delivery as detailed in chapter 6, table 6 of

the SIF Governance Document.

9. MONITORING

The Funding Party must comply with any reasonable request for information by its
monitoring officer at UKRI and related deadlines. Ofgem, with the support of UKRI, will
together monitor Project delivery, impacts and benefits. Throughout the term of the
Project, progress is monitored by UKRI through a monitoring officer. The monitoring
officer is the first point of contact for official notifications, queries and correspondence

with UKRI and the Authority, unless otherwise required by this SIF Project Direction.

As detailed in Chapter 6 of the SIF Governance Document, meetings with the monitoring
officer will take place at regular intervals, as advised by Ofgem or the monitoring officer

during the delivery of the Project, and at the end of each Project Phase.

The Office of Gas and Electricity Markets
Commonwealth House, 32 Albion Street, Glasgow, G1 1LH Tel 020 7901 7000



Making a positive difference
for energy consumers
10. EVALUATION
The Funding Party has acknowledged when it submitted its Application for this Project,
that reporting information and data gathered during the Project’s timescales (as detailed
in Section 1 of this SIF Project Direction) will be used to evaluate Project performance.
In addition, the Funding Party may be required to provide requested information outside
of the Project timescales and, in particular, for the period from the Project end date to
the end of the SIF Programme. Further data and reporting information may be requested
(frequency and method based on requirement) outside of standard monitoring and
reporting requirements as deemed necessary. Further data and information

requirements must be complied with by the Funding Party and Project Partners.

11. DATA SHARING

As set out in Chapter 3 of the SIF Governance Document, the Funding Party must follow
Data Best Practice Guidance with regards to all data gathered or created in the course of
a Project. We expect the Funding Party to document any reasons, such as commercial
sensitivities, for desensitising data. As defined by, and in accordance with, Data Best
Practice Guidance, Funding Parties must have a data triage process. Where multiple
Project Partners are collaborating on a Project, the consortium must adopt a consistent
Open Triage Process for the data related to the Project. Ofgem may require that Project
information and data is also shared with other specified parties, such as parties working
on complementary innovation funding programmes (subject to redaction of sensitive
data).

12. CYBER SECURITY

It is the responsibility of the Funding Party and all Project Partners to implement and
maintain appropriate security measures to protect personal data in accordance with
The GDPR (General Data Protection Regulation)!> and DPA (Data Protection Act) 201816,

Protection of computer systems from unauthorised access or being otherwise damaged
or made inaccessible must be in place alongside effective working practices. These must

be maintained in line with the Funding Party’s IT Management Strategies and policies.

13. PROJECT MILESTONES
The Funding Party must submit its end of Project Phase report to its monitoring officer

that verifies the Project milestones have been achieved or explains why they have not.

5 https://ec.europa.eu/info/law/law-topic/data-protection/data-protection-eu en
16 https://www.legislation.gov.uk/ukpga/2018/12/contents/enacted
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Project milestones are outlined below in Table 3, based upon details contained within

Question 7 and Appendix Question 9 in the Funding Party’s.
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Reference

Project

milestone

Deadline

Overall objectives and key tasks

SIF Funding Request

Milestone 1

Work package 1:
Project Management

and Governance

30/09/2028

1.1 Mobilise partners and ensure SIF contracts are signed

1.2 Plan (identify and agree on key milestones under each
workstream, risks, dependencies, and review process, contracts
set-up and onboarding)

1.3 & 1.5 Monitor progress and learning, and report interim
progress to Innovate UK (initial meeting, quarterly presentations,
6-monthly SIF community forums, annual reports & mid project
catchup). Annual reports will include relevant updates on benefits
mapping, business case, CBA & post-beta phase roadmap.
Commercialisation strategy and regulatory delivery barriers will be
updated every 6 months.

1.3.1 & 1.5.1 Ongoing project management support, including meeting
minutes, Project Management spreadsheet, risk register & Gantt chart
updates from ECC

1.4 Prepare the project mid-point summary video (to be included
for the mid point review)

1.5 Produce end of phase reporting

1.6 Produce dissemination reporting and present at Show & Tell"

£779,959

17 As outlined in in the Application or Project Plan appendix.
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Milestone 2

Work package 2:

Technical Evolution

30/09/2027

2.1 Monitor and review HeatHub and SLES pilot deployment,
ensuring performance meets project and tenant needs (including
weekly monitoring, engaging with customer via phone, site visits..)
2.2 Review Heat storage options with alternatives

2.3 Automate data collection via battery API, evaluating Sycous
SAAS option for billing and collection options

2.4 Develop HeatHub IP65 compliant external enclosure solution
2.5 Undertake ridgeblade wind pilot in two homes

2.5 Test Thermify Heat Hub/Kensa Ground Source Heat Pump
(GSHP) interface, collaboration at Kensa test rig

2.6 Develop and assess Grid Services development

2.6.1 Preparation for demand flexibility service & export from SHIELD
battery assets

2.6.2 Preparation for wider grid services/ export deployment
2.6.3 Selection of grid services aggregator partner for wider deployment

2.6.4 Exploration of scope for use of heat assets (include Thermify's
HeatHub) for grid services

£308,646

The Office of Gas and Electricity Markets
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Milestone 3

Work package 3:

Commercial Evolution

30/09/2025

3.1 Tenant review of simplified contracts

3.1.1 Redraft Plain English versions of contracts and provide infographics
of contract terms

3.1.2 Final versions of contracts tested with tenants
3.2 Review VAT for SHIELD energy supply services

3.3 Extend contract suite to enable low income households to
participate in these tenure types

3.4 Provide Peer-to-Peer (P2P) supply (related to householders)
and generator options (related to Essex Community Energy acting
as an Energy service company (ESCO))

£61,170

Milestone 4

Work package 4:

Regulatory Evolution

31/12/2025

4.1 Liaise with Building Research Establishment to support in
completing the Appendix Q consideration of HeatHub

4.2 Assess implications for SHIELD of SAP 11 (Home Energy Model)
and provide input where possible

£19,732

Milestone 5

Work package 5:

Inclusion Evolution

31/12/2026

5.1 Prepare and test support packages for those with low digital
skills, sensory disadvantages and communication difficulties to
facilitate decision making and informed consent to participation in
SHIELD

5.2 Develop more inclusive tenant interfaces

5.3 Prepare and test alert services in relation to vulnerable
households utilising SLES data

£58,064
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Milestone 6

Work package 6:

Beta Recruitment

30/06/2026

6.1 Beta recruitment of social landlords

6.1.1 Documented recruitment of social landlords and their participation in
Social ESCo model for SHIELD trials

6.1.2 Number of properties and their eligibility for SHIELD trial confirmed
with social landlords

6.2 Beta Recruitment of tenants for SHIELD install phase 1

6.2.1 Creation and distribution of comms materials for Eastlight / Citizens
Advice

6.2.2 Creation and distribution of comms materials for participating social
landlords

6.2.3 Tenant recruitment post comms delivery.
Update database of households participating in SHIELD Beta Phase trials
and maintaining quarterly engagement throughout

6.3 Beta Recruitment of tenants and low income homeowners for
second install phase

6.3.1 Update and distribution of comms materials for participating social
landlords

6.3.2 Tenant recruitment post comms delivery.
Update database of households participating in SHIELD Beta Phase trials
and maintaining quarterly engagement throughout.

£277,044
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Milestone 7

Work package 7:

Beta Deployment

01/09/2027

7.1 Provide service delivery and grid services to all participating
households

7.1.1 Heating and electricity delivery and support to SHIELD participants
7.1.2 Initial grid services deployment

7.1.3 Delivery of wider grid services including tracking of operations,
revenue and household impact

7.1.4 Creation of quarterly reports on energy services delivery

7.2 Follow up support and engagement, using inputs for later
deployments

7.2.1 Design and test surveys and questionnaires
7.2.2 Conduct surveys and questionnaires (and associated reports)

7.2.3 Collect and analyse survey responses, and produce final report
analysing responses

7.3 Beta installations Phase 1

7.3.1 SLES installations

7.3.2 Thermify installations

7.3.3 Q Zeta Heat Storage Trial Installations

7.4 Beta installations Phase 2 (Thermify installations only)

£3,507,242
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Milestone 8

Work package 8:
Preparation for Wider
Roll Out

30/07/2028

8.1 Lead workshops to define a detailed collaboration and roll-out
preparation roadmaps

8.2 Collaborate with UKPN *No-one Left Behind’ and Vulnerable
Household programmes, starting with building dialogues with
managers of these programmes

8.3 Perform price forecasts to support funder due diligence

8.4 Collaborate, share learning etc with other DNOs, including
scope for collaboration with ENWL Net Zero Terrace project and
define plan for wider roll out

8.5 Explore scope for health services customers (scope may link to
the virtual wards initiative and the Warm Homes Prescription
Initiative)

8.6 Input to Essex Local Area Energy Plan (LAEP)

8.6.1 Ensure existing and planned future installs are mapped against LAEP
data platforms

8.6.2 Incorporation of SHIELD network impact into LAEP scenarios
8.7 Prepare and get ECO4 Accreditation for Heat Hub (a specific
accreditation for insulation and heating measures that support

vulnerable consumer groups)

8.8 Assess SHIELD deployment in multi-occupied buildings (MOBs)
including liaison with Heat Risers project

8.9 Conduct funder and other stakeholder dialogue re commercial
scale up

8.10 Assess impact of distribution network commercial scale up

£389,475
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8.11 Scope for private P2P market and development for wider roll-
out
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14, USE OF LOGO
The Funding Party and the Project Partners, External Funders and Project Supporters or
subcontractors!® must not use the Innovate UK/UKRI and/or Ofgem logo for purposes

associated with the Project in any circumstances.

As an alternative for use of both Ofgem and UKRI logos, all external Project
communications must include the following standard form of wording:
(i) “this project is funded by network users and consumers under the Strategic

Innovation Fund, an Ofgem programme managed in partnership with UKRI.”

For additional guidance, refer to the communications and media guidelines for
competition winners, detailed as part of your delivery pack. These guidelines are
designed to help with some suggestions and encourage you to take a proactive approach

to communicating about your Project.

15. SHARING OF LESSONS LEARNED

The Funding Party is required to ensure that the sharing of lessons learned and the
facilitation of knowledge transfer is conducted as effectively as possible, to ensure that
all parties, and therefore all consumers including future consumers, can benefit from

Projects.

As contained within Chapter 3 of the SIF Governance Document, we require the Funding
Party to work collaboratively to maintain the ENA Smarter Networks Portal so that all
reporting and dissemination of learnings on Projects (as required by chapter 6 of the SIF

Governance Document) is available via the ENA Smarter Networks Portal.

16. COLLABORATION
The Funding Party must collaborate with third-party innovators as Project Partners, as
well as work closely with other parties in the energy supply chain, as set out in Chapter

3 of the SIF Governance Document.

The Funding Party must collaborate with other parties and with UKRI to organise an
annual conference in a format appropriate to enabling the building of consortiums and
disseminating learning widely. The conference may be a single event for gas and

electricity, or more than one event, as appropriate.

8 As detailed in the Application.
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17. AMENDMENT OR REVOCATION
As set out in Chapter 7 of the SIF Governance Document, this SIF Project Direction may
be amended or revoked under the following circumstances:
(i) if the Funding Party considers that there has been a material change in
circumstance that requires a change to the SIF Project Direction, and the
Authority agrees; or

(ii) to reflect amendments made to the Licence.

18. HALTING OF PROJECTS

This SIF Project Direction is subject to the provisions contained in Chapter 7 of the

SIF Governance Document relating to the halting of Projects. By extension, this SIF
Project Direction is subject to any decision by the Authority to halt the Project to which
this SIF Project Direction relates and to any subsequent relevant SIF Funding Direction
issued by the Authority pursuant to Special Condition 9.9 of the Electricity Distribution

Licence (the “Licence”).

Further to the requirements in Chapter 7 of the SIF Governance Document, in the event
the Authority decides to halt the Project, to which this SIF Project Direction relates, the
Authority may issue a statement to the Funding Party clarifying the effect of that halting
decision as regards to the status and legal force of the conditions contained in this SIF

Project Direction.

NOW THEREFORE:
In accordance with the SIF Governance Document issued pursuant to Special Condition
9.9 of the Electricity Distribution Licence (the “Licence”). of the Licence the Authority

hereby issues this SIF Project Direction to the Funding Party in relation to the Project.

This constitutes notice of reasons for the Authority’s decision pursuant to section 49A

(Reasons for decisions) of the Electricity Act 1989.

Failure to comply with the conditions of this SIF Project Direction means that Ofgem may
treat all or part of the SIF Approved Amount received by the Funding Party as SIF

Disallowed Expenditure.

The Office of Gas and Electricity Markets
Commonwealth House, 32 Albion Street, Glasgow, G1 1LH Tel 020 7901 7000



ANNEX 1: PROJECT BUDGET

Cost Category Total Project costs (£)
Labour £ 1,843,428

Materials £ 3,923,500
Subcontracting £ 3,905,664

Travel and subsistence £42,095

Other costs £172,600

Total £ 9,887,287

PROJECTS LTD

Project Partner Total project Project Total SIF Funding Project contribution
costs (£) contribution (£) requested (£) (%)

UK POWER £999,419 £165,000 £834,419

NETWORKS

(OPERATIONS)

LIMITED

CITIZENS ADVICE £71,130 £7,113 £64,017

ESSEX LIMITED

EASTLIGHT £37,080 £3,708 £33,372

COMMUNITY HOMES

LIMITED

ELECTRICITY NORTH | £47,900 £4,790 £43,110

WEST LIMITED

ESSEX COMMUNITY | £2,722,250 £1,777,500 £944,750

ENERGY CIC

Essex County £50,008 £5,001 £45,007

Council

POWER CIRCLE £468,475 £46,848 £421,627

The Office of Gas and Electricity Markets
Commonwealth House, 32 Albion Street, Glasgow, G1 1LH Tel 020 7901 7000
www.ofgem.gov.uk
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Making a positive difference
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THERMIFY £4,931,300 £2,420,000 £2,511,300

HOLDINGS LIMITED

UK COMMUNITY £512,208 £51,243 £460,965

WORKS CIC

URBANCHAIN LTD £47,517 £4,752 £42,765

Total £9,887,287 £4,485,955 £5,401,332 83%

The Office of Gas and Electricity Markets
Commonwealth House, 32 Albion Street, Glasgow, G1 1LH Tel 020 7901 7000 www.ofgem.gov.uk
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ANNEX 2 TO SCHEDULE: TEMPLATE OF BANK ACCOUNT DETAILS TO BE
PROVIDED TO EITHER NGGT (BOX.GSOSETTLEMENTS@NATIONALGRID.COM)
OR NG ESO (revenue.invoice@nationalgrideso.com)

Company name:

Primary Contact Details (only one contact permitted)
First Name:

Last Name:

Email address:

Mobile phone number:

Work phone number:

Address details

Address name:

Street address:

City:

State / region:

Post code:

PO box: (if applicable)

PO box post code: (if applicable)

Banking details
These should be evidenced in non-editable format. The evidence provided must show
company name and bank details and it should be dated within the last 6 months.

Any of the below documents will suffice:

o Bank statement (scanned document)

o Void cheque

o Paying in slip

o Screenshot of online banking (showing a logged in account with bank account

and sort code, with browser visible)

The Office of Gas and Electricity Markets
Commonwealth House, 32 Albion Street, Glasgow, G1 1LH Tel 020 7901 7000
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