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MHHS Team 
Ofgem  
10 South Colonnade 
Canary Wharf 
London 
E14 4PU 
 
Dear MHHS Team,  
 
Re: Proposed Directions to Market-wide Half Hourly (MHHS) Participants 
 
We do not believe that any additional blanket directions should be given to parties, code bodies 
or the DIP manager. Instead, we believe that focus should be placed upon those parties whose 
performance to date has not given the programme confidence that they will meet programme 
requirements and/or governance arrangements. 
 
Parties have an obligation to comply with and operate in accordance with the governance and 
management of MHHS implementation. We take that obligation seriously and we and our 
service providers have worked closely with the programme to ensure both its requirements and 
timescales are met. As a DNO, we are a central system provider and understand that we are a 
key component for a successful MHHS go-live. 
 
The programme has strong controls in place, including readiness assessments, declarations etc. 
which should be used as a tool to identify those parties whose readiness for go-live is at risk.  
Parties that are running to plan should not be burdened by additional reporting etc. and those 
that are not running to plan and/or are not following the programme requirements, i.e. non-
completion of readiness assessment, timescales not met, lack of engagement etc. should be 
subject to additional measures and controls to aid a successful and timely go-live. 
 
To support a successful go-live for all parties, we believe that the programme should ensure 
there is no further scope creep in relation to System Integration Testing (SIT) test cases and 
BSCCo should define the detail of the operations Service Management requirements as quickly 
as possible to provide parties with sufficient time to implement the necessary arrangements. 
These issues are being discussed and progressed at the new working group, ‘Go-Live 
Implementation Group’ (GLIG). 



 

 

   

 

 

 
 

 
 
Should you have any questions regarding the above please do not hesitate to contact me. 
 
Yours sincerely 
 

 
 
Leanne Yates 
Registration Services Manager 
 
 


