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Email: Marzia.Zafar@ofgem.gov.uk  

 Date: 26 May 2025 

   

Dear Scottish Hydro Electric Power Distribution PLC,   

 

SIF Project Direction 

Scottish Hydro Electric Power Distribution PLC submitted VERIFY - Vulnerability 

Evaluation for Resilience Investment and Flexibility (the Project) to be considered for 

funding through the Beta Phase of Round 3 of the Strategic Innovation Fund (SIF). As 

explained in greater detail below, this Project previously received SIF Funding and 

completed a Round 3 Discovery and Alpha Phase for of the SIF. In our1 SIF Funding 

Decision issued on 26 May 2025, we selected the Project2 for conditional funding for the 

Round 3 Beta Phase and as a result we are now issuing this SIF Project Direction to 

implement that decision.  

 

Scottish Hydro Electric Power Distribution PLC must comply with the conditions contained 

in this SIF Project Direction as a condition of the Project receiving funding through the 

SIF. These conditions can be found in the Schedule to this document.   

 

Progression through SIF Phases 

The SIF consists of a multi-phase approach for Projects in order to mitigate the risk 

associated with innovations. The Discovery Phase focuses on feasibility, the Alpha Phase 

on experimental development, and the Beta Phase on deployment and demonstration. 

The Innovation Challenge issued for each Round will state if a Project can apply directly 

to Alpha or Beta, without the requirement to have progressed through Discovery and 

Alpha. 

 

 
1 The terms ‘we’, ‘us’, ‘our’ refer to the Gas and Electricity Markets Authority. Ofgem is the office of the 
Authority. 
2 Unless otherwise specified, defined terms in this SIF Project Direction have the meaning given to them in 

Appendix 1 of the SIF Governance Document. 
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The Project previously received SIF Funding for the Round 3 Discovery and Alpha Phase3 

and submitted an Application for the Project to be considered for SIF Funding for the 

Round 3 Beta Phase of the SIF. As stated above, the Project has been selected by Ofgem 

to receive SIF Funding for the Round 3 Beta Phase .  

 

 

Role of UK Research & Innovation (UKRI) 

As per Chapter 1 of the SIF Governance Document4 the role of UKRI is to deliver the SIF 

in line with the SIF Governance Document - administering the funding programme, 

monitoring the delivery of Projects, collating data from Projects on benefits, making 

recommendations to Ofgem on operational matters, supporting third-party innovators 

and, where possible, successful Projects to become ‘business as usual’ activities. To 

support the success of the Projects and the SIF programme, we expect that the Funding 

Party and Project Partners collaborate with Ofgem and UKRI.  

 

SIF Project Direction   

Paragraph 5.14 of the SIF Governance Document states that a SIF Project Direction will:   

• Set out the Project-specific conditions, to which the Funding Party is committing in 

accepting SIF Funding.5 

• Require the Funding Party to undertake the Project in accordance with the 

commitments made in the Application. Where appropriate, the SIF Project Direction 

may therefore include extracts from the Application or refer to specific sections of 

the Application.6 

• Where applicable, set out conditions (such as Project stage gates) linked to 

milestones and deliverables, which Projects must meet.7 

• Set out the SIF Approved Amount for the Project, that will form part of the 

calculation contained in the SIF Funding Direction issued by the Authority under 

Chapter 7 of the SIF Governance Document.8 

• Set out the Project budget that the Funding Party must report against and how 

variations in the Project budget will be reported.9 

 
3 The Project Directions for Round 3 of the Discovery Phase are available at: 

https://www.ofgem.gov.uk/decision/strategic-innovation-fund-round-3-alpha-funding-decision  
4 https://www.ofgem.gov.uk/sites/default/files/2025-
04/SIF%20governance%20document%20version%203.1.pdf  
5 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 
6 As above 
7 As above 
8 ‘SIF Funding Amount’ detailed under Point 5 – ‘Condition President’ of this SIF Project Direction. 
9 ‘Annex 1 – Project Budget. 

https://www.ofgem.gov.uk/decision/strategic-innovation-fund-round-3-alpha-funding-decision
https://www.ofgem.gov.uk/sites/default/files/2025-04/SIF%20governance%20document%20version%203.1.pdf
https://www.ofgem.gov.uk/sites/default/files/2025-04/SIF%20governance%20document%20version%203.1.pdf
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• Where applicable, set out special information sharing requirements applicable to the 

Project.10 

• Set out the mechanism for the Funding Party receiving the SIF Approved Amount as 

set out in the SIF Funding Direction.11 

 

All SIF Project Direction requirements are detailed in the Schedule to this SIF Project 

Direction. 

  

Decision   

Provided the Funding Party complies with the SIF Governance Document and with the 

Schedule to this SIF Project Direction, the Project is deemed to be an Eligible SIF 

Project12.   

 

This SIF Project Direction constitutes notice pursuant to section 49A (Reasons for 

decisions) of the Electricity Act 1989. 

 

  

Marzia Zafar  

Deputy Director, Decentralisation & Digitalisation 

 

For and on behalf of the Authority   

 
10 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 
11 ‘SIF Funding Amount’ detailed under Point 5 – ‘Condition President’ of this SIF Project Direction. 
12  The meaning ‘Eligible SIF Project’ is described in Chapter 2 of the SIF Governance Document. 
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Schedule to SIF Project Direction  

  

1. PROJECT DETAILS  

Application number: 10157283 

Project title: VERIFY - Vulnerability Evaluation for Resilience Investment and Flexibility 

Innovation Challenge/Project Phase: Novel technical, process and market approaches to 

deliver an equitable and secure Net Zero power system/ Round 3 Beta Phase  

Project start date: 1 September 2025 

Project end date: 31 August 2028 

SIF Approved Amount for SIF Funding: £5,331,569  

 

2. PREAMBLE 

This SIF Project Direction is issued by the Gas and Electricity Markets Authority (the 

“Authority”) to Scottish Hydro Electric Power Distribution PLC (the “Funding Party”) 

pursuant to the SIF Governance Document issued pursuant to Special Condition 9.9 of 

the Electricity Distribution Licence. It sets out the conditions to be complied with in 

relation to VERIFY - Vulnerability Evaluation for Resilience Investment and Flexibility 

(the “Project”) as a condition of it being funded under the SIF Funding Mechanism.13  

  

Unless otherwise specified, defined terms in this SIF Project Direction have the meaning 

given to them in the Licence or Appendix 1 of the SIF Governance Document.  

  

References to specific sections of the Funding Party’s Application in this SIF Project 

Direction are, for ease of reference, made by referring to the section number in the 

Funding Party’s Application.  

 

3. PROJECT-SPECIFIC CONDITIONS 

In accepting funding for the Project, the Funding Party is subject to the following 

Project-specific condition(s):  

  

Condition 1   

The Funding Party must not spend any SIF Funding until contracts are signed with the 

Project Partners named in Table 1 for the purpose of completing the Project. 

  

 
13 The SIF Funding Return Mechanism is defined in the SIF Governance Document. 
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Table 1. Project Partners  

SCOTTISH HYDRO ELECTRIC POWER DISTRIBUTION PLC 

CGI IT UK LIMITED 

CENTRE FOR SUSTAINABLE ENERGY 

SMART DCC LIMITED 

SOUTHERN GAS NETWORKS PLC 

QUARRIERS 

E.ON NEXT ENERGY LIMITED 

ABERDEEN NHT 2014 LLP 

SMITH INSTITUTE 

 

Condition 2 – financial contribution 

The Funding Party must report on the financial contributions made to the Project as set 

out in its Application. Any financial contributions made over and above that stated in its 

Application should also be reported and included on the Innovation Funding Service 

(IFS). 

 

Condition 3 – Meeting arrangements   

The Funding Party must participate in all meetings related to the Project that they are 

invited to by Ofgem, UKRI and Department for Energy Security and Net Zero during the 

Beta Phase. 

 

Condition 4 – Stage gate scoping   

The Funding Party must, with support from Innovate UK and, where applicable Ofgem, 

scope the requirements and success criteria for each stage gate, as set out in the Project 

management plan within a Project at the quarterly reporting meetings ahead of any 

stage gate. These will be used to determine what criteria a Project must meet in order to 

pass a stage gate, and whether any additional information, such as a report, must be 

produced as part of the stage gate.   

 

Condition 5 – Impact monitoring  

As part of the end of Project Phase report, the Funding Party must produce a Project 

Impact Monitoring and Evaluation Plan. This plan must outline how the Project plans to 

monitor and evaluate the delivery of benefits outlined in the Beta Phase Application 

following the end of the Beta Phase. The plan must also include the methodology that 

will be utilised for quantifying and qualifying benefits realisation and how the Funding 

Party plans to report this to Ofgem 1, 3, 5 & 10 years post-Beta Phase completion. 
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Further details on how to approach the development of this plan may be provided by 

Ofgem or Innovate UK.  

  

Condition 6 – SIF Community Forums  

The Funding Party and all Project Partners must make reasonable attempts to attend, 

participate and/or contribute at SIF Community Forum events occurring during the 

Project delivery. We anticipate there being approximately one event per year.  

  

Condition 7 – Policy, regulatory and standards barriers  

The Funding Party must provide verbal updates at each quarterly review meeting on any 

regulatory, policy and standards barriers and any change requirements which may 

impact delivery of the Beta Phase activities. The Funding Party must also include as an 

attachment to each of its annual progress report an update on any regulatory, policy and 

standards barriers which may require derogations and articulation of any proposed 

regulatory, policy and standards changes which would be necessary in deployment. The 

Funding Party must also provide an as an attachment to its end of Project Phase report a 

summary of the Project's findings on regulatory, policy and standards barriers, including 

any considerations for future work, and where applicable, where specific regulatory, 

policy and standards changes would be required for deployment.  

  

Condition 8 – Updated 60-second videos  

The Funding Party must provide within the first three months of signing contracts with its 

Project Partners an updated 60-second video. If the Project is greater than two years (24 

months) in length, an updated video must also be provided at the Project’s mid-point 

meeting. All Projects must also provide an updated 60-second video as part of their end 

of Project phase report. Innovate UK can share its guidance for 60-second videos with 

the Funding Party, if necessary. 

  

Condition 9 – Post-Beta Phase roadmap  

The Funding Party must provide to the monitoring officer within six months of it signing 

contracts with its Project Partners a roadmap for activities post-Beta Phase. This can 

build on the Project’s Application question (question 11) and must focus on how and 

when the proposed solution will become business as usual within the network concerned 

and across the other GB gas or electricity networks. 

As part of this, the Funding Party must include consideration for:  

I. any steps the Project will take to ensure its innovation has suitable business as 

usual adoption;   
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II. the Funding Party’s strategy for adoption of the innovation or proposed solution, 

giving consideration to potential investment, ongoing costs and third-party 

involvement and;   

III. any early indication of interest from other networks in adopting the innovation. 

 

The Funding Party must provide an update on all the above at every second quarterly 

review meeting (i.e. every six months) and must include a final update of this roadmap 

as attachment to its end of Project Phase report.  

  

Condition 10 – Commercialisation strategy  

The Funding Party must provide at every second quarterly review meeting (i.e. every six 

months) an update on its commercialisation strategy. This can build on the Project’s 

Application (question 11) and must focus on what considerations has the Project 

consortium made for the commercialisation of the proposed solution or innovation, and 

how the Project provides support for non-network Project Partners to move towards 

commercialisation. As part of this, the Funding Party may wish to include consideration 

for: 

I. who the primary customer segment is beyond the Funding Party; the customer 

value proposition;   

II. if identified, the outline of the route to market and potential new partnerships; 

III. any additional Project Partner capital requirements in order to commercialise the 

innovation and;   

IV. how this product, process or service could be scaled across the GB network and 

taken to new markets.   

The Funding Party must also include a final update of its strategy as an attachment to its 

end of Project Phase report. Ofgem and/or Innovate UK may issue a template for the 

final update as part of the end of Project Phase report.  

 

Condition 11 

The Project must present to the Monitoring Officer at least every second Quarterly 

Review Meeting, an outline plan and updates on activities it is undertaking to ensure the 

scale up of the Project to other Networks including and beyond the Project Partners.  

This could be included in the Post Beta Roadmap activities. 

Condition 12 

At each Quarterly Review Meeting, the Funding Party much present to the Monitoring 

Officer a stakeholder engagement and dissemination plan. Stakeholder engagement 
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should include consideration for other DNOs, GDNs, Energy Suppliers, and consumer 

groups.  

Condition 13 

Dissemination planning should include consideration for the software and analytical 

outputs, such as the work package details, the methodologies used, and results, of the 

VERIFY solution that will be published and disseminated through the Project. 

4. COMPLIANCE  

The Funding Party must comply with Special Condition 9.9 of the Electricity Distribution 

Licence, the SIF Governance Document and with this SIF Project Direction. 

 

5. SIF APPROVED AMOUNT  

The SIF Approved amount of £5,331,569 (as detailed under Section 1: Project details of 

this Project Direction) will be recovered by National Energy System Operator from GB 

customers and transferred to the Funding Party. The Funding Party is responsible for 

notifying National Energy System Operator of the bank account details to which 

transfers must be made, in addition to completing Annex 2 of this SIF Project Direction. 

If a Funding Party is required to return funding to National Energy System Operator, the 

reverse applies. The Funding Party must provide bank account details to National 

Energy System Operator within two weeks of accepting this SIF Project Direction. 

 

6. PROJECT BUDGET  

The Project Budget is set out in Annex 1 of this SIF Project Direction. 

 

The Funding Party must report on expenditure against each line under the category total 

in the Project Budget and explain any projected variance against each line as part of its 

detailed report which will be provided, in accordance with Chapter 7 of the SIF 

Governance Document. The Funding Party must report variations in the Project budget 

as outlined in Chapter 6 of the SIF Governance Document.  

 

7. PROJECT IMPLEMENTATION  

The Funding Party must undertake the Project in accordance with the commitments it 

has made in the Application and with the conditions of this SIF Project Direction. These 

include (but are not limited to) the following:  
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(i) complete the Project on or before the Project completion date as detailed under 

Section 1 of the Schedule of this SIF Project Direction, and  

(ii) disseminate the learning from the Project at least to the level described in 

Chapter 3 of the SIF Governance Document. Dissemination of learning must be 

carried out whether the Project was concluded successfully or otherwise.  

 

8. REPORTING  

Ofgem and UKRI may issue guidance (and amend it from time to time) about the 

structure and content of the Project reporting required by Chapter 6 of the SIF 

Governance Document. The Funding Party must follow this guidance in preparing the 

reports.  

 

The Funding Party must submit an end of Project Phase report to UKRI monitoring 

officers for the Beta Phase. Within this report, the Funding Party must submit 

information related to questions on Project delivery as detailed in Chapter 6, table 6 of 

the SIF Governance Document. An End of Phase template is available and can be 

requested from UKRI. 

 

 

9. MONITORING 

The Funding Party must comply with any reasonable request for information by its 

monitoring officer at UKRI and related deadlines. Ofgem, with the support of UKRI, will 

together monitor Project delivery, impacts and benefits. Throughout the term of the 

Project, progress is monitored by UKRI through a monitoring officer. The monitoring 

officer is the first point of contact for official notifications, queries and correspondence 

with UKRI and the Authority, unless otherwise required by this SIF Project Direction.  

 

As detailed in Chapter 6 of the SIF Governance Document, meetings with the monitoring 

officer will take place at regular intervals, as advised by Ofgem or the monitoring officer 

during the delivery of the Project, and at the end of each Project Phase. 

 

10. EVALUATION 

The Funding Party has acknowledged when it submitted its Application for this Project, 

that reporting information and data gathered during the Project’s timescales (as detailed 

in Section 1 of this SIF Project Direction) will be used to evaluate Project performance. 

In addition, the Funding Party may be required to provide requested information outside 

of the Project timescales and, in particular, for the period from the Project end date to 
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the end of the SIF Programme. Further data and reporting information may be requested 

(frequency and method based on requirement) outside of standard monitoring and 

reporting requirements as deemed necessary. Further data and information 

requirements must be complied with by the Funding Party and Project Partners. 

 

11. DATA SHARING 

As set out in Chapter 3 of the SIF Governance Document, the Funding Party must follow 

Data Best Practice Guidance with regard to all data gathered or created in the course of 

a Project.  We expect the Funding Party to document any reasons, such as commercial 

sensitivities, for desensitising data. As defined by, and in accordance with, Data Best 

Practice Guidance, Funding Parties must have a data triage process. Where multiple 

Project Partners are collaborating on a Project, the consortium must adopt a consistent 

Open Triage Process for the data related to the Project. Ofgem may require that Project 

information and data is also shared with other specified parties, such as parties working 

on complementary innovation funding programmes (subject to redaction of sensitive 

data).  

 

12. CYBER SECURITY 

It is the responsibility of the Funding Party and all Project Partners to implement and 

maintain appropriate security measures to protect personal data in accordance with 

The GDPR (General Data Protection Regulation)14 and DPA (Data Protection Act) 201815. 

Protection of computer systems from unauthorised access or being otherwise damaged 

or made inaccessible must be in place alongside effective working practices. These must 

be maintained in line with the Funding Party’s IT Management Strategies and policies. 

  

13. PROJECT MILESTONES  

The Funding Party must provide an outline in its end of Project Phase meeting with its 

UKRI monitoring officer that verifies the Project milestones have been achieved or 

explains why they have not.  

  

Project milestones are outlined below in Table 2, based upon details contained within 

Question 7 in the Funding Party’s Application. 

 
14 https://ec.europa.eu/info/law/law-topic/data-protection/data-protection-eu_en  
15 https://www.legislation.gov.uk/ukpga/2018/12/contents/enacted  

https://www.itgovernance.co.uk/dpa-2018
https://ec.europa.eu/info/law/law-topic/data-protection/data-protection-eu_en
https://www.legislation.gov.uk/ukpga/2018/12/contents/enacted
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Table 2. Project milestone16 

Reference  Project  

milestone  

Deadline  Overall objectives and key tasks  SIF Funding 

Request  

Milestone 1 WP1 - Project 

Management and 

dissemination 

30/09/2028 1. Coordination of deliverables and monitoring performance of project; 

2. Risk and Barrier management and monitoring; 

3. Weekly sessions and Face-to Face meeting management; 

4. Management of end of stage reviews and reports; 

5. UKRI Engagement; 

6. Transition to BAU; 

7. Assist Project Partners with outputs, as required; 

8. Orchestrating publicity and promotion of the Project. 

9. Working  to support other DNOs progress VERIFY in ED3 

 £                        

421,555.00  

Milestone 2 WP2 - Pilot Area 

(Aberdeen City)  

Service Delivery 

31/10/2026 1. Instantiated and support restart of the VIVIS system and run test 

data. 

2. Import available Aberdeen data  

3. Develop working algorithms  

4. Incorporate SSEN's PSR process to the system. 

 £                        

881,891.00  

Milestone 3 WP3 - Network 

and property data 

inclusion 

31/05/2028 1. Incorporate related property, network and gas data.  £                        

790,009.00  

 
16 As outlined in in the Application or Project Plan appendix.  



 

  
The Office of Gas and Electricity Markets 

Commonwealth House, 32 Albion Street, Glasgow, G1 1LH  Tel 020 7901 7000 

www.ofgem.gov.uk 

 

Milestone 4 WP4 - Local 

Authority and third 

sector data, 

benefits, and 

inclusion 

30/06/2028 1. Expand Aberdeen City Council data from Alpha to other ACC areas;  

2. Expand on additional Quarriers data to supplement Alpha progress;  

3. Provide insight, engagement, community involvement and digital 

inclusion; 

 £                        

347,593.00  

Milestone 5 WP5 - VERIFY 

DNO service 

extension 

30/06/2028 1. Implement SSEN VERIFY scoring environment in SSEN environment 

and link VIVID service (WP2) with new VERIFY scoring environment. 

2. Develop a DNO scoring criteria with SSEN and refine overall 

vulnerability scoring with ACC, Quarriers, SGN, and SSEN; 

3. Design and deliver training 

 £                        

748,405.00  

Milestone 6 WP6 - Feedback, 

continuous 

evaluation and 

improvement 

30/06/2028 1. Full circle learning from engagement and community involvement; 

2. Building recommendations based on the learnings;  

3. Technical reporting 

 £                        

825,307.00  

Milestone 7 WP7 - Data 

governance and 

regulation 

30/06/2028 1. Deliver a Smart Meter data access governance and regulation roadmap 

report 

2. Carry out an AI assurance and deliver a learnings report. 

 £                        

846,929.00  

Milestone 8 WP8 - Expansion 

and fast follow 

enablement 

30/06/2028 1. Enable VERIFY for use within SSEN's DNO boundaries; 

2. Design and deliver training  

3. Carry out project dissemination 

 £                        

469,880.00  

  



 

The Office of Gas and Electricity Markets 

Commonwealth House, 32 Albion Street, Glasgow, G1 1LH  Tel 020 7901 7000 

www.ofgem.gov.uk 

2. USE OF LOGO  

The Funding Party and the Project Partners, External Funders and Project Supporters or 

subcontractors17 must not use the Innovate UK/UKRI and/or Ofgem logo for purposes 

associated with the Project in any circumstances.  

 

As an alternative for use of both Ofgem and UKRI logos, all external Project 

communications must include the following standard form of wording: 

(i) “this project is funded by network users and consumers under the Strategic 

Innovation Fund, an Ofgem programme managed in partnership with UKRI.” 

 

For additional guidance, refer to the communications and media guidelines for 

competition winners, detailed as part of your delivery pack. These guidelines are 

designed to help with some suggestions and encourage you to take a proactive approach 

to communicating about your Project. 

 

3. SHARING OF LESSONS LEARNED 

The Funding Party is required to ensure that the sharing of lessons learned and the 

facilitation of knowledge transfer is conducted as effectively as possible, to ensure that 

all parties, and therefore all consumers including future consumers, can benefit from 

Projects.  

 

As outlined in Chapters 3 and 6 of the SIF Governance Document, we require the 

Funding Party to work collaboratively with other Networks and third-party innovators to 

disseminate  the learnings and data from Projects and ensure that these are publicly 

available. This includes taking part in annual events. 

 

4. COLLABORATION  

The Funding Party must collaborate with third-party innovators as Project Partners, as 

well as work closely with other parties in the energy supply chain, as set out in Chapter 

3 of the SIF Governance Document. 

 

 

5. AMENDMENT OR REVOCATION  

As set out in Chapter 7 of the SIF Governance Document, this SIF Project Direction may 

be amended or revoked under the following circumstances:  

 
17 As detailed in the Application. 
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(i) if the Funding Party considers that there has been a material change in 

circumstance that requires a change to the SIF Project Direction, and the 

Authority agrees; or  

(ii) to reflect amendments made to the Licence. 

 

6. HALTING OF PROJECTS  

This SIF Project Direction is subject to the provisions contained in Chapter 7 of the  

SIF Governance Document relating to the halting of Projects. By extension, this SIF 

Project Direction is subject to any decision by the Authority to halt the Project to which 

this SIF Project Direction relates and to any subsequent relevant SIF Funding Direction 

issued by the Authority pursuant to Special Condition 9.9 of the Electricity Distribution 

Licence.  

 

Further to the requirements in Chapter 7 of the SIF Governance Document, in the event 

the Authority decides to halt the Project, to which this SIF Project Direction relates, the 

Authority may issue a statement to the Funding Party clarifying the effect of that halting 

decision as regards the status and legal force of the conditions contained in this SIF 

Project Direction.  

 

NOW THEREFORE:  

In accordance with the SIF Governance Document issued pursuant to Special Condition 

9.9 of the Electricity Distribution Licence of the Licence the Authority hereby issues this 

SIF Project Direction to the Funding Party in relation to the Project.  

 

This constitutes notice of reasons for the Authority’s decision pursuant to section 49A 

(Reasons for decisions) of the Electricity Act 1989. 

 

Failure to comply with the conditions of this SIF Project Direction means that Ofgem may 

treat all or part of the SIF Approved Amount received by the Funding Party as SIF 

Disallowed Expenditure. 
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ANNEX 1: PROJECT BUDGET  

SIF Project Direction costs  

Cost Category Total Project costs (£)  

Labour 4,877,853 

Materials 96,027 

Subcontracting 148,039 

Travel and subsistence  48,810 

Other costs  802,193 

Total  5,972,922 

 

Project Partner Total Project 

costs (£) 

Project 

contribution (£) 

Total SIF Funding 

requested (£) 

Project 

contribution (%) 

SCOTTISH HYDRO ELECTRIC 

POWER DISTRIBUTION PLC 1,302,547 130,255 1,172,292 
 

ABERDEEN NHT 2014 LLP 234,496 23,496 211,000  

CENTRE FOR SUSTAINABLE 

ENERGY 132,242 18,193 114,049 
 

CGI IT UK LIMITED 2,250,329 226,745 2,023,584  

E.ON NEXT ENERGY LIMITED 143,266 14,327 128,939  

QUARRIERS 500,780 50,078 450,702  

SMART DCC LIMITED 412,103 72,682 339,421  

SMITH INSTITUTE 737,115 79,577 657,538  

SOUTHERN GAS NETWORKS PLC 260,044 26,000 234,044  

Total  £5,972,922.00   £641,353.00   £5,331,569.00  12% 
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ANNEX 2 TO SCHEDULE: TEMPLATE OF BANK ACCOUNT DETAILS TO BE 

PROVIDED TO EITHER NGT (BOX.GSOSETTLEMENTS@NATIONALGRID.COM) OR 

NESO (revenue.invoice@nationalgrideso.com)  

 

Company name: 

 

Primary Contact Details (only one contact permitted) 

First Name:  

Last Name: 

Email address:  

Mobile phone number: 

Work phone number:  

 

Address details 

Address name:  

Street address:  

City:   

State / region:  

Post code:  

PO box: (if applicable) 

PO box post code: (if applicable) 

 

Banking details  

These should be evidenced in non-editable format. The evidence provided must show 

company name and bank details and it should be dated within the last 6 months.   

Any of the below documents will suffice: 

• Bank statement (scanned document) 

• Void cheque 

• Paying in slip 

• Screenshot of online banking (showing a logged in account with bank account and 

sort code, with browser visible) 

 

mailto:BOX.GSOSETTLEMENTS@NATIONALGRID.COM
mailto:revenue.invoice@nationalgrideso.com

