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 Date: 26 May 2025 

   

Dear National Gas Transmission PLC,   

 

SIF Project Direction 

National Gas Transmission PLC submitted Future Operability of Gas for System 

Integration (FOGSI) (the Project) to be considered for funding through the Alpha Phase 

of Round 4 of the Strategic Innovation Fund (SIF). In our1 SIF Funding Decision issued 

on 26 May 2025, we selected the Project2 for conditional funding for the Round 4 Alpha 

Phase and as a result we are now issuing this SIF Project Direction to implement that 

decision.  

 

National Gas Transmission PLC must comply with the conditions contained in this SIF 

Project Direction as a condition of the Project receiving funding through the SIF. These 

conditions can be found in the Schedule to this document.   

 

Progression through SIF Phases 

The SIF consists of a multi-phase approach for Projects in order to mitigate the risk 

associated with innovations. The Discovery Phase focuses on feasibility, the Alpha Phase 

on experimental development, and the Beta Phase on deployment and demonstration. 

The Innovation Challenge issued for each Round will state if a Project can apply directly 

to Alpha or Beta, without the requirement to have progressed through Discovery and 

Alpha. 

 

 
1 The terms ‘we’, ‘us’, ‘our’ refer to the Gas and Electricity Markets Authority. Ofgem is the office of the 
Authority. 
2 Unless otherwise specified, defined terms in this SIF Project Direction have the meaning given to them in 

Appendix 1 of the SIF Governance Document. 
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The Project previously received SIF Funding for the Round 4 Discovery Phase3 and 

submitted an Application for the Project to be considered for SIF Funding for the Round 4 

Alpha Phase of the SIF. As stated above, the Project has been selected by Ofgem to 

receive SIF Funding for the Round 4 Alpha Phase.  

  

Role of UK Research & Innovation (UKRI) 

As per Chapter 1 of the SIF Governance Document4 the role of UKRI is to deliver the SIF 

in line with the SIF Governance Document - administering the funding programme, 

monitoring the delivery of Projects, collating data from Projects on benefits, making 

recommendations to Ofgem on operational matters, supporting third-party innovators 

and, where possible, successful Projects to become ‘business as usual’ activities. To 

support the success of the Projects and the SIF programme, we expect that the Funding 

Party and Project Partners collaborate with Ofgem and UKRI.  

 

SIF Project Direction   

Paragraph 5.14 of the SIF Governance Document states that a SIF Project Direction will:   

• Set out the Project-specific conditions, to which the Funding Party is committing in 

accepting SIF Funding.5 

• Require the Funding Party to undertake the Project in accordance with the 

commitments made in the Application. Where appropriate, the SIF Project Direction 

may therefore include extracts from the Application or refer to specific sections of 

the Application.6 

• Where applicable, set out conditions (such as Project stage gates) linked to 

milestones and deliverables, which Projects must meet.7 

• Set out the SIF Approved Amount for the Project, that will form part of the 

calculation contained in the SIF Funding Direction issued by the Authority under 

chapter 7 of the SIF Governance Document.8 

• Set out the Project budget that the Funding Party must report against and how 

variations in the Project budget will be reported.9 

 
3 The Project Directions for Round 4 of the Discovery Phase are available at: 

https://www.ofgem.gov.uk/publications/strategic-innovation-fund-round-4-discovery-projects-approved-

funding  
4 https://www.ofgem.gov.uk/sites/default/files/2025-
04/SIF%20governance%20document%20version%203.1.pdf  
5 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 
6 As above. 
7 As above 
8 ‘SIF Funding Amount’ detailed under Point 5 – ‘Condition President’ of this SIF Project Direction. 
9 ‘Annex 1 – Project Budget. 

https://www.ofgem.gov.uk/publications/strategic-innovation-fund-round-4-discovery-projects-approved-funding
https://www.ofgem.gov.uk/publications/strategic-innovation-fund-round-4-discovery-projects-approved-funding
https://www.ofgem.gov.uk/sites/default/files/2025-04/SIF%20governance%20document%20version%203.1.pdf
https://www.ofgem.gov.uk/sites/default/files/2025-04/SIF%20governance%20document%20version%203.1.pdf
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• Where applicable, set out special information sharing requirements applicable to the 

Project.10 

• Set out the mechanism for the Funding Party receiving the SIF Approved Amount as 

set out in the SIF Funding Direction.11 

 

All SIF Project Direction requirements are detailed in the Schedule to this SIF Project 

Direction. 

  

Decision   

Provided the Funding Party complies with the SIF Governance Document and with the 

Schedule to this SIF Project Direction, the Project is deemed to be an Eligible SIF 

Project12.   

 

This SIF Project Direction constitutes notice pursuant to section 38A (Reasons for 

decisions) of the Gas Act 1986. 

 

  

Marzia Zafar  

Deputy Director, Decentralisation & Digitalisation 

 

For and on behalf of the Authority   

 
10 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 
11 ‘SIF Funding Amount’ detailed under Point 5 – ‘Condition President’ of this SIF Project Direction. 
12  The meaning ‘Eligible SIF Project’ is described in Chapter 2 of the SIF Governance Document. 
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Schedule to SIF Project Direction  

  

1. PROJECT DETAILS  

Application number: 10157596 

Project title: Future Operability of Gas for System Integration (FOGSI) 

Innovation Challenge/Project Phase: Embedding Resilience/ Round 4 Alpha Phase  

Project start date: 1 June 2026 

Project end date: 28 February 2026 

SIF Approved Amount for SIF Funding: £435,610  

 

2. PREAMBLE 

This SIF Project Direction is issued by the Gas and Electricity Markets Authority (the 

“Authority”) to National Gas Transmission PLC (the “Funding Party”) pursuant to the SIF 

Governance Document issued pursuant to Special Condition 5.7 of the Gas Transporter 

Licence. It sets out the conditions to be complied with in relation to Future Operability of 

Gas for System Integration (FOGSI) (the “Project”) as a condition of it being funded 

under the SIF Funding Mechanism.13  

  

Unless otherwise specified, defined terms in this SIF Project Direction have the meaning 

given to them in the Licence or Appendix 1 of the SIF Governance Document.  

  

References to specific sections of the Funding Party’s Application in this SIF Project 

Direction are, for ease of reference, made by referring to the section number in the 

Funding Party’s Application.  

 

3. PROJECT-SPECIFIC CONDITIONS 

In accepting funding for the Project, the Funding Party is subject to the following 

Project-specific condition(s):  

  

Condition 1   

The Funding Party must not spend any SIF Funding until contracts are signed with the 

Project Partners named in Table 1 for the purpose of completing the Project. 

  

Table 1. Project Partners  

University of Edinburgh 

 
13 The SIF Funding Return Mechanism is defined in the SIF Governance Document. 
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TNEI SERVICES LIMITED 

ENERGY SYSTEMS CATAPULT LIMITED 

National Grid Electricity Transmission PLC 

 

Condition 2  

The Funding Party must report on the financial contributions made to the Project as set 

out in its Application. Any financial contributions made over and above that stated in its 

Application should also be reported and included on the Innovation Funding Service 

(IFS). 

 

Condition 3   

The Funding Party must make reasonable endeavours to participate in all meetings 

related to the Project that they are invited to by Ofgem, UKRI and Department for 

Energy Security and Net Zero during the Alpha Phase. 

 

Condition 4   

The Project will be allowed a flexible start date and duration within the 8-month period 

from the date the Project Direction is issued. The Project must tell the monitoring officer 

the start date and end date of the Project. 

 

Condition 5 

Prior to kick-off meeting, the Project should identify specific key senior sponsors from 

NGET, NESO, DESNZ, and National Gas, and set out details on the arrangement for 

giving the steering group an appropriate level of ownership to ensure that the Project 

delivers in alignment to and efficiently for the sector's priorities and decisions.  

Condition 6 

Prior to the end of Phase meeting, the Funding Party must present to the Monitoring 

Officer how the Project has maintained/continued engaging with SIF Projects Powering 

Wales Renewably (PWR) and Gas Network Evolution Simulator (GNES). 

Condition 7 

Prior to the kick-off meeting, the Project should provide a clear articulation of the 

expected technical output. 

Condition 8 

Prior to the kick-off, the Net Present Value (NPV) in the original Application is revised to 

reflect the most recent policy developments.  
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Condition 9 

Prior to the end of Phase meeting, the Funding Party must provide to the Monitoring 

Officer, an implemented process to maintain the Cost-Benefit Analysis (CBA) as 

hydrogen pathways become clearer. 

 

4. COMPLIANCE  

The Funding Party must comply with Special Condition 5.7 of the Gas Transporter 

Licence, the SIF Governance Document and with this SIF Project Direction. 

 

5. SIF APPROVED AMOUNT  

The SIF Approved amount of £435,610 (as detailed under Section 1: Project details of 

this Project Direction) will be recovered by National Gas from GB customers and 

transferred to the Funding Party. The Funding Party is responsible for notifying National 

Gas of the bank account details to which transfers must be made, in addition to 

completing Annex 2 of this SIF Project Direction. If a Funding Party is required to return 

funding to National Gas, the reverse applies. The Funding Party must provide bank 

account details to National Gas within two weeks of accepting this SIF Project Direction. 

 

6. PROJECT BUDGET  

The Project Budget is set out in Annex 1 of this SIF Project Direction. 

 

The Funding Party must report on expenditure against each line under the category total 

in the Project Budget and explain any projected variance against each line as part of its 

detailed report which is to be provided, in accordance with Chapter 7 of the SIF 

Governance Document. The Funding Party must report variations in the Project budget 

as outlined in Chapter 6 of the SIF Governance Document.  

 

7. PROJECT IMPLEMENTATION  

The Funding Party must undertake the Project in accordance with the commitments it 

has made in the Application and with the conditions of this SIF Project Direction. These 

include (but are not limited to) the following:  

 

(i) complete the Project on or before the Project completion date as detailed under 

Section 1 of the Schedule of this SIF Project Direction, and  

(ii) disseminate the learning from the Project at least to the level described in 

Chapter 3 of the SIF Governance Document. Dissemination of learning must be 

carried out whether the Project was concluded successfully or otherwise.  
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8. REPORTING  

Ofgem and UKRI may issue guidance (and amend it from time to time) about the 

structure and content of the Project reporting required by Chapter 6 of the SIF 

Governance Document. The Funding Party must follow this guidance in preparing the 

reports.  

 

As set out in Chapter 6 of the SIF Governance Document, the Funding Party may be 

required to submit an end of Phase report to the UKRI monitoring officer within six 

months of the Project ending, if the Project is not planning on submitting an Application 

to Beta Phase and, if the Funding Party submits an Application for the Project for Beta 

Phase but is not successful. Within this report, the Funding Party must submit 

information related to questions on Project delivery as detailed in Chapter 6, table 5 of 

the SIF Governance Document. 

 

9. MONITORING 

The Funding Party must comply with any reasonable request for information by its 

monitoring officer at UKRI and with related deadlines. Ofgem, with the support of UKRI, 

will together monitor Project delivery, impacts and benefits. Throughout the term of the 

Project, progress is monitored by UKRI through a monitoring officer. The monitoring 

officer is the first point of contact for official notifications, queries and correspondence 

with UKRI and the Authority, unless otherwise required by this SIF Project Direction.  

 

As detailed in Chapter 6 of the SIF Governance Document, meetings with the monitoring 

officer will take place at regular intervals, as advised by Ofgem or the monitoring officer 

during the delivery of the Project, and at the end of each Project Phase. 

 

10. EVALUATION 

The Funding Party has acknowledged when it submitted its Application for this Project, 

that reporting information and data gathered during the Project’s timescales (as detailed 

in Section 1 of this SIF Project Direction) will be used to evaluate Project performance. 

In addition, the Funding Party may be required to provide requested information outside 

of the Project timescales and, in particular, for the period from the Project end date to 

the end of the SIF Programme. Further data and reporting information may be requested 

(frequency and method based on requirement) outside of standard monitoring and 

reporting requirements as deemed necessary. Further data and information 

requirements must be complied with by the Funding Party and Project Partners. 
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11. DATA SHARING 

As set out in Chapter 3 of the SIF Governance Document, the Funding Party must follow 

the Data Best Practice Guidance issued by Ofgem with regard to all data gathered or 

created in the course of a Project.  We expect the Funding Party to document any 

reasons, such as commercial sensitivities, for desensitising data. As defined by, and in 

accordance with, Data Best Practice Guidance, Funding Parties must have a data triage 

process. Where multiple Project Partners are collaborating on a Project, the consortium 

must adopt a consistent Open Triage Process for the data related to the Project. Ofgem 

may require that Project information and data is also shared with other specified 

parties, such as parties working on complementary innovation funding programmes 

(subject to redaction of sensitive data).  

 

12. CYBER SECURITY 

It is the responsibility of the Funding Party and all Project Partners to implement and 

maintain appropriate security measures to protect personal data in accordance with 

The GDPR (General Data Protection Regulation)14 and DPA (Data Protection Act) 201815. 

Protection of computer systems from unauthorised access or being otherwise damaged 

or made inaccessible must be in place alongside effective working practices. These must 

be maintained in line with the Funding Party’s IT management strategies and policies. 

  

13. PROJECT MILESTONES  

The Funding Party must provide an outline in its end of Project Phase meeting with its 

UKRI monitoring officer that verifies the Project milestones have been achieved or 

explains why they have not.  

  

Project milestones are outlined below in Table 2, based upon details contained within 

Question 7 and Appendix Question 9 in the Funding Party’s Application. 

 
14 https://ec.europa.eu/info/law/law-topic/data-protection/data-protection-eu_en  
15 https://www.legislation.gov.uk/ukpga/2018/12/contents/enacted  

https://www.itgovernance.co.uk/dpa-2018
https://ec.europa.eu/info/law/law-topic/data-protection/data-protection-eu_en
https://www.legislation.gov.uk/ukpga/2018/12/contents/enacted
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Table 2. Project milestone16 

Reference  Project  

milestone  

Deadline  Overall objectives and key tasks  SIF Funding 

Request  

Milestone 1 Project 

Management 

30/11/2025 1.  Project Management & Coordination - NG 

2. Contracts - GT&M 

3. Financial Reporting - All 

4. Risk Management -  All 

5. Reporting - All 

6. Peer Review of Outputs - All 

7. Beta scoping - All 

£57,368.60 

Milestone 2 Model 

Requirements 

Definition 

30/09/2025 1. Review available academic literature to identify existing models and 

methodologies. 

2. Review worldwide R&D activity on P2G systems (and any relevant 

publications on three molecule systems) and hydrogen storage 

strategies (operation and planning) 

3. Review completed and ongoing GB innovation projects, including  

4. Review off-the-shelf models and options (e.g., digital twin simulation 

platforms). 

5. Identify gaps in existing academic / innovation / off-the-shelf options 

6. Document required model inputs. 

7. Document technical limits and requirements of the modelling suite. 

8. Identify users, use cases, and their requirements. 

£112,116.00 

 
16 As outlined in in the Application or Project Plan appendix.  
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Milestone 3 Model 

Development 

and Evaluation 

30/11/2025 1.  Creation of a model evaluation plan, including (i) statistical 

calibration (ii) validation and verification, and (iii) user acceptance 

testing. 

2.  Review of off-the-shelf and open-source options that could be 

included in the model suite. 

3.  Analysis of different methodological options (relevance, tractability, 

scalability, realism etc). 

4.  Produce an initial specification of the model. 

5.  Define options for design documentation. 

£138,170.40 

Milestone 4 Stakeholder 

Engagement 

and Customer 

Representation 

30/11/2025 1. Literature review and stakeholder mapping to determine types of 

end-user: use this to agree relevant stakeholder archetypes and critical 

specifications with the consortium 

2. Engage with stakeholders via electronic survey and in-depth 

stakeholder interviews 

3. Results analysis, including identification of gaps, outliers and potential 

opportunities 

£71,004.80 

Milestone 5 Implementation 

Plan 

30/11/2025 1. Determine the implementation plan and key considerations for 

demonstration 

2. Determine relevant regulation that impact the project 

£9,895.00 

Milestone 6 Business Case 30/11/2025 1.  Identify the cost categories involved in implementing modelling 

approaches within NGT and across the energy industry more widely. 

2.  Definition of a counterfactual for considering costs and benefits. 

3.  Identify possible impacts (positive and negative) that use of the 

model might have, e.g., effect on market competition, how does the 

model benefit the system's flexibility and energy network optimisation? 

£47,055.20 
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4.  Very high-level assessment of costs and benefits to support Beta 

scope 
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2. USE OF LOGO  

The Funding Party and the Project Partners, External Funders and Project Supporters or 

subcontractors17 must not use the Innovate UK/UKRI and/or Ofgem logo for purposes 

associated with the Project in any circumstances.  

 

As an alternative for use of both Ofgem and UKRI logos, all external Project 

communications must include the following standard form of wording: 

(i) “this project is funded by network users and consumers under the Strategic 

Innovation Fund, an Ofgem programme managed in partnership with UKRI.” 

 

For additional guidance, refer to the communications and media guidelines for 

competition winners, detailed as part of your delivery pack. These guidelines are 

designed to help with some suggestions and encourage you to take a proactive approach 

to communicating about your Project. 

 

3. SHARING OF LESSONS LEARNED 

The Funding Party is required to ensure that the sharing of lessons learned and the 

facilitation of knowledge transfer is conducted as effectively as possible, to ensure that 

all parties, and therefore all consumers including future consumers, can benefit from 

Projects.  

 

As outlined in Chapters 3 and 6 of the SIF Governance Document, we require the 

Funding Party to work collaboratively with other Networks and third-party innovators to 

disseminate  the learnings and data from Projects and ensure that these are publicly 

available. This includes taking part in annual events. 

 

4. COLLABORATION  

The Funding Party must collaborate with third-party innovators as Project Partners, as 

well as work closely with other parties in the energy supply chain, as set out in Chapter 

3 of the SIF Governance Document. 

 

5. AMENDMENT OR REVOCATION  

As set out in Chapter 7 of the SIF Governance Document, this SIF Project Direction may 

be amended or revoked under the following circumstances:  

 
17 As detailed in the Application. 
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(i) if the Funding Party considers that there has been a material change in 

circumstance that requires a change to the SIF Project Direction, and the 

Authority agrees; or  

(ii) to reflect amendments made to the Licence. 

 

6. HALTING OF PROJECTS  

This SIF Project Direction is subject to the provisions contained in Chapter 7 of the  

SIF Governance Document relating to the halting of Projects. By extension, this SIF 

Project Direction is subject to any decision by the Authority to halt the Project to which 

this SIF Project Direction relates and to any subsequent relevant SIF Funding Direction 

issued by the Authority pursuant to Special Condition 5.7 of the Gas Transporter 

Licence.  

 

Further to the requirements in Chapter 7 of the SIF Governance Document, in the event 

the Authority decides to halt the Project to which this SIF Project Direction relates, the 

Authority may issue a statement to the Funding Party clarifying the effect of that halting 

decision as regards the status and legal force of the conditions contained in this SIF 

Project Direction.  

 

NOW THEREFORE:  

In accordance with the SIF Governance Document issued pursuant to Special Condition 

5.7 of the Gas Transporter Licence of the Licence the Authority hereby issues this SIF 

Project Direction to the Funding Party in relation to the Project.  

 

This constitutes notice of reasons for the Authority’s decision pursuant to section 38A 

(Reasons for decisions) of the Gas Act 1986. 

 

Failure to comply with the conditions of this SIF Project Direction means that Ofgem may 

treat all or part of the SIF Approved Amount received by the Funding Party as SIF 

Disallowed Expenditure. 

  



 

The Office of Gas and Electricity Markets 

Commonwealth House, 32 Albion Street, Glasgow, G1 1LH  Tel 020 7901 7000 

www.ofgem.gov.uk 

ANNEX 1: PROJECT BUDGET  

SIF Project Direction costs  

Cost Category Total Project costs (£)  

Labour 488,303 

Materials 0 

Subcontracting 0 

Travel and subsistence  8,800 

Other costs  11,500 

Total  508,603 

 

Project Partner Total project 

costs (£) 

Project 

contribution (£) 

Total SIF Funding 

requested (£) 

Project 

contribution (%) 

National Gas Transmission PLC 70,107 50,000 20,107  

ENERGY SYSTEMS CATAPULT LIMITED 58,908 5,890 53,018  

National Grid Electricity Transmission 
PLC 31,841 3,184 28,657 

 

TNEI SERVICES LIMITED 185,975 13,919 172,056  

University of Edinburgh 161,772 0 161,772  

Total £508,603.00  £72,993.00  £435,610.00  17% 
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ANNEX 2 TO SCHEDULE: TEMPLATE OF BANK ACCOUNT DETAILS TO BE PROVIDED 

TO EITHER NGT (BOX.GSOSETTLEMENTS@NATIONALGRID.COM) OR NESO 

(revenue.invoice@nationalgrideso.com)  

 

Company name: 

 

Primary Contact Details (only one contact permitted) 

First Name:  

Last Name: 

Email address:  

Mobile phone number: 

Work phone number:  

 

Address details 

Address name:  

Street address:  

City:   

State / region:  

Post code:  

PO box: (if applicable) 

PO box post code: (if applicable) 

 

Banking details  

These should be evidenced in non-editable format. The evidence provided must show 

company name and bank details and it should be dated within the last 6 months.   

Any of the below documents will suffice: 

• Bank statement (scanned document) 

• Void cheque 

• Paying in slip 

• Screenshot of online banking (showing a logged in account with bank account and sort 

code, with browser visible) 

 

 

mailto:BOX.GSOSETTLEMENTS@NATIONALGRID.COM
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