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National Grid Electricity Transmission PLC licence 
modifications – transitional Centralised Strategic 
Network Plan 2 (tracked) 

 

Special Condition 3.45 Delivery Track Pre-Construction Funding Re-
opener, Price Control Deliverable and Use It Or Lose It Adjustment 
(DTPCFt) 

Introduction 
3.45.1 The purpose of this condition is to calculate the term DTPCFt (the Delivery 

Track Pre-Construction Funding Price Control Deliverable term).  This contributes to 
the calculation of the Totex Allowance. 

3.45.2 The effect of this condition is to: 

(a) specify the outputs, delivery dates and associated allowances for the Price 

Control Deliverable;  

(b) establish a Re-opener for the licensee to apply for additional allowancestrigger 

to request a modification to the allowances in Appendix 1 and allowances, 
outputs, or delivery dates for projects listed in Appendix 2 

(c) provide for an assessment of the Price Control Deliverable; and 

(d) provide for a Use It Or Lose It Adjustment.  

3.45.3 This condition also sets out the process the Authority will follow when making 
changes to [Appendices 1 and 2] as a result of the Re-opener.  

Part A: Formula for calculating the tCSNP2 Delivery Track Pre-Construction 

Funding Price Control Deliverable term TBC 

3.45.4 The value of DTPCFt is derived in accordance with the following formula:  

DTPCFt = 𝐷𝑇𝐴𝑡𝐷𝑇𝑃𝐶𝐹𝑡 = 𝐷𝑇𝐴𝑡 − 𝐷𝑇𝑅𝐴𝑡 

 where: 

1. DTAt 2. means the allowances in Appendix 1; and 

3. DTRAt 4. has the value zero unless otherwise directed by the Authority in 

accordance with Part D. 

Part B: Delivery Track Pre-Construction Funding outputs 

3.45.6 Appendix 2 specifies the outputs the licensee is funded to deliver, the delivery 

dates for those outputs and the allowances provided. 
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Part C: Scope of the Delivery Track Pre-Construction Funding Re-opener 

3.45.7 The licensee may, in respect of any Delivery Track project, apply to the 

Authority for a modification to the allowances in Appendix 1, and outputs, delivery 
dates or allowances in Appendices 1 andAppendix 2 where: 

(a) the licensee expects that the total costs for Pre-Construction Works in 

relation to all outputs in Appendix 2 will exceed the total allowances in 
Appendix 1 by the Materiality Threshold; or 

(b) the licensee expects a material change to one of the outputs or delivery 

dates in Appendix 2. 

3.45.8 The licensee must notify the Authority in writing of its intention to make an 

application under 3.45.7 at least 8 weeks before making an application, unless the 

Authority directs otherwise.  

3.45.9 An application under paragraph 7 must be made in writing and include: 

(a) a breakdown of what Pre-Construction Works are expected to be 
undertaken; 

(b) a breakdown of the incurred and expected costs for Pre-Construction 

Works; 

(c) an overview of the projects to which the Pre-Construction Works and 

associated costs relate; 

(d) a justification of why any additional Pre-Construction Works and/or 

additional allowances are required; and 

(e) any amendments requested to the outputs, delivery dates or allowances set 

out in Appendix 2 or to allowances set out in Appendix 1. 

3.45.10 The licensee must comply with the Transitional Centralised Strategic Network 

Plan 2 Guidance and Submission Requirements Document when making an 
application under this Part. 

3.45.11 A modification under this Part to the outputs, delivery dates and allowances in 

Appendix 2 and the allowances in Appendix 1 will be made under section 11A of the 
Act.  

Part CD: Assessment of the Price Control Deliverable (DTRAt) 

3.45.12 The Authority will direct a value for DTRAt where either of the following is 

appropriate: 
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(a) an adjustment in accordance with the assessment principles set out in Part 

A of Special Condition 9.3 (Price Control Deliverable assessment principles 

and reporting requirements), where the licensee has not Fully Delivered an 

output in Appendix 2; or  

(b) a Use It Or Lose It Adjustment, which will be assessed after any assessment 
under sub-paragraph 3.45.12(a) 

Part DE: What process will the Authority follow in making a direction? 

3.45.13 Before making a direction under paragraph 3.45.1012 the Authority will 

publish on the Authority's Website: 

(a) the text of the proposed direction; 

(b) the reasons for the proposed direction; and 

(c) a period during which representations may be made on the proposed 
direction, which will not be less than 28 days. 

3.45.14 A direction under paragraph (3.45.12) will set out the value of the DTRAt term 

and the Regulatory Years to which the adjustment relates, and where the direction is 

under paragraph 3.45.12 (a) will set out: 

(a) the delivery status of the output that has not been Fully Delivered; and 

(b) the methodology and data that has been used to decide the delivery status 
and value of any adjustments to the DTRAt term. 

Appendix 1 

Delivery Track Pre-Construction Funding Allowance table (£m) 

 Total Value 

NGET Have the values given in the tCSNP2  

Confidential Annex (sum of allowances from 
Appendix 2).NGET Redacted Information 

Document 
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Appendix 2 

Delivery Track Pre-Construction Funding Price Control Deliverables (£m) 

Project Name Output Delivery Date DTPCF 
Allowance 

Feckenham to Minety 
400kV A589 Circuit 
Reconductoring (NOA 
Code: FMR2) 

Submission of all material 
planning consents for FMR2 

31 March 2026 Have the 

values given in 

the tCSNP2 
Confidential 
AnnexNGET 

Redacted 

Information 

Document 

Reconductoring of 
Carrington - 
Penwortham & Padiham 
- Penwortham 400kV 
circuits (NOA Code: 
PCR1) 

Submission of all material 
planning consents for PCR1 

30 April 2026 Have the values 
given in the 
tCSNP2 
Confidential 
AnnexNGET 
Redacted 
Information 
Document 

Reconfigure Stalybridge 
- Thorpe Marsh 400kV 
circuit (NOA Code: 
ESCF) 

Submission of all material 
planning consents for ESCF 

30 June 2026 Have the values 
given in the 
tCSNP2 
Confidential 
AnnexNGET 
Redacted 
Information 
Document 
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Reconductor double 
circuits Norton 
Osbaldwick  (NOA 
Code: NOR6) 

Submission of all material 
planning consents for NOR6 

28 February 2026 Have the values 
given in the 
tCSNP2 
Confidential 
AnnexNGET 
Redacted 
Information 
Document 
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