
19 Oct v1.0
Sept Oct Nov Dec Jan Feb Mar Apr May Jun July

Licence

Safety Case (inc Exit 2A)

Joint Office

Industry Seminars

Ramp up Ramp down

Network Code to create SFC 

Implementation planning                         
Credit arrangements Processes

DN Sales Plan October 2004
2005

Industry Agreements                

xoserve

2004

DTI exemption

Transition  approach -                          
Dealing with new and existing MODs                                    
System changes                                   
Invoicing and Billing  Queries

Develop and review Business Rules for UNC (non-Exit)

Transco consultation

Develop and review Legal drafting

 Sign off Drafting at DISG

Ofgem Consultation 

18-Apr         Ofgem Decision 

01-May     Implement Arrangements   

Develop services definitions document (inc Option C)

Develop Joint Office rules

Review JO rules

15-Feb     Sign off drafting at DISG

Develop Joint Office constitution
(Operating Agreement)

Review JO constitution

15-Feb     Sign off drafting at DISG

18-Apr          Ofgem Decision 

19-Apr     Implement JO processes

18-Oct      Submit version 4 15-Apr       Safety Case v4 approved

Complete drafting of notice and proposed order

Ministerial consultation on proposed order

Consultation on exemptions (subject to policy clearance)(aligned to Final RIA publication)

Consultation closes

Consider responses to exemptions 

Secretary of State considers consent
Lay Order

Order comes into force

Workgroup development

Ofgem publish Informal consultation

25-Oct      Ofgem grants new Licences

22-Nov      Ofgem publishes S23 GA consultation & informal consultation on 8AA
17-Dec 

20-Jan      Authority meeting

14-Feb     8AA Consultation (2months)
14-Apr 

15-Nov      Ofgem publishes final RIA (aligned to DTI exemption consultation)
14-Dec 

27-Jan        Ofgem Direction on S23 notice

18-Apr          Ofgem direct on UNC, S8AA consents & S23 Notice

Hivedown

16-Sep      Ofgem publishes draft Licences

01-May       iDN Safety Case v5 submitted

01-Jun       iDN Safety Case v5 approved

xoserve and Governance

Review responses

11-Jan      Business Rules presented at DISG

Exit Arrangements

(     = Workshop/Seminar)

Develop & Review Transitional Arrangements

[Potential S23 sweepup if required]

Review & re-submit

10-Mar     Sign off transition at DISG

Develop transition plans

Review transition plans

01-Apr      Implement Transition

07-Jan     Raise MOD to create SFC

Draft Mod report

Consultation

Final Mod report

18-Apr          Ofgem Decision 

01-May     Implement MOD   

DN Sales approach to Hive-Down

14-Feb     S23 Notice to modify NTS and RDN licences

Incentives Regime
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