Successful Delivery Reward Criteria

Box 13: Please set out your proposed Successful Delivery Reward Criteria

Successful Delivery Reward criterion

Evidence

All Data concentrators successfully deployed by 20/01/12

Evidenced by communications being established between data
concentrators and Enmac with voltage data consistently being
received.

Back office systems upgraded and communications path to sensors
proven by 28/06/11 ready for data collection on 29/06/11

All ENMAC and other back office IT integration has been completed
and WPD has visibility of monitoring equipment outputs

All sensors deployed by 27/01/12 and operational.

All monitoring data processed successfully and visible to WPD in
database.




Data from 29/06/11 onward sent securely in required format to
Bath for analysis and modelling , through to the last set of data on
04/02/13. Evidence of successful transfer evidenced by 08/08/11.

Data sets received by Bath University in a manner that is applicable
to statistical study, confirmation of receipt received by Bath no less
than D+7 for each set of data.

Effects of stresses on the network from local low-carbon
installations identified and significantly relevant, findings identified
by 01/04/13

The output of the analysis from Bath University will demonstrate
these stresses and statistically prove that the findings are
significant and relevant to prove the hypothesis correct

Bath University undertake a statistical comparison of data flows
against templates and report findings by 10/05/13

Report produced by Bath University demonstrating the templates,
which are statistically proven to be relevant and reusable by other
DNOs




Ability to use proxy FIT meters to reflect local area generation
output, draft report by 01/04/13

Bath’s statistical analysis report will demonstrate the ability to
understand network headroom to absorb low-carbon stresses
through using the templates

Provide Ofgem with a 6 monthly project review report, starting
from 6 months post installation start date- 03/10/11. The report
will include updates such as:

e Project status compared to plan

e Learnings to date

¢ Next steps and actions

Acceptance by Ofgem of a project review report

Demonstrate provision of actual live data of distributed generation
to National Grid to assist them with improved forecasting and
generation scheduling in the future, by 03/10/11

Data on embedded generation load on network areas sent to, and
received by, National Grid, on a near-real time basis




Share learnings with all partners and other interested parties
including Ofgem

(1 - 2 ) throughout the project from 03/10/11 to 26/06/13;
(3 -4) by 26/06/13

Raw data received from sensing network and embedded
generation load will be provided to other parties to utilise in
their network scenario models

Participation in annual conference

Output analysis from Bath University publicly disseminated
DNOs provided with analysis and WPD commentary on
application of outputs to network management in response to
low carbon stresses and benefits.




