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Dear Guy,  

 

Robin Rigg – Confirmation of Transitional Project Status and Next Steps 

 

Introduction 

 

As you will be aware, the regulatory regime for offshore electricity transmission reached a 

major milestone, Go Active, on 24 June following the commencement by the Secretary of 

State of sections 90 and 91 of the Energy Act 2004. This followed on from the making of 

the Electricity (Competitive Tenders for Offshore Transmission Licences) Regulations 20091 

(the Tender Regulations), which came into force on 2 June.   

 

In anticipation of Go Active, we wrote to you at the beginning of June to provide you with 

an update on recent developments in respect of:  

 

 the offshore electricity transmission regime as a whole,  

 the changes which have been implemented relating to the standard conditions of the 

electricity transmission licence and the relevant industry codes, and  

 arrangements in relation to the first round of transitional tenders.  

 

Commencing the Tender Process 

 

Now that the required legal framework for the offshore electricity regime is in place, we will 

shortly be commencing the first round of tenders in the transitional regime.  From our 

engagement and written correspondence exchanged with you over recent months, we 

understand that, in effect, you require us to start a tender exercise to identify a person to 

whom we would grant an Offshore Electricity Transmission Owner (OFTO) licence.  If this is 

not correct or no longer remains the case, please notify us by return.   

 

Scope of this Letter 

 

This letter sets out:  

 

 a further update in relation to our cost assessment process,  

 confirmation of your qualifying project status, 

 details of the payment and security in relation to the Authority’s costs that you are 

required to provide to participate in the process, 

 the entry conditions that you will need to meet in order to enter into the first round 

of tenders in the transitional regime, and 

                                           
1 http://www.opsi.gov.uk/si/si2009/uksi_20091340_en_1 
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 the timetable for meeting the requirements set out in this letter and the associated 

annexes.   

 

Cost Assessment 

 

Ofgem, with input from its external advisers, has reviewed the information that you have 

provided in respect of Robin Rigg to enable us to calculate the economic and efficient costs 

in connection with developing and constructing your project.  We have considered your 

submitted estimate of your costs of £58.7 million in relation to Robin Rigg and all relevant 

information available to us with respect to the main capital items (such as electrical lines, 

cables and transformers) of the transmission system and other costs (such as the costs of 

obtaining consents, overheads and financing costs).   

 

However, there are specific aspects of the information that you have recently provided 

(such as system compliance status, system boundary, contracted position, and other costs 

including tax), that we are continuing to analyse.  This may lead to further engagement 

with you over the coming weeks in the period up to QTT.  As a result of any further 

information that we might obtain from you and our continuing analysis, we may update our 

calculation of the economic and efficient costs associated with developing and constructing 

your project.   

For the tender to commence this month we calculate the costs associated with developing 

and constructing your project at £58.7 million, which assumes an ownership boundary at 

the point where the 132 KV singles cores pass through the 132 KV disconnector module 

base plate that you confirmed in your response to our June letter.  This also assumes 

export rights of 173.6 MW at the offshore connection point2, that the project is completed 

by September 20093 and is compliant with all relevant requirements set out in the industry 

codes and technical standards4.  You should be aware that we are requesting you to set out 

detailed project information as part of the response to the Information Memorandum, 

including in respect of the expected minimum availability for the transmission assets.  We 

will be discussing this with you further in due course.   

 

This calculation is not an endorsement by the Authority of the basis on which you derived 

your estimated costs or any assumptions or methodology that you used in your calculation 

and should be only be viewed as acceptance by us that based on all the relevant 

information available to us, your estimated transfer value of £58.7 million falls within a 

range of reasonable outcomes. Consequently, we have decided that this estimated transfer 

value does not warrant adjustment at this time for the purposes of commencing the tender 

process. 

 

Before the commencement of the Qualification to Tender (QTT) stage of the tender process, 

we expect to provide developers with a letter of comfort, which for the purposes of setting 

out 75 per cent of the economic and efficient costs incurred or to be incurred, will reflect 

any adjustment to the estimate.  The letter will provide confirmation that once a 

developer’s project is completed they will receive a guaranteed minimum of 75 per cent of 

our estimate or 100 per cent of our assessment of the economic and efficient costs 

associated with developing and constructing their project, whichever sum is greater.  For 

projects that are constructed, developers will receive 100 per cent of our assessment of the 

economic and efficient costs associated with developing and constructing their project.  

 

                                           
2 This is based on the information provided by you in response to the PIM information request (section 7).  It is 
anticipated that this would be reflected in the agreements entered into by the developer and NGET in accordance 
with the CUSC, in due course. 
3 This is based on information provided by you in response to the PIM information request (section 8) in respect of 
the offshore transmission system. 
4 The assumption applies unless you advised of any compliance issues in response to the PIM information request.  
Where any compliance issue has been identified, we would expect that appropriate mitigation measures have been 
identified to address the outstanding issue, and information about those mitigation measures and the 
arrangements for their implementation is provided as part of the tender process. 
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While a calculation of your costs is a critical input into the tender process, we note that the 

actual asset transfer value for Robin Rigg will be determined by the terms of the executory 

Sale and Purchase Agreement (SPA) with the successful bidder and our assessment of the 

economic and efficient costs associated with the completed assets.  These are not yet fully 

known. 

 

Many projects are under development and it will be some time before outturn costs are 

confirmed.  Moreover, the allocation of costs between your windfarm and transmission 

system, which will influence the actual transfer value for Robin Rigg, will only be 

determined once the terms of transfer have been agreed with the successful bidder.  The 

transfer terms may also influence the level of other costs in our assessment (for example 

financing costs, tax liabilities and asset depreciation). 

 

Once the transmission assets of your project are completed and available for use for the 

transmission of electricity, and the terms of transfer have been agreed with the successful 

bidder, we will undertake an assessment of the economic and efficient costs associated with 

developing and constructing your project.  This will need to further consider the treatment 

of other costs (such as interest during construction, asset depreciation, tax liabilities and 

development costs) and take account of the agreed terms of the SPA. 

 

Qualifying Project Status 

 

As you are aware, for a project to qualify as a transitional project, the developer must 

demonstrate to Ofgem’s satisfaction that the project meets the qualifying project pre-

conditions5 set out in the Tender Regulations. Should these transitional qualifying project 

pre-conditions be met, the developer then needs to demonstrate compliance with the entry 

conditions in order to participate in the first transitional tender round. 

 

Following Ofgem’s detailed review of the information that you have provided in respect of 

Robin Rigg’s compliance with the transitional qualifying project pre-conditions, we are 

satisfied  that these requirements have been demonstrated.  This assumes an ownership 

boundary at the point where the 132 KV singles cores pass through the 132 KV 

disconnector module base plate, export rights of 173.6 MW at the offshore connection 

point, that the project is completed by September 2009 and is compliant with all relevant 

requirements set out in the industry codes and technical standards.  Therefore, Robin Rigg 

will be treated as a transitional project.  We nevertheless reserve the right to disqualify you 

should it be clear that that your company has provided us with false or misleading 

information with regard to these criteria. 

 

Payments and Security 

 

Further to our email dated 3 July, we confirm that we require payment and security from 

developers in relation to our tender costs for qualifying projects to participate in the tender 

exercise.  This is in accordance with Regulation 6 of the Tender Regulations.  Given that 

your project is considered a qualifying project, you are now required to: 

 

a) Provide security of £500,000 as either: 

 

i)  An unconditional Letter of Credit drawn on a Bank, with an investment grade 

credit rating6 of “A” or better, from a country that also has a credit rating of 

“A”  or better  in the exact format set out in Annex 2; or 

 

ii) A deposit of cash into our bank account (details are provided in Annex 3). 

 

b) Pay the administration payment of £50,000 (details are provided in Annex 3).  

                                           
5 As defined in paragraph 2 of Schedule 1 to the Tender Regulations. 
6 An investment grade credit rating is an issuer rating of not less than “BBB-“ given by Standard & Poor’s Ratings 
Group or Fitch Ratings Ltd, or is an issuer rating of not less than “Baa3” given by Moody’s Investors Service Inc. 
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As set out above, we expect to advise you of our final ex ante cost estimate prior to the 

QTT stage of the tender process.  At that time, we will also issue an invoice for the required 

payment, in accordance with Regulation 4(1) of the Tender Regulations. 

 

Tender Entry Conditions 

 

As set out above, you are required to meet a number of tender entry conditions in order for 

your project to be included in the first round of tenders in the transitional regime. Most of 

these tender entry conditions are provided for directly in the Tender Regulations.  Where 

we have exercised our power under paragraph 2(e) of Schedule 2 to the Tender 

Regulations, this is referenced accordingly.  You should note that failure to meet these 

tender entry conditions may result in cancellation of your project from the tender exercise 

and delay the appointment of an OFTO.  The tender entry conditions are set out below:   

 

1. Information Memorandum 

 

Provide information to populate an Information Memorandum (IM), as set out in Annex 4.    

Once you have provided the requested information, we will produce a bespoke IM for your 

project.  Prior to us issuing this to qualifying applicants at the QTT stage of the tender 

process, we will seek your agreement on matters of fact. 

 

2. Data Room and Undertaking 

 

Provide information to populate a data room, using the Data Room Guidelines provided in 

Annex 57.  You should note that these have been updated in light of feedback received to 

the consultation we undertook in May. 

 

In addition to providing this information, we also require you to undertake keep this 

information up to date8.  Please note that the information that you provide to us will be 

disclosed to qualifying bidders along with information from Ofgem and National Grid.  To 

this end, we are seeking your consent to this, and provide a standard form confidentiality 

consent form in Annex 6 for you to return9. 

 

3. Warranty 

 

Provide a written warranty to Ofgem that the information provided by you in respect of the 

IM and data room is, to the best of your knowledge and belief, true, accurate and complete 

in all material aspects.  The warranty should be provided as a written statement to us in 

the format set out at Annex 7.  

 

4. Transfer Agreement and Undertaking 

 

Populate the revised model Sale and Purchase Agreement (SPA)10 provided in Annex 81112.  

We will, thereafter, be contacting individual developers to arrange for one-to-one meetings 

to agree the project specific terms of the SPA.  In accordance with the relevant undertaking 

set out in Annex 9, we will agree with developers the methodology for maintaining the SPA 

as the process progresses. 

 

You should note that the model SPA has been updated in light of feedback received to the 

consultation we undertook in May.  You should also note that any services (such as O&M or 

insurance) and any assets (such as reactive power capability) that you include in the SPA 

                                           
7 We have included instructions to assist the population of the model SPA in Annex 11. 
8 This is required under paragraph 2(e) of Schedule 2 to the Tender Regulations. 
9 This is required under paragraph 2(e) of Schedule 2 to the Tender Regulations. 
10 Referred to as the Transfer Agreement in the Tender Regulations. 
11 We have included instructions to assist the population of the model SPA in Annex 11. 
12 We have included commentary on the model SPA in Annex 12. 
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are required to be offered to all bidders on the same terms on a non-exclusive basis, and 

that there is no compulsion for bidder to accept these through their bids. 

 

5. Other Undertakings 

 

In addition to the undertakings referred to above, we also require you to provide a number 

of other undertakings to us, as set out below:   

 

a) to undertake to transfer any property, rights or liabilities in relation to the 

assets to the successful bidder, in accordance with the SPA; 

 

b) to undertake to respond to queries from Ofgem in a reasonable period during 

a tender exercise 13; 

 
c) in the event that you decide to participate (other than as a developer) in the 

tender process, to undertake to put in place appropriate internal information 

barriers14. 

 

All these undertakings are provided in a composite schedule in Annex 9. 

 

User Acceptance Agreement 

 

In order for us to populate a data room (and in respect of the IM and SPA) we require you 

to provide information to us via our Offshore Electricity Transmission Tendering Portal (the 

Portal)15.  In order to gain access to the Portal, you need to enter into a User Acceptance 

Agreement.  This is provided in Annex 10.  Once you have returned the signed agreement, 

we will provide you with log-in details and other information explaining the requirements in 

terms of providing the data.  At that time, we will also provide you with the required 

Confidentiality Agreement (between you and qualifying applicants) which will set out terms 

for maintaining the confidentiality of the information. 

 

Timetable 

 

The table below sets out the timetable for meeting the requirements set out in this letter:  

 

Requirement Method of Return Deadline 

Inform Ofgem if you no 

longer require us to 

commence a tender exercise 

 By email*. By return 

Return Portal User 

Acceptance Agreement 

By post**.  See Annex 10 

for further detail. 

5 working days from the 

date of this letter. 

Provide security in 

accordance with Regulation 

6 of the Tender Regulations 

Details are provided in 

Annexes 2 and 3. 

 

15 July 2009 

Provide payment in 

accordance with Regulation 

6 of the Tender Regulations 

See Annex 3 for further 

detail.   

15 July 2009 

Provide information for 

Information Memorandum 

Via Portal. See Annex 4 for 

further detail. 

20 August 2009 

Provide information for Data 

Room  

Via Portal.  See Annex 5 for 

further detail.  

20 August 2009 

Return Confidentiality 

Consent 

By post**.  See Annex 6 for 

further detail. 

20 August 2009 

Return Warranty By post**. See Annex 7 for 20 August 2009 

                                           
13 This is required under paragraph 2(e) of Schedule 2 to the Tender Regulations. 
14 This is required under paragraph 2(e) of Schedule 2 to the Tender Regulations. 
15 This is the electronic tendering tool that we are using to assist us in managing the tender process.  It is 
provided by Bravo Solutions Ltd. 
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further detail. 

Populate model SPA16 Via Portal. See Annex 8 for 

further detail. 

20 August 2009 

Return Undertakings By post**. See Annex 9 for 

further detail. 

20 August 2009 

*All email returns should be sent to offshoretransmission@ofgem.gov.uk.  
**All postal returns should be sent to Daniel Baker, Tender Coordinator, Offshore Electricity Transmission, Ofgem, 
9 Millbank, London, SW1P 3GE. 

 

If you have any questions regarding this letter, please contact David Gray on 020 7901 

0509 or david.gray@ofgem.gov.uk in the first instance. 

 

 

Yours sincerely, 

 
Robert Hull 

Director of Regulatory Services  

 

 

 

 

                                           
16 We will contact you separately to discuss ongoing engagement with respect to the SPA. 
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