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Question How do you assess the risk of failing to complete contracts and how will
this be mitigated?
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question
Answer Both Western Power Distribution and our project partners view this as a

low risk.

Western Power Distribution already has a contract in place with the
University of Bath for the LV network Template project, we will look to
base the BRISTOL contracts on the existing agreement.

Western Power has worked with Siemens Transmission and Distribution
on projects across the Midlands, South Wales and South West. We are in
the final stages of agreeing a set of T&C’s for Turn Key design and build
projects and will use this as the basis for moving from MOU to a
contract.

Western Power Distribution has a very good relationship with Bristol City
Council; they have been heavily involved with the project since the start
and are committed to demonstrating the solution. Prior to project award
we will speak to Bristol City Council and agree a move from MOU to a
contract.
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