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section question

relates to

Topic Project Cost Summary

Question How have the estimated costs for equipment, contractors and IT been
derived? How have you ensured that these are realistic values and that
is no systematic bias in either direction?

Notes on

question

Answer The costs for equipment, which predominately relate to WPD’s proposed

installations, have been derived from standard costs for equipment and
materials as part of WPD’s existing framework agreements where
possible. Where equipment included for this project is not currently part
of a framework agreement, Requests for Information (RfIs) were sent to
appropriate suppliers and manufacturers to understand the market cost
of equipment. These costs were used to provide an estimate of costs for
Fault Level Mitigation Technologies, which uses the higher estimates
(where higher cost estimates relate to technology that has the greatest
Fault Level mitigation capacity) to ensure the project’s budget is set up
to successfully delivery. Any savings on costs would be returned.

The contractor costs are a combination of costs for Parsons
Brinckerhoff’s and the University of Warwick’s services. These costs
have been built using a bottom up approach, defining the personnel and
time required to complete a task and the cost associated.

IT costs have been sourced from previous experience of hardware and
software cost requirements.
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