
Appendix 9: Summary Status of NGGT Responses to Requested Information 

Number Question NGGT Response Submission Date Comments - with Appendix 1 references

1
2004 Instruction to NGGT to provide Milford Haven pipeline infrastructure 

and NGGT response/confirmation.

Tim Tutton letter: Milford Haven – Proposal to offer for sale Incremental 

Obligated Entry Capacity. Plus attachment
05/02/2015 completed, ref #51 and #52

2

Overview of the installed project including large scale (approximate 

1:10,000) pipeline route drawings, lists of major crossings and construction 

type (e.g. HDD, microtunnel, etc.), compressor station and above ground 

installation GA (general arrangement) and P&ID (process and 

instrumentation) drawings.

Strip maps uploaded for Milford to Aberdulais, Felindre to Brecon and Brecon 

to Tirley. 

Compressor and AGI general arrangements uploaded. 

Uploaded Felindre, Wormington & Churchover P&IDs. 

P&IDs for other AGIs uploaded.

Uploaded map 36 for Felindre to Brecon which was missing

06/02/2015

13/02/2015

24/02/2015

04/03/2015

19/02/2015

completed, ref #73 - 75

completed, ref #81 - 86

completed, ref #98 - 100

completed, ref #163 - 175

(ref #74)

3
Control estimates prepared for the project in advance against which outturn 

costs were controlled, plus the basis of these.

This is covered within the sanction papers already provided. If further 

information is required please specify.
06/02/2015 completed, ref #1 - 4 & ref #6 -16

4

Actual contracts which were used by NGGT to deliver the Milford Haven 

pipeline project, i.e. EPC construction, Project Management/Services, 

environmental consultants, land agents, etc.

Contracts for the main works uploaded. 

Rheads framework contract uploaded

Uploaded Project Services contract awards 

Capita contract outstanding

06/02/2015

13/02/2015

20/02/2015

consolidated contract data, ref #55 - 61

completed, ref #80

for Capita and AB Rhead, ref #183 - 184

5

Actual orders/contracts for major items including ‘free-issue’ materials (line 

pipe) and contractor sourced long lead items (valves, compressors, etc.)

Purchase orders provided for bends and fittings associated with pipeline 

projects. 

Compressor related orders - procurement schedules uploaded

KIP for Linepipe uploaded 

06/02/2015

02/03/2015

20/02/2015

completed, ref #67A - F

completed, ref #155 - 157

KIP for MH - Aberdulais only, ref #92 

- no line pipe orders uploaded

6

All variation orders and contract amendments together with whatever exists 

within NGGT to justify acceptance of such Variation Orders and 

Amendments.

Latter request (10/02) - for compensation events

Request for Option E information (11/02)

Further request for Option E information (16/02)

The Project management Instructions for each project have been uploaded. If 

further information is required please specify.

Compensation Events for Tirley PRI uploaded 

Uploaded Felindre, Wormington & Churchover and Brecon to Tirley. 

Compensation events for Stage I MH-Aberdulais uploaded 

Information provided on Option E contracts (e-mail).

Additional information in terms of MPSRs and mentor reports uploaded

06/02/2015

20/02/2015

24/02/2015

27/02/2015

13/02/2015

20/02/2015

completed, ref #68 - 72

only contract amendments uploaded are those in 

refs #55 and #56

completed, ref #87

completed, ref #95 - 97

completed, ref #152 - no compensation events 

exist for Option E contracts

completed, ref #77

completed, ref #88 - 91

7
The successful and unsuccessful bids submitted for major EPC parts of the 

project.

8
The bid evaluation procedure and reports produced with NGGT for all major 

parts of the work.

9

Summary of the costs incurred outside the EPC contract, plus NGGT 

documentation on how the decision to utilise these personnel/services were 

made.

Consolidated Milford Haven SAP data provided. If further information is 

required please specify.
06/02/2015 completed, ref #54

10 Request for commissioning dates and associated capacity (16/02)
Uploaded commissioning data and associated capacities

Uploaded daily flow data

24/02/2015

27/02/2015

completed, ref #94

completed, ref #153

11 Provide Project Manager Monthly Reports (18/02) Project Manager Monthly Reports Uploaded. 19/02/2015 completed, ref #101 - 139

12 Chainage of AGIs extract from pipeline data book uploaded 27/02/2015 completed, ref #176

13 Further justification of costs and challenges
provided extracts from Board Meetings to demonstrate how NGT actively 

managed the mitigation of risk of pipeline delay
24/02/2015

ref #181 - 182, little evidence of challenge to 

reported cost increases in NGGT response

These points are covered in the key issues papers within the consolidated 

contracts folder.  If further information is required please specify.
06/02/2015 completed, ref #62 - 66


