
COSTS YEAR 2003 F M A M J J A S O N D 2004 F M A M J J A S O N D 2005 F M A M J J A S O N D 2006 F M A M J J A S O N D 2007 F M A M J J A S O N D 2008 F M A M J J A S O N D 2009 F M A M J J A S O N D 2010 F M A M J J A S O N D 2011 F M A M J J A S O N D 2012 F M A M J J A S O N D 2013

£m Month Jan Jan Jan Jan Jan Jan Jan Jan Jan Jan J

1250 very wet

1240

1230

1220

1210

1200

1190

1180

1170

1160

1150

1140

1130

1120

1110

1100 £1059.1m decreased by £0.3m no reason given

1090 £1059.4m increased by £2.9m no reason given

1080 £1056.5m decreased by £1.5m no reason given

1070 £1058.0m increased by £3.4m no reason given

1060

1050

1040 £1054.6m increased by £11.0m no reason given

1030 £1043.6m increased by £1.1m no reason given

1020 £1042.6m increased by £1.3m(sic) no reason given

1010 £1040.0m increased by £4.6m, re-sanctioned P(50) value

1000 £1035.4m increased by £35.4m no reason given

990

980 £999.9m increased by £1.6m no reason given

970 £998.4m increased by £47.9m mainly due to extreme weather

960

950

940 £950.4m but expect ECC to rise to £980m next month due to bad weather

930 £950.0m, to be included in May 2007 resanction paper (£111.1m increase)

920

910 £878.8m, £112.3m increase, exceeds current sanction by £40m

900 extension of winter working

890 increased resources Felindre to Brecon

880 inflation and market forces

870 contingency fittings and materials for AGIs

860 factoring of outturn experience for 2006 works

850 phasing requires further review

840

830

820 £838.9m, at upper sanction level with £20.7m provision for management challenge

810 £838.9m, includes no further contingency. Outturn figures accepted by Ofgem

800 £838.9m, at upper sanction level with £19.5m provision for management challenge

790 £838.9m, £39.9m decrease by changing contingency monies

780

770

760

750 £766.5m, no reason given for £1.0m reported increase

740 £765.5m, no reason given for £10.5m reported increase

730 £755.1m, £2.7m increase reported (actual monthly decrease £2.8m)

720 £757.9m, £2.8m increase reported (actual monthly increase £18.2m)

710 £739.7m, project was resanctioned at April Board meeting, £17.5m increase

700 £722.2m, resanction paper to explain £27.6m increase

690

680 £694.6m, resanction paper to explain £17.2m increase

670 £677.4m, resanction paper to explain £8.1m increase

660

650 £669.2m no reason given for £45.2m increase

640

630

620

610 £624.0m no reason given for £1m increase

600 £623.0m incl 45m for finalising northern route, 5km extra plus 2007 completion

590

580

570

560 £579.0m incl 12m acceleration costs

550 £567.3m excludes cost of acceleration

540 £567.3m excludes cost of acceleration

530

520

510

500

490    (prelim. est. ECC £501.4m)

480 northern Felindre to Tirley route
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0

Notes:

Interpreted cost growth LTSEC Auction Sept 2004

350GWh/d from Oct 2007

events

secondary LTSEC Auction Dec 2004

estimated EEC cost now 650GWh/d from Oct 2007

and 950GWh/d from Jan 2009

P(50) estimated values reported
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