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15 February 2017 

Sent by email only to: colin.down@ofgem.gov.uk  

Dear Colin, 

Supplier smart metering rollout plans and milestone consultation: Proposed direction 

pursuant to condition 44.3 of the electricity supply licence / condition 38.3 of the gas 

supply licence  

This is the British Gas response to Ofgem’s proposals in relation to the above consultation. Our 

response is non-confidential and can therefore be published on your website. 

We welcome the opportunity to comment on this proposal that requires suppliers to submit 

revised annual milestones in January 2018 and attempts to clarify the link between the revised 

rollout plans and suppliers’ general duty to take all reasonable steps to install smart meters in 

all homes by 2021.  

Ofgem will be well aware that our approach to the rollout will continually develop and evolve as 

the rollout progresses.  Going forward, we envisage providing a revised rollout plan to Ofgem 

annually, because it is likely that there will be material change with each year that passes which 

we will reflect in our plans.  In particular:  

 Our approach will evolve as we learn more, exploit opportunities and identify and 

manage risks, particularly as we start to grapple with less clear-cut determinants of 

success, like customer engagement; 

 The external Programme landscape is constantly moving, and this directly 

affects the scale of the challenge we face.  We have external dependencies upon 

the DCC, and on industry-wide solutions such as those for more complex Home 

Area Networks, and it is necessary to reflect movements in these external 

dependencies and their impacts on our plans as the rollout progresses. 

In an evidence-based conduct framework, supported by the requirement for duly justified plans, 

we recognise the value of sharing our rationale and approach to delivery of our obligations with 

Ofgem.  We are therefore supportive of Ofgem’s proposals but, for the reasons above, we 

would like to see the requirement to submit revised rollout plans to extend to January 2019 

without the need for suppliers to seek consent from the Authority.   

The ability to revise annual rollout plans will allow suppliers to ensure that they continue to have 

in place plans that accurately reflect their capacity to install smart meters as their experience of 

the roll-out increases.   
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We are therefore requesting that Ofgem either: 

(i) make a subsequent change to condition 44.6(a) of the electricity supply licence and 

condition 38.6(a) of the gas supply licence electricity licence condition to allow for 

submissions in January 20191 without having to request permission from the 

Authority; or 

(ii) provide confirmation in their response document that any request from a supplier to 

resubmit a revised rollout plan in January 2019, made in accordance with condition 

44.6(b) of the electricity supply licence and condition 38.6(b) of the gas supply 

licence electricity licence condition, would be agreed to by the Authority where the 

supplier has knowledge or information that could have a material effect on the 

annual milestones or the assumed completion rate in their most recently submitted 

plan. 

As Ofgem have indicated in the consultation document, if a supplier were to submit a revised 

rollout plan that Ofgem did not believe was duly-justified, then the milestones from the previous 

rollout plan would continue to remain binding.  With this protection in place, we see no reason 

for suppliers not to be given the right, or approval to, submit revised rollout submissions in 

January 2019. 
 

We have reviewed the draft direction provided alongside the consultation, in particular the 

proposed amendments in paragraphs 3, 8 and 9, and we are satisfied that it delivers the policy 

intent described in the consultation document. 
 

Please do not hesitate to contact me, or Simon Trivella (simon.trivella@britishgas.co.uk), if you 

require any further detail on our response or if you wish to discuss further our above proposal 

on extending the rollout plan resubmission arrangements into 2019.  
 

Yours sincerely, 

 

 

Graham Wood 

Director, Industry Transformation and Governance 

Centrica Legal & Regulatory Affairs (UK & Ireland) 
graham.wood@centrica.com 
 

                                                           
1
 The proposal is for the existing date 31 March 2018 within the condition 44.6(a) of the electricity supply licence and condition 

38.6(a) of the gas supply licence electricity licence condition to be amended to be 31 March 2019.  

mailto:simon.trivella@britishgas.co.uk
mailto:graham.wood@centrica.com

