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Glossary 
 AGI - Above Ground Installation 
 AMR - Automated Meter Reading 
 ARV - ARV Consulting Limited 
 BPDT - Business Plan Data Template 
 Capex - Capital Expenditure 
 CBA - Cost Benefit Analysis 
 CP - Cathodic Protection 
 DD - Draft Determination (Engineering volumes / need case)  
 DG - District Governor 
 E&I - Electrical & Instrumentation  
 EJP - Engineering Justification Paper 
 FD - Final Determination (Engineering volumes / need case) 
 GDN - Gas Distribution Network 
 GT - Gas Transmission 
 HSE - Health & Safety Executive 
 HP - High Pressure 
 I&C - Industrial and Commercial 
 IMRRP - Iron Mains Risk Reduction Programme 
 IP - Intermediate Pressure 
 LDZ - Local Distribution Zone 
 LP - Low Pressure 
 LTS - Local Transmission system 
 MOB - Multi Occupancy Building 
 MP - Medium Pressure 
 NARM - Network Asset Risk Metric 
 NGN - Northern Gas Networks 
 Opex - Operational Expenditure 
 PE - Polyethylene 
 PRS - Pressure Reducing Station 
 PV - Photo Voltaic 
 QEMS - QEM Solutions Limited 
 Repex - Replacement Expenditure 
 SGN - Gas Network Company Serving Scotland & Southern England  
 SME - Subject Matter Expert 
 SQ - Supplementary Question 
 UHF - Ultra High Frequency 
 WWU - Wales & West Utlities  
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1. Executive Summary 
As part of the process of reviewing spending requests submitted by the UK’s gas distribution 
network (GDN) companies for the RIIO-GD2 price control process, the Ofgem Engineering Hub 
required the support of an independent engineering team with experience in the gas 
distribution sector to review investment proposals for gas distribution schemes, above ground 
installations such as system entry points and other pressure reduction stations. The review 
focused on specific named projects as well as network wide asset health replacement 
programmes of gas distribution equipment. The purpose of the review was to highlight areas of 
engineering spend where the proposed investment needs case was not justified or had 
insufficient justification / doubt relating to the volumes proposed. 

The review focused on individual network company’s spending proposals and flagged areas 
where reductions or deferrals in workloads were deemed possible based on the need (or not) 
to complete the work during the RIIO-GD2 period. Given the multi discipline nature of the 
investment requests, the review also assessed a number of cost benefit analyses associated with 
the engineering type justifications across more than one discipline. Where a needs case was 
accepted, but the proposed volumes within an EJP were challenged or undefined, an 
independent view was offered by the review team of modified volumes or uncertainty 
mechanism.  

QEM Solutions (QEMS) and ARV Consulting (ARV) undertook these assessments at the Draft 
Determination (DD) phase and published the findings in report QEM-1910-RPT-002 Rev.00 

A period of consultation followed the DD phase where the network companies were invited to 
respond to the engineering justification paper review findings. The network companies were 
given access to the engineering review DD report, it’s detailed appendices and all associated 
analysis that the engineering team had undertaken to support the cost assessment work, 
including engineering CBA analysis and deep dive assessments of the submitted engineering 
cost breakdowns.      

Both QEMS and ARV were re-engaged, via a competitive process, to review the network 
company consultation responses on behalf of, but independently from, the Ofgem Engineering 
Hub. A team of 11 gas industry subject matter experts that undertook the DD reviews, 
collectively with c. 360 years of experience between them, was re-assembled for the task and 
set to work using online collaboration resources, fed from the Ofgem ‘Huddle’ virtual data room.      

The original DD process undertaken by QEMS / ARV reviewed a total of 159 EJPs including the 
related business plan data templates and cost benefit analyses across all of the gas distribution 
networks, totaling £5,785m in value. The review scope addressed the proposed GDN 
intervention volumes for Replacement (Repex) and Capital (Capex) expenditure interventions 
only.  

During the consultation phase, a further 3 new EJP’s with a cumulative total value of £41m were 
submitted for engineering review, bringing the Final Determination (FD) EJP total to 162. 

The programme for the QEMS / ARV consultation review work was mobilised on 13th July 2020, 
with the target completion date of early October 2020. 
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The engineering consultation review process addressed only those documents submitted by a 
network company in response to the engineering DD findings. If no new documentation was 
submitted during consultation by a network company for an EJP, then the FD finding would be 
unchanged from the DD finding. 

The consultation responses allocated to QEMS/ARV by the Engineering Hub for review are 
summarised below:  

 

Network Responses 
to Capex DD 

finding 

Responses 
to Repex DD 

Finding 

New 
Deep Dive 

New 
EJP 

Cadent  2 3 2 3 
SGN  11 8 10 0 
Northern Gas Networks  0 2 0 0 
Wales & West Utilities  0 1 0 0 
Totals 13 14 12 3 

 

Of the above consultation responses / challenges submitted by the network companies to the 
engineering DD findings, and following the QEMS/ARV review of those submitted consultation 
responses, the following table summarises the impacts of the submitted consultation 
documentation: 

 

Network Original 
Capex DD 
Changed?  

Original 
Repex DD 
Changed? 

Deep Dives 
Supporting 

Network 
Response 

New 
EJPs 

Accepted 

Cadent  1 1 1 3 
SGN  7 5 7 1 0 
Northern Gas Networks  0 2 0 0 
Wales & West Utilities  0 0 0 0 
Totals 8 8 8 3 

 

Notes: 

1. Of the 7 reviews where consultation cost data was submitted, 6 were only partially supported and require further address.  

       

On 2nd October 2020, an EJP summary sheet was issued by QEMS/ARV to the Ofgem Engineering 
Hub with the summary FD findings for those EJP’s where a network company had submitted 
consultation response material for review. 

On 20th October 2020, a full EJP Tracker template was issued with the completed review outputs 
for all 162 EJPs.  
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This outcomes summary is further broken down in the following sections of this report for each 
of the gas distribution network companies: 

 Section 5: Cadent 
- Serving the North West, West Midlands, North London & East of England 

 Section 6: SGN 
- Serving Scotland and Southern England 

 Section 7: Wales & West Utilities (WWU) 
- Serving Wales and the South West of England 

 Section 8: Northern Gas Networks (NGN) 
- Serving the North East of England 

This report and its findings do not offer an indication of the Ofgem price control Final 
Determination outputs, nor is Ofgem bound by any of its content. It is an independent review 
of the intervention volumes proposed by the GDNs in RIIO-GD2 and is offered solely to Ofgem 
to assist with asset volume definition to the price control cost model inputs. 
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2. Introduction 
The Ofgem Engineering Hub is an internal division at Ofgem comprising a team of engineers 
dedicated to providing support to the management of transmission and distribution network 
issues within the Systems and Networks Directorate. 

As part of the UK regulatory process of reviewing spending request submitted by the UK’s GDN 
companies for the RIIO-GD2 price control process, the Ofgem Engineering Hub required the 
support of an independent engineering team with experience in the gas distribution sector to 
review responses to the Draft Determination, which included further information relating to 
investment proposals for gas distribution schemes, above ground installations such as system 
entry points and other pressure reduction stations.  

The initial engineering justification paper reviews that led to the Draft Determination in July 
2020, focused on specific named projects as well as other asset health network wide 
replacement programmes of gas distribution equipment. As such, the review of the investment 
proposals considered elements such as: 

 Asset condition and predicted deterioration 
 Supply and demand picture 
 Normal maintenance practices and replacement spend 
 Normal cost/benefit justification for expenditure 

 
The purpose of this subsequent review was to address new information submitted by the 
network companies during the consultation period in response to the Ofgem Draft 
Determination.  The initial review that led to the Draft Determination in July 2020 involved the 
review of 159 engineering justification papers. 

Inevitably, the consultation responses received from the network companies focused on Draft 
Determination outcomes where the proposed investment needs case was not adequately 
defined, or had insufficient justification or doubt relating to the volumes proposed.  The reviews 
of the consultation period responses focused on whether any of the new information supplied 
was sufficient to positively alter any Draft Determination outcomes.  

QEM Solutions and ARV Consulting were engaged and asked to work collaboratively to 
undertake the reviews of the consultation responses on behalf of, but independently from, the 
Ofgem Engineering Hub. A team of 11 gas industry subject matter experts with, collectively, 
c.360 years of experience between them was re-assembled for the task and set to work using 
online collaboration resources, fed from the Ofgem ‘Huddle’ virtual data room.      

Of the original 159 EJPs that were submitted that led to the Draft Determination, a further 3 
new EJP were submitted. Of the new 162 EJP total, 42 consultation responses were allocated to 
QEMS/ARV by the Engineering Hub for review. All consultation response information was made 
available for on-line review by the QEMS/ARV resources. 

The consultation review scope addressed the proposed GDN intervention volumes for Repex 
and Capex only. Opex was not in scope for the QEMS/ARV reviews. 
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The programme for the review work was mobilised on 13th Jul 2020, with the target completion 
date of end of early Oct 2020.  The 42 consultation responses allocated to QEMS/ARV by the 
Engineering Hub for review are summarised below:   

 

Network Response to  
Capex EJP 
finding 

Response to 
Repex EJP 
Finding  

New  
Deep Dive 

New  
EJP 

Cadent  2 3 2 3 
SGN  11 8 10 0 
Northern Gas Networks  0 2 0 0 
Wales & West Utilities  0 1 0 0    

  
Totals 13 14 12 3 

 

Each of these consultation response documents was independently reviewed by the QEMS/ARV 
team, complying with the process as described in the following ‘Methodology’ section of this 
report and volume / needs case determinations made for each. 
 
  



Contract Number: QEM-1910 
Client: OFGEM 
Project Name: GD2 EJP Reviews 

 

QEM Solutions, 1 Telford Mews, Beattock, Moffat, Scotland, DG10 9SG 
t +44 (0)1683 300251   e enquiries@qemsolutions.com   www.qemsolutions.com 
Registered in Scotland. No: SC241801. VAT Registration No: 809080142 
Page | 11  
 

3. The Review Team 
In June 2020, Ofgem undertook a nationwide call for competition via ‘myTenders’ to procure gas 
distribution support resources to support the Ofgem Engineering Hub addressing the consultation 
responses.  Both QEM Solutions and ARV Consulting independently and successfully responded to 
the Ofgem call for competition.  

ARV Consulting is an independent energy transmission & distribution infrastructure consultancy 
business offering professional services and consulting advisory services to the UK’s gas and 
electricity transmission and distribution markets. QEM Solutions is a business providing project 
services resources, technical consultancy, management consultancy and software solutions to the 
energy utility and infrastructure industry.  

Both QEMS and ARV mobilised on 13th Jul 2020. The majority of the resources engaged to review 
the DD EJPs were re-engaged for this FD consultation review work in order to ensure continuity 
and consistency of review.  

The following collaborative team was assembled and mobilised to manage and undertake the EJP 
RIIO-GD2 EJP reviews:  

Resource Years in 
Industry 

Qualifications Role & Assigned 
EJP Lead Asset Category 

Rob Graham 20+ BSc Civil & Environmental Engineering 
 

Project Sponsor 

Tony Voss 33 BEng (Hons) Electronics 
Chartered Engineer 

Project Manager 
Local Transmission Systems 
Offtakes & PRS General 

Stuart Elliott 20 BSc (Hons) Civil Engineering Project Coordinator 
Security Infrastructure 
Gas Holders 

Jeremy Bending 40 BSc (Hons) Production Engineering & 
Management 
Chartered Engineer 

Cost Benefit Analyses 
Scottish Independent Undertakings  

John Wilkinson 40+ Incorporated Engineer Odorisation & Metering 
E&I Scopes 

Mark Danter 30+ BEng (Hons) Computer Engineering  
Chartered Engineer 

Offtakes & PRS General 
Slamshuts & Regulators 

Peter Christie 40 BEng Mechanical Engineering 
Chartered Engineer 

Repex (All categories of mains, 
services and risers) 

Simon Lane  40 City & Guilds Gas Distribution  
City & Guilds Streetworks 

Repex (All categories of mains, 
services and risers) 

Adam Sadler 20 BEng (Hons) Building Environment 
Engineering 
Chartered Engineer 

Offtakes & PRS Pre-Heating 
 

Tim Green 38 Engineering Council Part 2 Examination 
HND Mechanical Engineering 

Local Transmission Systems 
Cathodic Protection 

Paul Howard 45 City and Guild Gas Governor Fitter 
BTEC in Gas Utilisation 

I&C and Service Governors 
Crossings 
PRS & Offtake Filters 

 

Biographies for each resource are included in Appendix 2.  
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4. Methodology 

4.1. Preparation 
In total 42 consultation responses were allocated to the Engineering Hub for review by 
QEMS/ARV.  

The suite of review guidance documents used for the Draft Determination remained available 
to QEMS/ARV for the consultation response reviews: 

 Ofgem Guidance – Engineering Justification Paper Frameworks for RIIO-GD2 and RIIO-
GT2 

 GD and GT Engineering Justification Paper Review Procedure 
 Network Output Measures Health & Risk Reporting Methodology & Framework 

 

For the 3 new EJPs submitted, the original Ofgem review templates also remained available:  

 Asset Health EJP Review Template (NB: No Ofgem requirement to ‘score’ these EJPs) 
 Major Project EJP Review Template (NB: No Ofgem requirement to ‘score’ these EJPs) 

For the consultation response documents, QEMS/ARV created a new template to capture the 
review outcomes, which made reference to the review documents from the Draft 
Determination.    

Each consultation response was allocated the same Lead Reviewer SME and Peer Reviewer that 
had undertaken the Draft Determination review, to ensure familiarity and consistency of review. 
Critically, the consultation review process guidance was underpinned by the sole focus of 
determining asset ‘Volumes’ within the new documents reviewed.  

In all cases, the review process took account of the following questions: 

 Is the new data complete with all reference material available? 
 Does the new data make a clear and unambiguous ‘needs case’ for intervention in the 

RIIO-GD2 period? 
 Have all reasonable options been considered and validated? 
 Is the Preferred Option proportionate to the needs case? 

The network companies, during the consultation process, were afforded the opportunity to 
generate Draft Determination questions (DDQs) to Ofgem relating to the outcomes of the initial 
reviews, in order that they may receive clarifications or challenge those outcomes.  

In addition, a process for Ofgem to generate post-DD supplementary questions (SQPs) was also 
developed and SQPs were directed to the GDNs to request clarification(s) and to aid the 
consultation review outcomes.  

The consultation review volume determination categories set by the Ofgem Cost Assessment 
team remained the same, and fell into just 1 of 5 defined categories: 
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 Reject 
 Accept with no modifications to volumes 
 Accept with modified volumes 
 Accept with modified volumes & uncertainty mechanism 
 Uncertainty mechanism/reopener & indefinite outcomes 

To ensure manageable control and reporting of both the consultation response review process 
and document version control, QEMS set up a ‘virtual’ cloud-based environment for the review 
team to operate within. The consultation responses and all related Ofgem documentation was 
uploaded to a bespoke and secure Microsoft Team and SharePoint platform, and the designated 
Lead / Peer reviewers given unique access to their allocated document folders.  All reviews were 
carried out online in this virtual data room. 

Once all procedural preparations were in place, an online kick-off meeting was held on 28th Jul 
2020 with all QEMS/ARV management and reviewers in attendance.  

Thereafter, the consultation response reviews commenced from Wednesday 29th Jul 2020. 

 

4.2. Execution 

The execution of the reviews followed the Ofgem process and a weekly review call was 
convened for the duration of the works by the Engineering Hub, with the Ofgem Cost 
Assessment team and QEMS & ARV management to monitor and assess progress, costs, 
programme and issues/conflicts. 

The SQP’s generated by the consultation review process were captured in a register and issued 
to the Ofgem SQP Manager. Responses from the networks were uploaded to Huddle within the 
stipulated 5 day response period and then mapped by QEMS/ARV back to the original to allow 
ease of look-up. 

A parallel weekly call was also convened by QEMS/ARV to assemble all reviewer resources and 
share knowledge / feedback to ensure consistency of approach. The outputs from the weekly 
Ofgem calls and SQP Manager were also shared with the QEMS/ARV team weekly.  

The consultation review work followed this weekly routine for the duration of the programme, 
but importantly was punctuated by a series bilateral ‘virtual’ meetings with each of the 4 GDN 
companies. 

The series of bilateral meetings undertaken were scheduled as below: 

 

Network Bilateral #1 Bilateral #2 Bilateral #3 

Cadent  12th Aug 21st Aug 22nd Sep 
SGN  11th Aug 21st Aug 21st Sep 
Northern Gas Networks  12th Aug 1st Oct  
Wales & West Utilities  18th Aug 25th Sep  
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The high level discussion focus for these bilateral meetings were heavily influenced by Ofgem 
following the initial reviews of the consultation responses, and afforded QEMS/ARV and the 
Engineering Hub the opportunity to discuss priority aspects of the responses directly with the 
GDN representatives and to challenge and seek clarifications raised in the ongoing DDQ and SQP 
processes.   The detailed agendas were proposed by the network companies. 

As with the earlier Draft Determination reviews, the consultation response reviews were 
accompanied, where appropriate, by cost ‘observations’ by the review team and captured on 
the QEMS/ARV review template. 

Where any aspect of doubt remained, in selected cases, direct interaction with the GDN (as 
appropriate) was sanctioned by Ofgem where clarifications were sought. In each case, those 
conversations were captured by the SQP process retrospectively.   

The following sections of this report summarise the reviews of all consultation response 
allocated to QEMS/ARV. 
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5. Cadent 
The 10 Cadent consultation responses allocated to QEMS/ARV by the Engineering Hub for 
review are categorised below:  

Network Response to  
Capex EJP 
finding 

Response to 
Repex EJP 
Finding  

New  
Deep Dive 

New  
EJP 

Cadent  2 3 2 3 
 

5.1. New EJPs 
The following documents were submitted during consultation period by Cadent as 3 new EJPs, 
and which had not undergone review leading up to the Draft Determination. Each was allocated 
to QEMS/ARV by the Engineering Hub for FD review: 

5.1.1. Lowestoft Harbour 

Approximately 100m of 200mm steel pipe to be installed in an existing tunnel at a cost of 
£2.266m in GD2. The EJP attempted to make the needs case to meet security of supply 
requirements and address HSE concerns regarding removal of existing 'temporary' HDPE pipes 
in tunnel. The project is to undergo detailed design in 20/21 to finalise the design and allow long 
lead item purchase in GD2, circa £200k. Initially rejected due to lack of firm data or justification, 
Cadent provided additional information via the SQP process which engineers have reviewed and 
approved the needs case, subject to cost assessment review. 

FD Outcome:  Accepted with no modification to volume. 

5.1.2. HP Valves 

The definition of a Critical Valve in this EJP was too broad although the volumes proposed 
seemed reasonable as a proportion of the Cadent valve fleet. 

FD Outcome:  Accepted with no modification to volume. 

5.1.3. HyNet Pre-Construction 

This new EJP, issued at the end of the FD process, presumes that hydrogen will be a key element 
of the solution to decarbonising the NW industrial cluster and that funding for such a 'Net Zero' 
project is permissible as a normal part of this price control. The engineering review of the EJP is 
independent of these assumptions and assesses the scope and volumes proposed, should the 
HyNet project be executed. The project needs case was deemed acceptable (in isolation of the 
above) although the requested costs were questioned in two areas. A dedicated call was 
undertaken with Cadent to review the Cadent project management cost and the cost 
confidence. An SQP was raised with an improved response. 

FD Outcome:  Accepted with no modification to volume 
(Red flag on cost assessment relating to FEED design cost and Cadent PM cost)  
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5.2. Repex 

The Ofgem Engineering Hub allocated consultation responses to QEMS/ARV for review for the 
following Cadent Repex related EJPs:   

5.2.1. Distribution Mains and Associated Services (Iron, PE, Steel & Other) 

The four categories (complete EJP) were recommended to be subject to an Uncertainty 
Mechanism/Reopener at DD... 

 Mandated IMRRP mains  
 Non-Iron Safety Mains (PAST)  
 CBA Driven mains  
 Services associated with mains replacement. 

This took account of the proposed revised approach to mains replacement in this EJP which was 
NOT, at that time, agreed with the HSE.  On this basis, as agreement with HSE is still not finalised 
the FD recommendation remains unchanged.  

Additional information/justification was provided for review for Dynamic Growth Mains, PAST 
Mains and North London services. Dynamic Growth (Included in IMRRP) engineering needs case 
accepted at DD and FD, although is disallowed by Ofgem at DD. PAST Engineering needs case 
accepted at DD and FD. FD volumes proposed by Cadent are different to DD volumes based on 
alternative approach to CBA by Cadent. North London Services engineering needs case accepted 
at DD and FD. Cadent recalculated service density in response.   

DD Outcome: Uncertainty Mechanism/Reopener 

FD Outcome: Uncertainty Mechanism/Reopener 

5.2.2. Services Not Associated with Mains Replacement 

No Change as only reviewed DDQ 34 in respect of PE Services - No change is recommended to 
the initial recommendation of a reduction of 8000 services across the Cadent networks. 

Following consideration of the detail in the Response and the discussions at the Engineering Bi-
Lateral Meetings no further engineering of technical evidence has been provided to change the 
recommendation. Although some evidence may be provided following the Bi-Lateral meeting 
held on 22nd September 2020 to articulate the underpinning reasons for workload volume.  This 
may assist in a subsequent Engineering/Technical Review. 

DD Outcome: Accept (Modify Volume) & Uncertainty Mech 

FD Outcome: Accept (Modify Volume) & Uncertainty Mech 

5.2.3. London Medium Pressure 

The original recommendation following the EJP review, provided by the QEMS/ARV Engineering 
Team was to support the work volumes although to seek further detail in respect of the planning 
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and phasing of the Sections. Ofgem also sought to better understand cost compilation and 
certainty. 

The Response has provided a much greater level of detail to allow a more in-depth assessment 
of the work Engineering and Technical content, the work plan and the phasing of the work.  The 
engineering content of the Sections and challenges associated with the RIIO2 Plan are well 
explained.  The work plan and associated phasing covers the revised and Cadent reduced 
number of Sections to be undertaken in RIIO2. This is intended to provide a deliverable project 
within the period with an increased level of cost certainty. 

Proactive Stakeholder management is evidenced in the response. Studying the level of detail 
documented in the Response a much greater level of confidence is provided that the work scope 
can be delivered in RIIO2. The QEMS/ARV Engineering Team are supportive of the engineering 
and technical aspects of the Response and would support the reduced volumes proposed by 
Cadent going ahead on this basis. 

DD Outcome: Uncertainty Mechanism / Re-opener 

FD Outcome: Accept (Modify Volume) 

 

5.3. Capex 

The Ofgem Engineering Hub allocated consultation responses for review to QEMS/ARV for the 
following Cadent Capex related EJPs:   

5.3.1. Cathodic Protection 

The additional information provided in pages 115-117 of the Cadent consultation response 
addresses the original issues raised in response to DDQ_31 of the volumes of intervention type 
and associated costs being based on a forecast from one year of accelerated high workload 
(2019) to achieve compliance.  

The engineering needs case is met, the revised costs proposed are more in line with those 
needed to maintain a steady state compliance of CP in HP/IP and MP/LP based on historic 
Cadent spends and interventions (though higher than other GDNs). 

DD Outcome: Accept (Modify Volume) & Uncertainty Mech 

FD Outcome: Accept (Modify Volume) 

5.3.2. Reduced Depth of Cover 

The engineering needs case is met and particular issues with the soil types and predominantly 
arable land use in East Anglia and East Midlands have been demonstrated. There is still likely to 
be uncertainty over the types and cost of individual remedial schemes which sometimes require 
lengthy legal arguments to agree. 

DD Outcome: Accept (Modify Volume) & Uncertainty Mech 

FD Outcome: Accept (Modify Volume) & Uncertainty Mech 
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5.4. Deep Dives 

Indirect costs and overheads were assessed separately by the Ofgem Cost Assessment team. 
The following EJPs were subjected to further deep dive assessment by QEMS/ARV following 
responses from Cadent during consultation: 

5.4.1. Capacity Upgrades - >7 bar reinforcements (AGI) - Base case 
The deep dive focused on risk, contingency and direct company costs for the programme of 
upgrades. A review was also undertaken of main contractors’ costs which includes project 
management and materials. The costs for Dawley had shown to increase due to additional 
engineering design and site investigation, although following the consultation period, Cadent 
had reduced risk & contingencies across the sites to more reasonable levels. Direct Costs had 
also reduced across all of the projects.  These were deemed reasonable. 

5.4.2. Offtakes & PRS Metering Systems 
Cadent removed the contingency values in this EJP as a response to the deep dive undertaken 
during the Draft Determination. The Draft Determination had highlighted that Cadent had not 
taken account of any economy of scale, instead choosing to retain the approach of bespoke and 
individual designs for all 18 sites.  As such, the FD deep dive repeated its views from the DD and 
recommended a further cost reduction.   
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6. SGN 
The 29 SGN consultation responses allocated to QEMS/ARV by the Engineering Hub for review 
are categorised below:  

Network Response to  
Capex EJP 
finding 

Response to 
Repex EJP 
Finding  

New  
Deep Dive 

New  
EJP 

SGN  11 8 10 0 
 

6.1. New EJPs 
None. 

6.2. Repex 
The Ofgem Engineering Hub allocated consultation responses to QEMS/ARV for review for the 
following SGN Repex related EJPs:   

6.2.1. Tier 2B Iron Mains and associated services – Southern 
The network has significantly cut back the volume of pipes they are seeking to replace. They 
make a strong case to continue to seek funding for the T2B mains that can no longer be repaired, 
and we would support that. We note the removal of other CBA T2B pipes from the networks 
submission and have no issues with this from an engineering viewpoint. We also note that SGN 
have removed T2B pipes associated with T1 projects from their submission. We agree with the 
network that this is not the most efficient way of completing their programme of works. We are 
concerned that this may lead to stranded T2 pipe assets, which could be very expensive to 
replace in the future. 

DD Outcome: Accept (Modify Volume) & Uncertainty Mech 

FD Outcome: Accept (Modify Volume) 

6.2.2. Iron Pipes >30m and Steel Pipes Including Associated Services Southern 
Pipe categories in EJP considered as separate responses. 

Steel - The initial needs case was met based on the engineering and technical information 
presented in the EJP and subsequent SQ responses. On this basis the revised workload, as it is a 
subset of the larger initial volume is supported for mains. Volumes reduced by SGN to meet the 
CBA requirement.  

Services - The volume has increased although the mains volumes have decreased therefore, we 
do not support this change as no additional evidence has been provided. 

Other Policy & Condition Mains - No change to volume following the review of the EJP(s) based 
on the additional information presented and considered.  
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DD Outcome: Accept (No Mods to Volume) 

FD Outcome: Steel Mains - Accept (Modify Volume) 
 Services – Reject 
 Other P&C Mains - Accept (No Mods to Volume) 
 

6.2.3.  Tier 2B Iron Mains and associated services – Scotland 
The network has significantly cut back the volume of pipes they are seeking to replace. They 
make a strong case to continue to seek funding for the T2B mains that can no longer be repaired, 
and we would support that. We note the removal of other CBA T2B pipes from the networks 
submission and have no issues with this from an engineering viewpoint. We also note that SGN 
have removed T2B pipes associated with T1 projects from their submission. We agree with the 
network that this is not the most efficient way of completing their programme of works. We are 
concerned that this may lead to stranded T2 pipe assets, which could be very expensive to 
replace in the future. 

DD Outcome: Accept (Modify Volume) & Uncertainty Mech 

FD Outcome: Accept (Modify Volume) 

6.2.4. Iron Pipes >30m and Steel Pipes Including Associated Services Scotland 
Pipe categories in EJP considered as separate responses. 

Steel - The initial needs case was met based on the engineering and technical information 
presented in the EJP and subsequent SQ responses. On this basis the revised workload, as it is a 
subset of the larger initial volume is supported for mains. Volumes reduced by SGN to meet the 
CBA requirement 

Services - The volume has increased although the mains volumes have decreased therefore, we 
do not support this change as no additional evidence has been provided. 

Other Policy & Condition Mains - No change to volume following the review of the EJP(s) based 
on the additional information presented and considered. 

DD Outcome: Accept (No Mods to Volume) 

FD Outcome: Steel Mains - Accept (Modify Volume) 
 Services – Reject 
 Other P&C Mains - Accept (No Mods to Volume) 

6.2.5. Tier 3 Iron Mains and associated services – Scotland 
The network has significantly cut back the volume of pipes they are seeking to replace. They 
make a strong case to continue to seek funding for the T3 mains that can no longer be repaired, 
and we would support that. We note that SGN have removed T3 pipes associated with T1 
projects from their submission.  We have no engineering concerns about this.  

DD Outcome: Accept (No Mods to Volume) 

FD Outcome: Accept (Mods to Volume) 
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6.2.6. Tier 3 Iron Mains and associated services – Southern 
The network states that they were allowed the Tier 3 work for their Southern Network in the 
DD. See page 1 in the reference document. Therefore, the review finds no change. 

DD Outcome: Accept (No Mods to Volume) 

FD Outcome: Accept (No Mods to Volume) 

6.2.7. Cams Hall Tunnel 
The network wants to replace this IP steel crossing as they cannot establish its condition inside 
the sealed tunnel it is installed in. This pipe has had one leak recorded on it in 2015, a failed 
isolation joint which was cut out. There has been no other leakage. The CP system has been 
stabilised which should protect the pipe. The network also  stated at a bilateral call that it had 
concerns whether the existing pipeline would be safe with future hydrogen blends and that the 
proposed new steel pipeline would be “future proof”. No further supporting engineering 
information has been provided. However, in the Embedding the consumer voice document page 
85 they mention that riverbank erosion was also explained in the EJP. A check of the EJP finds 
no reference to riverbank erosion. More information is required before we could consider 
moving away from our initial reject recommendation. 

DD Outcome: Reject 

FD Outcome: Reject 

6.2.8. IP Services - Reconfiguration 
The engineering needs case remains met. This is a commercial issue about which this activity 
gets funded from which pool of funds. Engineering defers this to the Ofgem Cost Assessment 
team. 

DD Outcome: Accept (No Mods to Volume) 

FD Outcome: Accept (No Mods to Volume) 
 

6.3. Capex 
The Ofgem Engineering Hub allocated consultation responses for review to QEMS/ARV for the 
following SGN Capex related EJPs:   

6.3.1. Battle 2 
SGN produced a Technical Assessment during consultation demonstrating the needs case is met, 
although there is potential overlap in the delivery of the projects on site. The response to SQ 
471 suggests there may be some minor cost saving through packing the projects (Battle 1 and 
2) together which is reflected in the funding request. The delivery schedule for the EJPs (inc E&I 
Upgrade) has parts of the onsite works running concurrently, cost efficiencies in general project 
management and the project management for the main works contractor should be considered. 



Contract Number: QEM-1910 
Client: OFGEM 
Project Name: GD2 EJP Reviews 

 

QEM Solutions, 1 Telford Mews, Beattock, Moffat, Scotland, DG10 9SG 
t +44 (0)1683 300251   e enquiries@qemsolutions.com   www.qemsolutions.com 
Registered in Scotland. No: SC241801. VAT Registration No: 809080142 
Page | 22  
 

DD Outcome: Reject 

FD Outcome: Accept (Modify Volume) 

6.3.2. Westerham 2 
SGN produced a Technical Assessment during consultation demonstrating the needs case is met, 
although there is potential overlap in the delivery of the projects on site. Some savings have 
been shown in the estimates to allow for this, such as one mobilisation and demobilisation. The 
delivery schedule for the EJPs has parts of the onsite works running concurrently, cost 
efficiencies in general project management and the project management for the main works 
contractor should be considered. 

DD Outcome: Reject 

FD Outcome: Accept (Modify Volume) 

6.3.3. St Mary's Cray 
This EJP is a financial proposal from the network that can only be assessed / justified based on 
the cost of the proposed asset intervention verses the potential income from the electricity 
generated. The Engineering Hub sees no needs case but defers this review to the Ofgem Cost 
Assessment team for further analysis. 

DD Outcome: Reject 

FD Outcome: Reject 

6.3.4. Georgetown 
SGN produced a technical assessment during consultation accepting Ofgem’s DD proposal that 
instead of a full site rebuild at Georgetown PRS, the current system can be maintained. As such, 
the revised scope at Georgetown programme to only deliver (1) Lineguard / slam-shut 
replacement and (2) pipework refurbishment, at a cost of £0.94m, is accepted. 

DD Outcome: Reject 

FD Outcome: Accept (Modify Volume) 

6.3.5. Brackley 
SGN produced a Technical Assessment during consultation. The network has provided some 
significant information in the DD response such as why replacing the DI is not an option. The 
network has now provided significant information regarding when their network analysis 
models are validated. SGN have stated that by gaining interruption customers they may be able 
to delay the reinforcement for 2 years (but it is still required in GD2). They have not explored, 
that by gaining of such interruption, it may (or may not) mean a smaller length of reinforcement 
would be required during GD2. The needs case has now been proved that some reinforcement 
will be required if the proposed developments go ahead therefore, we can remove our original 
recommendation to reject. However, there is still some uncertainty of how much and when the 
reinforcement will be required. 
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DD Outcome: Reject 

FD Outcome: Uncertainty Mechanism / Re-opener 

6.3.6. Marden 
SGN produced a Technical Assessment during consultation. The network has provided a 
significant additional piece of information in that the low point will see 106mbar by 2025/26, if 
all the forecast loads are connected. This proves the network is very sensitive to additional 
loads, as this has dropped pressures from a predicted 347mbar in 2022/23 with the addition of 
102 cubic metres being connected. It is due to this sensitivity of the additional load that we 
required information about the date of the last network validation. The network has now 
provided a clear response to our concerns regarding network validation and the accuracy of 
their model. Therefore, with the new information provided the needs case has been proved and 
we can remove our original recommendation to reject. The timing and volumes are an 
uncertainty due to the nature of when the new developments will be built. 

DD Outcome: Reject 

FD Outcome: Uncertainty Mechanism / Re-opener 

6.3.7. Wivelsfield 
SGN produced a Technical Assessment during consultation. The network has provided some 
significant information in the DD response regarding ductile iron pipe in the network and why 
they ruled the replacement of this pipe out as an option. They have ruled this option out on 
financial grounds but no other justification then that was given. No CBA analysis was mentioned. 
We would have liked to see more details of this option. The network has now provided 
significant information regarding when their network analysis models are validated. Therefore, 
with the new information provided the needs case has been proved and we can remove our 
original recommendation to reject. The timing and volumes are an uncertainty due to the nature 
of when the new developments will be built. 

DD Outcome: Reject 

FD Outcome: Uncertainty Mechanism / Re-opener 

6.3.8. E&I Minor Works Repair Programme 
SGN produced a Technical Assessment during consultation. It is acknowledged there is a 
requirement for an E&I Minor Works Programme, but do not agree that all the costs included in 
the programme are justified as minor repairs (batteries for Scotland at £100,000 & in Southern 
at £132,120) & would question the inclusion of the turbo expander UPS at £125,000 as detailed 
above. As a result, we believe the amount allowed should be reduced to reflect this. 

DD Outcome: Reject 

FD Outcome: Accept (Modify Volume) 
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6.3.9. Campbeltown Ambient Vaporiser 
SGN produced a Technical Assessment during consultation, which did not advance the needs 
case. There have been no faults from the ambient vaporisers at Campbelltown proposed for 
replacement. There is no POF analysis or reliability assessment for the ambient vaporisers 
provided in the absence of any failures.  

Full replacement is the only option presented apart from the base case (do nothing). The paper 
states that the ambient vaporisers have been assessed as obsolete but has not explained how. 

The option to reverse engineer spare parts has been dismissed as not possible without proper 
explanation. This option needs to be developed, costed and the CBA assessed. The NPV for 
recommended option of total replacement is lower than that of the base case with a payback 
beyond 50 years. SGN have stated that the hot water vaporisers could pick up 100% of the 
throughput so there is no impact on security of supply in the highly unlikely scenario of the total 
failure of all four banks of the ambient vaporisers. 

DD Outcome: Reject 

FD Outcome: Reject 

6.3.10. Responsible Demolition 
These costs are not unique to SGN and the assumption should be made that other networks 
had elected to leave similar redundant structures in place and are managing the ongoing risk. 
The SGN approach is better practice. The EJP was accepted at DD although the costs were 
subsequently assessed as part of Ofgems regression cost modelling. 

DD Outcome: Accept (No Mods to Volume) 

FD Outcome: Accept (No Mods to Volume) 

6.3.11. Process Safety 

Separate Scotland and Southern papers were supplied for review during consultation. These 
costs are not unique to SGN and assumption should be made that these risks can be managed 
with GDN baselines.  

DD Outcome: Reject 

FD Outcome: Reject 

 

6.4. Deep Dives 
Indirect costs and overheads were assessed separately by the Ofgem Cost Assessment team. 
The following EJPs were subjected to further deep dive assessment by QEMS/ARV following 
responses from SGN during consultation: 

6.4.1. R02 Pipeline – Replacement Local to Dunkeld/ Transmission 
The reductions proposed at DD in design and contingency costs were accepted by SGN during 
consultation, although the proposed reduction in project management was not. 
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This remains high and is recommended be reduced. Indirect costs and overheads were assessed 
separately by Ofgem Costs Assessment team. 

6.4.2. LTS Capacity Works Programme Transmission 

The only component raised during the deep dive at the DD period by the Engineering Hub was 
the Dreghorn PRS Risk component, which the review proposed was halved. This was not 
accepted by SGN during consultation. A 50% reduction remains the recommendation for this 
site. 

6.4.3. Provan PRS Full Site Rebuild and AGI Pipework Rationalisation/Transmission 

Pressure reduction module (PRM) material components seemed high during the DD deep dive 
as was the declared overall project uncertainty percentage. Additional information was 
provided by SGN during consultation addressing materials which was accepted. However, based 
on additional information in the SGN consultation response, the uncertainty component is still 
too high.  The justification for the PRM costs stated they were benchmarked against similar units 
and also stated that there is uncertainty for PRM's included. 

6.4.4. Ulysses Telemetry Replacement Programme 

An overall 10% reduction was proposed by the DD deep dive, although no additional information 
(apart from high level arguments on overheads and contingency) was provided during 
consultation. The FD view remains as per the DD in that although the work is required & costs 
are based on 40 sites in RIIO-GD1, additional savings will be possible due to the overall volume 
(165 sites) of work. Also, discussions with SGN may be beneficial to understand the continued 
use of UHF radios & hilltop radio sites. 

6.4.5. Winkfield South East Offtake 

The original DD deep dive for the proposed pre-heating and volumetric/pressure control system 
replacements at this site, concluded that there was significant overlap / double counting within 
the EJP budget figures. Also, the SGN budgeting based on other schemes was considerably 
higher than the costs provided by SGN's third party. The third party costs were deemed more 
applicable to this scheme and hence more likely to be accurate. Additional information was 
provided during consultation that clarified the perceived double counting, and was accepted, 
although no further justification was provided for pricing of the ‘Miscellaneous’ roles when 
which were deemed included in other budgeted management roles / overhead allowances. 
These should be removed. 

6.4.6. Newton Mearns PRS & Waterfoot PRS Rationalisation/ Transmission 

The Direct Company Costs for this project were questioned at the DD deep dive period. An SQP 
and call was raised with SGN where evidence was given that this was for the labour associated 
with mains laying of the two new pipelines. This was accepted. 
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6.4.7. Electrical, Instrumentation & Control Upgrade Programme 

Reductions were proposed across the majority of components for this EJP during the DD deep 
dive, stating much of the work on each of the sites will be similar (there is a package of 34 sites 
to complete) and it should be expected that costs would reduce significantly when work was 
tendered. Also, buying power for materials for 34 sites should generate savings. An overlap of 
costing was also identified with the Battle PRS EJP. 

The Battle overlap was acknowledged and removed in the SGN consultation response.  
However, SGN provided assurances that reductions of £1.59m were already included in the 
budget. The FD deep dive believes that further savings can be made, including that contained in 
other SGN EJP's, when bundled together. A further saving of 5.0% on the SGN request for 
£7.99m could not be achieved. 

6.4.8. Winkfield South Offtake 

As with the Winkfield South East EJP, the original DD deep dive for the proposed pre-heating 
and volumetric/pressure control system replacements at this site, concluded that there was 
significant overlap / double counting within the EJP budget figures. Also, the SGN budgeting 
based on other schemes was considerably higher than the costs provided by SGN's third party. 
The third party costs were deemed more applicable to this scheme and hence more likely to be 
accurate. Additional information was provided during consultation that clarified the perceived 
double counting, and was accepted, although no further justification was provided for pricing 
of the ‘Miscellaneous’ roles when which were deemed included in other budgeted management 
roles / overhead allowances. These should be removed. 

6.4.9. Industrial & Commercial AMR Equipment Replacement Programme 

The 1688 data loggers proposed represented a high unit cost per data logger.  SGN raised 
concerns regarding the installation costs but the DD review believed this cost could be 
significantly reduced. SGN did not adequately show the expected cost of the actual data logger 
& then justify in detail any additional installation & project management costs. Regarding the 
software, the SGN response to SQ93 suggested that there is centralised system covering both 
Southern and Scotland networks and so a reduction was proposed.  

SGN provided information in the consultation response re: software costs, although which still 
appear high. Approval/appraisal costs are also high (could be a generic design approach), as is 
installation where installs could be done instead of annual maintenance (Opex costs already 
budgeted) and it should not take a day to install a datalogger. Reductions in approval, appraisal, 
install and software are still recommended. 

6.4.10. Mappowder NTS Offtake 
The DD deep dive noted that Materials had been costed separately to the MWC costs although 
the MWC breakdown provided at DD showed the materials priced right down to footpaths, 
concrete bases, boiler house, instrument posts, etc...  As such the assessor removed all materials 
from the MWC pricing and left only labour and consumables.  
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SGN provided a build up of costs to demonstrate the MWC cost during consultation, stating that 
they felt the assessor had overlooked some items. The MWC cost provided during consultation 
was significantly lower than provided at DD and was accepted. 
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7. Wales & West Utilities 
The single WWU consultation response allocated to QEMS/ARV by the Engineering Hub for 
review is categorised below: 

Network Response to  
Capex EJP 
finding 

Response to 
Repex EJP 
Finding  

New  
Deep Dive 

New  
EJP 

Wales & West Utilities  0 1 0 0 
 

7.1. New EJPs 
None. 

7.2. Repex 
The Ofgem Engineering Hub allocated consultation responses to QEMS/ARV for review for the 
following WWU Repex related EJPs:   

7.2.1. Mains 
During the initial review process the needs case was technically supported, but the SQ responses 
were not conclusive re: the questions raised over a lack of clarity on volumes, hence the DD 
outcome to Accept (Modify Volume). Since no further information was submitted with regard 
to volumes the conclusion remains. 

During consultation, a revised CBA for Tier 2B and a CBA for iron >30m was provided, these 
categories are still considered technically justified. A separate paper "Repex Cost Justification" 
identifies lost efficiencies, increasing unit costs and additional Opex if replacement of Tier 2B 
and iron >30m is disallowed. 

In summary there was no change to the Engineering DD, the workload is technically supported. 
Tier 2B and iron>30m should be accepted based upon Ofgem acceptance of the revised/new 
CBAs. 

DD Outcome: Accept (Modify Volume) 

FD Outcome: Accept (Modify Volume) 

Footnote: Concerning Services, nothing was submitted during consultation for engineering 
review, however if the mains lengths are adjusted then there will be an impact on service 
numbers accordingly. 

7.3. Capex 

No consultation responses allocated to QEMS/ARV by the Engineering Hub for review. 

7.4. Deep Dives 

No consultation responses allocated to QEMS/ARV by the Engineering Hub for review. 
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8. Northern Gas Networks 
The 2 NGN consultation responses allocated to QEMS/ARV by the Engineering Hub for review 
are categorised below: 

Network Response to  
Capex EJP 
finding 

Response to 
Repex EJP 
Finding  

New  
Deep Dive 

New  
EJP 

Northern Gas Networks  0 2 0 0 
 

8.1. New EJPs 
None. 

8.2. Repex 
The Ofgem Engineering Hub allocated consultation responses to QEMS/ARV for review for the 
following NGN Repex related EJPs:   

8.2.1. Mandatory Repex 
NGN provided additional information on T1 stubs during the consultation process. It is 
acknowledged that there needs to be some funding for T1 stubs until the HSE formally come to 
a view on what action is required to deal with them. T1 stubs are still T1 pipes until the HSE 
formally makes a change, therefore the T1 workload as a minimum should be: (Remaining T1 
length + T1 Stub length)/ Years remaining of T1 programme, which will address any claims that 
insufficient length has been allowed for in the T1 iron (including stubs) programme until the 
proposed reopener in 2022. 

Everything else in this EJP was unchanged. 

DD Outcome: Uncertainty Mechanism / Re-opener 

FD Outcome: Tier 1 - Accept No Mods to Volume 
 <2" Steel - Accept to Mods to Volume 

Non Standard Materials - Accept No Mods to Volume 
Tier 2A - Uncertainty Mechanism / Re-opener 
Tier 1 Stubs - Uncertainty Mechanism / Re-opener 

8.2.2. Non Mandatory Repex 
The single DD finding applied to multiple asset categories. Greater granularity was provided 
during consultation, including the PE Mains case where volumes are now supported. All are now 
accepted, with these two exceptions: 

Phoenix Lined Mains - Decision unchanged. The data supplied during consultation did not 
provide new insight regarding the risks of pipe failure to justify the investment. 

Risers - Decision unchanged. No new data supplied. 
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DD Outcome: Accept (Modify Volume) 

FD Outcome: Tier 3 Mains - Accept (No Mods to Volume) 
Steel >2" Mains - Accept (No Mods to Volume) 
Zero Scoring Mains - Accept (No Mods to Volume) 
Asbestos Mains - Accept (No Mods to Volume) 
Phoenix Lined Mains - Reject 
Repex Overcrossings - Accept (No Mods to Volume) 
PE Mains - Accept (No Mods to Volume) 
Diversions - Accept (No Mods to Volume) 
Risers - Accept (Modify Volume) 

8.3. Capex 

No consultation responses allocated to QEMS/ARV by the Engineering Hub for review. 

8.4. Deep Dives 

No consultation responses allocated to QEMS/ARV by the Engineering Hub for review. 
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Appendix 1 – EJP Review Outcomes Detail 
 
 
The following tables in Appendix 1 give the detailed Final Determination review findings 
following the consultation document review, including narratives for each of the 162 papers 
reviewed. These reviews are independent and not influenced by Ofgem and are the opinion(s) 
of the relevant QEMS/ARV team reviewer for that asset category. Where a CBA review or Deep 
Dive was requested by Ofgem and undertaken by QEMS/ARV, a note is indicated against the 
relevant EJP review. 

The following tables indicate for each EJP: 

 Type (Major Project, Asset Health, Enhanced EJP) 
 EJP Name 
 Draft Determination 
 Final Determination 
 Reviewer Comments 
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Appendix 1.1 – Cadent 

Project 
Type 

EJP Name QEMS/ARV Draft 
Determination 

QEMS/ARV Final 
Determination 

Comments 

Enhanced EJP Distribution Mains and 
Associated Services (Iron, PE, 
Steel & Other) 

Uncertainty 
Mechanism / Re-
opener 

Uncertainty 
Mechanism / Re-
opener 

The four categories (complete EJP) were recommended to be subject to 
an Uncertainty Mechanism/Reopener at DD... 
 
1. Mandated IMRRP mains  
2. Non-Iron Safety Mains (PAST)  
3. CBA Driven mains  
4. Services associated with mains replacement. 
 
This took account of the proposed revised approach to Mains 
Replacement in this EJP which was NOT agreed with HSE. 
 
On this basis, as agreement with HSE is still not finalised the EJP FD 
recommendation remains unchanged - Uncertainty 
Mechanism/Reopener. 
 
Additional information/justification was provided for review for Dynamic 
Growth Mains, PAST Mains and North London services 
 
Dynamic Growth (Included in IMRRP) engineering needs case accepted 
at DD and FD, although was disallowed by Ofgem at DD. 
 
PAST Engineering needs case accepted at DD and FD. FD volumes 
proposed by Network are different to DD volumes based on alternative 
approach to CBA by Cadent.  
 
North London Services engineering needs case accepted at DD and FD. 
Cadent recalculated service density in response.   
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Project 
Type 

EJP Name QEMS/ARV Draft 
Determination 

QEMS/ARV Final 
Determination 

Comments 

Enhanced EJP Transforming the Experience for 
Multiple Occupancy Building 
Customer Risers 

Uncertainty 
Mechanism / Re-
opener 

Uncertainty 
Mechanism / Re-
opener 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health Services Not Associated with 
Mains Replacement 

Accept (Modify 
Volume) & 
Uncertainty Mech 

Accept (Modify 
Volume) & 
Uncertainty Mech 

No Change as only reviewed DDQ 34 in respect of PE Services - No 
change is recommended to the initial recommendation of a reduction of 
8000 services across the Cadent networks. 
 
Following consideration of the detail in the Response and the discussions 
at the Engineering Bi-Lateral Meetings no further engineering of 
technical evidence has been provided to change the recommendation. 
Although some evidence may be provided following the Bi-Lateral 
meeting held on 22nd September 2020 to articulate the underpinning 
reasons for workload volume.  This may assist in a subsequent 
Engineering/Technical Review. 

Major Project Connections Base Case Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 
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Project 
Type 

EJP Name QEMS/ARV Draft 
Determination 

QEMS/ARV Final 
Determination 

Comments 

Major Project London Medium Pressure Uncertainty 
Mechanism / Re-
opener 

Accept (Modify 
Volume) 

The original recommendation following the EJP review, provided by the 
QEMS/ARV Engineering Team was to support the work volumes 
although to seek further detail in respect of the planning and phasing of 
the Sections. Ofgem also sought to better understand the cost 
compilation and certainty. 
 
The Response has provided a much greater level of detail to allow a 
more in-depth assessment of the work Engineering and Technical 
content, the work plan and the phasing of the work.   
 
The engineering content of the Sections and challenges associated with 
the RIIO2 Plan are well explained. 
 
The work plan and associated phasing covers the revised and Cadent 
reduced number of Sections to be undertaken in RIIO2. This is intended 
to provide a deliverable project within the period with an increased level 
of cost certainty. 
 
Proactive Stakeholder management is evidenced in the Response. 
 
Studying the level of detail documented in the Response a much greater 
level of confidence is provided that the work scope can be delivered in 
RIIO2. 
 
The QEM Engineering Team are supportive of the engineering and 
technical aspects of the Response and would support the reduced 
volumes proposed by Cadent going ahead on this basis. 
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Project 
Type 

EJP Name QEMS/ARV Draft 
Determination 

QEMS/ARV Final 
Determination 

Comments 

Asset Health Cathodic Protection Accept (Modify 
Volume) & 
Uncertainty Mech 

Accept (Modify 
Volume) 

The additional information provided in pages 115-117 addresses the 
original issues raised in response to DDQ_31 of the volumes of 
intervention type and associated costs being based on a forecast from 
one year of accelerated high workload (2019) to achieve compliance.  
 
The engineering needs case is met, the revised costs proposed are more 
in line with those needed to maintain a steady state compliance of CP in 
HP/IP and MP/LP based on historic Cadent spends and interventions. 
(Though higher than other GDNs). 

Asset Health Pipeline Reinforcement - Base 
Case 

Accept (Modify 
Volume) & 
Uncertainty Mech 

Accept (Modify 
Volume) & 
Uncertainty Mech 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health Offtake & PRS Pre-Heating Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health Pipeline Crossings Accept (Modify 
Volume) 

Accept (Modify 
Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health Reduced Depth of Cover > 7 
bar 

Accept (Modify 
Volume) & 
Uncertainty Mech 

Accept (Modify 
Volume) & 
Uncertainty Mech 

The engineering needs case is met and particular issues with the soil 
types and predominantly arable land use in East Anglia and East 
Midlands have been demonstrated. There is still likely to be uncertainty 
over the types and cost of individual remedial schemes which 
sometimes require lengthy legal arguments to agree.  

Asset Health Valves (IP/MP valves) Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 

Major Project Capacity Upgrades - >7 bar 
reinforcements (AGI) - Base 
case 

Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No technical changes, as nothing re: new volumes submitted to QEM to 
review following DD 
 
Further Deep Dive undertaken with Cost Assessment Team 
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Project 
Type 

EJP Name QEMS/ARV Draft 
Determination 

QEMS/ARV Final 
Determination 

Comments 

Major Project HyNet De-carbonisation Project 
– Pre-Construction Phase 

 
Accept (No Mods 
to Volume) 

This new EJP, issued at the end of the FD process, presumes that 
hydrogen will be a key element of the solution to decarbonising the NW 
industrial cluster and that funding for such a 'Net Zero' project is 
permissible as a normal part of this price control. The engineering 
review of the EJP is independent of these assumptions and assesses the 
scope and volumes proposed, should the HyNet project be executed. 
 
Given the late submission of this EJP, no time for SQP's was afforded 
nor the chance to undertake a deep dive on the proposed costs, which 
seem high in certain aspects. 

Asset Health Offtakes & PRS Metering 
Systems 

Uncertainty 
Mechanism / Re-
opener 

Uncertainty 
Mechanism / Re-
opener 

No technical changes, as nothing re: new volumes submitted to QEM to 
review following DD. Cadent should review alternative metering options, 
together with third party metering experts, to determine their suitability 
and viability. 
 
Further Deep Dive undertaken with Cost Assessment Team 

Major Project Security Interventions Cat2a Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health HP Pipeline Isolation Valves 
(>7bar) 

 
Accept (No Mods 
to Volume) 

New EJP (not submitted at DD). Definition of a Critical Valve in this EJP 
was too broad although the volumes proposed seemed reasonable as a 
proportion of the Cadent valve fleet. 

Asset Health Offtakes & PRS Slam Shut 
Regulators 

Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health Pipeline Sleeves Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health LTS Pipelines (Piggable and Non 
Piggable) 

Accept (Modify 
Volume) & 
Uncertainty Mech 

Accept (Modify 
Volume) & 
Uncertainty Mech 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health Governors (District, I&C and 
Service) 

Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 
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Project 
Type 

EJP Name QEMS/ARV Draft 
Determination 

QEMS/ARV Final 
Determination 

Comments 

Asset Health Pipelines/ Mains Diversions - 
Chargeable > 7 & < 7bar - Base 
Case 

Uncertainty 
Mechanism / Re-
opener 

Uncertainty 
Mechanism / Re-
opener 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health Offtakes & PRS Filters Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 

Major Project Category 3 And Above 
Mandated National Security 
Upgrades 

Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health Lowestoft Harbour Reject Accept (No Mods 
to Volume) 

Cadent have since provided additional information which engineers have 
reviewed and approved the needs case - subject to cost assessment 
review. 

Asset Health Pipelines/ Mains Diversions - 
Non-Chargeable > 7 & < 7bar - 
Base Case 

Uncertainty 
Mechanism / Re-
opener 

Uncertainty 
Mechanism / Re-
opener 

No change, as nothing submitted to QEMS/ARV to review following DD 

Major Project Holford Salt Cavity E&I Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 

Major Project Brunel Bridge Crossing Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 

Major Project Winnington Lane Crossing 
Replacement 

Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 

Major Project Mersey Tunnel Access 
Refurbishment 

Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health Offtakes & PRS Odorisation 
Systems 

Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 
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Appendix 1.2 – SGN 

Project 
Type 

EJP Name QEMS/ARV Draft 
Determination 

QEMS/ARV Final 
Determination 

Comments 

Asset Health Tier 1 Iron Mains and 
associated services – Southern 

Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No Change as not requested to review following DD. Recommend a 
volume of dynamic growth is allowed. 

Asset Health Tier 1 Iron Mains and 
associated services – Scotland 

Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No Change to Engineering Draft Determination. Recommend a volume 
of dynamic growth is allowed. 

Asset Health Network Risers - Southern Uncertainty 
Mechanism / Re-
opener 

Uncertainty 
Mechanism / Re-
opener 

No Change to Engineering Draft Determination 

Asset Health Tier 2B Iron Mains and 
associated services – Southern 

Accept (Modify 
Volume) & 
Uncertainty Mech 

Accept (Modify 
Volume) 

The network has significantly cut back the volume of pipes they are 
seeking to replace. They make a strong case to continue to seek 
funding for the T2b mains that can no longer be repaired, and we 
would support that. We note the removal of other CBA T2b pipes from 
the networks submission and have no issues with this from an 
engineering viewpoint. We also note that SGN have removed T2b 
pipes associated with T1 projects from their submission. We agree 
with the network that this is not the most efficient way of completing 
their programme of works. We are concerned that this may lead to 
stranded T2 pipe assets, which could be very expensive to replace in 
the future. 
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Project 
Type 

EJP Name QEMS/ARV Draft 
Determination 

QEMS/ARV Final 
Determination 

Comments 

Asset Health Iron Pipes >30m and Steel 
Pipes Including Associated 
Services Southern Network 

Accept (No Mods to 
Volume) 

Steel Mains 
- Accept (Modify 
Volume) 
 
Services 
- Reject 
 
Other P&C Mains 
- Accept (No Mods 
to Volume) 

Pipe categories in EJP considered as separate Responses. 
 
Steel - The initial needs case was met based on the engineering and 
technical information presented in the EJP and subsequent SQ 
responses. On this basis the revised workload, as it is a subset of the 
larger initial volume is supported for mains. Volumes reduced by SGN 
to meet the CBA requirement 
 
Services - The volume has increased although the mains volumes 
have decreased therefore, we do not support this change as no 
additional evidence has been provided. 
 
Other Policy & Condition Mains - No change to volume following the 
review of the EJP(s) based on the additional information presented 
and considered.  

Asset Health Compliance Transmission 
Scotland and Southern 
Networks 

Reject Reject Separate Sc (£19.72m) and So (£24.02) papers were supplied for 
review during consultation. These costs are not unique to SGN and 
assumption should be made that these risks can be managed with 
GDN baselines. 

Asset Health Tier 3 Iron Mains and 
associated services – Southern 

Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No Change. The network state that they were allowed the tier 3 work 
for their Southern Network in the DD. See page 1 in the reference 
document. Therefore, there is no need to review. 

Major Project R02 Pipeline – Replacement 
Local to Dunkeld/ Transmission 
- Scotland Network 

Accept (Modify 
Volume) 

Accept (Modify 
Volume) 

No technical changes, as nothing re: new volumes submitted to QEM 
to review following DD 
 
Further Deep Dive undertaken with Cost Assessment Team 
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Project 
Type 

EJP Name QEMS/ARV Draft 
Determination 

QEMS/ARV Final 
Determination 

Comments 

Asset Health LTS Capacity Works Programme 
Transmission Scotland and 
Southern Networks 

Accept (Modify 
Volume) 

Accept (Modify 
Volume) 

No technical changes, as nothing re: new volumes submitted to 
QEMS/ARV to review following DD 
 
Further Deep Dive undertaken with Cost Assessment Team 

Asset Health Network Risers - Scotland Uncertainty 
Mechanism / Re-
opener 

Uncertainty 
Mechanism / Re-
opener 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health Tier 2B Iron Mains and 
associated services – Scotland 

Accept (Modify 
Volume) & 
Uncertainty Mech 

Accept (Modify 
Volume) 

The network has significantly cut back the volume of pipes they are 
seeking to replace. They make a strong case to continue to seek 
funding for the T2b mains that can no longer be repaired, and we 
would support that. We note the removal of other CBA T2b pipes from 
the networks submission and have no issues with this from an 
engineering viewpoint. We also note that SGN have removed T2b 
pipes associated with T1 projects from their submission. We agree 
with the network that this is not the most efficient way of completing 
their programme of works. We are concerned that this may lead to 
stranded T2 pipe assets, which could be very expensive to replace in 
the future. 

Asset Health Provan PRS Full Site Rebuild 
and Above Ground Pipework 
Rationalisation/Transmission 
Scotland Network 

Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No technical changes, as nothing re: new volumes submitted to 
QEMS/ARV to review following DD 
 
Further Deep Dive undertaken with Cost Assessment Team 
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Project 
Type 

EJP Name QEMS/ARV Draft 
Determination 

QEMS/ARV Final 
Determination 

Comments 

Asset Health Iron Pipes >30m and Steel 
Pipes Including Associated 
Services Scotland Network 

Accept (No Mods to 
Volume) 

Steel Mains 
- Accept (Modify 
Volume) 
 
Services 
- Reject 
 
Other P&C Mains 
- Accept (No Mods 
to Volume) 

Pipe categories in EJP considered as separate Responses. 
 
Steel - The initial needs case was met based on the engineering and 
technical information presented in the EJP and subsequent SQ 
responses. On this basis the revised workload, as it is a subset of the 
larger initial volume is supported for mains. Volumes reduced by SGN 
to meet the CBA requirement 
 
Services - The volume has increased although the mains volumes 
have decreased therefore, we do not support this change as no 
additional evidence has been provided. 
 
Other Policy & Condition Mains - No change to volume following the 
review of the EJP(s) based on the additional information presented 
and considered.  

Asset Health Industrial and Commercial 
Governor Replacement - 
Scotland 

Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health Tier 3 Iron Mains and 
associated services – Scotland 

Accept (No Mods to 
Volume) 

Accept (Modify 
Volume) 

The network has significantly cut back the volume of pipes they are 
seeking to replace. They make a strong case to continue to seek 
funding for the T3 mains that can no longer be repaired, and we 
would support that. We note that SGN have removed T3 pipes 
associated with T1 projects from their submission.  We have no 
engineering concerns about this.  

Asset Health Ulysses Telemetry Replacement 
Programme 

Accept (Modify 
Volume) 

Accept (Modify 
Volume) 

No technical changes, as nothing re: new volumes submitted to 
QEMS/ARV to review following DD. 
 
Further Deep Dive undertaken with Cost Assessment Team 

Asset Health Industrial and Commercial 
Governor Replacement - 
Southern 

Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 
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Project 
Type 

EJP Name QEMS/ARV Draft 
Determination 

QEMS/ARV Final 
Determination 

Comments 

Asset Health Winkfield South East Offtake 
Pre-heating and 
Volumetric/Pressure Control 
system replacements 

Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No technical changes, as nothing re: new volumes submitted to 
QEMS/ARV to review following DD. 
 
Further Deep Dive undertaken with Cost Assessment Team 

Asset Health Newton Mearns PRS & 
Waterfoot PRS Rationalisation/ 
Transmission – Scotland 
Network 

Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No technical changes, as nothing re: new volumes submitted to 
QEMS/ARV to review following DD. 
 
Further Deep Dive undertaken with Cost Assessment Team 

Asset Health Electrical, Instrumentation & 
Control Upgrade Programme 

Accept (Modify 
Volume) 

Accept (Modify 
Volume) 

No technical changes, as nothing re: new volumes submitted to 
QEMS/ARV to review following DD. 
 
Further Deep Dive undertaken with Cost Assessment Team 

Asset Health Winkfield South Off take - Pre-
heating and 
Volumetric/Pressure Control 
system replacements 

Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No technical changes, as nothing re: new volumes submitted to 
QEMS/ARV to review following DD. 
 
Further Deep Dive undertaken with Cost Assessment Team 

Asset Health Industrial & Commercial 
Automated Meter Reading 
Equipment Replacement 
Programme 

Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No technical changes, as nothing re: new volumes submitted to 
QEMS/ARV to review following DD. 
 
Further Deep Dive undertaken with Cost Assessment Team 

Asset Health Mappowder NTS Offtake Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No technical changes, as nothing re: new volumes submitted to 
QEMS/ARV to review following DD. 
 
Further Deep Dive undertaken with Cost Assessment Team 

Asset Health The proposed replacement of 
15 ERS Gas Control Module 
PRIs in SGN’s Scotland LDZ 

Reject Reject No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health CPM7996 South East Wedge 
(Edinburgh) Appendix B – Asset 
Health 

Accept (Modify 
Volume) 

Accept (Modify 
Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 
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Project 
Type 

EJP Name QEMS/ARV Draft 
Determination 

QEMS/ARV Final 
Determination 

Comments 

Asset Health Kingsferry Bridge Phase 1 Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health Bulk Service Renewal Southern 
Network 

Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health St Mary Cray System 2 Turbo 
Expander: Pre-Heating System 
Replacement 

Reject Reject This EJP is a financial proposal from the network that can only be 
assessed / justified based on the cost of the proposed asset 
intervention verses the potential income from the electricity 
generated. 
The Engineering Hub sees no needs case but defers this review to the 
Ofgem Cost Assessment team for further analysis.    

Asset Health Shalford PRS Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health Metering Uncertainty 
Programme 

Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health Domestic Service Governor 
Replacement - Scotland 

Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health IP Services - Reconfiguration Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

Engineering needs case still met. This is a commercial dispute about 
which activity gets funded from which pool of funds. We suggest that 
the OFGEM cost team pick this one up. 

Asset Health The proposed responsible 
demolition and removal of 13 
abandoned in situ exposed pipe 
crossings in our Scotland 
Network 

Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

These costs are not unique to SGN and the assumption should be 
made that other networks had elected to leave similar redundant 
structures in place and are managing the ongoing risk. The SGN 
approach is better practice. 

Asset Health Reading PRS Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 
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Project 
Type 

EJP Name QEMS/ARV Draft 
Determination 

QEMS/ARV Final 
Determination 

Comments 

Asset Health Georgetown PRS Full Site 
Rebuild/ Transmission Scotland 
Network 

Reject Accept (Modify 
Volume) 

SGN produced a technical assessment during consultation accepting 
Ofgem’s DD proposal that instead of a full site rebuild at Georgetown 
PRS, the current system can be maintained. As such, the revised 
scope at Georgetown programme to only deliver (1) Lineguard / slam-
shut replacement and (2) pipework refurbishment, at a cost of 
£0.94m, is accepted. 

Asset Health Westerham PRS System 1 (HP-
IP PRS)- Full System Rebuild 

Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health Distribution Network Valve 
Remediation - Southern 

Accept (Modify 
Volume) & 
Uncertainty Mech 

Accept (Modify 
Volume) & 
Uncertainty Mech 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health CPM6564 Newbury DPG 
(Newbury IP) 

Uncertainty 
Mechanism / Re-
opener 

Uncertainty 
Mechanism / Re-
opener 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health Battle PRS System 2 (HP-MP 
PRS) Full System Rebuild 

Reject Accept (Modify 
Volume) 

SGN produced a Technical Assessment during consultation 
demonstrating the needs case is met, although there is potential 
overlap in the delivery of the projects on site. The response to SQ 471 
suggests there may be some minor cost saving through packing the 
projects (Battle 1 and 2) together which is reflected in the funding 
request. The delivery schedule for the EJPs (inc E&I Upgrade) has 
parts of the onsite works running concurrently, cost efficiencies in 
general project management and the project management for the 
main works contractor should be considered. 

Asset Health Westerham PRS System 2 (HP-
MP PRS)- Full System Rebuild 

Reject Accept (Modify 
Volume) 

SGN produced a Technical Assessment during consultation 
demonstrating the needs case is met, although there is potential 
overlap in the delivery of the projects on site. Some savings have 
been shown in the estimates to allow for this, such as one 
mobilisation and demobilisation. The delivery schedule for the EJPs 
has parts of the onsite works running concurrently, cost efficiencies in 
general project management and the project management for the 
main works contractor should be considered. 
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Project 
Type 

EJP Name QEMS/ARV Draft 
Determination 

QEMS/ARV Final 
Determination 

Comments 

Asset Health Below 7 Bar Cathodic Protection 
– Southern 

Accept (Modify 
Volume) & 
Uncertainty Mech 

Accept (Modify 
Volume) & 
Uncertainty Mech 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health Woking PRS Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health St Andrews PRS 
Decommissioning 
/Transmission Scotland - 
Network 

Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health Gas Profiler and Logger 
Systems Southern LDZ 

Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health Bulk Service Renewal Scotland 
Network 

Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health Remote Pressure Management 
Southern Networks 

Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health Lauder & Airth SPRS Full Site 
Rebuild/ Transmission Scotland 
- Network 

Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health Hooley Pipe Bridge 
Refurbishment 

Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health Solar PV Installation on 
profiling governor sites - 
Southern 

Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health Lockerbie Offtake Full Site 
Rebuild/ Transmission Scotland 
Network 

Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health Distribution Network Valve 
Remediation - Scotland 

Accept (Modify 
Volume) & 
Uncertainty Mech 

Accept (Modify 
Volume) & 
Uncertainty Mech 

No change, as nothing submitted to QEMS/ARV to review following DD 
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Project 
Type 

EJP Name QEMS/ARV Draft 
Determination 

QEMS/ARV Final 
Determination 

Comments 

Asset Health Carleith PRS, Craibstone PRS & 
Granton PRS Boiler 
Replacements / Transmission 
Scotland -Network 

Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health Proposed programme of 90 
Governor Refurbishments 
throughout Scotland Gas 
Network 

Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health Hillside PRS Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health E&I Minor Works Repair 
Programme 

Reject Accept (Modify 
Volume) 

SGN produced a Technical Assessment during consultation. It is 
acknowledged there is a requirement for an E&I Minor Works 
Programme, but do not agree that all the costs included in the 
programme are justified as minor repairs (batteries for Scotland at 
£100,000 & in Southern at £132,120) & would question the inclusion 
of the turbo expander UPS at £125,000 as detailed above. As a result, 
we believe the amount allowed should be reduced to reflect this. 

Asset Health The proposed replacement of 
77 ERS Gas Control Module 
PRIs in SGN’s Southern LDZ 

Reject Reject No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health Remote Pressure Management 
South London LP Networks 

Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health 016 CPM4845 Lympne (East 
Kent IPMP) 

Uncertainty 
Mechanism / Re-
opener 

Uncertainty 
Mechanism / Re-
opener 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health Nitrogen Sleeves Accept (Modify 
Volume) 

Accept (Modify 
Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health Fairmilehead PRS Replacement 
of Pressure Control Systems/ 
Transmission Scotland - 
Network 

Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 
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Project 
Type 

EJP Name QEMS/ARV Draft 
Determination 

QEMS/ARV Final 
Determination 

Comments 

Asset Health Godstone PRS Pre-Heating 
System Replacement 

Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health Hurst Green PRS Pre-Heating 
System Replacement 

Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health CPM5295 Cliffsend CGS (Thanet 
IPMP) 

Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health Proposed programme of 95 
Governor Refurbishments 
throughout Southern Gas 
Network 

Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health Smarden PRS Pre-Heating 
System Replacement 

Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health CPM7564 Aldermaston 
(Basingstoke IPMP) 

Uncertainty 
Mechanism / Re-
opener 

Uncertainty 
Mechanism / Re-
opener 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health Box Hill PRS Pre-Heating 
System Replacement 

Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health Oban Vaporiser Replacement Accept (Modify 
Volume) 

Accept (Modify 
Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health Shalford Pipe Bridge, Surrey Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health Non – Telemetered Sites Work 
Programme 

Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health CPM5290 Mitcham Depot CGS 
(South London IPMP) 

Uncertainty 
Mechanism / Re-
opener 

Uncertainty 
Mechanism / Re-
opener 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health Shatterling PRS Pre-Heating 
System Replacement 

Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 
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Project 
Type 

EJP Name QEMS/ARV Draft 
Determination 

QEMS/ARV Final 
Determination 

Comments 

Asset Health Cams Hall Tunnel Reject Reject The network wants to replace this IP steel crossing as they cannot 
establish its condition inside the sealed tunnel it is installed in. This 
pipe has had one leak recorded on it in 2015, a failed isolation joint 
which was cut out. There has been no other leakage. The CP system 
has been stablilised which should protect the pipe. The network also 
stated at a bilateral call that it had concerns whether the existing 
pipeline would be safe with future hydrogen blends and that the 
proposed new steel pipeline would be “future proof”. No further 
supporting engineering information has been provided. However, in 
the Embedding the consumer voice document page 85 they mention 
that riverbank erosion was also explained in the EJP. A check of the 
EJP finds no reference to riverbank erosion. More information is 
required before we could consider moving away from our initial reject 
recommendation. 

Asset Health CPM7708 Bridgend (Dundee 
IPMP) 

Reject Reject No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health Below 7 Bar Cathodic Protection 
- Scotland 

Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health Aylesham PRS Pre-Heating 
System Replacement 

Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health Gas Profiler and Logger 
Systems Scotland LDZ 

Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health CPM6728 Kingslaw (Tranent IP) Accept (Modify 
Volume) & 
Uncertainty Mech 

Accept (Modify 
Volume) & 
Uncertainty Mech 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health Solar PV Installation on 
profiling governor sites - 
Scotland 

Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health Campbeltown E&I Replacement Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 
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Project 
Type 

EJP Name QEMS/ARV Draft 
Determination 

QEMS/ARV Final 
Determination 

Comments 

Asset Health The proposed responsible 
demolition and removal of 19 
abandoned in situ exposed pipe 
crossings in our Southern 
Networks 

Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

These costs are not unique to SGN and the assumption should be 
made that other networks had elected to leave similar redundant 
structures in place and are managing the ongoing risk. The SGN 
approach is better practice. 

Asset Health CPM5288 Mitcham Common 
CGS (South London IPMP) 

Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health Braishfield C PRS Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health Campbeltown Vessel 
Replacement and Repair 

Accept (Modify 
Volume) 

Accept (Modify 
Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health Battle PRS System 1 (HP-HP 
PRS)- Pre-Heating Replacement 

Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health MP Governor Replacement - 
South 

Accept (Modify 
Volume) 

Accept (Modify 
Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health Model Validation Loggers 
Southern 

Accept (Modify 
Volume) 

Accept (Modify 
Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health Governor Abandonment - South Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health CPM7607 Marden MP (West 
Kent IPMP) 

Reject Uncertainty 
Mechanism / Re-
opener 

SGN produced a Technical Assessment during consultation. The 
network has provided a significant additional piece of information in 
that the low point will see 106mbar by 2025/26, if all the forecast 
loads are connected. This proves the network is very sensitive to 
additional loads, as this has dropped pressures from a predicted 
347mbar in 2022/23 with the addition of 102 cubic metres being 
connected. It is due to this sensitivity of the additional load that we 
required information about the date of the last network validation. 
The network has now provided a clear response to our concerns 
regarding network validation and the accuracy of their model. 
Therefore, with the new information provided the needs case has 
been proved and we can remove our original recommendation to 
reject. The timing and volumes are an uncertainty due to the nature 
of when the new developments will be built.  
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Project 
Type 

EJP Name QEMS/ARV Draft 
Determination 

QEMS/ARV Final 
Determination 

Comments 

Asset Health CPM5070 Luffness Mains 
(Aberlady‐North Berwick MP) 

Accept (Modify 
Volume) & 
Uncertainty Mech 

Accept (Modify 
Volume) & 
Uncertainty Mech 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health Campbeltown Ambient 
Vaporiser Replacement 

Reject Reject SGN produced a Technical Assessment during consultation, which did 
not advance the needs case. There have been no faults from the 
ambient vaporisers at Campbeltown proposed for replacement. There 
is no POF analysis or reliability assessment for the ambient vaporisers 
provided in the absence of any failures. Full replacement is the only 
option presented apart from the base case (do nothing) The paper 
states that the ambient vaporisers have been assessed as obsolete 
but has not explained how. 
 
The option to reverse engineer spare parts has been dismissed as not 
possible without proper explanation. This option needs to be 
developed, costed and the CBA assessed. The NPV for recommended 
option of total replacement is lower than that of the base case with a 
payback beyond 50 years. SGN have stated that the hot water 
vaporisers could pick up 100% of the throughput so there is no 
impact on security of supply in the highly unlikely scenario of the total 
failure of all four banks of the ambient vaporisers. 

Asset Health CPM6843 Brackley (North & 
West Oxfordshire IPMP) 

Reject Uncertainty 
Mechanism / Re-
opener 

SGN produced a Technical Assessment during consultation. The 
network has provided some significant information in the DD response 
such as why replacing the DI is not an option. The network has now 
provided significant information regarding when their network analysis 
models are validated. SGN have stated that by gaining interruption 
customers they may be able to delay the reinforcement for 2 years 
(but it is still required in GD2). They have not explored, that by 
gaining of such interruption, it may (or may not) mean a smaller 
length of reinforcement would be required during GD2. The needs 
case has now been proved that some reinforcement will be required if 
the proposed developments go ahead therefore, we can remove our 
original recommendation to reject. However, there is still some 
uncertainty of how much and when the reinforcement will be required. 
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Project 
Type 

EJP Name QEMS/ARV Draft 
Determination 

QEMS/ARV Final 
Determination 

Comments 

Asset Health CPM7459 Aberdeen City 
(Aberdeen – City Gate – 
Inverurie IPMP) Appendix B – 
Asset Health 

Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health IP Marker Posts - Southern Accept (Modify 
Volume) 

Accept (Modify 
Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health CPM7472 Sturry MP (Ashford 
IPMP) 

Reject Reject No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health CPM6595 Bicester MP (NW 
Oxfordshire IPMP) 

Uncertainty 
Mechanism / Re-
opener 

Uncertainty 
Mechanism / Re-
opener 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health Coastal Erosion – Scotland Accept (Modify 
Volume) 

Accept (Modify 
Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health Model Validation Loggers 
Scotland 

Accept (Modify 
Volume) 

Accept (Modify 
Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health CPM5293 Burgess Hill DPG 
(West Sussex IPMP) 

Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health Coastal Erosion – Southern Accept (Modify 
Volume) & 
Uncertainty Mech 

Accept (Modify 
Volume) & 
Uncertainty Mech 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health CPM6944 Wivelsfield (West 
Sussex IPMP) 

Reject Uncertainty 
Mechanism / Re-
opener 

SGN produced a Technical Assessment during consultation. The 
network has provided some significant information in the DD response 
regarding ductile iron pipe in the network and why they ruled the 
replacement of this pipe out as an option. They have ruled this option 
out on financial grounds but no other justification then that was given. 
No CBA analysis was mentioned. We would have liked to see more 
details of this option. The network has now provided significant 
information regarding when their network analysis models are 
validated. Therefore, with the new information provided the needs 
case has been proved and we can remove our original 
recommendation to reject. The timing and volumes are an uncertainty 
due to the nature of when the new developments will be built. 
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Project 
Type 

EJP Name QEMS/ARV Draft 
Determination 

QEMS/ARV Final 
Determination 

Comments 

Asset Health CPM6992 Uckfield (Brighton 
IPMP) 

Uncertainty 
Mechanism / Re-
opener 

Uncertainty 
Mechanism / Re-
opener 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health CPM1062 Amisfield Mains 
(Haddington‐Dunbar IP) 
Appendix B – Asset Health 

Uncertainty 
Mechanism / Re-
opener 

Uncertainty 
Mechanism / Re-
opener 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health Governor Replacement Named 
Projects - Scotland 

Accept (Modify 
Volume) 

Accept (Modify 
Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health MP Governor Replacement - 
Scotland 

Accept (Modify 
Volume) 

Accept (Modify 
Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health Domestic Service Governor 
Replacement - South 

Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health IP Marker Posts - Scotland Accept (Modify 
Volume) 

Accept (Modify 
Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health Governor Replacement Named 
Projects - Southern 

Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health Below Ground Governor 
Security 

Reject Reject No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health Cathodic Protection 
Transformer Rectifier 
Replacement Program 

Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health Governor Abandonment - 
Scotland 

Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health Temple Tunnel, Glasgow Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 
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Appendix 1.3 - Wales & West Utilities 

Project 
Type 

EJP Name QEMS/ARV Draft 
Determination 

QEMS/ARV Final 
Determination 

Comments 

Asset Health Mains Accept (Modify 
Volume) 

Accept (Modify 
Volume) 

During the initial review process the needs case was technically 
supported, but the SQ responses were not conclusive re: the questions 
raised over a lack of clarity on volumes, hence the conclusion "Accept 
(Modify Volume). Since no further information was submitted with 
regard to volumes the conclusion remains - Accept (Modify Volume). 
 
During consultation, a revised CBA for Tier 2B and a CBA for iron >30m 
was provided, these categories are still considered technically justified. 
 
A separate paper "Repex Cost Justification" identifies lost efficiencies, 
increasing unit costs and additional Opex if replacement of Tier 2B and 
iron >30m is disallowed. 
 
In summary no change to Engineering Draft Determination, the 
workload is technically supported. Tier 2B and iron>30m should be 
accepted based upon Ofgem acceptance of the revised/new CBAs. 

Asset Health Services Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 
 
NB. WWU didn't submit any specific additional information with regard 
to this EJP, however if the mains lengths are adjusted then there will be 
an impact on service numbers accordingly. 

Asset Health Pipelines Accept (Modify 
Volume) & 
Uncertainty Mech 

Accept (Modify 
Volume) & 
Uncertainty Mech 

No change, as nothing submitted to QEMS/ARV to review following DD 

Major Project HN039 Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 
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Project 
Type 

EJP Name QEMS/ARV Draft 
Determination 

QEMS/ARV Final 
Determination 

Comments 

Asset Health Offtakes & PRS Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health Risers Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No technical changes, the paper submitted was focused upon WWU  
challenging the costs used by Ofgem, “based on Cadent’s RIIO-GD2 
unit costs’” as “not justified or accurate because of missing data, 
incomparable workloads and no thought given to the main cost 
drivers”. 
 
In a separate paper "Repex Cost Justification", WWU provide details of 
contractor bids received after their initial submissions, which are "in 
excess" of their Business Plan submission. 

Asset Health Governors Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health Odorant & Metering Uncertainty 
Mechanism / Re-
opener 

Uncertainty 
Mechanism / Re-
opener 

No change, as nothing submitted to QEMS/ARV to review following DD 
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Appendix 1.4 - Northern Gas Networks 

Project 
Type 

EJP Name QEMS/ARV Draft 
Determination 

QEMS/ARV Final 
Determination 

Comments 

Asset Health Mandatory Repex Uncertainty 
Mechanism / Re-
opener 

Tier 1 
- Accept No Mods 
to Volume 
<2" Steel 
- Accept no Mods 
to Volume 
Non Standard 
Materials 
- Accept No Mods 
to Volume 
Tier 2A 
- Uncertainty 
Mechanism / Re-
opener 
Tier 1 Stubs 
- Uncertainty 
Mechanism / Re-
opener 

The network has provided additional information on T1 stubs during the 
DD process. There needs to be some funding for T1 stubs until the HSE 
formally come to a view on what action is required to deal with them.  
 
Everything else in this EJP is unchanged. 
 
T1 stubs are still T1 pipes until the HSE formally makes a change, 
therefore the T1 workload as a minimum should be: 
 
(Remaining T1 length + T1 Stub length)/ Years remaining of T1 
programme.  
 
This will head off any claims that insufficient length has been allowed 
for in the T1 iron (including stubs) programme until the proposed 
reopener in 2022. 
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Project 
Type 

EJP Name QEMS/ARV Draft 
Determination 

QEMS/ARV Final 
Determination 

Comments 

Asset Health Non-Mandatory Repex Accept (Modify 
Volume) 

Tier 3 Mains 
- Accept (No Mods 
to Volume) 
Steel >2" Mains 
- Accept (No Mods 
to Volume) 
Zero Scoring 
Mains 
- Accept (No Mods 
to Volume) 
Asbestos Mains 
- Accept (No Mods 
to Volume) 
Phoenix Lined 
Mains 
- Reject 
Repex 
Overcrossings 
- Accept (No Mods 
to Volume) 
PE Mains 
- Accept (No Mods 
to Volume) 
Diversions 
- Accept (No Mods 
to Volume) 
Risers 
- Accept (Modify 
Volume) 

 
The single Draft Determination applied to multiple asset categories. 
Greater granularity was provided during consultation, including the PE 
Mains case where volumes are now supported. All are now accepted, 
with these two exceptions: 
 
Phoenix Lined Mains - Decision unchanged. The data supplied during 
consultation did not provide new insight regarding the risks of pipe 
failure to justify the investment. 
 
Risers - Decision unchanged. No new data supplied. 

Major Project Connections Accept (Modify 
Volume) & 
Uncertainty Mech 

Accept (Modify 
Volume) & 
Uncertainty Mech 

No change, as nothing submitted to QEMS/ARV to review following DD 
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Project 
Type 

EJP Name QEMS/ARV Draft 
Determination 

QEMS/ARV Final 
Determination 

Comments 

Asset Health Pressure Reduction Stations  Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health Reinforcement Accept (Modify 
Volume) & 
Uncertainty Mech 

Accept (Modify 
Volume) & 
Uncertainty Mech 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health Offtakes Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 

Major Project TransPennine Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health Gas Holders Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health District Governors Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health Overcrossings Uncertainty 
Mechanism / Re-
opener 

Uncertainty 
Mechanism / Re-
opener 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health Pressure Management Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 

Asset Health Local Transmission System Accept (No Mods to 
Volume) 

Accept (No Mods 
to Volume) 

No change, as nothing submitted to QEMS/ARV to review following DD 
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Appendix 2 – EJP Review Team Biographies 

Rob Graham – QEMS: CEO & Project Sponsor 
Since 2003 Rob has been the CEO of QEMS, a business providing project services / resources, 
technical consultancy, management consultancy and software solutions.  The QEMS business 
focusses on consulting on internal business processes, assisting with change management for 
implementing process efficiencies and consulting on asset management and asset information 
recording among many other areas. Rob has remained an active consultant in his CEO role 
routinely working on client commissions in roles as principal consultant addressing risk, QA/QC, 
procurement and document management systems. Rob’s passion is developing client design 
specifications for software as a service and holds a BSc in Civil and Environmental Engineering.  

 

Tony Voss – ARV Consulting: Project Manager - Local Transmission & PRS 
Tony is a Chartered Engineer, consultant, business P&L manager and business development 
professional with over 30 years of experience in energy transmission and distribution 
infrastructure projects supporting power generation, industrial & domestic heat, transport and 
oil/gas production. Tony has held major positions in energy infrastructure and technology 
businesses in the UK and Canada including Business Unit Director, Director of Operations, 
Engineering Director, Business Development Manager and senior project execution roles in both 
the public and private sectors. He holds a First Class BEng (Hons) in Electronic Engineering and is 
a Fellow of the Institution of Gas Engineers & Managers. 

 

Stuarty Elliott – QEMS: Project Coordination - Security Infrastructure 
Stuart is a Professional Services Manager specialising in project management, client/associate 
liaison and account management as well as a Project Manager providing technical expertise and 
personnel management to various gas industry clients. Stuart has 20 years of experience in the 
gas industry and holds a first class honours degree in Civil Engineering. 

 
Jeremy Bending – QEMS: Cost Benefit Analysis 

Jeremy is a senior executive and former COO of National Grid Gas Distribution, with 
responsibility for the UK Gas Distribution business. He has extensive experience within the gas 
and energy sectors and is an industry expert and thought leader in the areas of Asset 
Management and Process Safety. Jeremy founded his own consultancy, established to advise 
companies on how to enhance their business performance through the introduction of the 
latest Asset & Risk Management approaches. He has a BSc Hons in Production Engineering and 
Management, is a Chartered Engineer and holds a number of non-executive directorships. 
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John Wilkinson – QEMS: Electrical & Instrumentation 

John is an instrumentation, control & electrical project manager with over 40 years of 
experience in the gas sector.  He operates as a management consultant for various clients 
primarily associated with gas infrastructure projects. He is an Incorporated Engineer and is a 
longstanding member of IGEM, InstMC and IET. 

 

Mark Danter – QEMS: Pressure Reduction Statsiolns (General) 

Mark is a highly qualified, client-focused E&I Project Manager/Director with a proven 
background in project management, man management and full P&L and BD responsibility. His 
specialties include: business management, pipelines, G17 Approver, NG Approved HAZOP and 
HAZID Chairman and he is an NG Approved Design Co-ordinator. Mark has over 30 years of 
experience in the gas industry, is a Chartered Engineer with a BEng (Hons) in Control Computer 
Engineering and professional training as Compex11 Assessor, CDM Principal Designer, G17 
Approver and NG Safety & Engineering Approved Chairman. 

 

Peter Christie – QEMS: Iron, Steel, PE Mains, Services & Risers 

Peter is a Chartered SHEQ engineer with 40 years of experience in gas distribution and 
transmission engineering across the full pressure range. During the last twenty years he has held 
several key leadership roles.  He now provides engineering advice and training to the gas 
industry including development of specifications, procedures, training and development of 
personnel. He holds a BEng, NEBOSH certificate in addition to being a Chartered Engineer.  

 

Simon Lane – QEMS: Iron, Steel, PE Mains, Services & Risers 

Simon has over 40 years of experience in the gas distribution business including as a strategy 
analyst with a proven track record in delivering trend analysis, forecasts and management of 
mains replacement software and data. He is also a gas distribution planning engineer with 
experience in the design, construction, replacement and repair of gas distribution networks. 
Simon has a City & Guilds in Gas Distribution as well as qualifications in pressure control and 
network analysis. 

 

Adam Sadler – QEMS: Pre-Heating 

Adam is a Chartered Building Services Engineer with extensive technical expertise and practical 
knowledge of engineering services and project management developed from 20 years post-
graduate experience as a designer, a site-based project engineer, a project manager, an 
independent certifier, a contractor and a consultant. He holds a BEng (Hons) in Building 
Environment Engineering and a Certificate in Building Information Modelling. 
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Tim Green – QEMS: Local Transmission and Cathodic Protection 

Tim has 38 years of experience in the gas sector, latterly working as a Senior Engineer with 
extensive experience in managing the operation and maintenance of gas networks, together 
with their design, construction and modification. He has extensive experience in both gas 
distribution and transmission from transmission compression to low pressure metering, in 
particular spending 11 years as the Responsible Engineer managing the integrity of National Grid 
gas distribution network and gas quality. Most recently Tim has been dealing with the integrity 
and gas quality challenges of the emerging bio and unconventional gas connection, overseeing 
the decommissioning of the low-pressure gas holder fleet and above ground high pressure 
storage installations.  He has an HND in Mechanical Engineering and is a member of IGEM. 

 

Paul Howard – QEMS: Indusrial, Commercial & Service Governors, Crossings  

Paul has close to 45 years of experience in the gas industry. Apprentice trained to City and Guild 
level initially as a gas governor fitter, he is now a Project Supervisor and Trainer who has worked 
on all aspects of the gas distribution and transportation network from domestic/non-domestic 
regulators, district governor networks, holder stations, local transmission sites, national 
transmission sites. Paul has trained as internal verifier for apprentices and adult trainees in 
Network Maintenance.  In addition, he has experience as a Network Officer, supervising direct 
and contract labour and holds a BTEC in Gas Utilisation (Building Services Engineering)
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Appendix 3 – [Spare] 


