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Overview: 

 

This document is version 3.0 of the Electricity Network Innovation Competition (NIC) 

Governance Document referred to in the NIC Licence Condition.  

 

One of the key innovation proposals for the RIIO (Revenue = Incentives + Innovation + 

Outputs) model for price controls was the introduction of a NIC for gas and electricity. The 

purpose of the NIC is to encourage Network Licensees to innovate to address issues 

associated with the move to a low carbon economy and deliver wider environmental benefits 

to customers. 

 

This Governance Document sets out the regulation, governance and administration of the 

Electricity NIC. Network Licensees are required by the NIC Licence Condition to comply with 

this document as if it formed part of the licence. 

 

We have attempted to make this document accessible and informative to parties other than 

the Network Licensees, especially those who may be looking to partner with Network 

Licensees to try out new technological, operational or commercial arrangements. 

 

It is the responsibility of each Network Licensee to understand the provisions of 

its licence, this Governance Document and how those provisions apply to it. 
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Context 

Innovation is a key element of the new RIIO (Revenue = Incentives + Innovation + 

Outputs) model for price controls. The RIIO model was introduced for gas distribution 

companies (RIIO-GD1) and electricity and gas transmission companies (RIIO-T1) 

from 1 April 2013. It was introduced for electricity distribution companies (RIIO-ED1) 

from 1 April 2015. 

 

One of the key innovation proposals was the introduction of a Network Innovation 

Competition (NIC) for gas and electricity. The purpose of the NIC is to encourage 

Network Licensees to innovate to: (i) address issues associated with the move to the 

low carbon economy; and (ii) deliver wider environmental benefits to customers.  

 

This document sets out the regulation, governance and administration of the 

Electricity NIC. This document is issued by the Authority under Part E (The NIC 

Governance Document) of the NIC Licence Condition and in accordance with Part F 

(Procedure for Issuing and Revising the NIC Governance document) of the NIC 

Licence Condition. This document may be revised and reissued in accordance with 

Part F of the NIC Licence Condition.  

 

This is version 3.0 of the NIC Governance Document.  This version supersedes all 

previous versions of the NIC Governance Document.  In certain areas, separate 

provision has been made in relation to specified categories of Projects. In all other 

cases, the Governance Document applies in the same manner to all Projects. It does 

not apply retrospectively and does not impose new, or alter the existing, rights and 

obligations of Network Licensees or of Ofgem as they existed prior to the coming into 

force of this Governance Document. 

 

Network Licensees are required by the NIC Licence Condition to comply with this 

document as if it formed part of the licence. However, we have attempted to make 

this document accessible and informative to parties other than the Network 

Licensees, especially those who may be looking to partner with Network Licensees to 

try out new technological, operational or commercial arrangements. 

 

This document is subordinate to the NIC Licence Condition (Special Condition 3I of 

the Electricity Transmission Licence and Charge Restriction Condition 5A of the 

Electricity Distribution Licence and Amended Special Condition E12-J11 of the 

Offshore Electricity Transmission Licence). Consequently, this document will not 

change any definitions or obligations contained within the Electricity Transmission or 

Electricity Distribution Licences applicable to each of the Network Licensees and, in 

the event of any inconsistency between the NIC Licence Condition and this 

document, the NIC Licence Condition will take precedence. This document takes 

precedence over the Project Directions, where this document explicitly says that it 

takes precedence or where the context so requires. 
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Associated documents 

Electricity Act 1989  

 

Electricity Transmission Licence – Special Condition 3I 
 

Electricity Distribution Licence – Charge Restriction Condition 5A 

 

Offshore Electricity Transmission Licence – Amended Standard Condition E12-J11 
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1. Introduction 

Chapter summary  

This chapter sets out the purpose and objectives of the Network Innovation 

Competition (NIC). 

1.1. Innovation is a key element of the RIIO (Revenue = Incentives + Innovation 

+ Outputs) model for price controls. The RIIO framework provides strong incentives 

to innovate as part of normal business. However, certain Research, Development and 

Demonstration projects are speculative in nature and yield uncertain commercial 

returns. In addition, where benefits are linked to the decarbonisation of the network, 

it may be difficult to commercialise the respective carbon and/or environmental 

benefits and shareholders may be unwilling to speculatively fund such projects.  

1.2. Over time, we expect the incentives within the RIIO framework to encourage 

Network Licensees to innovate as part of business as usual. In the meantime, we 

have also introduced a time-limited innovation stimulus package within the RIIO 

framework, to provide an additional incentive to kick-start a cultural change where 

Network Licensees establish the ethos, internal structures and third party contacts to 

facilitate innovation as part of business as usual. 

1.3.  The innovation stimulus1 consists of three measures: 

 A Network Innovation Allowance (NIA) – to fund smaller innovation projects 

that can deliver benefits to customers as part of a RIIO-Network Licensees’ 

price control settlement; 

 A Network Innovation Competition (NIC) – an annual competition to fund 

selected flagship innovative Projects that could deliver low carbon and 

environmental benefits to customers; and 

 An Innovation Roll-out Mechanism (IRM) – to fund the roll-out of proven 

innovations which will contribute to the development in Great Britain (GB) of a 

low carbon energy sector or broader environmental benefits. 

1.4. The NIA and NIC are successors to the Low Carbon Networks (LCN) Fund. The 

NIA and NIC broadly replicate the structure of the LCN Fund2 which consisted of a 

first tier allowance and a second tier annual competition for funding. The scope of 

the NIC is broader than the second tier of the LCN Fund as it includes Development 

as well as Demonstration Projects. In addition to the LCN Fund first tier, the NIA also 

builds upon elements of the Innovation Funding Incentive that was in place under 

previous price controls. 

                                         
1 Further information on the high level policy of the Innovation Stimulus can be found in the RIIO-T1/GD1 

March Strategy Document and the RIIO-ED1 Decision on Strategy.  
2 More information on the LCN Fund is available here. 
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The Electricity NIC 

1.5. The Electricity NIC is open to Network Licensees who wish to bid for funding 

for innovative Projects which could deliver carbon or environmental benefits for 

electricity customers and that would not be funded by the Network Licensee without 

additional funding being made available.  

1.6. The Electricity NIC began in April 2013 and will run annually until March 2023. 

We committed to making £30m4 available each year until March 2021 as part of the 

RIIO-T1 price control. An additional amount of £40m will be available each year until 

the end of RIIO-ED1. These amounts will be raised from transmission customers. To 

bid for funding, all transmission and distribution licensees compete against one 

another in a single electricity competition.  

1.7. We expect Network Licensees to collaborate with each other and with Non-

Network Licensees on Projects. Network Licensees can collaborate with each other 

and Non-Network Licensees on Electricity NIC projects as Project Partners. Project 

Partners are able to contribute External Funding to a Project but are eligible to lead 

bids for funding only through a Network Licensee. 

1.8. All electricity customers fund Electricity NIC Projects. A key feature of the NIC 

is the requirement that learning gained through Projects is disseminated in order 

that customers gain a significant return on their funding through the broad roll-out of 

successful Projects and the subsequent delivery of network savings and/or carbon 

and environmental benefits. Even where Projects are deemed unsuccessful, Network 

Licensees will gain valuable knowledge that could result in future network savings. 

Differences between the NIC and the NIA  

1.9. The NIA is a set annual allowance that each RIIO-Network Licensee will 

receive to fund small-scale innovative projects as part of its price control settlement. 

The NIA will fund smaller scale Research, Development, and Demonstration Projects, 

and can cover all types of innovation, including commercial, technological and 

operational. Unlike the NIC, the NIA is not focussed solely on innovative projects 

with potential low carbon and environmental benefits.  

1.10. Compared to the NIA, the NIC is focussed on funding larger scale, more 

complex innovative Projects, however there is no restriction on the size of Projects 

(subject to the amount of funding which is available in the Relevant Year). NIC 

Funding is awarded through an annual competitive process. All types of innovation 

including commercial, operational and technical innovation are eligible for funding so 

long as the Project has the potential to deliver low carbon and/or environmental 

benefits to electricity customers.   

1.11. The scope of Network Licensee involvement in the NIC is also broader than in 

the NIA. The NIA is only available to RIIO-Network Licensees as part of their price 

                                         
4 Funding levels remain constant in nominal terms, ie no adjustment for inflation. 
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control settlement, whereas Non-RIIO Network Licensees may lead bids for funding 

under the NIC.  

1.12. For the purpose of this Governance Document, Network Licensees include 

RIIO-Network Licensees who are licensees regulated under the RIIO price control 

framework (ie the TOs, DNOs and NETSO) and Non-RIIO Network Licensees who are 

not regulated under the RIIO price control framework (ie OFTOs and IDNOs).   

1.13. The regulation, governance and administration of the NIA are set out in the 

NIA Governance Document.  

The Electricity NIC Governance Document 

1.14. This document is the Electricity NIC Governance Document and sets out the 

regulation, governance and administration of the Electricity NIC.  

1.15. This document sets out: (i) the annual competitive process that Network 

Licensees should follow to submit Project bids to Ofgem for funding; and (ii) the 

Project implementation requirements if a Network Licensee is successful in winning 

NIC Funding.  

1.16. In this document we use the terms ‘Ofgem’, ‘the Authority’, ‘we’, ‘us’ and ‘our’ 

interchangeably. Ofgem is the Office of the Gas and Electricity Markets Authority. 

The Authority is the governing body for Ofgem, consisting of non-executive and 

executive members. 

1.17. Defined terms are capitalised throughout the text, with the definitions set out 

in Appendix 1.  

Technology Readiness Levels 

1.18. Technology Readiness Level (TRL) 1 – 3 (Research activities) and 9 (proven 

activities) will not be eligible for funding from the NIC. The term Technology 

Readiness Level is defined in the Appendix.  

Compliance 

1.19. Network Licensees are required by the NIC Licence Condition to comply with 

this document as if it formed part of their licence. 

1.20. The NIC Licence Condition and this NIC Governance Document in no way 

relieve affected parties, including Network Licensees and Project Partners, from their 

responsibility to ensure ongoing compliance with their licence obligations and with 

legislation including competition, data protection, environment and consumer 

protection laws. 
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NIC Review 

1.21. Ofgem may from time to time, following consultation with Network Licensees 

and other interested parties, revise this NIC Governance Document in accordance 

with the NIC Licence Condition. 
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2. Collaboration and Learning Portals  

 

Chapter summary  

This chapter sets out that Network Licensees should collaborate with a range of 

parties to develop and facilitate Projects including maintaining Collaboration and 

Learning Portals as well as issuing a call for ideas from Non-Network Licensees. 

 

The requirements in this chapter apply to a Network Licensee which has the NIC 

Licence Condition in its licence and which has applied to the NIC for funding.  These 

Network Licensees must comply with the requirements of this chapter unless the 

Authority has given its consent in writing for the relevant Network Licensee not to 

comply. 

 

Collaboration Portal 

2.1. We expect Network Licensees to collaborate with each other and with Project 

Partners on many of the Projects supported by the NIC. Network Licensees are likely 

to have to work closely with other parties in the electricity supply chain (from 

generators to suppliers), to explore what technological, operational or commercial 

arrangements best address changes in network use and what role they can play in 

facilitating low carbon and/or wider environmental benefits. Similarly, Network 

Licensees may benefit from the technologies used and lessons learned in other 

industries, including the telecoms and information technology sectors, in which case 

partnerships with technology providers and others outside the energy industry will be 

valuable. Other parties such as local authorities and universities may be carrying out 

pilot studies, and these could offer opportunities for Network Licensees to get a 

better understanding of how to respond to these studies.  

2.2. Since the NIA Governance Document and the NIC Governance Document 

were first published on 1 February 2013, Network Licensees have established an 

online Collaboration Portal9 through which Non-Network Licensees can bring forward 

ideas to the Network Licensees for NIC Projects/NIA projects.  

Requirements 

2.3. Network Licensees must work collaboratively with holders of gas transporter 

licences and with each other to maintain the Collaboration Portal, or develop an 

equivalent portal (if more effective or cost-efficient than the existing portal), for the 

NIC and NIA so that the following content is available: 

 Links to the Ofgem website, to direct potential collaborators to the NIC 

Governance Document; 

 Submitted Screening Submissions and Full Submission Pro-formas; 

                                         
9 http://www.nicollaborationportal.org/  

Deleted: supported by the NIC. Network Licensees 
should work collaboratively to maintain a 

Deleted: Portal at all times

Formatted: Outline numbered + Level: 2 + Numbering Style:
1, 2, 3, … + Start at: 1 + Alignment: Left + Aligned at:  0 cm
+ Indent at:  0 cm

Deleted: )

Deleted: For

Deleted: purposes of the LCN Fund8 established as part 
of Distribution Price Control Review 5 (DPCR5), the 
DNOs

Deleted: area on the website of the Energy Networks 
Association (ENA)

Deleted: external parties 

Deleted: DNOs

Deleted: LCN Fund

Deleted: 10

Deleted: <#>The requirements in this chapter apply to 
a Network Licensee who has the NIC Licence Condition 
in their licence and who has applied to the NIC for 
funding. These Network Licensees must comply with 
the requirements of this chapter unless otherwise con-
sented to by the Authority.¶

Formatted: Outline numbered + Level: 2 + Numbering Style:
1, 2, 3, … + Start at: 1 + Alignment: Left + Aligned at:  0 cm
+ Indent at:  0 cm

Deleted: Gas Transporters

Deleted: develop this

Deleted:  to incorporate the NIC and NIA

Deleted: ENA 

Deleted: )

Deleted:  by 1 October 2013

Deleted: , as well as submitted

Formatted: Outline numbered + Level: 1 + Numbering Style:
Bullet + Aligned at:  0 cm + Indent at:  0.63 cm, Tab stops: 
-5.73 cm, Left + Not at  1.25 cm

Deleted:  in each year

http://www.nicollaborationportal.org/


   

  Electricity Network Innovation Competition Governance Document 

   

 

12 
 

Formatted Table

Deleted: ¶
<object>21

Formatted Table

 A function which enables potential Project Partners to record their name, contact 

details and a brief summary of their idea, proposal or service, the output of which 

is available to all Network Licensees; and 

 A contact point for each Network Licensee to which potential Project Partners can 

submit Project ideas. 

2.4. Network Licensees must work collaboratively with each other to ensure the 

Collaboration Portal is up to date. In addition, Network Licensees should annually 

review this portal and make appropriate changes to improve its accessibility and 

content. We expect this review to be informed by consultation with interested parties 

on the quality of information provided and the usability of the Collaboration Portal.  

Additional information 

2.5. The provision of the Collaboration Portal is not intended to provide any 

constraint on, or specify, the mechanism through which the Network Licensee will 

select Project Partners. The portal should not be used as the sole basis upon which 

an award of a contract for services provided by a Project Partner should be based. It 

is for the Network Licensee to ensure that its actions, in this regard, comply with any 

applicable procurement rules. 

Facilitating access for Non-Network Licensees 

2.6. RIIO Network Licensees intending to make an application for NIC funding in a 

Relevant Year must first issue a call to Non-Network Licensees for Project proposals 

to be taken forward in the same or in the following Relevant Year. The RIIO Network 

Licensee may submit up to two applications for NIC funding in each Relevant Year for 

Projects to be implemented in partnership with a Non-Network Licensee.  

2.7. A Network Licensee may issue an annual call to Non-Network Licensees either 

individually, collectively with other Network Licensees or through organisations such 

as the Energy Networks Association (ENA) or the Energy Innovation Centre (EIC).  

When issuing the call and assessing submissions Network Licensees should follow 

industry best practice. However, it should be made clear that Non-Network Licensees 

wishing to submit a NIC proposal to a RIIO Network Licensee are not required to do 

so in connection with the call (ie they can separately approach one or more Network 

Licensees with a proposal).  In the event of a collective call (whether through an 

organisation such as the ENA, EIC or otherwise), it should be made clear to Non-

Network Licensees that they may respond to as many or as few RIIO Network 

Licensees as they choose.  

2.8. Following each call, RIIO Network Licensees must provide feedback to Non-

Network Licensees which made submissions, explaining why the submission will or 

will not be progressed. The feedback must also be provided to Ofgem upon request.   
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Knowledge Transfer Portal 

2.9. Facilitating knowledge transfer is one of the key principles of the NIC. 

Ultimately, customers are funding the relevant work and it is a requirement of the 

NIC that the learning generated be disseminated as effectively as possible to ensure 

that all Network Licensees, and therefore all customers, are able to benefit from the 

Projects. 

2.10. Through the Smart Grid Forum11, Network Licensees have established a portal 

to share learning from innovative Projects. This Learning Portal is an area on the ENA 

website through which external parties can access the learning generated as a result 

of innovative Projects. 

Requirements 

2.11. We require Network Licensees to work collaboratively to develop and maintain 

the Learning Portal so that the following content is available: 

 A link to the Screening Submission and Full Submission Pro-formas published 

on Ofgem’s website; 

 The Project Progress Report (PPR) for each NIC Project; and 

 The Close Down Report for each finished Project. 

2.12. Network Licensees must ensure that the latest PPR has been published, all 

previous PPRs are accessible and links published on the portal are up to date at all 

times.  

Additional information 

2.13. The provision of this Learning Portal is not intended to provide any constraint 

on, or specify the Dissemination mechanisms of the Network Licensee. The portal 

should not be used as the sole means of Dissemination. 

2.14. The requirements of this chapter could be fulfilled by creating a single web 

address which encompasses the Collaboration Portal and the Learning Portal or 

separate addresses for each portal. 

2.15. A Network Licensee who submits Projects to the NIC will be expected to 

contribute to the efficiently incurred costs associated with implementing and 

maintaining the portal through the ENA.   

                                         
11 The Smart Grid Forum was established by Ofgem and the (former) Department for Energy and Climate 

Change (DECC).  The functions of DECC have since been merged with the functions of the (former) 
Department for Business, Innovation and Skills to form a new Department for Business, Energy and 

Industrial Strategy. 
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Sharing Project data 

2.16. Network Licensees must make clear how any network or consumption data 

they gather in the course of a Project can be requested by interested parties. From 

30 September 2017, they must have in place a publicly available data sharing policy 

setting out the terms on which data will be provided.  Ofgem expects Network 

Licensees to share network and consumption data if the party requesting it can 

demonstrate it is in consumers’ interests to do so (subject to anonymisation and/or 

redaction for reasons of commercial confidentiality or other sensitivity). 
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3. Annual competitive process 

Chapter summary  

We run an annual competition for funding innovative electricity Projects. This chapter 

sets out an introduction to the two stage competitive process and outlines the 

mechanism for funding Projects.  

 

Introduction 

3.1. Projects submitted by Network Licensees compete to obtain funding from the 

NIC. Ofgem holds an annual call for submissions and allocates funding across 

Projects which have the potential to deliver carbon or environmental benefits and 

represent good value for money for customers. 

3.2. Funding is awarded following a two stage competitive process. Projects must 

first pass through an Initial Screening Process (ISP) to demonstrate they are eligible 

to be considered for funding. Each Relevant Year, a Network Licensee Group can 

submit up to four Projects at the ISP stage.  Any or all of those Projects which pass 

the ISP stage can then be developed into Full Submissions by the Network Licensee 

Group.  However, a maximum of two of those Full Submissions may result from the 

Network Licensee Group’s own proposals; the remainder must have resulted from 

Non-Network Licensee proposals (whether in connection with the call for ideas 

required under paragraphs 2.6 to 2.8 or otherwise).  In relation to the Non-Network 

Licensee proposals, the Network Licensee must: (i) provide evidence of the source of 

the idea; and (ii) confirm its intention to implement the proposed Project in 

partnership with the Non-Network Licensee which submitted it. 

3.3. Each year we expect the ISP deadline to be in April and the Full Submission 

deadline to be in July or in August. Ofgem will notify Network Licensees of the exact 

dates at least two Calendar Months in advance of each deadline. They will also be 

published on Ofgem’s website.  

3.4. Full Submissions are evaluated against a set of criteria – Evaluation Criteria – 

by an Expert Panel. The Expert Panel makes a recommendation to the Authority on 

which Projects should be awarded funding. The Authority considers the 

recommendation made by the Expert Panel and decides which Projects will be 

funded.  

3.5. The maximum lifetime funding that a Project may apply for (and receive) 

from the Electricity NIC is £70m. 

NIC Funding Mechanism 

3.6. The general principles and allowed revenues associated with the NIC Funding 

Mechanism are set out in the NIC Licence Condition. Each year, the Authority will 

specify the total value of funding awarded for that Relevant Year. This value will be 

the aggregate of the Approved Amounts by the Authority for individual Projects 
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under the NIC for the year and will cover the approved costs for the life of the 

Projects. We will annualise any multi-year Project costs and allow them to be 

expensed in the first year of the Project.  

3.7. This funding will be recovered through Transmission Network Charges and 

transferred to the Network Licensee(s) implementing the winning Project(s). The 

Authority reserves the right to disallow, in accordance with the provisions set out in 

the NIC Licence Condition, any funding awarded (or part thereof), which has not 

been spent in accordance with the provisions of this Governance Document or 

relevant Project Direction. Further details of the procedures relating to Halted Project 

Revenues and Disallowed Expenditure can be found in chapter 8 of this document 

and Part C of the NIC Licence Condition.  

Funding Bid Preparation Costs (for Projects which passed the ISP in or 

before Relevant Year 2017/2018) 

3.8. Paragraphs 3.9 to 3.13 only apply to Projects which passed the ISP in or 

before Relevant Year 2017/2018. For RIIO Network Licensees, any Bid Preparation 

Costs for a Project which passed the ISP in or before Relevant Year 2017/2018 must 

be recovered by the Network Licensee during that Relevant Year.  For Non-RIIO 

Network Licensees, any Full Submission seeking Bid Preparation Costs for a Project 

which passed the ISP in or before Relevant Year 2017/2018 must be submitted by 

the Network Licensee during that Relevant Year. 

3.9. A Network Licensee Group can use up to a maximum of £175,000 or 5 per 

cent of the Outstanding Funding Required, whichever is smaller, in any Relevant Year 

to cover expenditure it incurs in submitting all its bids to the NIC. A Network 

Licensee Group can only recover its Bid Preparation Costs if its proposed Project 

passes the ISP stage of the competition and is eligible to be developed into a Full 

Submission. 

3.10. A Network Licensee Group consisting of RIIO Network Licensees may use a 

proportion of its NIA, up to the £175,000 or 5 per cent of the Outstanding Funding 

Required, whichever is smaller, in any Relevant Year to recover its Eligible NIC Bid 

Preparation Costs for that year. The NIA Licence Condition and NIA Governance 

Document set out the mechanism for recovering these costs. 

3.11. A Network Licensee Group consisting of Non-RIIO Network Licensees will be 

required to outline in its Full Submission in 2017, the total Bid Preparation Costs for 

its Project up to the £175,000 cap or 5 per cent of the Outstanding Funding 

requested, whichever is smaller. 

3.12. Where a RIIO Network Licensee and a Non-RIIO Network Licensee have the 

same Ultimate Controller the combined cap on bid costs will be £175,000 or 5 per 

cent of the Outstanding Funding Required, whichever is smaller.  

3.13. For both Non-RIIO Network Licensees and RIIO Network Licensees, we 

reserve the right to audit Bid Preparation Costs. 
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4. Initial Screening Process 

Chapter summary  

We run an annual competition for funding innovative electricity Projects. This chapter 

sets out the details of the first stage – the Initial Screening Process (ISP) - of the 

NIC competitive process.   

 

Introduction 

4.1. All proposed Electricity NIC Projects must pass the ISP before they are eligible 

to be developed into Full Submissions to be evaluated by the Expert Panel and 

considered by the Authority for funding.  

4.2. The purpose of the ISP is to reduce the risk of Network Licensees spending 

time and money developing ineligible Projects by providing an early indication of 

which Projects may become eligible for funding.  The fact that a Project has passed 

the ISP is without prejudice to any future decisions we may make in relation to the 

Project (including whether funding should be granted) and does not affect the 

requirements with which the Project has to comply including all relevant legislation, 

licence requirements and the Governance Document. 

4.3. Furthermore, the ISP provides Network Licensees and Ofgem with an early 

view of the Projects which Network Licensees are developing in a given year and are 

considering for Full Submission. It will provide an indication of the funding which will 

be requested and the Project Partners or External Funders who intend to invest (ie 

commit time, resources and/or funding) in the Project. This information will be useful 

in informing Network Licensees' decisions in relation to which Projects to progress to 

Full Submission, and will also help Ofgem avoid any conflict of interest amongst 

members of the Expert Panel or any external consultants used by Ofgem to review 

Full Submissions. The ISP also provides an opportunity for Network Licensees to 

identify opportunities to collaborate on Projects with each other and with other 

potential Project Partners.  

4.4. If Network Licensees collaborate on a NIC Project, they must appoint a 

Funding Licensee who will act as a single point of contact with Ofgem. The Funding 

Licensee is the Network Licensee that applies for funding from the Electricity NIC in 

respect of the Project. References to Network Licensee or Network Licensee Group in 

this chapter refer to the Funding Licensee where there is Network Licensee 

collaboration.  

4.5. Those Projects which do not meet the Eligibility Requirements will be screened 

out and not permitted to proceed to Full Submission.  

4.6. Ofgem will announce a Screening Submission13 deadline (see paragraph 3.3) 

by which Network Licensees must submit a summary proposal – the Screening 

                                         
13 The Network Licensee’s submission for the ISP. 
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Submission - of any Project they wish to be considered for NIC Funding that year. A 

Network Licensee Group may submit up to four Screening Submissions to Ofgem for 

consideration in any Relevant Year in its capacity as Funding Licensee. A maximum 

of two Screening Submissions may result from the Network Licensee Group’s own 

proposals; the remainder must have resulted from Non-Network Licensee proposals 

(whether in connection with the call for ideas required under paragraphs 2.6 to 2.8 

or otherwise).  In relation to the Non-Network Licensee proposals, the Network 

Licensee must: (i) provide evidence of the source of the idea; and (ii) confirm its 

intention to implement the proposed Project in partnership with the Non-Network 

Licensee which submitted it.  

4.7. Ofgem will assess Screening Submissions against the Eligibility Requirements 

and notify the Funding Licensee where a Project fails to meet them. This means that 

Projects are deemed to have passed ISP unless the Funding Licensee is informed 

otherwise.  

Eligibility Requirements 

4.8. In order to pass the ISP, a Project must meet the Eligibility Requirements. 

The Eligibility Requirements comprise the specific requirements of paragraph 4.9 

below and each of the four ISP criteria detailed in paragraphs 4.10 to 4.20 below. 

Once a Project proposal has passed the ISP, it can be developed into a Full 

Submission to be evaluated by the Expert Panel and the Authority.  

Specific requirements 

4.9. A NIC Project must have the potential to have a Direct Impact on a Network 

Licensee’s network or on the operations of the GB System Operator and involve the 

Development or Demonstration of at least one of the following:  

 A specific piece of new (ie unproven in GB) equipment (including control and/or 

communications systems and/or software); 

 A specific novel arrangement or application of existing electricity transmission 

and/or distribution equipment (including control and communications systems 

software);  

 A specific novel operational practice directly related to the operation of the 

electricity Transmission System/Distribution System; or  

 

 A specific novel commercial arrangement.  

 

ISP criteria 

4.10. In addition to meeting one or more of the requirements set out in paragraph 

4.9, in order to pass ISP, a Network Licensee must also demonstrate in its completed 

Screening Submission that the Project meets all of the following ISP criteria.  
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a) Accelerates the development of a low carbon energy sector and/or 

delivers environmental benefits while having the potential to deliver net 

financial benefits to existing and/or future network customers 

4.11. The Network Licensee will need to identify how the proposed Project Solution 

has the potential to accelerate the development of the low carbon energy sector in 

GB and/or deliver wider environmental benefits to GB customers. In addition, the 

Network Licensee will need to demonstrate that the Project Solution has the potential 

to deliver net financial benefits to existing and/or future customers. 

4.12. To demonstrate compliance with this criterion, the Network Licensee will be 

expected to provide the following information in its ISP submission: 

i. How the proposed Project will make a contribution to the Government’s 

current strategy for reducing greenhouse gas emissions, as set out in the 

document entitled “the Carbon Plan” published by DECC (now known as 

BEIS15), or its successor. In particular, the Network Licensee should 

outline: 

 What aspects of the Carbon Plan (or its successor) the Solution 

facilitates;  

 The contribution the roll-out of the Method across GB can have in 

facilitating these aspects of the Carbon Plan (or its successor); and 

 How the roll-out of the proposed Method across GB will deliver the 

Solution more quickly than the current most efficient Method in use 

in GB; and/or 

 

ii. How the proposed Project could deliver environmental benefits to 

customers; and 

 

iii. The expected financial benefits the Project could deliver to customers.  

b) Delivers value for money for electricity customers  

4.13. The Electricity NIC will be focussed on Projects which can derive benefits and 

resulting learning that can be attributed to or are applicable to the electricity 

Transmission System/to the electricity Distribution System rather than elsewhere, 

taking into account the level of funding requested.  

4.14. We also expect Network Licensees to collaborate with each other and with 

Non-Network Licensees on many of the Projects supported by the NIC. Such 

                                         
15 The Department for Business, Energy & Industrial Strategy, which merged the functions of 
the former Department of Energy and Climate Change and the Department for Business, 

Innovation and Skills.  
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collaboration can enhance the benefits, efficiency and learning delivered from 

Projects.   

4.15. To demonstrate compliance with this criterion the Network Licensee will be 

required to provide the following information in its ISP submission: 

i. What the potential Direct Impact of the Project on a Network Licensee’s 

electricity network or on the operations of the GB System Operator is; 

ii. Justification that the scale/cost of the Project is appropriate in relation to 

the learning that is expected to be captured; 

iii. The processes that will be employed to ensure that the Project is 

delivered at a competitive cost; 

iv. The expected proportion of the benefits which will accrue to the 

electricity Transmission System/to the electricity Distribution System as 

opposed to other parts of the energy supply chain; and 

v. The internal systems, procedures and processes used by the Network 

Licensee to identify Project Participants and Project ideas. 

c) Creates knowledge that can be shared across energy networks in GB or 

create opportunities for roll-out across a significant proportion of GB 

networks 

4.16. A Project must demonstrate that it can generate knowledge that does not 

exist before the Project is implemented. It is also a requirement that the learning 

from the Project (whether successful or not) is disseminated amongst other Network 

Licensees.  

4.17. To demonstrate compliance with this criterion, the Network Licensee will be 

required to provide the following information in its ISP submission: 

i. What new knowledge is intended to be generated from completing the 

Project; 

ii. What methodology will be used to capture results from the Project and 

how the Project’s results will be disseminated to other Network 

Licensees; and 

iii. Whether the Network Licensee wishes to conform to the default 

Intellectual Property Rights (IPR) arrangements as set out in chapter 9. 

If the Network Licensee wishes to deviate from the default IPR 

arrangements it must outline the proposed alternative arrangements, 

justify why the arrangements are more suitable than the default 
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arrangements and justify how the new arrangements will deliver value 

for money for customers.  

 

d) Is innovative (ie not business as usual) and has an unproven business 

case where the innovation risk warrants a limited Development or 

Demonstration Project to demonstrate its effectiveness  

4.18. The NIC is specifically targeted at innovative Projects that a Network Licensee 

would not perform in its normal course of business because the specific commercial, 

technical, operational or regulatory risks associated with the Project are so large that 

shareholders would not speculatively fund them.   

4.19. The Network Licensee must demonstrate that the Project it would like to fund 

is innovative, untested at the scale and circumstance in which the Network Licensee 

wishes it to be deployed and that new learning will result from the Project. This will 

prevent widespread deployment of proven technologies or practices using NIC 

Funding. 

4.20. To demonstrate compliance with this criterion the Network Licensee will be 

expected to provide the following information in its ISP submission: 

i. Why the Project is innovative and has not been tried before; 

 

ii. Why the Network Licensee will not fund such a Project as part of its 

business as usual activities; and  

 

iii. Why the Project can only be undertaken with the support of the NIC, 

including reference to the specific risks (eg commercial, technical, 

operational or regulatory) associated with the Project. 

Screening process 

4.21. In order for a NIC Project to pass the ISP it must conform to the process set 

out below in paragraphs 4.22 to 4.33.  

4.22. Network Licensees must submit their Screening Submissions by the specific 

Screening Submission date set by Ofgem – see paragraph 3.3 in relation to the ISP 

deadline.  

4.23. Network Licensees should submit their Screening Submissions via a secure 

online portal or secure email, or through any other means notified to the Network 

Licensees by Ofgem. Ofgem will provide details of the relevant arrangements one 

Calendar Month prior to the Screening Submission date. 
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4.24. Screening Submissions must be submitted using the Screening Submission 

Pro-forma provided by Ofgem. This Pro-forma limits the length of the Screening 

Submission. Network Licensees are not permitted to submit any appendices or 

supplementary information alongside their Screening Submissions. The information 

which we will require in the Screening Submission Pro-forma is set out in Table 4.1 

below.  

4.25. In relation to a Cross-Industry Project, Network Licensees must submit a joint 

Screening Submission stating what funding they are requesting from which 

competition. The level of funding requested from each competition should be 

commensurate with the expected benefits for customers in the relevant sector.  

4.26. Ofgem will confirm receipt of the Screening Submission one Working Day 

following the successful upload of a Screening Submission to the secure online portal 

or receipt via secure email, or via email.  

4.27. Where Ofgem deems that any necessary information is missing within the 

Screening Submission, Network Licensees will have two Working Days in which to 

provide this information following any request made by Ofgem. If the missing 

information is not provided within these two Working Days then the Project will be 

deemed to have failed the ISP.  

4.28. The Project will be deemed to have passed the ISP unless, within twenty 

Working Days of the Screening Submission date, Ofgem has sent to the Network 

Licensee written notification saying that its Screening Submission has failed to meet 

the Eligibility Requirements. This notification will set out Ofgem's reasons. Ofgem will 

publish a list of Projects which have passed the ISP twenty Working Days following 

the Screening Submission date.  

4.29. If, during the twenty Working Day evaluation period following the date of the 

ISP submission, Ofgem considers that additional information will be needed to assess 

whether the Screening Submission has met the Eligibility Requirements then the 

Authority may extend the ISP deadline by twenty Working Days, or any part thereof, 

from the day when Ofgem receives the additional information. The purpose of any 

extension is for Ofgem to confirm whether the Screening Submission has met the 

Eligibility Requirements.  

4.30. All notification letters will be first sent to Network Licensees (via email) and 

will then be published on Ofgem’s website. Publication of the Screening Submissions 

is described in the publication section below – paragraph 4.35.  

4.31. The Authority may provide separate feedback on some Projects which have 

passed the ISP where it considers that the Network Licensee will need to provide 

greater clarity on aspects of the Project for Full Submission.  

4.32. A Project must be submitted for the ISP in the Relevant Year in which the 

Network Licensee intends to develop it into a Full Submission. This includes Projects 

which have passed the ISP in previous Relevant Years but were not awarded funding. 
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This ensures that Ofgem, Network Licensees and wider interested parties have full 

visibility of the Projects which could be competing for funding through the submission 

of a Full Submission. 

Screening Submission 

4.33. The table below sets out the information which a Network Licensee will be 

required to provide in a completed Screening Submission Pro-Forma. 

4.34. In the table below, for the purposes of Cross-Industry Projects, references to 

‘customers’ include both gas and electricity customers.  

Table 4.1 

Pro-forma category  Information required  
Project title    

Funding Licensee  The Funding Licensee for the Project.  

Network Licensee Project Partners Where there is collaboration between 

Network Licensees, the Funding 

Licensee’s partner(s) should be 

identified here.  

Will the Project be implemented in 

partnership with a Non-Network 

Licensee? 

Yes/No. 

If yes, confirm the identity of the Non-

Network Licensee. 

Cross-Industry Project? Yes/No. 

Estimated Project funding The Funding Licensee must provide an 

approximate figure of the total cost of 

the Project and the amount of funding 

from the Electricity NIC (and the Gas 

NIC in relation to a Cross-Industry 

Project) for which it considers it will 

apply in the Full Submission. The 

Network Licensee should also indicate if 

the Project is requesting funding from 

the NIA.  

 

In relation to Projects which passed the 

ISP in or before Relevant Year 

2017/2018, a Network Licensee Group 

(consisting of Non-RIIO Network 

Licensees) which intends to request 

recovery of Bid Preparation Costs in its 

Full Submission must provide details 

and evidence to support its approximate 

Bid Preparation Costs16. 
Funding commentary  The Funding Licensee should provide a 

commentary on the accuracy of its 

                                         
16 Paragraph 3.8 describes when Bid Preparation Costs may be applied for in a Full 

Submission.  
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funding estimate and state any potential 

for phasing the Project.  

Project start date and end date The start and end date for the Project. 

Network Licensee area (or where the 

licensee does not operate in a specific 

area the geographic location(s) of the 

Project) 

The Network Licensee area(s) and/or 

geographic area(s) in which the Project 

will take place.  

Problem(s) The Funding Licensee must provide a 

narrative which explains the Problem(s) 

which the Project is seeking to address.  

Method(s)  The Funding Licensee should describe 

the Method(s) which it will develop or 

demonstrate. It must also outline how 

the Method(s) could solve the Problem. 

The type(s) of Method(s) should be 

identified where possible eg technical or 

commercial.  

Specific requirements  The Funding Licensee must identify how 

its Project meets the requirements 

detailed in paragraph 4.9. A Project 

must meet at least one specific 

requirement in order to pass the ISP.  

Technology Readiness Level at start  TRL number (4 to 8) 

Technology Readiness Level at 

completion 

TRL number (4 to 8) 

Accelerates the development of a low 

carbon energy sector and/or delivers 

wider environmental benefits 

The Funding Licensee must demonstrate 

how the Solution could make a 

contribution to the Carbon Plan (or its 

successor) and/or has wider 

environmental benefits for its 

customers. In relation to Cross-Industry 

Projects, any differential impact on gas 

and electricity customers should be 

described. 

Delivers net financial benefits to existing 

and/or future customers  

The Funding Licensee must demonstrate 

how the Method(s) that it will develop or 

demonstrate has/have the potential to 

deliver the Solution at a lower cost than 

the most efficient method currently in 

use on the National Electricity 

Transmission System and/or on the 

Distribution System. In relation to 

Cross-Industry Projects, any differential 

impact on gas and electricity customers 

should be described.  

Provides value for money for electricity  

customers 

The Funding Licensee must demonstrate 

the Method(s) it will develop or 

demonstrate has a potential Direct 

Impact on at least one of: 

 the operation of its transmission 

network; 
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 the operation of its distribution 

network; or 
 the operations of the GB System 

Operator. 
It must also set out how it will deliver 

value for money for customers. In 

relation to Cross-Industry Projects, any 

differential impact on gas and electricity 

customers should be described. 

Demonstrates the Project is innovative 

and generates knowledge that can be 

shared amongst all Network Licensees  

The Funding Licensee must explain the 

learning which it expects the Project to 

deliver. It must also outline why the 

Project is innovative and would not 

happen as part of business as usual. If 

the Funding Licensee wishes to deviate 

from the default requirement for IPR 

then it must demonstrate that the IPR 

arrangements will deliver value for 

money for customers. In relation to 

Cross-Industry Projects, any differential 

impact on gas and electricity customers 

should be described. 

Project Partners and External Funding  

 

The Funding Licensee should provide a 

description of the internal systems, 

procedures and processes used by the 

Funding Licensee to identify Project 

Participants and Project ideas. The 

Funding Licensees should also include 

details of any Project Partners, External 

Funders or Non-Network Licensees who 

will be actively involved in the Project 

and are prepared to devote time, 

resources and/or funding to the Project. 

A summary of any existing or planned 

contractual arrangements with these 

parties in relation to the Project should 

also be detailed at this stage if in place. 

If the Funding Licensee has not 

identified any specific Project Partners, 

it should provide details of the type of 

Project Partners it wishes to attract to 

the Project.  

Derogations or exemptions  

 

The Funding Licensee should outline if it 

considers that the Project will require 

any derogations, exemptions or changes 

from/to the regulatory arrangements.  

Customer impact  

 

The Funding Licensee should outline any 

planned interaction with Relevant 

Customers or Relevant Customers' 

premises as part of the Project, and any 

other impacts (such as amended 
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contractual or charging arrangements, 

or supply interruptions). In relation to 

Cross-Industry Projects, any differential 

impact on gas and electricity customers 

should be described.  

Data access details The Funding Licensee should describe 

how any network or consumption data 

gathered in the course of a Project can 

be requested by interested parties. This 

requirement may be met by including a 

link to the publicly available data 

sharing policy which is required by 

paragraph 2.16.  

 

Publication 

4.35. Following the ISP deadline, Ofgem will publish the Screening Submissions in 

full. This is to provide full transparency of the Projects being developed and enable 

Network Licensees and other potential Project Partners to identify where there are 

opportunities to collaborate. A Network Licensee must clearly identify any 

information contained in the Screening Submission that it does not consent to being 

published in full. It must demonstrate that it (or its Project Partners) will face 

commercial harm from its disclosure.  

Project changes  

4.36. The purpose of the ISP is to prevent Network Licensees from incurring costs 

in developing Projects which would not be eligible to receive funding through the NIC 

and to identify Projects which may be eligible to receive such funding. A further 

objective of the ISP is to provide an early indication of the Projects being developed 

and to allow both Network Licensees and Ofgem to plan accordingly. If Network 

Licensees could change their Projects substantially between the ISP and Full 

Submission, then the purpose of the ISP would be defeated.  

4.37. Once a submission has passed ISP, a Network Licensee must not alter the 

high level Solution(s) it wishes to facilitate in order to solve the Problem(s) or the 

Method(s) which it will use to deliver the Solution(s).  

4.38. The methodology used to capture learning from the Project should remain 

largely unaltered and the Full Submission should expand on (rather than materially 

alter) the methodological details provided within the Screening Submission and/or 

provide new ideas on how learning from the Project could be disseminated. Where a 

NIC Project deviates from the default requirements for the IPR and has been deemed 

to meet the Eligibility Requirements, the IPR arrangements for that Project can only 

be altered ahead of a Full Submission in the following circumstances: (i) where the 

Network Licensee wishes to revert to the default IPR arrangements; or (ii) where 

additional Project Partners join the Project between the ISP and Full Submission, the 
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IPR arrangements may be updated for these Project Participants. This should be 

clearly stated in the Full Submission.  

4.39. If, subsequent to the evaluation period following the ISP deadline, two or 

more Network Licensees decide to merge Projects or to combine elements of Projects 

which have passed the ISP, they must notify Ofgem in writing as early as possible 

and at least ten Working Days prior to the Full Submission date.  
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5. Full Submission Process 

Chapter summary  

We run an annual competition for funding innovative electricity Projects. This chapter 

sets out the process for Full Submission of NIC Projects. We also set out how these 

Projects will be evaluated and how funding will be awarded.  

 

Eligible submissions 

5.1. A Project which has failed the ISP may not be submitted by a Network 

Licensee for Full Submission - see paragraphs 4.27 to 4.32 for further information 

about the screening process.  For each Project submitted at Full Submission, the 

Network Licensee must demonstrate that it has complied with the requirements set 

out in this chapter.  

5.2. In any Relevant Year, a Network Licensee Group may submit up to four 

Projects which have passed the ISP for Full Submission in its capacity as Funding 

Licensee.  A maximum of two Projects may result from the Network Licensee Group’s 

own proposals; the remainder must have resulted from Non-Network Licensee 

proposals (whether in connection with the call for ideas required under paragraphs 

2.6 to 2.8 or otherwise). In relation to the Non-Network Licensee proposals, the 

Network Licensee must: (i) provide evidence of the source of the idea; and (ii) 

confirm its intention to implement the proposed Project in partnership with the Non-

Network Licensee which submitted it.  There is no restriction on the number of Full 

Submissions in which a Network Licensee Group can participate in collaboration with 

other Network Licensees where the Network Licensee is not the Funding Licensee. 

Project ownership 

5.3. If a Network Licensee decides to collaborate with another Network Licensee 

on an Electricity NIC Project, they must appoint a Funding Licensee. The Funding 

Licensee will be the Network Licensee that applies for funding in respect of a Project 

and submits the Full Submission. Further, the Funding Licensee will be the recipient 

of any Electricity NIC funding for that Project and will be responsible for ensuring 

that the Project, including any work undertaken by the Project Partners, adheres to 

this Governance Document, the NIC Licence Condition, and any subsequent Project 

Direction for the Project. 

Full Submission process 

5.4. For Ofgem to consider a Project for funding, a Network Licensee must submit 

a Full Submission by the Full Submission date set by Ofgem – see paragraph 3.3. 
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5.5. A Network Licensee must: 

 submit the Full Submission (consisting of the Full Submission Pro-forma and 

Full Submission appendices) in its original format and also in a single PDF file 

which is formatted to print out the whole submission on A4 pages17; 

 provide eight ring bound copies of the Full Submission to Ofgem within two 

Working Days of the Full Submission date.  

5.6. Any Full Submission submitted electronically after 17:00 on the Full 

Submission date will not be considered for funding.  

5.7. A Network Licensee should submit Full Submissions via a secure online portal 

into the relevant folder for that Network Licensee (or via secure email, or by any 

other means notified to the Network Licensees by Ofgem. Ofgem will provide details 

of the relevant arrangements one Calendar Month prior to the Screening Submission 

date). If this portal is unavailable, Ofgem may permit the Network Licensee to 

submit its Full Submission by email. As part of granting this permission, Ofgem will 

notify the Network Licensee of the email address it must use for the submission.  

5.8. Ofgem will acknowledge receipt of the Full Submission one Working Day 

following the date of its successful submission.  

5.9. While Full Submissions will be published after the notification of the NIC 

Funding award (see paragraph 5.63), following submission Ofgem may publish, and 

may provide to third parties, summary information on the Projects submitted. This 

could include the Project title, a high level summary of the Project and who the 

Funding Licensee and Project Partners are.  

Full Submission Pro-forma and appendices 

5.10. The Network Licensees will be required to submit information in the Full 

Submission including, but not limited to, the items listed below:  

 The Funding Licensee;  

 Project description and related information;  

 Total Project Costs, External Funding, Network Licensee’s Compulsory 

Contribution, Direct Benefits and the NIC Funding Request;  

 Customer impact of Project implementation;  

                                         
17 If required the Full Submission costs spreadsheet may be submitted in a separate file and formatted to 

print in A3. 
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 Project management structure and related information; 

 Derogations/exemptions that the Project would/may require;  

 Proposed Project Deliverables for the Project; 

 Data access details (see paragraph 2.16); 

 Explanation and evidence of how the Method, Project or Solution performs 

against the Evaluation Criteria; and  

 The key learning outcomes which the Project aims to deliver.  

5.11. The length of the Full Submission Pro-forma (including appendices) should be 

no more than 100 pages21. For any Project that a Network Licensee wishes to submit 

for consideration for NIC Funding, it must complete a Full Submission Pro-forma, as 

provided by Ofgem at least two Calendar Months before the Full Submission 

deadline. Ofgem will issue guidance for completing the Full Submission alongside the 

Full Submission Pro-forma which will specify the details required within each of the 

categories, and rules/advice on completion of the pro-forma and content of 

appendices.  

5.12. The Network Licensee must clearly identify any information contained in the 

Full Submission that it does not consent to being published in full. It must 

demonstrate that it (or one or more of its Project Participants), will face commercial 

harm from its disclosure. The Network Licensee must provide Ofgem with a non-

confidential version which may be published by Ofgem.  

Derogations and requests to change regulatory arrangements 

5.13. If a Network Licensee considers that there is any possibility that it will require 

a derogation or exemption, either as a known requirement or as a contingency, from 

any of the regulatory arrangements then it must state this in the Full Submission. It 

must also provide, as part of its Full Submission, the evidence that it would put 

forward as part of its subsequent formal request to seek a derogation or exemption 

from those arrangements (should the Project be awarded funding), as well as details 

as to how and when it would apply for such a derogation.  

5.14. The evidence that should be submitted for potential derogation requests 

should follow the latest guidance on licence derogation requests, as published on the 

derogations page of the Ofgem website22. The Network Licensee must also provide 

the evidence for why the derogation or exemption is necessary and justified, and 

outline the likely impact on customers and other parties. It must also indicate 

whether, if the Method(s) being developed and/or demonstrated is proved 

successful, similar derogations or exemptions would be required in order to roll-out 

                                         
21 This does not include any spreadsheets that are submitted. 
22 See Ofgem’s website for further information on Derogation requests.  
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the Method(s). The Network Licensee must indicate where there would need to be 

changes to industry code arrangements in order to enable the roll-out. It will also 

need to set out whether it would withdraw the request for funding in the event that 

Ofgem would not support the change to the regulatory arrangements that it 

requested within its Full Submission.  

Customer impacts 

5.15. A Network Licensee must outline in its Full Submission any interaction or 

engagement with a Relevant Customer or Relevant Customer's premises as part of 

the Project, or any impact the Project may have on a Relevant Customer (eg through 

charging or contractual arrangements or supply interruptions).  

Projects involving interruptions to customers’ supply 

5.16. A Network Licensee must, in its Full Submission, detail the expected number 

and duration of any interruptions to customers' supply that will be required in order 

to implement the Project (ie planned interruptions), and the reason for these 

interruptions. It should also indicate if there is any risk of the Project causing 

unplanned interruptions, the potential number and duration and the potential cause 

of these interruptions.  

5.17. The Network Licensee must set out the steps it has undertaken to investigate 

alternative ways to implement the Project which could reduce or avoid the need for 

customer interruptions. The Network Licensee must set out the alternatives it has 

investigated and provide a summary of why these alternatives were rejected.  

Funding request 

5.18. In the annual call for Projects, the maximum amount of Electricity NIC 

Funding that a Network Licensee can request as part of a Full Submission is £70m. 

Ofgem has no obligation to make Electricity NIC Funding awards totalling this 

amount in any year, and the difference between the maximum amount and the 

amount awarded will not be carried over for the remaining years of the scheme. 

5.19. To calculate the level of funding that can be requested for a Project from the 

Electricity NIC as part of the Full Submission (the Electricity NIC Funding Request), 

the Network Licensee must determine the following:  

 Total Project Costs: These are the forecast costs the Network Licensee expects 

will be required to undertake the Project; 

 

 Initial Net Funding Required: This is the Total Project Costs minus any funding 

from Project Partners, External Funders and the Network Licensee which is in 

excess of the Network Licensee’s Compulsory Contribution; 
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 Network Licensee’s Compulsory Contribution: Equal to 10 per cent of the 

Initial Net Funding Required; 

 

 Outstanding Funding Required: Initial Net Funding Required minus the 

Network Licensee’s Compulsory Contribution; 

 

 NIC Funding Request: The Outstanding Funding Required, including a 

deduction for the bank account interest that the Network Licensee will earn on 

the balance of funding over the duration of the Project23; and 

 

 Bid Preparation Costs (only for Projects which passed the ISP in or 

before Relevant Year 2017/2018): A Network Licensee Group (consisting of 

Non-RIIO Network Licensees) applying for Bid Preparation Costs in Relevant Year 

2017/2018 should provide detailed evidence of the amount of Bid Preparation 

Costs it has incurred up to £175,000 or 5 per cent of Outstanding Funding 

required.  Paragraph 5.26 describes when Bid Preparation Costs may be applied 

for in a Full Submission.  

5.20. The Network Licensee’s Funding Request is automatically calculated within the 

Full Submission Spreadsheet which Ofgem will provide two Calendar Months prior to 

the Full Submission deadline. The bank interest shall be calculated at mid-year using 

the Bank of England base rate plus 0.5 percentage points on 30 June of the year in 

which the Full Submission is made. 

Adjustments and assumptions 

5.21. The Network Licensee should clearly identify the assumptions that underlie 

the way in which the costs, External Funding and hence the Outstanding Funding 

Required, have been assumed to be phased throughout the duration of the Project. 

5.22. In addition, the following adjustments and assumptions should be made when 

determining the value of the terms defined in paragraph 5.19: 

 Direct Benefits: The Network Licensee may choose to use Direct Benefits to 

cover all or part of the Network Licensee’s Compulsory Contribution. Direct 

Benefits are benefits of the Project accruing to the Network Licensee during 

Project implementation, and comprise expenditure included in the Network 

Licensee’s business plan submission for RIIO-T1 or ED1 that will be saved 

through undertaking the Project. If Direct Benefits do not exceed the value of 

the Network Licensee’s Compulsory Contribution, then the Initial Net Funding 

Required less the Network Licensee’s Compulsory Contribution is the 

Outstanding Funding Required. If Direct Benefits exceed the value of the 

Network Licensee’s Compulsory Contribution, then the Initial Net Funding 

Required less the Direct Benefits is the Outstanding Funding Required. The 

Network Licensee has to transfer funding equal to the amount of the Direct 

Benefits identified in the Full Submission into the Project Bank Account at the 

                                         
23 The costs and Direct Benefits of the NIC Project will arise over the duration of the Project, whereas the 

NIC Funding will be provided to the Licensee over the course of the Relevant Year following the award of 
funding to the Project. 
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time the Direct Benefits are realised (the Project Bank Account is described in 

paragraphs 8.2 – 8.9).  

 Reliability penalties: Where a Network Licensee wishes to request protection 

from penalties associated with planned interruptions under its reliability outputs, 

or (for OFTOs) the availability incentive, it must include the value of these 

penalties in its NIC Funding Request. The Network Licensee will not be 

exempted from any resultant penalties incurred through interruptions, but will 

have received funding to cover these forecast costs associated with planned 

interruptions. A full justification for any such protection must be provided.    

 Retail Price Index (RPI) forecast: In forecasting the Project costs, the 

Network Licensee should use the RPI forecast that Ofgem will provide at least 

two Calendar Months prior to the date Ofgem has set for receipt of Full 

Submissions. 

Request for Bid Preparation Costs (for Projects which passed 

the ISP in or before Relevant Year 2017/2018) 

5.23. Paragraphs 5.24 – 5.27 apply only to Projects in relation to which a Full 

Submission was made in or before Relevant Year 2017/2018. For RIIO Network 

Licensees, any Bid Preparation Costs for a Project which passed the ISP in or before 

Relevant Year 2017/2018 must be recovered by the Network Licensee during that 

Relevant Year.  For Non-RIIO Network Licensees, any Full Submission seeking Bid 

Preparation Costs for a Project which passed the ISP in or before Relevant Year 

2017/2018 must be submitted by the Network Licensee during that Relevant Year. 

5.24. Network Licensees may recover costs incurred for bidding in the NIC up to a 

cap of £175,000 or 5 per cent of Outstanding Funding Required per Network Licensee 

Group, whichever is smaller, in any Relevant Year subject to passing ISP.   

5.25. RIIO-Network Licensees may spend a proportion of the NIA up to the cap on 

Bid Preparation Costs. Non-RIIO Network Licensees must request in their Full 

Submission the amount of Bid Preparation Costs they wish to recover. They will then 

receive this through the annual Funding Direction (see chapter 7 for further details).  

5.26. Bid Preparation Costs include costs associated with submitting a bid or 

number of bids to the Electricity NIC in any given year, and any reasonable costs 

associated with the Collaboration and Learning Portals or with the NIC annual 

conference.  

5.27. The Authority reserves the right to audit a request for Bid Preparation Costs. 

The audit may be undertaken by Ofgem or by a third party appointed at the 

discretion of Ofgem.  

Project Deliverables 

Deleted: paragraph

Deleted: –

Formatted: Outline numbered + Level: 2 + Numbering Style:
1, 2, 3, … + Start at: 1 + Alignment: Left + Aligned at:  0 cm
+ Indent at:  0 cm



   

  Electricity Network Innovation Competition Governance Document 

   

 

34 
 

Formatted Table

Deleted: ¶ ...

Formatted Table

5.28. A Network Licensee must set out the Project Deliverables that it proposes for 

its Project as part of its Full Submission.  

5.29. There should be no more than ten Project Deliverables for each Project. The 

Network Licensee must propose the percentage of Project funding which should be 

assigned to each Project Deliverable. The proposed percentage must be 

proportionate to the Project Deliverable. Where a Project Deliverable is not delivered 

at the end of the Project we will consider whether funding should be returned to 

customers using the Funding Return Mechanism (see paragraphs 8.66 – 8.69). If the 

Network Licensee is deemed by Ofgem to be at fault for the non-delivery of the 

Project Deliverable, Ofgem may decide to return the funding associated with the 

Project Deliverable in question.  

5.30. It is the proportion of funding assigned to a Project Deliverable in the Project 

Direction that Ofgem may decide to return. It is not necessarily the specific amount 

allocated to each Project Deliverable in the Project budget set out in the Project 

Direction, because that may be amended. 

5.31. The Expert Panel and Ofgem may suggest changes to the Project Deliverables 

proposed within the Full Submission as part of their consideration of the Full 

Submission. The Network Licensee does not have to accept these changes, but if it 

does then the revised Project Deliverables will be deemed to be part of the Full 

Submission. The Expert Panel and the Authority will consider the quality of the 

Project Deliverables as part of the Evaluation Criteria (see paragraphs 5.41 – 5.62). 

Evaluation process 

5.32. Ofgem will appoint an Expert Panel that will provide a recommendation to the 

Authority as to which Projects should receive funding. The Authority will make the 

decision in relation to which Projects should be awarded funding and will take into 

account the recommendation of the Expert Panel in awarding funding from the 

Electricity NIC.  

5.33. Ofgem may appoint consultants to assist the Expert Panel or the Authority as 

appropriate.  

5.34. Any materials/documents produced by the consultants, together with the Full 

Submissions (including any written clarifications), will be made available to the 

Expert Panel and to the Authority. This will form part of the evidence base that the 

Expert Panel will use to make its recommendation and the Authority may use to 

make its decision.  

5.35. For each Full Submission that complies with the requirements of paragraphs 

5.4 - 5.12, the Expert Panel will have a meeting or meetings, to discuss that Project 

with the Funding Licensee and the Project team (when considering a Cross-Industry 

Project, there will be a joint meeting of the gas and electricity Expert Panels). The 

length of the meeting(s) will be set in advance and each Project will receive the same 
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time allocation. The Funding Licensee will be provided with at least ten Working 

Days’ notice of the date of this meeting(s).  

5.36. In advance of the meeting(s) the Expert Panel may (at its discretion), provide 

the Network Licensee with a list of questions that it intends to ask at the meeting. It 

may ask further questions during the meeting. These questions may include asking 

the Network Licensee whether it will consider changing its proposed Project 

Deliverables. The Network Licensee may submit written responses to these 

questions, or choose to answer them orally at the meeting(s). To the extent that an 

answer either clarifies or changes something contained within the Full Submission, 

revised text for the relevant section of the Full Submission must be submitted in 

writing to Ofgem no more than two Working Days after the date of the meeting, or 

as otherwise agreed with Ofgem. This will be deemed to be part of the Full 

Submission and the requirements as regards confidentiality will apply.  

5.37. Ofgem may also ask the Network Licensee questions about a Project. The 

Network Licensee may submit written responses to these questions, or choose to 

answer them orally if the Authority offers to have a meeting. However, to the extent 

that an answer either clarifies or changes something contained within the Full 

Submission, this must be submitted in writing to Ofgem within two Working Days of 

the date of the meeting, or as otherwise agreed with Ofgem. This will be deemed to 

be part of the Full Submission and the requirements as regards confidentiality will 

apply.  

5.38. The Network Licensee must highlight if any of its responses to either requests 

for clarification from Ofgem (or its consultants), or to questions from the Expert 

Panel, alter part of its Full Submission. The Network Licensees must state which 

sections of the Full Submission its responses alter.  

5.39. In addition, following their final meeting with the Expert Panel, Network 

Licensees will have three Working Days to notify Ofgem whether they wish to make 

any changes to their submission in light of questions raised by the Expert Panel or 

points raised in the report prepared by Ofgem's consultants. From the time the 

Network Licensee has made this notification to Ofgem, it will have no more than ten 

Working Days to resubmit its Full Submission. Any resubmission should not 

substantially change the underlying Problem, Method or Solution of the Project. 

Network Licensees should not amend the Full Submission, except where it is 

necessary to provide information required as a result of the evaluation process or to 

correct factual errors in the original Full Submission. 

5.40. Network Licensees must resubmit their Full Submissions via the secure online 

portal (or by other means described in paragraph 5.7), in a printable PDF format no 

more than 13 Working Days following their final meeting with the Expert Panel. The 

amendments or clarifications to the original Full Submission, resulting from requests 

for clarification, questions raised by the Expert Panel or points raised by Ofgem's 

consultants, must be set out either: (i) in an addendum, in which case the original 

Full Submission should not be amended; or (ii) in a track-changed version of the Full 

Submission which is submitted alongside a clean version of the revised Full 

Submission. This revised copy will be published on Ofgem's website following the end 

of the Full Submission process.  
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Evaluation Criteria 

5.41. This section sets out the Evaluation Criteria that will be used to evaluate the 

Projects put forward in the Full Submissions. The Expert Panel will use its judgement 

to recommend, and the Authority will use its judgement to decide (having taken 

account of the Expert Panel’s recommendation), which Projects should receive 

funding, based on the different strengths and weaknesses of each Project across all 

the Evaluation Criteria. They may also consider the impact of the Project on the 

overall portfolio of: (i) NIC Projects, NIA projects that have been awarded funding in 

the past, or are seeking funding as part of the same Full Submission process; and (ii) 

the first tier and second tier LCN Fund projects that were awarded funding in the 

past.  

5.42. In relation to a Cross-Industry Project, Network Licensees must submit a joint 

submission stating what funding they are requesting from which competition. As set 

out in paragraph 5.35, there will be a joint meeting of the gas and electricity Expert 

Panels. The level of funding requested from each competition should be 

commensurate with the expected benefits for customers in the relevant sector.  

5.43. The Authority is not obliged to award NIC Funding even to those Projects that 

perform best against the criteria in a given year, if it deems them, on balance 

against the relevant criteria, to be of insufficient quality or to offer insufficient carbon 

or environmental benefits or to offer insufficient value for money for customers.  

5.44. Although the Expert Panel and the Authority will consider the information 

provided by Network Licensees, including any quantitative estimates supplied in the 

Full Submission, they may also conduct their own research or assessment, which can 

be made available to the Network Licensee, and will conduct their own evaluation to 

allow consistent comparisons to be made between Full Submissions.  

5.45. The Evaluation Criteria that will be taken into account in evaluating NIC 

Projects are set out below in paragraphs 5.46 to 5.62.  

(a)  Accelerates the development of a low carbon energy sector and/or 

delivers environmental benefits whilst having the potential to deliver net 

financial benefits to future and/or existing customers 

5.46. The Network Licensee will need to demonstrate that the proposed Project 

Solution has the potential to accelerate the development of the low carbon energy 

sector, or deliver wider environmental benefits to customers, or deliver a 

combination of both. In addition, the Network Licensee will need to demonstrate that 

the Project has the potential to deliver net financial benefits to existing and/or future 

customers. 

5.47. When evaluating how Projects perform against this criterion, consideration 

will be given to the information outlined in paragraph 5.48 below. 

Formatted: Outline numbered + Level: 2 + Numbering Style:
1, 2, 3, … + Start at: 1 + Alignment: Left + Aligned at:  0 cm
+ Indent at:  0 cm

Deleted: ,

Deleted: , NIA and the first tier and second tier LCN 
Fund

Deleted:  either

Deleted:  industry Projects that wish to apply for 
funding from more than one competition (ie the 
Electricity NIC and the Gas NIC)

Deleted: bids separately to each competition

Deleted: has been requested

Deleted: .

Formatted: Outline numbered + Level: 1 + Numbering Style:
a, b, c, … + Start at: 1 + Alignment: Left + Aligned at:  0 cm
+ Indent at:  0.63 cm

Formatted: Outline numbered + Level: 2 + Numbering Style:
1, 2, 3, … + Start at: 1 + Alignment: Left + Aligned at:  0 cm
+ Indent at:  0 cm

Deleted: 47



   

  Electricity Network Innovation Competition Governance Document 

   

 

37 
 

Formatted Table

Deleted: ¶
<object>21

Formatted Table

Formatted: Font color: Black

Deleted: ¶
¶

5.48. If a Project has potential carbon benefits, information under parts (i) and (ii) 

below will be considered if applicable to the Project. A Project which has potential 

environmental benefits must provide the information under part (iii) below and all 

Projects must provide the information under part (iv) below. 

i. How the Project could make a contribution to the Government’s current 

strategy for reducing greenhouse gas emissions, as set out in the document 

entitled “the Carbon Plan” published by DECC (now known as BEIS),or its 

successor, in particular: 

 

 What aspects of the Carbon Plan (or its successor) the Solution 

facilitates;  

 

 The contribution the roll-out of the Method across GB can play in 

facilitating these aspects of the Carbon Plan (or its successor); and 

 

 How the roll-out of the proposed Method across GB will deliver the 

Solution more quickly than the current most efficient method in use in 

GB.  

 

ii. If applicable to the Project, the network capacity25 released by each separate 

Method: 

 

 The Network Licensee must outline how much quicker the Method(s) 

being trialled releases this capacity compared to the most efficient 

method currently in operation on the National Electricity Transmission 

System/on the Distribution System. The Network Licensee must set 

out the potential for replication of the Method(s) across GB in terms of 

the number of sites, or the percentage of the Transmission System/of 

the Distribution System where the Method could be rolled out; 

 

 The Network Licensee must use these to calculate the capacity the 

Method(s) will release across GB and how quickly this capacity could 

be released compared to the most efficient Method currently in 

operation on the National Electricity Transmission System/on the 

Distribution System; 

 

 In assessing the most efficient Method currently in use on the 

Transmission System/on the Distribution System, Network Licensees 

should look at the minimum cost scheme under which they would 

deliver the Solution (at the scale being tested within the Project). We 

also expect that they take into account lower cost methods which 

other Network Licensees have deployed successfully on their network 

which could deliver the Solution (at the scale being tested in the 

Project); 

 

 Consideration may also be given to a qualitative account of carbon 

benefits which are not captured in this analysis; and 

                                         
25 The more quickly the capacity can be released, the greater the size of that capacity (based on a GB roll-

out) and the greater the financial benefit of the Project, the higher the Project will be ranked against this 
criterion, taking into account the level of funding requested. 
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 If the Network Licensee considers that the capacity calculation is not 

applicable to the Project it must provide a qualitative explanation in 

place of the calculation, including a justification for why the calculation 

is not applicable. 

 

iii. The proposed environmental benefits the Project can deliver to customers:  

 

 The Network Licensee should justify and provide references for all 

assumptions used to calculate the proposed environmental benefits of 

the Project; 

 

 If the Network Licensee considers that the calculation of 

environmental benefits is not applicable to the Project it must provide 

a qualitative explanation in place of the calculation including a 

justification for why the calculation is not applicable.  

 

iv. The expected financial benefit the Project could deliver to customers:  

 

 A Network Licensee must detail the financial benefit by first estimating 

the costs of delivering the Solution(s) (at the scale being tested within 

the Project), through the most efficient method currently in use on the 

National Electricity Transmission System or on the Distribution System 

- the Base Case Costs. Network Licensees must then compare the 

Base Case Costs to the costs of replicating the Method, once it has 

been proven successful, at the scale being tested in the Project - the 

Method Costs. The difference between the Base Case Cost and the 

Method Costs is the financial benefit of the Project. Where a Licensee 

is looking to test more than one Method it should outline the financial 

benefit of each separate Method.  
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(b) Provides value for money to electricity customers  

5.49. The Electricity NIC will be focussed on Projects which can derive benefits and 

resulting learning that can be attributed to or is applicable to the electricity 

Transmission System/to the Distribution System, taking into account the level of 

funding requested. 

5.50. When evaluating how Projects perform against this criterion, consideration 

will be given to the following information: 

i. How the Project has a potential Direct Impact on the Network Licensee’s 

network or on the operations of the GB System Operator; 

 

ii. Justification that the scale/cost of the Project is appropriate in relation to the 

learning that is expected to be captured; 

 

iii. The processes that have been employed to ensure that the Project is 

delivered at a competitive cost; 

 

iv. What expected proportion of the potential benefits will accrue to the 

electricity network as opposed to other parts of the energy supply chain, and 

what assumptions have been used to derive the proportion of expected 

benefits; 

 

v. How Project Partners have been identified and selected, including details of 

the process that has been followed and the rationale for selecting Project 

Participants and ideas for the Projects; and  

 

vi. The costs associated with protection from reliability or availability incentives 

and the proportion of these costs compared to the proposed benefits of the 

Project. 

5.51. This criterion does not confine Projects to those that only impact on the 

electricity Transmission System or on the electricity Distribution System. It does not 

favour a Project focussed solely on a Network Licensee activity, rather than one that 

focuses on third parties’ activities whose actions may have an impact on the 

operation of the Network Licensee’s network.  

5.52. The better the value for money of the components of the Project, the better 

the Project will be considered to have performed against this criterion. In addition, as 

part of the evaluation process, consideration will be given to the impact the proposed 

Project may have on other parties, including the Network Licensee’s current and 

future customers.  

(c) Generates knowledge that can be shared amongst all relevant Network 

Licensees  
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5.53. One of the main purposes of the NIC is to generate and share knowledge from 

Projects.  

5.54. When evaluating how Projects perform against this criterion, consideration 

will be given to the following aspects:  

i. The level of incremental learning expected to be provided by the Project; 

  

ii. The applicability of the new learning related to the planning development 

and operation of an efficient Transmission System and/or of an efficient 

Distribution System to the other Network Licensees;  

 

iii. The plans to disseminate learning from the Project, both to Network 

Licensees and to other interested parties, with credit being given to 

innovative plans, tools and techniques which enable learning to be 

shared openly and easily with other Network Licensees; 

 

iv. The robustness of the methodology to capture the results from the 

Project and disseminate the learning to other Network Licensees; and 

 

v. The treatment of Intellectual Property Rights (IPR): 
 

 A Network Licensee must outline how it intends to conform to 

the default arrangements for IPR set out in chapter 9.  
 If the Network Licensee wishes to deviate from the default 

arrangements it must demonstrate how any Network Licensee 

can reproduce the outcomes of the Project. This must take into 

account any potential constraints or costs caused by the 

alternative arrangements. The Network Licensee must justify 

how these alternative arrangements will be able to deliver value 

for money for customers.  
 The Network Licensee must also set out its approach to agree 

fair and reasonable terms for the future use of any Background 

IPR and Commercial Products needed for other Network 

Licensees, who wish to reproduce the Project outcomes. This 

should demonstrate how the approach delivers value for money 

for customers.  
 

(d) Is innovative (ie not business as usual) and has an unproven business 

case where the innovation risk warrants a limited Development and/or 

Demonstration Project to demonstrate its effectiveness 

5.55. The NIC is specifically targeted at innovative Projects that a Network Licensee 

would not undertake in its normal course of business because the specific 

commercial, technical, operational or regulatory risks associated with the Project are 

so large that shareholders would not speculatively fund them.  

5.56. The Network Licensee must demonstrate that the Project it would like to have 

funded is innovative, untested at the scale and circumstance in which the Network 

Licensee wishes it to be deployed and that new learning will result from the Project. 
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This is to prevent the deployment of proven technologies or practices using funding 

from the NIC. 

5.57. When evaluating how Projects perform against this criterion, consideration 

will be given to the following aspects: 

vi. Justification for why the Project is innovative and evidence it has not 

been tried before; and 

 

vii. Justification for why the Project can only be undertaken with the support 

of the NIC, including reference to the specific risks (eg commercial, 

technical, operational or regulatory) associated with the Project. 

 

(e) Involvement of other Project Partners and External Funding  

5.58. Collaboration between Network Licensees and other parties in the energy 

supply chain is a central objective of the NIC. Further, we expect Network Licensees 

to seek alternative funding arrangements where these are available, either through 

alternative funding mechanisms or from other parties that will get value from being 

part of the Project. Further, the Network Licensee itself could choose to contribute 

more funding than its Compulsory Contribution.  

5.59. When evaluating how Projects perform against this criterion, consideration 

will be given to the following aspects:  

i. Collaboration that is appropriate to the Project being undertaken will be 

looked on favourably, although Network Licensees proposing to 

collaborate with OFTOs and/or offshore generators which are involved in 

an OFTO tender process, will need to demonstrate an appropriate degree 

of separation and confidentiality so as not to undermine the OFTO tender 

process. Consideration will also be given to whether the Project Partner is 

under different ownership from the Network Licensee, and whether the 

contractual arrangements (that have already been put in place with 

Project Partners or Project Participants), are robust, including the specific 

measures in place to procure the cooperation of collaborators to ensure 

compliance with the requirements of this Governance Document;  

 

ii. The systems or processes the Funding Licensee used to identify potential 

Project Partners including: 

 

 How the Network Licensee has made interested parties aware of the 

NIC and of the Collaboration Portal, and how the Network Licensee 

has utilised the Collaboration Portal to seek collaborators; 

 

 How the Network Licensee has actively sought out ideas for Projects; 

and  

 

 The processes the Network Licensee goes through to decide which of 

the available ideas it takes forward as NIC Projects; 
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iii. Where a Project Partner is involved in identifying other Project Partners, 

we would expect the Network Licensee to outline the steps it has taken to 

ensure that the Project Partner has put in place systems or processes as 

set out in point (ii); 

 

iv. Evidence of reasonable attempts to collaborate or to obtain External 

Funding will be taken into account, even if it has not resulted in 

collaboration or funding from parties outside the ownership group of which 

the Network Licensee is part; and 

 

v. Accessing secure additional funding will be a positive factor: the higher 

the proportion of External Funding to requested NIC Funding the better. 

This may be from other External Funders or from Project Partners which 

have an interest in the results of the Project, or from the Network 

Licensee contributing more funding than the Network Licensee’s 

Compulsory Contribution. Indeed, where the benefits from the Project lie 

outside of the Transmission System or of the Distribution System (as 

identified under criterion (b) above), we would expect collaborators to be 

involved and to provide funds commensurate with the benefits they could 

be expected to get from participating in the Project. 

 

 (f) Relevance and timing  

5.60. When evaluating how Projects perform against this criterion, consideration 

will be given to the appropriateness of the timing of the proposed Project. This is to 

reflect the fact that both knowledge and technology are expected to change over the 

duration of the NIC.  

5.61. When evaluating how Projects perform against this criterion, consideration 

will be given to the following aspects: 

i. Why the Problem the Network Licensee is looking to investigate or solve is 

relevant and warrants funding in the context of the current low carbon or 

environmental challenges the electricity sector faces; and  

 

ii. How, if the Method proves successful, it would form part of the Network 

Licensee’s future business planning and how it would impact on its 

business plan submissions in future price control reviews or future 

offshore transmission tender rounds. 

 

(g) Demonstration of a robust methodology and that the Project is ready to 

implement  

5.62. The Expert Panel and the Authority will need to have sufficient evidence that 

the Network Licensee can be reasonably expected to deliver the Project. When 

evaluating Projects against this criterion, consideration will be given to the following:  

i. The detailed Project plan, with responsibilities clearly established and 

inter-dependencies identified; 
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ii. The resources to deliver the Project, which should be of a sufficient size 

and quality to be reasonably expected to ensure its delivery;  

 

iii. Demonstration that the Project can be started in a timely manner; 

 

iv. The customer impact of Project implementation, including planned 

mitigations;  

 

v. That costs and benefits of the Project have been reasonably estimated. 

Any uncertainties in those estimates should be identified, together with 

any measures that the Network Licensee will employ to minimise the 

possibility of cost overruns or shortfalls in Direct Benefits;  

 

vi. The robustness of the proposed methodology on which the Project is 

based. For example, if the extrapolation of an outcome demonstrated 

through the Project is required to solve the Problem, the Network Licensee 

must clearly show that the approach to undertake such an extrapolation is 

both statistically and technically sound, reliable and verifiable;  

 

vii. The quality of the Project Deliverables proposed by the Network Licensee; 

 

viii. The proportion of funding the Network Licensee proposes to allocate to 

each Project Deliverable; 

 

ix. The verification of all of the information included in the proposal;  

 

x. The identification of appropriate risk mitigation processes, including:  

 a risk register;  

 risk management, mitigation and contingency plans; and 

 

xi. The processes that will be in place to identify circumstances where the 

most appropriate course of action will be to suspend the Project, pending 

permission from Ofgem that it can be halted.  

 

Award notification 

5.63. The Authority will issue its decision about which, if any, Projects it intends to 

award funding to (subject to giving Project Directions), by 30 November in each 

Relevant Year. In addition to publishing the Authority’s decision, Ofgem will publish 

the report by the Expert Panel (excluding any confidential information – see 

paragraph 5.12), setting out its recommendation to the Authority and all non-

confidential information provided as part of the Full Submission process.  

5.64. If a Network Licensee wishes to receive further feedback on why a Project has 

not been awarded funding, then it must make the request in writing to Ofgem within 

20 Working Days of the Authority issuing its decision.  

5.65. Ofgem will send a draft Project Direction for each Project that has been 

provisionally awarded NIC Funding under paragraph 5.63, to the Funding Licensee. 

In advance of sending out a draft Project Direction, Ofgem may circulate wording for 
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the Project Direction to Network Licensees shortly after issuing its decision. If the 

Network Licensee cannot accept the draft Project Direction (subject to any 

clarification and amendments as agreed in writing by Ofgem) within four Working 

Days of receipt of the draft, a Project Direction in respect of the Project will not be 

issued and the Project will not receive NIC Funding. Once a Project Direction has 

been issued by the Authority, and provided the Network Licensee complies with this 

Governance Document and with the Project Direction, the Project identified within it 

is deemed to be an Eligible NIC Project, as defined in the NIC Licence Condition.  

5.66. The Project Direction will:  

 Set out the Project-specific conditions to which the Network Licensee is 

committing in accepting funding;  

 Require the Network Licensee to undertake the Project in accordance with the 

commitments it has made in the Full Submission. Where appropriate, the 

Project Direction may therefore include extracts from the Full Submission or 

refer to specific sections of the Full Submission;  

 Set out the Approved Amount for the Project, that will form part of the 

calculation contained in the Funding Direction issued by the Authority under 

chapter 7;  

 Set out the Project budget that the Network Licensee must report against and 

how variances against the Project budget will be reported and 

approved/rejected; and  

 Set out the mechanism for the Network Licensee receiving the Approved 

Amount as set out in the Funding Direction.  

5.67. The Project Direction is a direction issued by the Authority setting out the 

terms to be followed during Project implementation as a condition of it being funded. 

Once a Project Direction has been issued, the Network Licensee must comply with all 

of the terms within it (subject to amendment or revocation of the Project Direction 

and the provisions concerning project changes set out in this Governance 

Document). Failure to do so means that Ofgem may determine all or part of the 

Approved Amount as received by the Network Licensee to be Disallowed Expenditure.  

 48 
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6. Implementation overview 

 
Chapter summary  

This chapter provides an overview of chapters 6 to 10 of this Governance Document 

which cover the Project implementation requirements. 

6.1. Chapters 6 to 10 outline the Project implementation requirements to which a 

Funding Licensee must adhere once a Project has been awarded NIC Funding and the 

Funding Licensee has accepted the Project Direction issued by the Authority. These 

requirements are designed to ensure customers, who have funded NIC Projects, are 

getting value for money from their investment.   

6.2. Chapter 7 sets out the information that will be published in the Funding 

Direction and the process for issuing the Funding Direction each year.   

6.3. Chapter 8 sets out the requirements to which a Network Licensee must 

adhere if it is awarded funding for a NIC Project including: bank account 

arrangements; customer protection; reporting obligations; project changes; and the 

requirement to organise an annual conference.  It also describes the mechanisms by 

which additional funds may be provided to the Funding Licensee or a proportion of 

funds may be returned to customers by Ofgem. 

6.4. Chapter 9 describes the default treatment of Intellectual Property Rights (IPR) 

which Ofgem has created to facilitate knowledge transfer.  

6.5. Chapter 10 sets out the treatment and calculation of royalties generated 

through a NIC Project.  
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7. Funding Direction 

 

Chapter summary  

This section sets out the information that will be published in the Funding Direction 

and the process for issuing the Funding Direction each year. 

7.1. As set out in the NIC Licence Condition, Ofgem will issue a direction (the 

Funding Direction) that will:  

 Set out the total amount that can be recovered from or returned to GB 

customers by the System Operator to cover Electricity NIC Funding in each 

year, termed ‘NICF term’ in the NIC Licence Condition;  

 Identify the net amounts that must be transferred between the System 

Operator and other Network Licensees; and  

 Set out the manner in which, and the timescale over which, the net amounts 

will be transferred.  

7.2. Each Funding Direction will include any NIC Funding plus any Successful 

Delivery Reward and less any Funding Return. NIC Funding includes any Approved 

Amounts.   

7.3. Ofgem will usually issue the Funding Direction to each Network Licensee once 

a year, to allow sufficient time for the impact of NIC Funding to be reflected in 

Transmission Network Charges, from 1 April of the following year. This will be after 

the Project Directions have been issued and usually in December of each year. 

7.4. The Funding Direction will set out:  

i. The Approved Amounts that have not already been funded through previous 

Funding Directions for NIC Funding for each Network Licensee;  

 

ii. In relation to Projects where a Project Direction was issued in or before 

Relevant Year 2016/2017 only, the Contingency Funding that has been 

awarded for each Network Licensee for the recovery of cost overruns and 

shortfalls in Direct Benefits;  

 

iii. In a Funding Direction issued in or before Relevant Year 2017/2018 only, the 

Bid Preparation Costs that a Non-RIIO Network Licensee can recover; 

 

iv. In relation to Projects where a Project Direction was issued in or before 

Relevant Year 2016/2017 only, any Successful Delivery Reward amounts that 

have not already been funded through previous Funding Directions for each 

Network Licensee;  
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v. Halted Project Revenues, Disallowed Expenditure and Returned Project 

Revenues that have not already been recovered through previous Funding 

Directions for each Network Licensee; 

 

vi. Returned Royalty Income to be returned to customers from each Network 

Licensee, as calculated in accordance with chapter 10;  

 

vii. The calculation determining the Approved Amounts in (i); where applicable, 

the Contingency Funding in (ii); where applicable, the Bid Preparation Costs 

in (iii); where applicable, the Successful Delivery Reward Criteria in (iv); the 

Halted Project Revenues, Disallowed Expenditure and Returned Project 

Revenues in (v); and Returned NIC Royalties in (vi) above for each Network 

Licensee; and 

 

viii. The amounts to be recovered by the System Operator on behalf of all 

Network Licensees through Transmission Use of System Charges and the 

amounts to be transferred to the System Operator from all Network Licensees 

to ensure that the Network Licensees receive the Approved Amounts in (i); 

where applicable, the Contingency Funding in (ii); where applicable the 

Preparation Costs in (iii); where applicable the Successful Delivery Reward 

amounts in (iv); and refund the Halted Project Revenues,  Disallowed 

Expenditure and Returned Project Revenues in (v) and Returned Royalty 

Income in (vi). 

7.5. Transfer of revenue between the System Operator and one or more Network 

Licensees must be made monthly on an equal basis, for the entirety of the Relevant 

Year, on the day of the month agreed by the Network Licensee making the transfer. 

7.6. A Network Licensee that is due to receive funds under the terms of the 

Funding Direction is responsible for notifying the System Operator of the bank 

account details to which the transfers must be made. If a Network Licensee is 

required to return funding to the System Operator, the reverse applies. 
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8. Project implementation 

Chapter summary  

The chapter sets out the requirements to which a Network Licensee must adhere if it 

is awarded funding for a NIC Project.  

 

Compliance  

8.1. The Funding Licensee must ensure the Project, in its entirety, is undertaken in 

accordance with the NIC Licence Condition, this Governance Document and the 

relevant Project Direction. This includes ensuring compliance with the NIC Licence 

Condition, this Governance Document and the relevant Project Direction by its 

Project Partners.  

Project Bank Account 

8.2. A Funding Licensee that is awarded NIC Funding must keep these funds in a 

separate bank account or where the Funding Licensee is unable to keep the funds in 

a separate bank account, it may keep the funds in a manner which meets the criteria 

set out in paragraphs 8.3 to 8.7 below.  

Arrangements where the Funding Licensee is unable to keep the NIC funds 

in a separate bank account 

8.3. Where the Funding Licensee is unable to keep the NIC funds in a separate 

bank account, it must provide a financial tracking and reporting system which is 

functionally equivalent to a separate bank account for a Project. This means it must 

hold any Approved Amounts, the Network Licensee’s Compulsory Contribution and all 

other funding from the Network Licensee, Project Partners and External Funders that 

the Network Licensee has identified within its Full Submission as funding the Project 

in a memorandum account. The memorandum account must be capable of providing 

all the information that would be available from a separate bank account.  

8.4. The memorandum account must: 

i. Show all transactions relating to (and only to) the Project;  

 

ii. Be capable of supplying a real time statement (of transactions and current 

balance) at any time; 

 

iii. Accrue expenditures when a payment is authorised (and subsequently 

reconciled with the actual bank account); 

 

iv. Accrue payments from the moment the receipt is advised to the bank (and 

then subsequently reconciled with the actual bank account); 

  

v. Calculate a daily total; and 
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vi. Calculate interest on the daily total according to the rules applicable to the 

account within which the funds are actually held.  

8.5. The Funding Licensee’s auditors must review the systems and processes that 

the Funding Licensee is proposing to use to conform to the requirements set out in 

this section and provide a signed statement to Ofgem that the systems and 

processes are fit for purpose, before the Project is initiated and any funds are spent.  

8.6. The Funding Licensee’s auditors must provide an annual report to Ofgem to 

confirm that the Network Licensee is conforming to the requirements set out in this 

section.  

8.7. The Funding Licensee must provide an audited schedule of all the 

memorandum account transactions, including interest (calculated according to 

paragraph 8.4(vi) above), as part of its Project Progress Reports (PPR) to Ofgem.  

Use of the Project Bank Account 

8.8. The Project Bank Account must be used for the sole purpose of holding any 

Approved Amounts, the Network Licensee’s Compulsory Contribution and all other 

funding from the Funding Licensee, Project Partners and External Funders that the 

Licensee has identified within its Full Submission as being used to fund the Project, 

unless otherwise agreed by Ofgem. This does not include funding for initiatives which 

are being implemented independently of the Project and which would have 

proceeded regardless of the Project being awarded funding. Deposits to the Project 

Bank Account from the different funding sources will be made no later than the start 

of the Relevant Year in which the Funding Licensee identified they would be used in 

the Full Submission.  

8.9. A Funding Licensee can only access funds from the Project Bank Account if it 

meets the requirements for use of these funds as set out in the NIC Licence 

Condition, this Governance Document and the Project Direction.  

Customer protection requirements 

8.10. The Funding Licensee (and/or its contractors) and its Project Partners must: 

 Not visit a premises of any Relevant Customer for sales or marketing activities 

in connection with, in the context of, or otherwise under the guise of the 

Project; and 

 Have regard to the implementation of the smart meter roll-out in the 

geographical area relevant to the Project to ensure that the Project does not 

impede the implementation of the roll-out in any way. 

Reporting requirements: Project Progress Report (PPR) 
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8.11. The Funding Licensee will be required to provide a detailed report, the Project 

Progress Report (PPR), which contains sufficient detail to allow Ofgem to evaluate 

the progress of the Project.  

8.12. For Projects in respect of which the decision was taken to award funding in 

Relevant Year 2017/2018 or later, a PPR should be provided no later than one year 

after the date of the Project Direction. For Projects in respect of which the decision 

was taken to award funding in Relevant Year 2016/2017 or earlier, a PPR should be 

provided no later than one year after the date of the Project Direction or one year 

after the date of the last PPR provided in relation to the Project, whichever is earlier. 

Network Licensees may wish to combine the requirements of the annual PPR with 

reporting requirements under the NIA Governance Document.  

8.13. The Funding Licensee should send a copy of the PPR to Ofgem and also make 

it available publicly, either on its website or on the Learning Portal (see chapter 2 for 

further details).  

8.14. When sending the PPR to Ofgem, the Funding Licensee should clearly identify 

any information in the PPR that it does not consent to being published in full. This 

information must be included in a separate confidential annex to Ofgem.  The 

Funding Licensee must demonstrate that it (or its Project Partners) will face 

commercial harm from disclosure of the information.  

8.15. The following information should be provided in the PPR in the order listed 

below: 

 Executive summary: This section should be able to stand alone and provide an 

account of the progress of the Project in the relevant period to all interested 

parties not involved in the Project. The Funding Licensee should describe the 

general progress of the Project, including details of any delays or problems 

encountered; any notable milestones or deliverables achieved in the relevant 

period; and details of any Dissemination activities carried out in the relevant 

period. 

 

 Project manager’s report: The Project manager’s report should be a more 

detailed version of the executive summary. This section should describe the 

progress made in the reporting period. Any key issues, deliverables or events 

should be drawn out and described in detail, referring where necessary to other 

sections of the PPR. This section should also provide an outlook onto the next 

reporting period. It should describe any key issues or concerns which the Project 

manager considers will be a major challenge in the next reporting period. 

 

 Business case update: The Funding Licensee should note any developments or 

events which might affect the benefits to be gained from the NIC Project. Where 

possible the Funding Licensee should quantify the changes these developments or 

events have made to the Project benefits compared to those outlined in the Full 

Submission proposal. 

 

 Progress against plan: This section should summarise the progress of the 

Project in the previous year. It should describe any issues of note that were faced 
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in the relevant reporting period, and how these issues were managed. Key 

achievements/notable events should be highlighted. The Funding Licensee should 

briefly describe key planned activities for the next reporting period. This should 

include any issues the Funding Licensee envisages facing in the next reporting 

period.  

 

 Progress against budget: The Funding Licensee should report on expenditure 

against each line in the Project Budget, detailing where it is against where it 

expected to be at this stage in the Project. The Funding Licensee should explain 

any projected variance in excess of five per cent against each line. 

 

 Project Bank Account: The Funding Licensee should provide a bank statement 

or statements detailing the transactions of the separate bank account for the NIC 

funds over the relevant reporting period or, where the alternative arrangements 

described in paragraph 8.3 to 8.7 apply, an audited schedule of all the 

memorandum account transactions including interest as stipulated in the Project 

Direction. 

 

 Successful Delivery Reward Criteria: In relation to Projects in respect of 

which a Project Direction was issued in or before Relevant Year 2016/2017, the 

Funding Licensee should provide a brief narrative against each of the SDRCs set 

out in its Project Direction. The narrative should describe progress towards the 

SDRCs and any challenges the Funding Licensee may face in the next reporting 

period. 

 

 Project Deliverables: In relation to Projects in respect of which a Project 

Direction was issued in or after Relevant Year 2017/2018 only, the Funding 

Licensee should provide a brief narrative against each of the Project Deliverables 

set out in its Project Direction. The narrative should describe progress towards 

the Project Deliverables and any challenges the Funding Licensee may face in the 

next reporting period. 

 

 Data access details: The Funding Licensee should describe the process by 

which interested parties can request and Network Licensees will make available 

network and consumption data gathered as a result of innovation projects. This 

requirement may be met by including a link to the publicly available data sharing 

policy which is required by paragraph 2.16. 

 

 Learning outcomes: The Funding Licensee should briefly describe the main 

learning outcomes from the reporting period. It should update Ofgem on how it 

has disseminated the learning it generated as part of the Project over the last 

year. 

 

 IPR: The Funding Licensee should report any relevant IPR that has been 

generated or registered during the reporting period along with details of who 

owns the IPR and any royalties which have resulted from it. The Funding Licensee 

must also report any relevant IPR that is forecast to be registered in the next 

reporting period. 

 

 Risk management: The Funding Licensee should report on the risks highlighted 

in the Full Submission Pro-forma, plus any other risks that have arisen in the 

relevant reporting period. The Funding Licensee should describe how it is 
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managing the risks it has highlighted and how it is learning from the 

management of these risks. 

 

 Accuracy assurance statement: The Funding Licensee should outline the steps 

it has taken to ensure that information contained in the report is accurate. In 

addition to these steps, we require a senior manager responsible for NIC Projects 

of the Funding Licensee to sign off the PPR. This sign off must state that he/she 

confirms that processes in place and steps taken to prepare the PPR are 

sufficiently robust and that the information provided is accurate and complete. 

 

 Material change information: In relation to Projects in respect of which a 

Project Direction was issued in or after Relevant Year 2017/2018 only, details of 

any Material Change which has occurred in the relevant reporting period. 

 

 Other: Any other information the Funding Licensee wishes to include in the 

report which it considers will be of use to Ofgem in understanding the progress of 

the Project. 

8.16. The Funding Licensee can provide more sections or information than that 

specified above. Such extra information should follow on from the sections we have 

set out. 

Amendment to Project Directions issued in Relevant Year 

2016/2017 or before 

8.17. In all Project Directions issued in Relevant Year 2016/2017 or before, for the 

paragraph in the Schedule titled ‘Amendment or Revocation’ substitute: 

“AMENDMENT OR REVOCATION 

This Project Direction may be amended or revoked: 

i. in accordance with Chapter 8 of the Electricity NIC Governance Document; 

ii. to reflect amendments to the Licence; or 

iii. at such other times as the Authority considers it reasonable.”. 

Project changes  

8.18. Paragraphs 8.19 to 8.34 describe how and when changes may be made to a 

Project.  Different provision is made in relation to Projects in respect of which a 

Project Direction was issued in or before Relevant Year 2016/2017 and those in 

respect of which a Project Direction is issued in or after Relevant Year 2017/2018. 
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Project changes in relation to Projects in respect of which a Project 

Direction was issued in or before Relevant Year 2016/2017 

8.19. Paragraphs 8.20 to 8.25 apply to Projects in respect of which a Project 

Direction was issued in or before Relevant Year 2016/2017. 

8.20. Changes to the Project Direction will only be made where there has been a 

Material Change in circumstances.  The term Material Change is defined in Appendix 

1.  

8.21. If a Funding Licensee considers that there has been a Material Change in 

circumstances, it must submit a request to Ofgem to change the Project Direction. 

This request should provide sufficient detail to allow Ofgem to decide whether the 

change would be appropriate in the circumstances, including whether it would be in 

the best interests of customers. Once Ofgem has enough information to make this 

decision, it will provide its response in writing to the Funding Licensee, including any 

revisions it has decided to make to the Project Direction. 

8.22. Any change to the Project which is not a Material Change may be made by the 

Funding Licensee without notification to Ofgem or a change to the Project Direction 

subject to the overarching change restrictions in paragraphs 8.25 and 8.25 below. 

8.23. A Material Change includes (but is not limited to) the following: 

 A change which alone or together with other changes delays the Project end 

date by more than one year; 

 A change which alone or together with other changes delays the achievement 

of one or more Successful Delivery Reward Criteria by more than one year; 

 A change to any project learning which the Network Licensee is expected to 

deliver in compliance with the Project Direction; 

 A change to the Project Partner(s) set out in the Project Direction (because an 

additional or replacement Project Partner is sought by the Network Licensee).  

8.24. The following non-exhaustive list of examples do not constitute a Material 

Change: 

 A change in the allocation of funds to the cost categories set out in the Project 

Direction, provided the change does not increase the overall Project budget 

(unless any increase is met by additional contributions from the Network 

Licensee or its Project Partners); 

 An overspend in the Project budget set out in the Project Direction, provided 

the overspend is met by additional contributions from the Network Licensee or 

its Project Partners.  
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8.25. In the event that the Project end date is delayed, the new Project end date 

must be no later than two years after the original Project end date. 

8.26. In the event that the achievement of one or more Successful Delivery Reward 

Criteria is delayed by more than one year, the new date for their achievement must 

be on or before the Project end date (whether the original end date or an end date 

delayed in line with paragraph 8.25 above).  

Project changes in relation to Projects in respect of which a Project 

Direction was issued in or after Relevant Year 2017/2018 

8.27. Paragraphs 8.28 to 8.33 apply to Projects in respect of which a Project 

Direction was issued in or after Relevant Year 2017/2018. 

8.28. The Network Licensee must record and notify Ofgem of all Material Changes in 

the Project Progress Report (or Close Down Report if applicable) which falls due after 

the Material Change being made. It is not necessary to submit a request to Ofgem to 

change the Project Direction in respect of any change to the Project, subject to the 

overarching change restrictions set out in paragraphs 8.30 to 8.32.  

8.29. A Material Change includes (but is not limited to) the following: 

 A change which alone or together with other changes delays the Project end-

date by more than one year; 

 A change which alone or together with other changes delays the achievement 

of one or more Project Deliverables by more than one year; 

 A change to any project learning which the Network Licensee is expected to 

deliver in compliance with the Project Direction; 

 A change to the Project Partner(s) set out in the Project Direction (because an 

additional or replacement Project Partner is sought by the Network Licensee). 

8.30. In the event that the Project end date is delayed, the new Project end date 

must be no later than two years after the original Project end date. 

8.31. In the event that a Project Deliverable is delayed by more than one year, the 

new date for achievement of the Project Deliverable must be on or before the Project 

end date (whether the original end date or an end date delayed in line with 

paragraph 8.30 above).  

8.32. A Project Deliverable may not be changed by the Network Licensee except in 

relation to the date of its delivery, as described in paragraph 8.31.  Any other change 

to a Project Deliverable must be submitted to Ofgem as a change request.  
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8.33. A Material Change does not include the following non-exhaustive list of 

examples: 

 A change in the allocation of funds to the cost categories set out in the Project 

Direction, provided the change does not increase the overall Project budget 

(unless any increase is met by additional contributions from the Network 

Licensee or its Project Partners);  

 An overspend in the Project budget set out in the Project Direction, provided 

the overspend is met by additional contributions from the Network Licensee or 

its Project Partners.  

Reporting requirements: Close Down Report 

8.34. Network Licensees must provide a Close Down Report for each Project that 

has received NIC Funding. The Close Down Report must provide sufficient 

information for third parties to understand what has been learnt from the Project, 

including complying with the requirements of paragraph 9.13 of this document. If the 

Project has generated IPR that Ofgem has provided as part of the Project Direction 

do not need to be shared, the Close Down Report must provide sufficient information 

for other Network Licensees to determine whether the IPR would be of value.  

8.35.  The Network Licensee must submit its Close Down Report to Ofgem within 

three Calendar Months of the Project end date set out in the Project Direction (or an 

alternative Project end date which has been changed in accordance with paragraphs 

8.19 – 8.32), or if a Project has been halted, within three Calendar Months of Ofgem 

approving the halting of the Project.  

8.36. As part of the Close Down Report, the Network Licensee must identify any 

unspent Approved Amounts and additional funding for the Project. This will be 

deemed to be Disallowed Expenditure.  

8.37. Subject to its obligations to generate new knowledge that can be shared 

among all Network Licensees, a Network Licensee can withhold information from the 

Close Down Report if Ofgem considers that it has demonstrated that it (or one or 

more of its Project Partners) will face commercial harm from disclosure.  

8.38. Detailed guidance on what should be included within this Close Down Report 

is in Appendix 2 to this document. In addition, the Network Licensee must provide, 

for review, a draft of each Close Down Report to at least one other Network Licensee. 

The reviewing Network Licensee is will need to review the draft Close Down Report 

before its publication. Evidence of robust peer review will be a key consideration in 

our decision of whether to accept the Close Down Report.  

8.39. The reviewing Network Licensee should review the Close Down Report and 

evaluate whether the Close Down Report is clear and understandable and provides 

sufficient information to enable a Network Licensee, not closely involved in the 

Project, to effectively consider whether and how to implement the Project’s learning 
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in to its business as usual activities. Where the report provides sufficient information 

this should be confirmed in writing.  

8.40. Where the reviewer provides this confirmation, the Network Licensee 

developing the Close Down Report should publish it alongside the final version of the 

report. Where the reviewer does not consider the Close Down Report meets these 

requirements, it should provide feedback on the areas for improvement. Before 

publishing the report the Network Licensee should update its Close Down Report to 

account for such feedback. It should also demonstrate how it has addressed the 

reviewing Network Licensee’s comments. 

8.41. In the event that Ofgem considers that a Close Down Report is of an 

unacceptable standard, it may ask the Network Licensee to resubmit a revised Close 

Down Report.   

8.42. The Funding Licensees should make the Close Down Report publicly available 

on the Learning Portal or equivalent (see paragraphs 2.9 – 2.10).  

Halting a Project 

8.43. A Funding Licensee may seek permission from Ofgem to halt a Project, for 

example because it has become clear that the Method is not viable or there are other 

reasons why it is not efficient, or it is otherwise not possible to continue with the 

Project. The Funding Licensee may suspend the Project from the time it puts in this 

request, pending a decision from Ofgem on the request to halt. Ofgem may also call 

for a Funding Licensee to stop a Project. From the time that either a Funding 

Licensee seeks permission to halt a Project, or in cases where Ofgem has called for a 

Project to be stopped, the Funding Licensee must not make any further withdrawals 

from the Project Bank Account unless:  

 The funds have already been committed to the Project; or  

 

 The Funding Licensee can demonstrate to Ofgem that the funds are required 

to be spent as part of the suspension of the Project.  

8.44. As part of the process to evaluate whether a Project should be halted, either 

at the request of Ofgem or at the request of the Funding Licensee, the Funding 

Licensee will need to provide Ofgem with sufficient information to evaluate whether 

halting the Project will be appropriate in the circumstances, including whether it 

would be in the best interests of customers and identifying any costs it will incur and 

the actions required in halting the Project. 

8.45. If Ofgem is satisfied that it is appropriate in the circumstances, including that 

it would be in the best interests of customers to halt the Project, then it will confirm 

in writing that it shall require that the Project be halted. Ofgem will also identify any 

funds that have been received by the Funding Licensee, which have not yet been 

spent; less funds already committed and less any costs that Ofgem has agreed can 

be incurred to halt the Project. These funds will be deemed to be Halted Project 
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Revenues and will be returned through a subsequent Funding Direction, as described 

in chapter 7.  

8.46. A Project that is halted must comply with the other requirements of this 

Governance Document, including the requirement to provide a Close Down Report.  

8.47. If a Project is halted without Ofgem's permission, all Approved Amounts that 

the Funding Licensee has received for that Project will be deemed to be Disallowed 

Expenditure. The process for categorising expenditure as Disallowed Expenditure is 

set out in paragraphs 8.66 – 8.69. 

Applications for Contingency Funding (for Projects in respect of 
which a Project Direction was issued in or before Relevant Year 

2016/2017) 

8.48. Paragraphs 8.49 to 8.55 apply to Projects in respect of which a Project 

Direction was issued in or before Relevant Year 2016/2017.  

8.49. We previously said we may provide some protection for cost overruns and 

non-realisation of Direct Benefits as set out below. Protection will not be provided for 

poor project management and Network Licensees are required to employ all 

reasonable endeavours to deliver Projects without recourse to Contingency Funding 

for cost overruns or shortfalls in Direct Benefits. Ofgem will decide whether it is 

appropriate and justified to provide additional funding in such circumstances.  

8.50. A Funding Licensee may request Contingency Funding if it anticipates that the 

Project will cost more than it had forecast as part of its Full Submission. The 

maximum amount that can be requested as additional funding for cost overruns is 

capped at five per cent of the Approved Amount unless an alternative arrangement is 

set out within the Project Direction.  

8.51. If a Funding Licensee wishes to make an application to Ofgem for Contingency 

Funding to cover anticipated cost overruns, it must notify Ofgem of its intention at 

least three Calendar Months before it incurs any additional costs. It will provide 

Ofgem with sufficient information to allow Ofgem to evaluate the request. The 

Authority will decide whether it would be appropriate in the circumstances, including 

whether it would be in the best interests of customers to award Contingency Funding 

for that Project, the size of any award and any changes that may need to be made to 

the Project Direction before it would be awarded. The Authority may decide that no 

additional funding is warranted. In particular, the Authority is unlikely to be minded 

to provide additional funding for a Project where it has concerns about the quality of 

Project management that, in its opinion, outweigh any benefits expected to be 

generated by the provision of additional funding. 

8.52. If a Funding Licensee applies to Ofgem for Contingency Funding for a cost 

overrun, it will not be eligible to receive the NIC Successful Delivery Reward for that 

Project. A Funding Licensee that reserves the option in its Full Submission to recover 
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cost overruns but does not apply for any Contingency Funding may still apply for the 

Successful Delivery Reward.  

8.53. A Funding Licensee can also request Contingency Funding if it experiences 

Direct Benefits that were lower than it forecast in its Full Submission. The default 

position is that a Funding Licensee can apply for up to 50 per cent of any shortfall in 

Direct Benefits in excess of the Network Licensee’s Compulsory Contribution, unless 

an alternative arrangement is set out within the Project Direction.  

8.54. If a Funding Licensee wishes to make an application for Contingency Funding 

to cover a decrease in Direct Benefits, it will provide Ofgem with sufficient 

information to allow Ofgem to evaluate the request. The Authority will decide 

whether it would be appropriate in the circumstances, including whether it would be 

in the best interests of customers to award Contingency Funding for that Project, the 

size of any award and any changes that may need to be made to the Project 

Direction before it would be awarded. The Authority may decide that no additional 

funding is warranted.  

8.55. If Ofgem does allow Contingency Funding to be recovered, Ofgem will reissue 

the Project Direction, if required, and will notify the Funding Licensee of when it will 

issue a Funding Direction to allow recovery of the Contingency Funding. This process 

is set out in chapter 7.  

Successful Delivery Reward (for Projects where a Project 
Direction was issued in or before Relevant Year 2016/2017) 

8.56. The NIC Successful Delivery Reward is designed to reward those Projects that 

are well managed and completed at least to the standard that could be expected 

given the information provided in the Full Submission. The Successful Delivery 

Reward Criteria against which the Projects will be judged are set out in the Project 

Directions.  

Process  

8.57. The Network Licensee can apply to Ofgem to receive a NIC Successful 

Delivery Reward for a NIC Project once its Close Down Report for that Project has 

been peer reviewed and published as described in paragraphs 8.38 – 8.40 above. 

Submissions for the Successful Delivery Reward must be made by 1 May each 

Relevant Year to be considered during that year’s assessment window. Ofgem will 

assess submissions in an annual assessment window between 1 May and 31 July.  

8.58. The Network Licensee can enter any assessment window once the Project has 

concluded and the Close Down Report has been published. The last window will occur 

one year after the final NIC Project has concluded.  
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8.59. Ofgem has issued guidance28 on the application process to applicants in 

advance of the assessment. Ofgem may issue further guidance from time to time. 

Any new guidance will be issued two Calendar Months in advance of the assessment.  

8.60. The Network Licensee must provide sufficient evidence to allow Ofgem to 

evaluate the application. The Network Licensee may be permitted to resubmit its 

application in light of any clarification asked by Ofgem. Any resubmission or 

additional evidence submission may affect the timing of our decision. Ofgem may 

also use any other information it has gathered throughout the duration of the Project 

to inform its evaluation. If Ofgem considers that there is insufficient evidence to 

evaluate the application then the request for a Successful Delivery Reward will be 

rejected and the Network Licensee will be notified.  

8.61. The maximum level of the Successful Delivery Reward is set out in the Project 

Direction and cannot exceed the level of the Network Licensee’s Compulsory 

Contribution. The Authority will determine the level of the Successful Delivery 

Reward that may be awarded to the Network Licensee. This may be all, part or none 

of the amount requested.  

8.62. Ofgem will notify the Network Licensee of the value of its reward by 31 July or 

as soon as reasonably practicable thereafter. This notification will set out whether 

the Project has been awarded a Successful Delivery Reward and, if so, its value. This 

additional amount will be included in a subsequent Funding Direction.  

Assessment  

8.63. A Successful Delivery Reward will only be made if there is sufficient evidence 

that the Project has been well managed and has achieved the Successful Delivery 

Reward Criteria. Ofgem will assess whether the Project delivered Successful Delivery 

Reward Criteria outputs in a timely, cost effective manner and whether the outputs 

were of sufficient quality to have satisfied the requirements of the Successful 

Delivery Reward Criteria which were included in the Project Direction. The Network 

Licensee should provide evidence of this and should also consider consulting on its 

application with stakeholders, including Non-Network Licensees. Ofgem reserves the 

right to publish and seek comments from stakeholders on applications.  

8.64. The Network Licensee should provide robust evidence demonstrating how the 

Project has managed uncertainty and change. This should include evidence of 

appropriate Project governance and risk management, including timely mitigation 

and the impact of any residual risks on the outcomes of the Project. Projects which 

have submitted change requests should provide evidence to Ofgem on how well the 

change was managed and how well the Project performed against what was 

originally intended.  

                                         
28 https://www.ofgem.gov.uk/publications-and-updates/guidance-notes-successful-delivery-

reward-application 
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8.65. A NIC Project that puts in a request to recover cost overruns will not be 

eligible to receive a NIC Successful Delivery Reward. NIC Projects which have 

submitted change requests can apply to the NIC Successful Delivery Reward.  

Disallowed Expenditure and Halted Project Revenues. 

8.66. Disallowed Expenditure is funding that the Funding Licensee receives for NIC 

Projects or recovers as Directly Attributable Costs that Ofgem determines not to have 

been spent or recovered in accordance with this Governance Document or with the 

relevant Project Direction. It includes any funds that must be returned if the Project 

is halted without Ofgem's permission, any funds that have not been spent in line with 

the approved Project budget contained within the Project Direction, any unspent 

funds for completed Projects, and any Directly Attributable Costs that the Authority 

deems to have been misreported following a Project audit. In particular, it includes 

the proportion of funds associated with a Project Deliverable (as proposed by the 

Network Licensee), where the Network Licensee is deemed by Ofgem to be at fault 

for the non-delivery of that Project Deliverable (see paragraphs 5.28 – 5.31 and 

8.82).  

8.67. Halted Project Revenues are funds received by the Network Licensee that 

have not yet been spent or otherwise committed at the time that a Project is halted.  

8.68. If Ofgem considers that any funds are Disallowed Expenditure or Halted 

Project Revenues it will notify the Funding Licensee which will have 20 Working Days 

to make representations as to why the funds should be allowed. 

8.69. Ofgem will consider any representation from the Funding Licensee before 

finalising the determination as regards Disallowed Expenditure and Halted Project 

Revenues. Any Disallowed Expenditure and/or Halted Project Revenues will be 

returned through a subsequent Funding Direction, as described in chapter 7.  

Returned Project Revenues 

8.70. Returned Project Revenues are revenues that fall into one of the categories 

below and may be returned to customers, or retained by the Funding Licensee, 

through the Funding Return Mechanism. The categories of revenues are: 

 Category 1: revenues generated by the Project that are specifically identified 
in the Project Direction, other than Returned Royalty Income; and   

 Category 2: underspent NIC Funding, as a result of the Project acting in line 
with its Project Direction. 

8.71. Returned Project Revenues may be returned to customers (or retained by the 

Funding Licensee) through the Funding Direction (see chapter 7 above) in 

accordance with the guidance below. 

Return of revenues generated by the NIC Project 

Formatted: Outline numbered + Level: 2 + Numbering Style:
1, 2, 3, … + Start at: 1 + Alignment: Left + Aligned at:  0 cm
+ Indent at:  0 cm

Formatted: Outline numbered + Level: 2 + Numbering Style:
1, 2, 3, … + Start at: 1 + Alignment: Left + Aligned at:  0 cm
+ Indent at:  0 cm

Deleted: who

Deleted:  then



   

  Electricity Network Innovation Competition Governance Document 

   

 

61 
 

Formatted Table

Deleted: ¶
<object>21

Formatted Table

8.72. Paragraphs 8.73 to 8.75 apply to Category 1 revenues as defined in 

paragraph 8.70 above: 

Notification of revenues 

8.73. Any revenues earned that are subject to return under this mechanism, must 

be identified in the Project Direction. In determining what, if any, revenues should be 

subject to this mechanism:  

 For Projects in relation to which a Project Direction was issued in or after 

Relevant Year 2018/2019 - it is for the Funding Licensee in its Full 

Submission, to identify any revenues that could be earned from its Project 

that may be subject to this mechanism. The revenue stream will be reflected 

in the Project Direction. 

 For Projects in relation to which a Project Direction was issued in or before 

Relevant Year 2017/2018 – it is for the Funding Licensee to identify and liaise 

with the Ofgem project officer, on a potential revenue stream that may be 

subject to this mechanism. The Project Direction will be amended to identify 

this revenue stream.  

Time limit for revenues to be returned 

8.74. The default position is that there is no limitation on the period of time over 

which customers could receive funds generated by a Project. This is consistent with 

the approach taken for Returned Royalty Income. 

8.75. Should the Funding Licensee consider that it is necessary to have alternative 

arrangements (eg a timescale that aligns with the Project end date), it may identify 

and justify a deviation from the default, which may be reflected in the Project 

Direction. 

Return of underspent NIC Funding 

8.76. Paragraph 8.77 applies to Category 2 revenues as defined in paragraph 8.70 

above. 

8.77. Any underspent NIC Funding should be clearly identified as part of the 

Project’s Close Down Report and returned to customers through the next available 

Funding Direction. 

Recipients of any Returned Project Revenues 

8.78. Paragraphs 8.79 to 8.80 apply to both Category 1 and Category 2 revenues 

as defined in paragraph 8.70 above.  
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8.79. Ofgem can direct Returned Project Revenues to be returned to customers, or 

retained by the Funding Licensee. Unless specified in the Project Direction, the 

default position is for the relevant funds to be returned to customers.  

8.80. The Authority may consider it appropriate for a proportion of any revenues 

subject to this mechanism to be retained by the Funding Licensee (which may 

subsequently redistribute them amongst parties involved in the Eligible NIC Project 

as appropriate). Should the Funding Licensee consider that it is necessary to have 

alternative arrangements, it may justify a deviation from the default (clearly stating 

why it's in the customers’ interests), which may be reflected in the Project Direction. 

For example, it could be possible to return some money to the Funding Licensee, 

where it has made additional financial contributions to the Project (over and above 

the Funding Licensee’s compulsory contribution), which has meant that the Project 

can take place with a lower amount of NIC Funding.  

Project audits 

8.81. All NIC Projects may be subject to an audit at any time. This will include 

requiring the Funding Licensee to demonstrate that the Project is compliant with the 

NIC Licence Condition, the Reporting Instructions and Guidance (RIGs), this 

Governance Document and the relevant Project Direction. This audit may be 

undertaken by Ofgem, or by a third party appointed at the discretion of Ofgem.  

Projects in relation to which a Project Direction is issued in or after Relevant Year 

2017/2018 

8.82. At the end of a Project, the Funding Licensee must commission a report from 

an independent third party that verifies whether the Project Deliverables have been 

achieved.  The third party must: (i) have sufficient levels of expertise and knowledge 

to enable it to verify that the Project Deliverables have been achieved and, if not, the 

reasons for this; and (ii) not be affiliated with the Network Licensee or its Project 

Partners. Where a Project Deliverable has not been achieved the report must explain 

why and whether the Network Licensee is responsible for this.  Where Ofgem deems 

the licensee to be at fault for the failure to deliver a Project Deliverable, Ofgem may 

decide to recover the relevant proportion of the funds assigned to the Project 

Deliverable in the Full Submission as Disallowed Expenditure – see paragraphs 5.29, 

5.30 and 8.66.  

8.83. The cost of commissioning the report referred to in paragraph 8.82 may be 

paid for by the Network Licensee out of NIC Funding up to a maximum of two 

percent of the overall NIC Funding awarded to the Network Licensee for the relevant 

Project.  However, where Ofgem is not satisfied that the report is independent 

and/or of sufficient quality, it may require the Network Licensee to commission an 

alternative report and the cost of any such report will not be met by NIC Funding.  
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Annual conference requirements 

8.84. The Network Licensee must work collectively with the other Network 

Licensees required to comply with this Governance Document to organise an annual 

conference. The annual conference will be held every Relevant Year for Network 

Licensees, Project Partners and interested third parties. The Network Licensee must 

(subject to any confidentiality or IPR arrangements approved before Registration), 

highlight the key learning that has been developed by the Network Licensee since the 

previous annual conference. 

8.85. This conference may form part of the same event as any NIA conference and 

the Network Licensee may charge attendees a nominal sum for attending the 

conference. The Network Licensee’s income from charges is not to exceed the 

efficient cost to the Network Licensee of organising the conference. 

8.86. The conference may be a single event for gas and electricity or multiple 

events. We expect Licensees to work together to agree the format of the annual 

conference.  
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9. Intellectual Property Rights (IPR)  

Chapter summary  

To facilitate knowledge transfer we have created default treatment for Intellectual 

Property Rights (IPR). This chapter sets out these default arrangements.  

 

Introduction 

9.1. We recognise that the Projects financed by the NIC may create IPR either for 

the Funding Licensee or for any Project Partners (whether for one, both or jointly), 

and that these rights could restrict the Dissemination of knowledge and also provide 

a valuable income stream from royalties earned. 

9.2. We have created a default treatment for IPR where the Network Licensee or 

any Project Partners deem any work product or output of the Project to be IPR. We 

expect that in the majority of cases they will comply with the default IPR conditions. 

However, we recognise that in some circumstances potential Project Partners may 

not be prepared to enter into agreements on this basis. We are therefore willing to 

consider alternative arrangements on a case by case basis. The information required 

to justify these alternative arrangements should be set out in the Network Licensee’s 

Full Submission. Further information is set out in paragraph 5.54.  

9.3. Knowledge transfer is one of the key aims of the NIC. The benefits of a 

Project are maximised by the ability of other Network Licensees to be able to learn 

from the Project so as to create improved outcomes or reduce costs for customers. 

Not all IPR generated by a Project will necessarily be pertinent to this knowledge 

transfer, or required to support the wider roll-out of the Project into ‘business as 

usual’.  

Scope 

9.4. The default IPR conditions apply to IPR which is material to the Dissemination 

of knowledge gained from the learning in respect of a Project. This knowledge may 

be the information, understanding or skills necessary to reproduce or simulate the 

outcome of a Project. It may also be the knowledge necessary to avoid a negative 

outcome. Where the deployment of IPR materially reduces the cost, difficulty or time 

associated with reproducing the outcome of a Project, this would also constitute IPR 

which is material to the Dissemination of knowledge.  

9.5. It will be the Network Licensee’s responsibility to describe all work products 

generated during the course of a Project that are material to the Dissemination of 

knowledge and relevant to a Project, and to identify where such work products 

constitute IPR and how this will be shared so as to create improved outcomes for 

customers.  
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Ownership and transfer of ownership of IPR 

9.6. Each Project Participant in the Project shall retain all rights in and to its 

Background IPR. 

9.7. Each Project Participant shall own all Foreground IPR that it independently 

creates as part of the Project, or where it is created jointly then it shall be owned in 

shares that are in proportion to the work done in its creation. 

9.8. Where any Project Participant transfers any of its rights, title or interest in or 

to any Foreground IPR to any other person, it shall only do so where the 

assignee/transferee agrees to comply with these default IPR conditions. 

9.9. A Funding Licensee can only transfer any of its rights, title or interest in or to 

any Foreground IPR to any other person, subject to: 

 Having regard to the true commercial value of the IPR; and  

 

 The assignee/transferee agreeing to comply with these default IPR conditions. 

 

Licensing of Background IPR 

9.10. Where access to a Project Participant’s Background IPR is required to 

undertake the Project, the Project Participant shall grant a non-exclusive licence to 

this Background IPR (Relevant Background IPR), to the other Project Participants, 

solely for the purposes of the Project during the term of the Project. 

9.11. Once the Project is completed, Relevant Background IPR will be licensed for 

use by the Project Participants in connection with another Project Participant’s 

Foreground IPR solely to the extent necessary to use that Foreground IPR, upon 

terms to be agreed.  

Licensing of Foreground IPR  

9.12. Foreground IPR which is produced by a Project could comprise of IPR which 

describes the application of a Method to a network and the benefits that can accrue. 

It could also include the IPR that describe how a product (for example a piece of 

equipment and or software), that is used to implement a Method achieves its 

functionality. Foreground IPR can be informal, (eg know how) or formal, (eg 

registered). 

9.13. Relevant Foreground IPR is Foreground IPR that other Network Licensees will 

need to utilise in order to implement the Method(s) being developed or demonstrated 

in a Project. This must be identified in the Project Progress Report (PPR) in sufficient 

detail to enable others to identify whether they wish to use that IPR. It is not 

expected that the confidential details of IPR would be disclosed in the PPR - only 

sufficient information to enable others to identify whether the IPR is of use to them. 
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Where Background IPR is required to use the Relevant Foreground IPR, this must 

also be clearly stated.  

9.14. Foreground IPR within Commercial Products is not deemed Relevant 

Foreground IPR. However these Commercial Products must be made available to 

other Network Licensees to purchase in line with the approach the Network Licensee 

outlines in its Full Submission.29 

9.15. Licensing of the Foreground IPR shall be agreed between the Network 

Licensee and Project Partners consistent with the principles of this chapter.  

9.16. All Project Partners which are academic institutions will have the freedom in 

accordance with normal academic practice (notwithstanding the requirements of this 

document) to: 

 Discuss work undertaken as part of the Project in seminars; 

 

 Give instructions on questions related to such work; and 

 

 Publish results obtained during the course of the work undertaken as part of 

the Project. 

 

9.17. All other Network Licensees will have the right to use Relevant Foreground 

IPR within their network royalty-free. 

9.18. Where the Relevant Foreground IPR can only be used with a Project 

Participant's Background IPR, other Licensees will have the right to request a limited 

licence of such Background IPR for that sole purpose in line with the approach 

outlined in the Network Licensees Full Submission. 

9.19. The licensees of IPR may be required by the licensor to enter into a 

confidentiality agreement to protect the IPR licensed to it. 

9.20. Other parties (who are not Project Participants and are not a Network 

Licensee) may request a licence to use Relevant Foreground IPR, such licence to be 

on arms-length terms, which may include payment of a commercial royalty.   

                                         

29 See paragraph 5.54(v) for further information. 
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Right to protect IPR 

9.21. Each Project Participant will warrant that it has the right, power, title and 

authority to license its Relevant Background IPR on the terms of the licence 

agreement. 

9.22. Each Project Participant will warrant that use of the Relevant Background IPR 

in accordance with the terms of the licence agreement will not infringe any third 

party rights. 

9.23. Each Project Participant will warrant that it will pay all fees necessary to 

maintain registered rights that form part of its licensed Relevant Background IPR. 

9.24. Each Project Participant will undertake to protect Relevant Foreground IPR 

(subject to the transfer options above) in the following terms: 

 A Project Participant must seek registered protection where that is available 

and maintain such registered protection for as long as the subject matter of 

that Relevant Foreground IPR is licensed and used by the other Project 
Participants; 

 Where a Project Participant believes that registered protection should not be 

filed, it must agree terms with the other Project Participants setting out how 

this unregistered IPR will be protected and demonstrate how this is consistent 

with the knowledge transfer and Dissemination of information requirements of 
the Project; 

 A Project Participant must comply with agreed publication requirements, 

including as necessary to comply with academic requirements and co-

authoring of publications; 

 A Project Participant must set up a regime whereby unrelated third parties 

can access the Relevant Foreground IPR so that it can be further disseminated 

throughout the relevant industry whilst protecting the Project Participants’ 

rights as owners and licensors.  
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10. Royalties 

Chapter summary  

Any royalties earned by a Network Licensee through Foreground IPR are shared with 

customers in proportion to the funds that customers have contributed to the Project. 

This section sets out how we treat these royalties and how they are calculated.   

10.1. Any royalties earned by a Network Licensee through Foreground IPR (whether 

Relevant Foreground IPR or not), are shared with customers in proportion to the 

funds that customers have contributed to the Project. Where a Network Licensee has 

transferred its rights, title or interest in or to any Foreground IPR in return for an 

income, this income is treated in the same way.  

10.2. A Network Licensee is able to recover Directly Attributable Costs, as defined in 

the NIC Licence Condition. These are the costs of maintaining and managing 

Foreground IPR. Therefore, for each Project, the Network Licensee will return the 

gross revenue generated through royalties or income generated through IPR less the 

Directly Attributable Costs.  

10.3. We treat royalties (or income generated from the transfer of Foreground IPR) 

as regulated revenue and apply the following treatment:  

 The proportion of royalties (or income generated from the transfer of 

Foreground IPR), equivalent to the proportion of the total amount contributed 

by the Network Licensee (ie the Network Licensee’s contribution which is in 

excess of the Network Licensee’s Compulsory Contribution plus the Network 

Licensee’s Compulsory Contribution), versus the outstanding NIC Project 

Funding and the Network Licensee contribution will be retained by the Network 
Licensee as additional profit; and  

 

 The proportion of royalties (or income generated from the transfer of 

Foreground IPR), equivalent to the proportion of the Outstanding Funding 

Required versus the Outstanding NIC Funding and the Network Licensee’s 

Compulsory Contribution will be returned to customers.  

10.4. In each Relevant Year, the Authority will calculate the royalties earned 

through NIC Projects that are to be returned to customers. These are Returned 

Royalty Income.  Returned Royalty Income will be included in the Funding Direction 

as outlined in chapter 7.  

10.5. The Authority will follow these steps to calculate the amounts to be defined in 

the Funding Direction.  

10.6. In a given year, Retained NIC Royalties (RNICR) is the total royalties earned 

through all NIC Projects to be retained by each Network Licensee y as additional 

profit in each year t and is calculated through the following formula:  

Formatted: Outline numbered + Level: 1 + Numbering Style:
1, 2, 3, … + Start at: 1 + Alignment: Left + Aligned at:  0 cm
+ Indent at:  0.63 cm

Deleted: will be

Deleted: sections

Deleted: intend to 

Deleted: will be

Formatted: Outline numbered + Level: 2 + Numbering Style:
1, 2, 3, … + Start at: 1 + Alignment: Left + Aligned at:  0 cm
+ Indent at:  0 cm

Deleted: ) will be

Deleted: right

Deleted: should be

Deleted:  will

Formatted: Outline numbered + Level: 1 + Numbering Style:
Bullet + Aligned at:  0.5 cm + Indent at:  1.14 cm

Deleted: )

Deleted: Contribution

Deleted: Licensee

Deleted: )

Deleted: Outstanding

Deleted: Contribution

Formatted: Outline numbered + Level: 1 + Numbering Style:
Bullet + Aligned at:  0.5 cm + Indent at:  1.14 cm

Deleted: )

Deleted:  

Formatted: Outline numbered + Level: 2 + Numbering Style:
1, 2, 3, … + Start at: 1 + Alignment: Left + Aligned at:  0 cm
+ Indent at:  0 cm



   

  Electricity Network Innovation Competition Governance Document 

   

 

69 
 

Formatted Table

Deleted: ¶
<object>21

Formatted Table

   

 

10.7. Where:   

APk,y is the additional profit earned through royalties to be retained by each Network 

Licensee y for a Project k;  
 

RRk,y is the pre-tax sum of the NIC Royalties reported by Network Licensee y on the 

Project k;  
 

DACky is the Directly Attributable Costs reported by Network Licensee y of 

maintaining and managing IPR generated through the Project k;  
 

NLCCk is the Network Licensee’s Compulsory Contribution to the Project k;  

 

NLECk is the Extra Network Licensee’s Contribution to the Project k; and  

 

RAk is the Approved Amount set out in the Project k Direction.  

10.8. The Network Licensee must record RNICR as such, in its internal accounting 

records and show it as a reconciling revenue item in the reconciliation inputs section 

of the detailed return required under Standard Condition B15 (Regulatory 

Instructions and Guidance) of the Electricity Transmission Licence, Standard 

Condition 46 (Regulatory Instructions and Guidance) of the Electricity Distribution 

Licence or E12-D1 (Offshore Regulatory Reporting) of the OFTO licence .  

10.9. The remaining royalties are to be returned to customers. This is the royalty 

revenue earned by the Network Licensees minus the RNICR. This amount is defined 

as NIC Returned Royalty Income.  

10.10. Each Network Licensee will be required to return any Returned Royalty 

Income to the System Operator who will return it to customers through Transmission 

Network Charges. The Returned Royalty Income that each Licensee is required to 

return to customers will be set out in the Funding Direction.  
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Appendix 1 – Definitions 

 

Approved Amounts 

 

Amounts approved by the Authority in relation to a claim submitted by a Network 

Licensee to receive funding for an Eligible NIC Project, where such claim complies in 

all respects with such requirements as are imposed by the NIC Governance 

Document in respect of such claims. 

 

Authority  

 

The Gas and Electricity Markets Authority established under section 1 of the Utilities 

Act 2000. 

 

Background IPR 

 

Intellectual Property Rights owned by or licensed to a Project Participant at the start 

of a Project. 

 

Base Case Costs 

 

The lowest cost method of delivering the Solution (on the scale outlined as part of 

the Project) which has been proven on the National Electricity Transmission System 

or on the Distribution System. 

 

Bid Preparation Costs 

 

The costs incurred when preparing and entering a bid into the NIC in relation to a 

Project.  Paragraphs 3.3 and 5.23 describe the Projects in relation to which Bid 

Preparation Costs may be recovered. 

  

Calendar Month 

 

Calendar Month is the period of time between any day in one month and the day 

numerically corresponding to that day in the subsequent month; save that, if the 

period starts at the end of a month which contains more days than the subsequent 

month, the period expires at the end of the latter month. 

 

Close Down Report 

 

The report, as set out in chapter 8, that a Network Licensee must provide to Ofgem 

and publish at the end of a NIC funded Project.  

 

Collaboration Portal  

 

An online portal to inform collaborators about NIC Projects that complies with the 

requirements set out in chapter 2 of this document. 
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Commercial Products 

 

Products which have Background IPR identified prior to the commencement of the 

Project. 

 

Contingency Funding 

 

Funding approved by the Authority in relation to the recovery of cost overruns and 

unrealised benefits in respect of a Project in relation to which a Project Direction was 

issued in or before Relevant Year 2017/2018. 

 

Cross-Industry Project 

 

A Project in relation to which the Network Licensee applies for funding from both the 

Electricity NIC and the Gas NIC. 

 

Demonstration 

 

Activity focussed on generating and testing Solutions on the network and then taking 

it to a stage where they can be transferred to business as usual. 

 

Development 

 

Activity focussed on generating and testing Solutions to the Problem. 

 

Direct Benefits 

 

Direct Benefits are the benefits of a Project accruing to the Network Licensee during 

the Project implementation and comprise any expenditure included within the 

Network Licensee’s business plan for RIIO-T1 or ED1 that will be saved as a result of 

undertaking the Project. 

 

Direct Impact 

 

Where the deployment of the Method will cause a measurable change in the 

operation of the Transmission System or in the operation of the Distribution System 

in a controllable way. 

 

Directly Attributable Costs 

 

As set out in the NIC Licence Condition - costs related to the maintenance and 

management of Intellectual Property Rights generated through Eligible NIC Projects. 

 

Disallowed Expenditure 

 

As set out in the NIC Licence Condition this is revenue received under the NIC by the 

Network Licensee that the Authority determines has not been spent in accordance 

with the applicable provision of the NIC Governance Document or the terms of the 

relevant Project Direction. 

 

Dissemination 
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The activity undertaken to share learning from a Project. 

 

Distribution System 

 

The system consisting (wholly or mainly) of electric lines owned or operated by an 

authorised distributor that is used for the distribution of electricity from grid supply 

points or generation sets or other entry points to the points of delivery to customers or 

authorised electricity operators or any transmission licensee in its capacity as operator 

of that licensee’s Transmission System or the GB Transmission System, and includes 

any remote transmission assets (owned by a transmission licensee within England and 

Wales) that are operated by that authorised distributor and any electrical plant, 

electricity meters, and metering equipment owned or operated by it in connection with 

the distribution of electricity, but does not include any part of the GB Transmission 
System.   

Distribution Network Operator (DNO) 

 

Any Electricity Distributor in relation to which Section B of the standard conditions of 

the Electricity Distribution Licence has effect (whether in whole or in part).   

 

Electricity NIC 

 

The annual competition for funding innovative electricity Projects with potential low 

carbon or environmental benefits. 

  

Electricity Distributor 

 

Any person who is authorised by an Electricity Distribution Licence to distribute 

electricity. 

 

Electricity Distribution Licence 

 

A licence granted under section 6(1)(c) of the Electricity Act 1989 authorising a person 

to distribute electricity for the purpose of giving a supply to any premises or enabling a 

supply to be so given. 

 

Electricity Transmission Licence 

 

A licence granted under section 6(1)(b) of the Electricity Act 1989 authorising a person 

to participate in the transmission of electricity for the purpose of giving a supply to any 

premises or enabling a supply to be so given. 

 

Eligible NIC Bid Preparation Costs 

 

The amount of expenditure spent or accrued by the Network Licensee when 

preparing submissions for the Network Innovation Competition that appear to the 

Authority to have been spent in such a way that satisfies the requirements of the NIA 

Licence Condition and Governance Document. 

 

Eligible NIC Projects 
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A Project undertaken by a Network Licensee that appears to the Authority to satisfy 

such requirements of the NIC Governance Document as are necessary for the Project 

to be funded under the NIC Funding Mechanism.  

 

Eligibility Requirements  

 

Criteria and specific requirements (set out in paragraphs 4.8 to 4.20) used to assess 

whether a Project has passed or failed the Initial Screening Process. 

 

Energy Networks Association (ENA)  

 

The industry body funded by UK and Irish gas and electricity transmission and 

distribution and gas transporter licence holders.  

 

Evaluation Criteria  

 

The criteria used to evaluate and compare NIC Projects at Full Submission, in order 

to assess which Projects (if any) should receive funding. 

 

Expert Panel 

 

A panel of independent experts who together provide knowledge and expertise under 

the following headings: energy network industries, environmental policy, technical 

and engineering, economics and financial and consumer interests. The panel is 

appointed by Ofgem to advise the Authority’s decision making process on the 

selection of Projects for funding. 

 

External Funder  

 

An entity (that is not a Network Licensee) that provides funding for the Project 

without requiring a return on their investment. 

 

External Funding  

 

Project funding provided by an External Funder or Project Partner. 

 

Foreground IPR 

 

All Intellectual Property Rights created by or on behalf of any of the Project 

Participants, Network Licensees to whom they licence intellectual property, agents 

and sub-contractors as part of, or pursuant to, the Project, including all that 

subsisting in the outputs of the Project. 

 

Full Submission  

 

The full application for funding under the NIC. The Full Submission consists of the 

completed Full Submission Pro-forma and any appendices. 

 

Full Submission Pro-forma  

 

A pro-forma which Network Licensees must complete and submit to Ofgem in order 

to apply for funding under the NIC. 
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Funding Direction 

 

A direction issued by the Authority pursuant to the NIC Governance Document 

setting out the terms to be followed in relation to funding for NIC Projects.   

 

Funding Licensee 

 

The Network Licensee which applies for funding from the Electricity NIC and which is 

named in the Full Submission as the Funding Licensee.  The Funding Licensee 

receives the Approved Amount and is responsible for ensuring the Project, including 

any work undertaken by Project Partners, complies with the NIC Licence Condition, 

this Governance Document and the terms of the Project Direction(s).  It is also the 

main point of contact for the Project.  

 

Funding Return  

 

As defined in the NIC Licence Condition. 

 

Halted Project Revenues 

 

As set out in the NIC Licence Condition - revenues received under the NIC Funding 

Mechanism in respect of an Eligible NIC Project which have not yet been spent or 

otherwise committed, at the time that the Authority requires that Project to be 

halted in accordance with the applicable provisions of this governance document and 

the terms of the relevant Project Direction. 

 

Independent Distribution Network Operator (IDNO) 

 

Any Electricity Distributor who does not have a Distribution Services Area specified in 

its licence. 

 

Initial Net Funding Required 

 

This is the Total Project Costs minus any funding from Project Partners, External 

Funders and the Network Licensee which is in excess of the Network Licensee’s 

Compulsory Contribution. 

 

Initial Screening Process (ISP) 

 

A screening process which proposed electricity NIC Projects must pass before they 

are eligible to be developed into Full Submissions and considered by the Authority for 

funding. 

 

Innovation Funding Incentive (IFI)  

 

Scheme established under previous price control settlements. The IFI is intended to 

encourage Licensees to invest in appropriate research and development activities 

that are designed to enhance the technical development of networks and to deliver 

value (ie financial, supply quality, environmental, safety) to end customers.  
 

Intellectual Property Rights (IPR) 
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All industrial and intellectual property rights including patents, utility models, rights 

in inventions, registered designs, rights in design, trademarks, copyrights and 

neighbouring rights, database rights, moral rights, trade secrets and rights in 

confidential information and know-how (all whether registered or unregistered and 

including any renewals and extensions thereof) and all rights or forms of protection 

having equivalent or similar effect to any of these which may subsist anywhere in the 

world and the right to apply for registrations of any of the foregoing. 

 

Learning Portal 

 

An online portal for sharing learning from NIC Projects that complies with the 

requirements set out in paragraphs 2.9 – 2.15 of this document. 

 

Low Carbon Networks (LCN) Fund  

 

Funding to encourage the DNOs to innovate to deliver the networks we will need for 

a low carbon economy.  

 

Material Change 

 

A change which the Funding Licensee reasonably believes or which an independent 

third party would reasonably believe to have caused: (i) the Expert Panel to change 

its recommendation to the Authority that the Project should be funded; and/or (ii) 

the Authority to change its original decision that the Project should be funded.  

Further information and examples of a Material Change are provided in paragraphs 

8.18 to 8.33. 

 

Method 

 

The proposed way of investigating or solving the Problem. This may be done by one 

or both of the following: 

 Development (TRL 4-6) which means activity focussed on generating and 

testing Solutions to the Problem; and 

 Demonstration (TRL 7-8) which means activity focussed on generating and 

testing Solutions on the network and then taking it to a stage where they can 

be transferred to business as usual.  

 

Method Cost 

 

The cost of replicating the Method, at the scale being tested in the Project, once it 

has been proven successful. 

 

Micro-business 

 

A micro business is defined as a company which meets one of the following criteria:  

 consumes less than 293,000 kWh of gas a year; 

 consumes less than 100,000 kWh of electricity a year; or  

 has fewer than ten employees (or their full-time equivalent) and an annual 

turnover or annual balance sheet total not exceeding £2m. 
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As defined in Special Condition 1A of the Electricity Transmission Licence. 

 

National Electricity Transmission System Operator (NETSO) 

 

The holder of an Electricity Transmission Licence with Part C of the Standard Licence 

Conditions switched on. 

 

Network Licensee 

 

The holder of an Electricity Transmission Licence or an Electricity Distribution 

Licence, ie the GB System Operator (GBSO), a Transmission Owner (TO) an Offshore 

Transmission Owner (OFTO), Distribution Network Operator (DNO) or an 

Independent Distribution Network Operator (IDNO). 

 

Network Licensee’s Compulsory Contribution 

 

The minimum contribution by the Network Licensee to the Total Project Cost which is 

10 per cent of the value of the Initial Net Funding Required. 

 

Network Licensee Group  

 

A group of Transmission Owners, System Operators or Distribution Network 

Operators in which the Network Licensee and every other Network Licensee within 

the group are affiliates of each other, have the same Ultimate Controller and the 

licences are of the same type, ie distribution or transmission. 

 

NIA Governance Document 

 

Document that sets out the regulation, administration and governance of the 

Network Innovation Allowance (NIA). 

 

NIA Licence Condition 

 

Special Condition 3H (The Network Innovation Allowance) for the holders of a 

transmission licence or Charge Restriction Condition 2H (The Network Innovation 

Allowance) for the holders of a distribution licence.  

 

NIC Funding  

 

As defined in the NIC Licence Condition. 

 

NIC Funding Mechanism 

 

As defined in the NIC Licence Condition. 

 

NIC Funding Request 

 

The Outstanding Funding Required, including a deduction for the bank account 

interest that the Network Licensee will earn on the balance of funding over the 

duration of the Project. 
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NIC Licence Condition 

 

The NIC Licence Condition is the licence condition which sets out the requirements a 

Network Licensee must adhere to for the purposes of the NIC. In relation to the 

GBSO and TOs this is Special Licence Condition 3I. In relation to OFTOs this is 

Amended Standard Condition E12-J11. In relation to DNOs this is Charge Restriction 

Condition 5A. In relation to IDNOs this is XXX. 

 

NIC Royalties 

 

The pre-tax sum of the NIC royalties reported by a Network Licensee, on a Project. 

 

Non-Network Licensee(s)   

 

A party which is not a Network Licensee as defined in this Governance Document. 

This includes (but is not limited to) generators, suppliers and any other interested 

third parties. 

 

Non-RIIO Network Licensee 

 

The holder of an Electricity Transmission Licence or an Electricity Distribution Licence 

who is not regulated through the RIIO price control framework, eg an OFTO or an 

IDNO. 

 

Outstanding Funding Required 

 

Initial Net Funding Required minus the Network Licensee’s Compulsory Contribution. 

 

Offshore Transmission Owner (OFTO) 

 

The holder of an Electricity Transmission Licence in relation to which Part E of the 

Standard Licence Conditions is switched on. 

 

Priority Services Register Customers 

 

Domestic customers at premises connected to the distribution system that fall within 

the description set out in standard condition 10 of the Electricity Distribution Licence. 

 

Problem 

 

The obstacle or issue that needs to be resolved in order to facilitate the low carbon 

future and/or provide some environmental benefits to customers. 

 

Project 

 

The Development or Demonstration being proposed or undertaken. 

 

Project Bank Account 

 

The bank account used for the purpose of all financial transactions associated with a 

NIC Project.  It is either a separate bank account or a bank account which meets the 

requirements of paragraph 8.3 to 8.7 of this Governance Document.  
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Project Deliverable 

 

A project specific output which is: 

 Linked to meeting identified targets for the outputs that will be expected 

to be delivered through the Project; 

 Linked to meeting identified Project milestones on at least an annual 

basis; 

 Linked to achieving the proposals it puts forward for the generation of new 

knowledge to be shared amongst all Network Licensees; and 

 SMART – specific, measurable, achievable, relevant and time bound.  

 

Project Direction 

 

A direction issued by the Authority pursuant to the NIC Governance Document 

setting out the terms to be followed in relation to the Eligible NIC Project as a 

condition of its being funded pursuant to the NIC Funding Mechanism. 

 

Project Participant 

 

A party who is involved in a Project. A participant will be one of the following: 

Network Licensee, Project Partner, External Funder, Project Supplier or Project 

Supporter. 

 

Project Partner 

 

Any Network Licensee or any Non-Network Licensee that makes a contractual 

commitment to contribute equity to the Project (eg in the form of funding, personnel, 

equipment etc.) the return on which is related to the success of the Network 

Licensee’s Project. 

 

Project Progress Report (PPR) 

 

The report which the Funding Licence is required to provide to Ofgem at least 

annually, in accordance with Chapter 9 of this Governance Document. 

 

Project Supplier 

 

A party that makes a contractual commitment to supply a product or service to the 

Project according to standard commercial terms that are not related to the success of 

the Project. 

 

Project Supporter 

 

A party that makes no contractual or binding commitment to the Network Licensee or 

any other Project Participant in relation to the Project but who intends to endorse 

and provide support to the Project and agrees to be publicly named as a supporter of 

the Project. 

 

Relevant Background IPR 

 

Any Background IPR that is required in order to undertake the Project. 
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Relevant Customer 

 

A domestic or Micro-business customer. 

 

Relevant Foreground IPR 

 

Any Foreground IPR that is required in order to undertake the Project. 

 

Relevant Year 

 

A period of twelve months beginning on 1 April in any calendar year and ending on 

31 March of the next calendar year. 

 

Reporting instructions and Guidance (RIGs)  
 

A series of documents that are published as part of the price control settlement 

which set out further detail on how the price control is to be implemented and how 

compliance with it will be monitored.  

 

Research 

 

Activity undertaken to investigate the Problem based on observable facts. 

 

Retained NIC Royalties (RNICR) 

 

Total royalties earned through all NIC Projects to be retained by each Network 

Licensee. 

 

Returned Project Revenues  

 

Has the meaning given in the NIC Licence Condition. 

 

Returned Royalty Income 

 

Revenue earned from intellectual property generated through Eligible NIC Projects, 

less any Directly Attributable Costs, and that is payable to customers under the NIC 

as calculated in accordance with this NIC Governance Document. 

 

RIIO (Revenue = Incentives + Innovation + Outputs) 

 

Ofgem's framework, stemming from the conclusions of the RPI-X@20 project, 

implemented in price controls. It builds on the previous RPI-X regime, but better 

meets the investment and innovation challenge by placing much more emphasis on 

incentives to drive the innovation needed to deliver a sustainable energy network at 

value for money to existing and future customers. 

RIIO Network Licensee 

 

A holder of an electricity transmission licence or an electricity distribution licence who 

is regulated through the RIIO price control framework (ie the DNOs, GBSO or TOs). 
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Screening Submission 

 

The submission for the Initial Screening Process (ISP) to Ofgem. 

 

Solution 

 

The outcome if the Problem is solved. 

System Operator 

 

The holder for the time being of an Electricity Transmission Licence in relation to 

which licence the Authority or the Secretary of State, where appropriate, has issued 

a Section C (system operator standard conditions) Direction and where Section C 

remains in effect (whether or not subject to any terms included in a Section C 

(system operator standard conditions) Direction or to any subsequent variation of its 

terms to which the licensee may be subject. 

Successful Delivery Reward 

 

A reward for completed Projects in relation to which a Project Direction was issued in 

or before Relevant Year 2016/2017 and which are judged by Ofgem against the 

Successful Delivery Reward Criteria.  

Successful Delivery Reward Criteria (SDRC) 

 

In relation to the Successful Delivery Reward, the Project specific criteria set out in 

the Project Direction against which the Project will be judged for the Successful 

Delivery Reward. 

Technology Readiness Level (TRL) 

 

The Technology Readiness Level is a measure used to assess the maturity of 

evolving technologies. It is graded on a scale from 1 to 9, where, for the purposes of 

the NIC: 

 

 TRL 1: Pure research that is theoretical or experimental work undertaken to 

acquire new scientific or technical knowledge for its own sake rather than 

directed towards an application; 

 TRL 2-3: Applied research driven by a desire to broaden scientific and 

technical knowledge for application on the network, related to an identified 

Problem. It typically includes investigating the underlying foundation of 

phenomena and observable facts;  

 TRL 4-6: Development activities with a more commercial application including 

technology validation and or demonstration in a working environment;   

 TRL 7-8: Full scale demonstration in a working environment to test and 

improve technologies so they are ready for commercial deployment; 

 TRL 9: Application of technology in its final form, ie the technology has been 

proven. 
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Total Project Costs 

 

This is the forecast costs the Network Licensee expects to require to undertake the 

Project. 

 

Transmission Network Charges 

 

As defined in Special Condition 1A of the Electricity Transmission Licence. 

 

Transmission Owner (TO) 

 

The holder of an Electricity Transmission Licence in relation to which Part D of the 

Standard Licence Conditions is switched on. 

 

Transmission System 

 

As defined in section 4(4) of the Electricity Act 1989. 

 

Transmission Use of System Charges 

 

As defined in Standard Condition C1 of the Electricity Transmission Licence. 

 

Ultimate Controller 

 

(a) a holding company of the licensee which is not itself a subsidiary of another 

company; 

(b) any person who (whether alone or with a person or persons connected with him) 

is in a position to control, or to exercise significant influence over, the policy of the 

licensee or any holding company of the licensee by virtue of: 

(i) rights under contractual arrangements to which he is a party or of which 

he is a beneficiary; or  

(ii) rights of ownership (including rights attached to or deriving from 

securities or rights under a trust) which are held by him or of which he is a 

beneficiary, but excluding any director or employee of a corporate body in his 

capacity as such; and 

(c) for the purposes of subparagraph (b), a person is connected with another person 

if they are party to any arrangement regarding the exercise of any such rights as are 

described in that paragraph.  

 

Working Day 

 

Any day other than a Saturday, a Sunday, Christmas Day, Good Friday, or any other 

day that is a bank holiday within the meaning of the Banking and Financial Dealing 

Act 1971. 
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Appendix 2 – Guidance on contents of the 

Close Down Report 

  

Information required 

in NIC Close-Down 

Reports 

Description  

Project Title  As per Full Submission 

Project Background  As per Full Submission 

Executive summary (no 

more than 5 pages) 

The Network Licensee should provide a summary of the work undertaken. 

It should outline: 

 the Project background; 

 the scope of the Project; 

 the outcomes of the Project; 

 which objectives it met successfully, including Successful Delivery 

Reward Criteria (SDRC)/Project Deliverables; 

 which objectives it did not meet successfully, including Successful 

Delivery Reward Criteria (SDRC)/Project Deliverables;  

 the main learning generated by the Project; and  

 the main learning derived from the Method(s). 

Details of the work 

carried out  

The Network Licensee should provide details of the Method(s) it trialled.  
 

It should also describe the methodology that it used.  

The outcomes of the 

Project  

The Network Licensee should provide enough detail on the Project’s 

outcomes so that other Licensees are able to understand how the 

Method(s) could be applied on their networks.  

 

Where quantitative data is available to describe these outcomes, it should 

be included in the report.  

 

The Network Licensee should discuss the improvement in network 

performance attributable to the Method(s). If the TRL of the Method(s) has 

changed as a result of the Trial, this should be reported.  

Performance compared to 

the original Project aims, 

objectives and 

SDRC/Project 

Deliverables 

The Network Licensee should include details of whether, and how, the 

Project helped solve the issue described in its Full Submission.  

 

It should also provide details of how the Project performed relative to its 

aims, objectives and success criteria.  

Required modifications to 

the planned approach 

during the course of the 

Project  

The Network Licensee should summarise any changes to its planned 

methodology. It should describe why the planned approach proved to be 

inappropriate and how the alternative approach improved the original 

methodology. 

Significant variance in 

expected costs  

The Network Licensee should describe if any parts of the Project ended up 

costing more or less than expected (+/- 10 per cent). In relevant cases, 

the Network Licensee can link the cost changes to the section on required 

modifications to the planned approach. 

  

If costs were different to what the Network Licensee expected, it should 

provide details of why this was the case.  
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Updated Business Case 

and lessons learnt for the 

Method 

The Network Licensee should provide an updated business case for the 

Project’s Method(s). 

 

The Network Licensee should note any developments or events which 

affected the benefits gained from the Project. Where possible, the Network 

Licensee should quantify the changes that the developments or events 

have made to the Project benefits compared to those outlined in the Full 

Submission. The Network Licensee should also state if the Project 

discovered significant problems with the approach and technique being 

trialled.  

 

The Network Licensee should give an estimate of the future value to 

customers of the approach trialled.  

Lessons learnt for future 

innovation 

Projects   

 

The Network Licensee should discuss whether it encountered any difficulties 

with the particular Project in order to build on the understanding of how to 

undertake innovation Projects effectively.   

 

To utilise learning from the Project, the Network Licensee should clearly 

state how these difficulties and problems informed thinking going forward. 

Project replication The Network Licensee should provide a list of all physical components and 

knowledge required to replicate the outcomes of this Project, also showing 

how the required and, where relevant, newly generated Intellectual 

Property can be accessed by other GB Network Licensees. 

 

The Network Licensee should also include details of the anticipated 

business-as-usual costs of replicating the outcome of the Project. 

Planned implementation 

 

The Network Licensee should include details on whether and how it plans to 

modify its network based on learning from the Project.  

 

If the Method is not ready to be implemented, the Network Licensee should 

explain what needs to happen, including any necessary further work, before 

the Method(s) can be implemented. The Network Licensee should comment 

on the likelihood that the Method(s) will be deployed on a large scale in 

future.  

 

The Network Licensee should break down the requirements into actions 

required by Network Licensees and actions required by Non-Network 

Licensee parties.  

 

The Network Licensee should include recommendations on how the 

outcome of the Project could be exploited further. This may include 

recommendations of what form of trialling will be required to move the 

Method to the next TRL. 

Learning dissemination Use of a Project’s learning by other Network Licensees is crucial. The 

Network Licensee should provide details of the information sharing 

mechanisms it has undertaken, and what the outcomes of these 

mechanisms were. The Network Licensee should specifically state what the 

other Network Licensees required information on. The Network Licensee 

should also explain how it has taken this feedback into account in 

developing the Close Down Report. 

 

If the Network Licensee has not undertaken a written consultation, it should 

explain the other activities it has undertaken to deliver the same result. 

This could include workshops or dissemination events, where it has 
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received feedback on what other Network Licensees would like information 

on in order to replicate the Project.  

Key Project learning 

documents 

The Network Licensee should include the details (title and publication date), 

and web-links of the main documents on Project learning that it has 

published prior to the publication of the Close Down Report. The Network 

Licensee should also provide enough information on the content of each 
document so that other parties can judge whether or not the document will 

be of use to them. 

 

The Network Licensee should include links to all Project Progress Reports.  

Data access details The Network Licensee should include a description of how any network or 

consumption data gathered in the course of the Project can be requested 

by interested parties.  This requirement may be met by including a link to 

the publicly available data sharing policy which is required by paragraph 

2.16 of the NIC Governance Document.  

 

Material change 

information 

In relation to Projects in respect of which a Project Direction was issued in 

or after Relevant Year /2018 only, details of any Material Change which has 

occurred in the relevant reporting period.  

Contact details The Network Licensee should state name and contact details (email 

address, telephone number, and postal address) of the best contact to 

provide access to the Project’s learning. 
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Appendix 3 – Guidance Notes for 

Successful Delivery Reward Application 

Before completing the Successful Delivery Reward (SDR) application, please refer to the 

Electricity Network Innovation Competition (NIC) Governance Document.30 
 

The main body of the SDR application is limited to 24 pages and 24 pages for the 

appendices, with a minimum permitted font size of ten. The network companies can 

include images and tables where appropriate. It is suggested that the following number of 

pages are allocated to each section:  

 executive summary (to include justification of proposed proportion of SDR) – one 

page;  

 evidence of timeliness and quality for Successful Delivery Reward Criteria (SDRCs) 

– eight pages; 

 evidence of cost effectiveness for SDRCs - six pages; and  

 project management - six pages.  

 
Where possible, evidence should be linked or referenced to specific paragraphs in the 

progress reports, SDRC reports, project close down reports, publicly available information 

or any other submission to Ofgem. If evidence is required that cannot be referenced or 

succinctly included in the application, this evidence should be added as an appendix to 

the application. The appendices should not exceed an additional 20 pages. The evidence 

will form an auditable trail that will be sampled and verified by Ofgem during the 

assessment window.31 
  

The application will be made public (published on the Ofgem website). If there is 

confidential material, relevant to the application set out in the application, separate public 

and confidential versions should be submitted.  

 

The annual assessment window for the SDR begins on 1 May and will end on 31 July each 

year.  

 

Ofgem will notify the network company if we consider the application has insufficient 

evidence. The company may choose to resubmit its application. If a resubmission is 

made, Ofgem maintains the right to extend the decision process.  

 
Electricity Distribution Network operators should submit their SDR application by email to 

networks.innovation@ofgem.gov.uk. The deadline for the applications is 5pm on 1 May. 

Any application submitted after this time will not be assessed.  

                                         
30 All capitalised terms not otherwise defined in this document have the meaning given to 
them in the relevant NIC Governance Document, as appropriate. 
31 The terms Ofgem and the Authority, “we”, “us” and “our” are used interchangeably in this 
note.  The Authority is the Gas and Electricity Markets Authority. Ofgem is the office of the 

Authority. 

Formatted: Font: 9.5 pt

Deleted: Markets Authority is the governing

Formatted: Font: 9.5 pt

Deleted: for Ofgem, consisting of non-

Formatted: Font: 9.5 pt

Formatted: List Paragraph, Outline numbered + Level: 1 +
Numbering Style: Bullet + Aligned at:  0.63 cm + Indent at: 
1.27 cm, Don't adjust space between Latin and Asian text

Deleted: and executive members.

Formatted: Font: 9.5 pt

Deleted: ¶
D ¶
¶
Department of Energy and Climate Change (DECC) ¶
¶
E ¶

Moved up [12]: ¶

Energy Networks Association (ENA) ¶
¶

Deleted: ENA is the industry body funded by GB 
electricity transmission and distribution licence holders 
and gas transporter licence holders. It lobbies on 
common issues in the operating environment, both at 
domestic and European levels, and provides technical 

services for the benefit of members. ¶
¶
G ¶
¶
Great Britain (GB) ¶
¶
I ¶

Moved up [13]: ¶

Innovation Funding Incentive (IFI) ¶
¶
Scheme established under previous price control 
settlements. The IFI is intended to encourage 
Licensees to invest in appropriate research and 

Formatted: Font: 12 pt

Formatted: Font color: Indigo

Deleted: L ¶

Moved up [14]: ¶
Low Carbon Networks (LCN) Fund ¶

Formatted: Font: Not Bold, Font color: Auto

Moved up [15]: Funding to encourage the DNOs to 
innovate to deliver the networks we will need for a low 

Formatted: Font: Not Bold, Font color: Indigo



   

  Electricity Network Innovation Competition Governance Document 

   

 

87 
 

Formatted Table

Deleted: ¶
<object>21

Formatted Table

Formatted: Font color: Black

Deleted: ¶
¶

 
If the data size of the application is above 28 MB, please contact Ofgem prior to 

submission to find an alternative means of file transfer.  

 

Section 1: Evidence for Successful Delivery Re-

ward Criteria  

 
In accordance with our decisions in August 201432 following consultation on implementing 

the Discretionary Funding Mechanism under the LCN Fund, the SDRCs will be assessed 

against timeliness and quality of delivery. The cost effectiveness of delivering the SDRC 

outputs will also be evaluated.  
 

Timeliness and Quality  
 
Assessment of the SDRCs will include an evaluation of whether the project was delivered 

in a timely manner. It will therefore be necessary for the network companies to provide 

sufficient evidence demonstrating that the SDRC deadlines were met. References to six 

monthly progress reports or other documents can be used to demonstrate timely 

delivery. The specific location of the relevant reference should be provided. If an SDRC 

was delivered after the deadline it is advisable that a justification for the delay is 

provided.  

 
If the requirements for meeting the SDRC have been changed through an approved 

change proposal the new deliverables should be cited and a reference provided for the 

relevant change proposal. The application needs to demonstrate that the project has met 

its changed SDRC requirements if a change has been approved by us.  

 
The SDRC must be delivered to sufficient quality. The types of evidence for quality may 

include:  

 peer-reviewed, published journal articles or reports;  

 independent verification of delivery;  

 third party endorsement;  

 feedback from stakeholders and consumer engagement;  

 feedback on consultation;  

 feedback from learning dissemination events; and  

 user uptake of and/or user feedback on products and services.  

 
This is not an exhaustive list and any further supporting evidence for the quality of the 

SDRCs will be considered.  

 

Cost Effectiveness  

 

To demonstrate the cost effectiveness for the SDRCs, the actual project expenditure 

should be presented against each line in the project budget and any variances in excess 

of 5 per cent should be explained. For projects predating 2012 the project budget should 

                                         
32 Decision on implementing the Discretionary Funding Mechanism under the Low Carbon 

Networks Fund (21 August 2014) – https://www.ofgem.gov.uk/publications-and-
updates/decision-implementing-discretionary-funding-mechanism-under-low-carbon-

networks-fund 
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be taken from the Project Direction and for projects post-2012 the project budget should 
be taken from Whole Project Total Cost part of the submission.  

 

Any reallocation of the budget between categories needs to be explained and justified. If 

further funding was procured by the project internally or through partners it must be 

clear what the purpose of additional funding was.  

 

Details of the use of the contingency budget should be provided along with the processes 

for determining if and when contingency funds were required, how much was to be used 

and the value provided by its use.  

 

If there were commitments to return consumers’ funding it is advisable to explain to what 

extent these commitments have or will be met.  

 

Network companies should provide evidence that SDRCs have been delivered in a cost 

effective manner that gives the consumers value for their investment.  

 

 For each line in the project budget greater than 5 per cent of the total project 

budget, the processes, including competition where appropriate, that were 

implemented should be described; and 

 Where possible, efficiencies that were employed in delivering the SDRCs and/or in 

delivering outputs that have produced further savings for consumers should be 

described.  

 

In order to provide evidence of cost effectiveness we suggest that companies describe 

their procurement processes or how competitive prices were obtained.  

 

The table below gives an indication of some of the detail required for demonstrating the 

cost effectiveness against the project budget: 

 

Budget 

Category 

Budget 

Line Item 

Proposed 

Budget 

Actual Cost Reasons 

for 

variance >  

5% 

Process for 

deriving an 

efficient 

cost 

 1.     

 2.     

Total Budget Cost     

 

 

Section 2: Evidence of Project Management  

 

To demonstrate that projects have been well managed, evidence of the management of 

uncertainty and change is required as stated in our decisions in August 2014.33 It will be 

important to provide evidence of the following:  
 Best practice principles, processes and practices for project management were 

employed; and 

 Processes for change, uncertainty and risk management, including a focus on 

positive risks and project opportunities, were implemented and communicated 

during the project lifetime.  

                                         
33 Decision on implementing the Discretionary Funding Mechanism under the Low Carbon 

Networks Fund (21 August 2014) – https://www.ofgem.gov.uk/publications-and-
updates/decision-implementing-discretionary-funding-mechanism-under-low-carbon-

networks-fund 
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A document that is published as part of the price 
control settlement which sets out further detail on how 
the price control is to be implemented and how 
compliance with it will be monitored. ¶
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The application should reference the specific sections on risk management in the project 

progress reports and the management of risk should be evidenced by the following:  

 pre-emptive identification of risks and uncertainties during the project lifetime;  

 implementation and communication of any mitigation measures;  

 consideration of opportunities as part of the risk identification process; and  

 whether or not the project was adversely affected by any issues and the 

circumstances of the issue.  

 
It will be important for the network company to demonstrate its management, if 

applicable, of change proposals. The application should explain all changes to the project 

method, solution or delivery plan and whether a change proposal was requested. The 

application should reference the change proposal and demonstrate the following 

regarding change proposals:  

 the timely identification of change proposals;  

 the reason any change proposals were modified or rejected;  

 the identification of all practicable measures implemented to rectify the issue that 

required a change proposal;  

 the provision of sufficient justification for the proposal; and  

 the overall management of the change proposal.  

 


