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To: National Grid Electricity Transmission 

 

Electricity Act 1989 

Section 11A(1)(a) 

 

Modification of the special conditions of the electricity transmission licence held 

by National Grid Electricity Transmission 

 

1. National Grid Electricity Transmission (‘NGET’) is the holder of an electricity 

transmission licence (‘the Licence’) granted or treated as granted under section 

6(1)(b) of the Electricity Act 1989 (‘the Act’). 

 

2. Under section 11A(2) of the Act the Gas and Electricity Markets Authority (‘the 

Authority’)1 gave notice on 19 November 2020 (‘the Notice’) that we propose to 

modify Special Condition 6I (Specification of Baseline Wider Works Outputs and 

Strategic Wider Works Outputs and Assessment of Allowed Expenditure)of the 

Licence. We stated that any representations to the modification proposal must be 

made on or before 21 December 2020. 

 

3. A copy of the Notice was sent to the Secretary of State in accordance with section 

11A(4)(b) of the Act, and we have not received a direction that the change 

should not be made. 

 

4. We received one response to the Notice, which we carefully considered. We have 

placed this non-confidential response on our website. We have commented on 

this response in our accompanying letter. 

 

5. We are making this licence change to implement our decision of 22 May 2020 

(the ‘May decision’).2  

 

6. The effect of the modification will be to: 

 

a. increase the allowed expenditure for NGET by £514.7 million (in 2009/10 

prices) for the delivery of the Hinkley-Seabank project; 

b. require NGET to deliver the Hinkley-Seabank project output in line with 

the technical deliverables and delivery date outlined within the licence;  

c. activate the Cost and Output Adjusting Event (‘COAE’) mechanism in 

Special Condition 6I of the licence for the Hinkley-Seabank project; and 

d. amend the COAE mechanism as it applies to the Hinkley-Seabank project. 

 

7. Where an application for permission to appeal our decision is made to the 

Competition and Markets Authority (CMA) under section 11C of the Act, Rule 5.7 

of the Energy Licence Modification Appeals: Competition and Markets Authority 

Rules3  requires that the appellant must send to any relevant licence holders who 

are not parties to the appeal a non-sensitive notice setting out the matters 

required in Rule 5.2. The attached Schedule 2 provides a list of the relevant 

licence holders in relation to this modification. Section 11A(10) of the Act sets out 

the meaning of ‘relevant licence holder’. 

 

 
1 The terms “the Authority”, “we” and “us” are used interchangeably in this document. 
2 Decision on our project assessment for the Hinkley-Seabank electricity transmission project 
3 CMA70 https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/655601/energy-
licence-modification-appeals-rules.pdf 
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Under the powers set out in section section 11A(1)(a) of the Act, we hereby modify the 

special conditions of the electricity transmission licence of NGET in the manner specified 

in attached Schedule 1. This decision will take effect from 14 March 2021. 

 

This document is notice of the reasons for the decision to modify the electricity 

transmission licence held by NGET as required by section 49A(2) of the Act. 

 

 

 

………………………………………….. 

James Norman 

Duly authorised on behalf of the  

Gas and Electricity Markets Authority    15 January 2021 

http://www.ofgem.gov.uk/


The Office of Gas and Electricity Markets 

10 South Colonnade, Canary Wharf, London, E14 4PU  Tel 020 7901 7000 
www.ofgem.gov.uk 

Schedule 1: Licence Drafting 

 

Proposed modifications to the special conditions of the electricity transmission licence held 

by National Grid Electricity Transmission  

 

[Note: Text shown in double underline are additions; text shown in strikethrough are 

deletions] 
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Special Condition 6I. Specification of Baseline Wider Works 

Outputs and Strategic Wider Works Outputs and Assessment of 

Allowed Expenditure 

Introduction 

6I.1 The purposes of this condition are: 

(a) to specify the Baseline Wider Works Outputs and Strategic Wider Works 

Outputs that the licensee must Deliver during the Price Control Period and the 

Allowed Expenditure associated with those outputs; and 

(b) to determine and direct any appropriate revisions to PCFM Variable Values 

relating to adjustments to Wider Works Allowed Expenditure (WWE values) 

and the Relevant Years to which those revised WWE values relate for use in 

the Annual Iteration Process for the ET1 Price Control Financial Model as 

described in Special Condition 5B (Annual Iteration Process for the ET1 Price 

Control Financial Model). 

6I.2 The WWE value relating to a particular Relevant Year, is the amount of Allowed 

Expenditure (in 2009/10 prices) for all Strategic Wider Works Outputs and for the 

Baseline Wider Works Output associated with the Western High Voltage Direct Current 

(WHVDC) link (“WHVDC Output”), for that Relevant Year as determined in accordance 

with this condition.  

6I.3 The application of the mechanisms set out in this condition provides for: 

(a) the specification of Baseline Wider Works Outputs; 

(b) the approval and specification of Strategic Wider Works Outputs; 

(c) the amendment of Baseline Wider Works Outputs and Strategic Wider Works 

Outputs in the context of an Output Amendment for changes in system 

background as set out in Part D of this condition; 

(d) the approval of changes to Allowed Expenditure in respect of Strategic Wider 

Works Outputs and for the WHVDC Output for particular Relevant Years in 

the context of a Cost and Output Adjusting Event, as specified in Part B of 

this condition;  

(e) the determination and direction of revised WWE values to reflect changes to 

Allowed Expenditure so that, as a consequence of the Annual Iteration 

Process, the value of the term MOD as calculated for Relevant Year t for the 

purposes of Part C of Special Condition 3A (Restriction of Transmission 

Network Revenue) will result in an adjustment of the licensee’s Base 

Transmission Revenue in a manner that: 

(i) reflects approved changes to Allowed Expenditure for Strategic Wider 

Works Outputs and for the WHVDC Output specified in this condition, 

and 
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(ii) takes account of approved changes to Allowed Expenditure for 

Strategic Wider Works Outputs and for the WHVDC Output specified 

in this condition for the purposes of the Totex Incentive Mechanism 

Adjustment as set out in Part B of Special Condition 6C 

(Determination of PCFM Variable Values for Totex Incentive 

Mechanism Adjustments – Transmission Owner) and in accordance 

with the methodology set out in Chapter 6 of the ET1 Price Control 

Financial Handbook. 

6I.4 This condition should be read and construed in conjunction with Special Condition 5B, 

and Special Condition 5A (Governance of ET1 Price Control Financial Instruments). 

Part A:  Specification of Baseline Wider Works and Strategic Wider Works 

Outputs  

6I.5 Table 1 of this condition sets out details of the Baseline Wider Works Outputs that the 

licensee is required to Deliver during the Price Control Period and Allowed Expenditure 

for Delivering those outputs that have been determined at the outset of the Price Control 

Period. 

6I.6 The Allowed Expenditure set out in Table 1 of this condition have been reflected in: 

(a) the licensee’s Opening Base Revenue Allowance, set against the licensee’s 

name in Appendix 1 to Special Condition 3A;  

(b) IWW values (defined in Special Condition 6J (Allowed Expenditure for 

Incremental Wider Works Outputs) contained in the PCFM Variable Values 

Table for the licensee contained in the ET1 Price Control Financial Model as 

at 1 April 2013 (the Allowed Expenditure for Baseline Wider Works Outputs 

1 to 3 in Table 1 of this condition have been reflected in IWW values); and 

(c) WWE values contained in the PCFM Variable Values Table for the licensee 

contained in the ET1 Price Control Financial Model as at 1 April 2013 (the 

Allowed Expenditure for the WHVDC Output specified in Table 1 of this 

condition have been reflected in WWE values). 

6I.7 Table 2 of this condition provides supplementary information on the funding 

arrangements for the WHVDC Output which the licensee is developing jointly with SP 

Transmission Ltd. Table 2 of this condition sets out the total Allowed Expenditure 

determined by the Authority for the project as a whole and for the licensee, including 

efficient costs determined for the Relevant Years commencing 1 April 2011 and 1 April 

2012 as reflected in Special Condition 6B (Supplementary provisions in relation to 

transmission asset owner incentives scheme activity in the legacy period). It also sets out 

the costs allocation ratio to apply to the share of expenditure that is made by the licensee 

as set out in Ofgem’s 27 July 2012 decision letter on WHVDC funding arrangements 

(“WHVDC Decision Letter”).  
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Table 1: Baseline Wider Works Outputs  

Output description 

 

Allowed Expenditure 

£m (2009/10 prices) 

2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 2020/21 
Total for Price 

Control Period 

1. Series and Shunt Compensation  

Boundary: B6 

Starting transfer capacity: 3,300MW 

Additional transfer capacity: 

1,000MW 

Delivered transfer capability: 

4,300MW 

Delivery required 2014/15 

33.841 17.743 0.0 0.0 0.0 0.0 0.0 0.0 51.584 

2. Harker – Hutton – Quernmorere 

conductoring 

Boundary: B7 

Starting transfer capacity: 2,200MW 

Additional transfer capacity: 

1,400MW 

Delivered transfer capability: 

3,700MW  

Delivery required 2014/15 

62.227 0.0 0.0 0.0 0.0 0.0 0.0 0.0 62.227 

3. Penwortham quadrature 

boosters 
1.358 2.972 0.0 0.0 0.0 0.0 0.0 0.0 4.344 
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Output description 

 

Allowed Expenditure 

£m (2009/10 prices) 

2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 2020/21 
Total for Price 

Control Period 

Boundary: B7a 

Starting transfer capacity: 4,900MW 

Additional transfer capacity: 400MW 

Delivered transfer capability: 

5,300MW  

Delivery required 2014/15 

4. Western HVDC Output 

Boundary: B6 

Starting transfer capacity: 2,200MW 

Additional transfer capacity: 

2,250MW (2,400MW short term 

rating) 

Delivered transfer capability: 

6,550MW (6,700 short-term rating) 

B7: 2,200 / 2,250 (2,400) / 5,650 

(5,800) 

B7a: 4,900 / 2,250 (2,400) / 7,550 

(7,700) 

Delivery required 2016/17 

161.700 230.400 208.900 20.100 0.0 0.0 0.0 0.0 621.100 
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Table 2: Supplementary information in respect of the WHVDC Link 

Allowed 

Expenditure 

for WHVDC 

Link 

£m (2009/10 

prices) 

Cost 

allocation 

ratio 

Prior to Price 

Control Period 
Price Control Period 

Total 

2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 2020/21 

NGET 68.5% 15.5 83.0 161.7 230.4 208.9 20.1 0.0 0.0 0.0 0.0 719.7 

PROJECT 

TOTAL 

 
22.7 121.2 236.0 336.4 305.0 29.4 0.0 0.0 0.0 0.0 1050.7 
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6I.8 During the Price Control Period the licensee can request that the Authority approve 

Allowed Expenditure for Strategic Wider Works Outputs. These are additional to the 

Baseline Wider Works Outputs specified in Table 1 of this condition.  

6I.9 All Strategic Wider Works Outputs will be deemed to be specified in Table 3 of this 

condition following determination by the Authority in accordance with Part F of this 

condition. 

6I.10 Where the licensee undertakes to develop Strategic Wider Works Outputs with another TO, 

supplementary information in respect of the determination by the Authority on those 

Strategic Wider Works Outputs will be deemed to be specified in Tables 4 and 56 of this 

condition. This will include the total Allowed Expenditure for the whole of the Strategic 

Wider Works Output and for the licensee, as well as the cost allocation methodology for the 

share of expenditure to be made by the licensee in respect of a particular Strategic Wider 

Works Output. 
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Table 3: Strategic Wider Works Outputs 

Output description 

 

Allowed Expenditure 

£m (2009/10 prices) 

Price control period Post-price control period 

2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 2020/21 2021/22 2022/23 2023/24 2024/25 2025/26 Total 

Output identifier: Hinkley-

Seabank Output 

Boundary (Sub-boundary): B13 

Technical deliverables are 

specified in Table 5 

Transfer capability before 

output: XXX MW 

Output to be delivered: XXX  

MW additional 

thermal/voltage/stability 

capability  

Transfer capability after output:  

XXX MW 

Delivery required: end Q3 

201X/1X24/25 

 

4.100 10.453 10.432 2.568 6.994 17.831 58.270 123.248 102.358 94.161 59.407 13.633 11.198 514.652 
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Table 4:  Supplementary information for Strategic Wider Works Outputs for which provisions on joint delivery apply 

Allowed 

Expenditure 

for output 

name 

£m (2009/10 

prices) 

Cost 

allocation 

methodology 

Price Control Period 
Post Price Control 

Period 

Total 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 2020/21 2021/22 2022/23 

NGET share            

TOTAL            

 

Table 5: Technical deliverables for the Hinkley-Seabank Output 

Reference 1 Reference 2 Route code 
Pre-fault continuous rating (MVA) Post-fault continuous rating (MVA) 

Winter Spring/Autumn Summer Winter Spring/Autumn Summer 

Sandford Seabank LD 2680 2570 2400 3190 3060 2850 

Loxton Sealing 

End Compound 

Sandford Mendips Cable 2680 2570 2400  3190  3060 2850  

Huntspill Loxton Sealing 

End Compound 

LD 2680 2570 2400 3190 3060 2850 

Bridgwater Tee 

(VQ Route) 

Huntspill (ZG 

Route) 

ZGA 2680 2570 2400 3190 3060 2850 

Tower VQ43 Tower VQ44 Bridgwater Tee Cable 300 300 300 300 300 300 
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6I.11 The licensee must report annually to the Authority on progress made in Delivering the 

outputs specified in Tables 1 and 3 of this condition along with information on its actual 

expenditure incurred in accordance with the RIGs.  

Part B: Cost and Output Adjusting Events 

6I.12 This Part B (which should be read in conjunction with Part C of this condition) provides for 

a Cost and Output Adjusting Event (COAE) to have effect in relation to the outputs specified 

in Table 56 in this Part B. 

Table 56:  Outputs specified in this condition eligible for COAE  

Output name 

Relevant total Allowed 

Expenditure 

(£m, 2009/2010 prices) 

Joint or licensee only Delivery  

WHVDC 

Baseline 

Output 

£1050.7  Joint - SP Transmission Ltd 

Hinkley-

Seabank 

Output 

514.7 Licensee only 

 

 

6I.13 For the purposes of this condition, a COAE arises where the Authority is satisfied that: 

(a) a pre-defined exceptional event, or, in the case of the Hinkley-Seabank Output, one 

or more pre-defined exceptional events, as defined in paragraph 6I.14 of this 

condition, has occurred that the licensee could not have reasonably foreseen 

and/or economically or efficiently planned a contingency for;  

(b) the single pre-defined exceptional event, or, in the case of the Hinkley-Seabank 

Output, the cumulative impact of any one or more pre-defined exceptional events, 

has resulted in a change to the scope of construction works required to Deliver 

the output and will cause expenditure relative to the relevant total Allowed 

Expenditure specified in Table 56 of this condition to be incurred or saved and 

that the difference before the application of the Totex Incentive Strength Rate 

will be no less than: 

(i) 20% for a Strategic Wider Works Output (in nominal values); or 

(ii) 10% in the case of the WHVDC Output (in nominal values); or 

(iii) 10% in the case of the Hinkley-Seabank Output (in nominal values); 

(c) the difference in expenditure: 

(i) is expected to be efficiently incurred or saved; and 

(ii) cannot otherwise be recovered under the revenue allowances provided by 

this condition or by or under any other provision within this licence;  
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6I.14 In paragraph 6I.13, “a pre-defined exceptional event” is limited to the following:  

(a) except for the purposes of the Hinkley-Seabank Output, “a pre-defined exceptional 

event” is limited to the following: 

(i) extreme weather events (meaning a worse than 1 in 10 probability for 

land-based activity, and equivalent provisions for marine-based activity); 

(ii) the imposition of additional terms or conditions of any statutory consent, 

approval or permission (including but not limited to planning consent); or 

(iii) unforeseen ground or sea-bed conditions; and 

(b) for the purpose of the Hinkley-Seabank Output, “a pre-defined exceptional event” is 

limited to the following: 

(i) extreme weather events or widespread flooding (meaning a worse than 1 

in 10 probability); 

(ii) the imposition of additional terms or conditions of any statutory consent, 

approval or permission (including but not limited to planning consent); 

(iii) unforeseen ground or sea-bed conditions; 

(iv) any of the following circumstances directly attributable to the United 

Kingdom’s withdrawal from the European Union: 

a. delays to the provision to the licensee of project materials;  

b. an increase in relevant trade tariffs and/or import duties;  

c. labour issues, such as those in relation to immigration controls; 

d. legislative or regulatory changes including changes to the rate of 

VAT; and  

e. foreign exchange movement; 

(v) a livestock epizootic; 

(vi) a project contractor, supplier or manufacturer is unable to complete 

contracted work due to insolvency-related issues, such as entering into 

liquidation or administration during the project delivery phase; 

(vii) significant protestor action (resulting in greater than 14 days of delays in 

each instance); 

(viii) a legal challenge to the procurement process by a prospective contractor; 

or   

(ix) a terrorist attack. 

6I.15 For the purposes of paragraph 6I.14(a) of this condition, the Authority will take into 

account any additional considerations provided in the WHVDC Decision Letter or that may 

be identified in the Authority’s determination on a particular Strategic Wider Works Output 

as to the nature of expenditure to be taken into account by the Authority in its consideration 

of whether a COAE has arisen. 

6I.16 In paragraph 6I.13 of this condition, “change to the scope of construction works” means a 

change that is necessary to the scope and/or scale of those works as a result of a single pre-

defined exceptional event in respect of an output set out in Table 56 of this condition. 

Part C:  Assessment of COAE 

6I.17 This Part C sets out a procedure that is to be applied for the purposes of enabling the 

Authority: 
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(a) to assess whether a COAE has occurred; and, if so,  

(b) to determine the adjustment that is to be made because of it. 

(i)   Licensee’s notice to the Authority   

6I.18 Where the licensee considers, and can provide supporting evidence, that a COAE has 

occurred in relation to an output specified in Table 56 in Part B of this condition, it must give 

notice of that event to the Authority as soon as is reasonably practicable after that event has 

occurred, and in any event within three months after the end of the Relevant Year in which it 

occurred (or by such later date as the Authority may notify to the licensee). 

6I.19 A notice under paragraph 6I.18 of this condition must: 

(a) be a joint submission with the relevant Transmission Licensees if the notice is in 

relation to an output specified as being Joint Delivery in Table 56 of Part B to 

this condition, and set out the change of costs for the output as a whole with 

reference to the cost allocation methodology set out in the relevant decision letter 

or SWW determination or a proposal for this if it has not been decided; 

(b) set out the reasons for the request, along with a description of the pre-defined 

exceptional event specified in Part B to this condition to which the notice relates 

and why the licensee considers it to be a COAE; 

(c) comply with any relevant requirements the Authority may have set in relation to 

the COAE provisions in its WHVDC Decision letter or when making its 

determination on a  Strategic Wider Works Output;  

(d) describe progress made in relation to its original project plans for the Delivery of 

the WHVDC Output or a Strategic Wider Works Output as specified in Part A of 

this condition; 

(e) describe the requested changes in Part A of this condition and where appropriate 

to Table 67 in Part G of this condition;  

(f) specify the costs that the licensee expects to be incurred or saved by the COAE, 

and explain how the amount of those costs has been calculated including relevant 

evidence on the change to the scope of the construction works;  

(g) provide revised project development plans, design works, forecast costs for the 

affected project cost items, cost breakdowns for the affected project cost items, 

annual expenditure profiles, and the construction programme;  

(h) specify whether the licensee expects the COAE to have an impact on the timeline 

for the Delivery of the WHVDC Output or Strategic Wider Works Output and 

explain what actions it has or will take to mitigate the impact of the event on the 

scheduled Delivery date; 

(i) specify any other changes to the output specified in Part A of this condition that 

the licensee considers necessary as a consequence of the event, and explain how 

those changes have been calculated;  

(j) describe why the licensee considers that the relevant costs cannot otherwise be 

recovered under the revenue allowances provided by this condition or by or 

under any other provision of this licence;  
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(k) confirm that none of the costs that are the subject of the notice has been, or will 

be, notified to the Authority in relation to any other revenue recovery 

arrangements in this licence; and 

(l) include any other analysis or information that the licensee considers may be 

relevant to the Authority’s consideration of its request. 

6I.20 The notice must also contain or be accompanied by: 

(a) details of any relevant calculations of the licensee in which revised expenditure 

or output specifications have been estimated, and any relevant supporting 

information; 

(b) a statement procured from independent technical advisers that assess whether or 

not amendments in relation to the scope of the works, the costs and Delivery 

timing fairly reflect the effects of the pre-defined exceptional event; 

(ii)   Determination by the Authority 

6I.21 Where the Authority receives notice from the licensee under paragraph 6I.18 to this 

condition, it will determine in a manner so as to facilitate the timely Delivery of the WHVDC 

Output or SWW Outputs:  

(a) whether a COAE has occurred in relation to an output that is specified in Table 

56 of Part B of this condition; and 

(b) whether the output will remain economical and efficient as a consequence of the 

pre-defined exceptional event; and 

(c) subject to paragraph 6I.21(a) and (b) of this condition, the adjustment that is to be 

given effect through a modification under Part G of this condition in relation to 

the relevant total Allowed Expenditure specified for the output in Table 56 of 

this condition, including where relevant the COAE for the project as a whole if 

the relevant project is specified as being Joint Delivery and apportioning this to 

the licensee where appropriate with reference to the methodology set out in the 

relevant decision letter or SWW Output determination. 

6I.22 Where the Authority determines under paragraph 6I.21 of this condition that each of sub-

paragraphs (a) and (b) is satisfied, the adjustment that it determines under sub-paragraph (c) 

of paragraph 6I.21 must be such as to ensure that the financial position and performance of 

the licensee will, so far as is reasonably practicable, remain the same as if the COAE had not 

occurred. 

(iii)   Revocation 

6I.23 The Authority may, with the consent of the licensee, revoke a determination made under 

paragraph 6I.21 of this condition. 

Part D: Amendments for Changes in System Background 

6I.24 This Part (which should be read in conjunction with Part E of this condition) provides for 

an Output Amendment (OA) to have effect in relation to Baseline Wider Works Outputs and 

Strategic Wider Works Outputs specified in Tables 1 or 3 in Part A of this condition. 

6I.25 For the purposes of this condition, an OA arises where the Authority is satisfied that: 
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(a) there have been changes in the system background compared with the 

assumptions used initially to model and specify a Baseline Wider Works Output 

or a Strategic Wider Works Output in Tables 1 or 3 in Part A of this condition.  

(b) those changes will directly result in a difference between: 

(i) the capacity increase of the Baseline Wider Works Output or Strategic 

Wider Works Output in Tables 1 or 3 in Part A respectively; 

(ii) the achievable capacity increase; and 

(c) amending the Baseline Wider Works Output or Strategic Wider Works Output 

with a revised capacity increase based on the new information about the system 

background has no implications for the Allowed Expenditure specified in Tables 

1 or 3 in Part A of this condition respectively. 

6I.26 In paragraph 6I.25 of this condition, “changes in the system background” mean unforeseen 

changes in the generation and demand background.   

Part E:  Assessment of OA 

6I.27 This Part E sets out a procedure that is to be applied for the purposes of enabling the 

Authority: 

(a) to assess whether a Baseline Wider Works Output and a Strategic Wider Works 

Output specified in Tables 1 or 3 in Part A of this condition requires an OA 

(within the meaning of Part D) as a direct result of changes in the system 

background; and, if so,  

(b) to determine the OA to the Baseline Wider Works Output or the Strategic Wider 

Works Output that is to be made because of those changes. 

 (i)      Licensee’s notice to the Authority   

6I.28 Where the licensee considers, and can provide supporting evidence, that changes in the 

system background compared with the initial assumptions used to specify a Baseline Wider 

Works Output or a Strategic Wider Works Output as set out in Tables 1 or  3 in Part A of this 

condition has had an impact on the description of a Baseline Wider Works Output or a 

Strategic Wider Works Output, it must give notice to the Authority as soon as is reasonably 

practicable, and in any event within three months after the end of the Relevant Year in which 

the Baseline Wider Works Output or the Strategic Wider Works Output was Delivered (or by 

such later date as the Authority may notify to the licensee). 

6I.29 A notice under paragraph 6I.28 of this condition must include: 

(a) a description of the Baseline Wider Works Output or the Strategic Wider Works 

Output to which the notice relates;  

(b) a progress report in relation to Delivery of the Baseline Wider Works Output or 

the Strategic Wider Works Output to which the notice relates; 

(c) the reasons for the requested adjustment, along with relevant supporting evidence 

of the changes in the system background to which the notice relates and why the 

licensee considers that those changes have directly resulted in a difference 

between the achievable description of outputs and the relevant description of 

outputs specified in Tables 1 or 3 in Part A of this condition; and 
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(d) a statement that an amendment to the description of outputs for the relevant 

Baseline Wider Works Output or Strategic Wider Works Output based on the 

revised system background would not have implications for the Allowed 

Expenditure for Delivering that output.  

6I.30 The notice must also contain or be accompanied by: 

(a) consideration of whether the amendment to the description of outputs for the 

relevant Baseline Wider Works Output or Strategic Wider Works Output set out 

in the notice has any implications for other Baseline Wider Works Output or 

Strategic Wider Works Outputs specified in Tables 1 or 3 in Part A of this 

condition; and   

(b) any other analysis or information that the licensee considers relevant to the 

Authority’s assessment of the event. 

(ii)     Determination by the Authority 

6I.31 Where the Authority receives notice from the licensee under paragraph 6I.28 of this 

condition, it will determine:  

(a) whether an amendment to the description of outputs for the relevant Baseline 

Wider Works Output or Strategic Wider Works Output as set out in the notice is 

a direct result of changes in the system background; and, if so, 

(b) the adjustment that is to be given effect through a modification under Part F of 

this condition in relation to the description of outputs for the relevant Baseline 

Wider Works Output or Strategic Wider Works Output. 

 (iii)    Revocation 

6I.32 The Authority may, with the consent of the licensee, revoke a determination made under 

paragraph 6I.31 of this condition. 56 

 

Part F: Modification to amend the details of existing Baseline Wider Works Outputs 

or Strategic Wider Works Outputs or to approve additional Strategic Wider Works 

Outputs  

6I.33 The Authority may direct modifications to Tables 1 to 45 in Part A, Table 56 in Part B and, 

where applicable to Table 67 in Part G of this condition in order to: 

(a) amend the details of Baseline Wider Works Outputs or Strategic Wider Works 

Outputs specified in Tables 1 to 45 in Part A of this condition; or 

(b) add details, including the amount of Allowed Expenditure, of additional Strategic 

Wider Works Outputs for inclusion in Tables 3 and Table 4 to 5 (if applicable) in 

Part A, Table 56 in Part B, and Table 67 in Part G of this condition, by applying 

the provisions of this Part F.   

6I.34 A direction under paragraph 6I.33(a) of this condition may arise from:  

(a) a COAE defined in Part B of this condition and determined by the Authority in 

accordance with Part C of this condition; or  
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(b) an OA defined in Part D of this condition and determined by the Authority in 

accordance with Part E of this condition. 

6I.35 A direction issued by the Authority under paragraph 6I.33 of this condition is of no effect 

unless the Authority has first:   

(a) given notice to interested parties that it proposes to  issue a direction under 

paragraph 6I.33 of this condition: 

(i) specifying the date on which it proposes that the direction should take 

effect; 

(ii) specifying, where appropriate, any output and/or Allowed Expenditure 

adjustments that have been determined in accordance with Part C, Part E 

and Part F of this condition; and 

(iii) specifying the time (which must not be less than a period of 28 days 

within which representations concerning the proposed direction may be 

made; and 

(b) considered any representations in response to the notice that are duly made and 

not withdrawn. 

(i)     Licensee’s notice to the Authority in respect of new Strategic Wider Works 

Outputs 

6I.36 Where the licensee proposes to request that the Authority specify a new Strategic Wider 

Works Output then it must give notice to the Authority in such form as the Authority may 

from time to time require. 

6I.37 The licensee must provide notice of such a request in accordance with the timeline set out 

in Final Proposals and in reasonable timescales for the Authority to conduct its assessment in 

accordance with the timeline set out in Final Proposals or as amended by the Authority in 

further guidance it may issue from time to time (or by such alternative date as the Authority 

may notify to the licensee). 

6I.38 A notice under paragraph 6I.36 of this condition must contain:  

(a) a description of the proposed Strategic Wider Works Output and requested 

Allowed Expenditure for each Relevant Year, including evidence that the 

proposed output meets the materiality criteria set out by the licensee in the 

licensee’s Network Development Policy in accordance with Part B of Special 

Condition 6J (Allowed Expenditure for Incremental Wider Works);  

(b) the reasons for the request, including the associated needs case and cost-benefit 

analysis for the Strategic Wider Works Output and Delivery timescales;. This 

should include all relevant supporting analysis, such as any analysis undertaken 

by the system operator. In the event of any difference between the needs case and 

the analysis produced by the system operator, an explanation of the difference 

and any associated implications must be provided; and 

(c) a planned submission timetable for further information that the licensee considers 

relevant to the Authority’s assessment of the request, taking into account any 

guidance that may be issued by the Authority for this purpose from time to time. 

6I.39  For the purposes of paragraph 6I.38(c) of this condition, relevant information is expected 

to include, without limitation:  
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(a) a specification of the potential risks associated with Delivery and ongoing 

operation of  the proposed Strategic Wider Works Output as well as relevant 

supporting information on the licensee’s risk management strategy and the 

efficiency of its risk sharing arrangements with consumers; 

(b) a description of the licensee’s Delivery plans including a project assessment 

timeline, project development plans, planning consent details and status, details 

of the construction programme, and a scheduled completion date.  

(c) evidence of efficient costs including information on detailed design works, the 

licensee’s supplier procurement and tender procedures, forecast costs on a year 

by year basis, and a breakdown of the forecast costs; 

(d) a description of the additional Strategic Wider Works Output in the form set out 

in Table 3 in Part A of this condition; and 

(e) any other analysis or information that the licensee considers may be relevant to 

the Authority’s consideration of its request. 

 

(ii)  Determination by the Authority 

6I.40 Where the Authority receives notice from the licensee under paragraph 6I.36 of this 

condition in relation to an additional Strategic Wider Works Output, it may seek any other 

analysis or information that the Authority considers relevant to the Authority’s assessment of 

the request and may specify timescales for provision of this information such that it may be 

taken into account by the Authority for the purposes of reaching a determination under this 

paragraph. Subject to timely provision of such information by the licensee, and following 

consultation with such other parties as the Authority considers may be affected by its 

determination, the Authority will then determine:  

(a) whether the needs case, technical scope and timing of Delivery are sufficiently 

well justified and represent long term value for money for existing and future 

consumers;  

(b) whether the licensee has developed a sufficiently robust development plan and 

risk sharing arrangements to Deliver the output efficiently; and 

(c) whether there is a sufficiently advanced technical option(s) for the Authority to 

assess efficient costs and specify a Strategic Wider Works Output; and if so 

(d) the adjustment that is to be given effect through a modification under this Part F.  

(iii)    Revocation 

6I.41 The Authority may, after consulting the licensee, revoke a determination made under 

paragraph 6I.40 of this condition. 

Part G: Determination of revisions to WWE values  

6I.42 This Part sets out the process for issuing revisions to WWE values for use in the Annual 

Iteration Process for the ET1 Price Control Financial Model. 

6I.43 Table 67 of this condition sets out the amounts of Allowed Expenditure for Strategic Wider 

Works Output or the WHVDC Output after any modifications directed under Part F of this 

condition and the total of those amounts for each Relevant Year of the Price Control Period.  
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Table 67: WWE values after modifications under Part F  

£m 

(2009/10 

prices) 

Relevant Year 

2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 2020/21 

output 

name 

        

WWE total         

 

6I.44 The Authority will, by 30 November in each Relevant Year t-1, or as soon as reasonably 

practicable thereafter ascertain whether the WWE value for any Relevant Year is different 

from the Allowed Expenditure total for the corresponding Relevant Year set out in Table 67 

of this condition and, in any case where it is different, the Authority will: 

(a) determine that the WWE value for the Relevant Year concerned is to be revised 

so as to be the same as the Allowed Expenditure total in Table 67 of this 

condition; and 

(b) issue a direction, in accordance with the provisions of Part H of this condition 

specifying any revised WWE values determined under sub-paragraph (a) and the 

Relevant Years to which they relate. 

Part H:  Procedure for direction of revised WWE values by the Authority 

6I.45 Any revised WWE values determined by the Authority in accordance with Part G of this 

condition will be directed by the Authority by 30 November or as soon as reasonably 

practicable thereafter in each Relevant Year t-1. 

6I.46 A direction issued by the Authority under paragraph 6I.45 of this condition will be of no 

effect unless the Authority has first:   

(a) given notice to interested parties that it proposes to issue a direction under 

paragraph 6I.45 of this condition: 

(i) specifying the date on which it proposes that the direction should take 

effect; 

(ii) stating, where appropriate, that any WWE values have been determined in 

accordance with Part G of this condition (as appropriate); and 

(iii) specifying the time (which must not be less than a period of 14 days) 

within which representations concerning the proposed direction may be 

made; and 

(b) considered any representations in response to the notice that are duly made and 

not withdrawn. 

6I.47 Where the Authority directs any revised WWE values relating to Relevant Years which are 

earlier than Relevant Year t (following the date of the direction), the effect of using those 

revised WWE values in the Annual Iteration Process for the ET1 Price Control Financial 
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Model will, subject to a Time Value of Money Adjustment, be reflected in the calculation of 

the term MOD for Relevant Year t and, for the avoidance of doubt,  no previously directed 

value of the term MOD will be retrospectively affected. 

6I.48 If, for any reason in any Relevant Year t-1, the Authority does not make a direction in 

relation to revised WWE values by 30 November, or as soon as reasonably practicable 

thereafter, then no revised WWE values will be used in the Annual Iteration Process that is 

required by  Special Condition 5B to be undertaken by the Authority by 30 November in that 

same Relevant Year t-1, and the Authority will take full account of the position when 

determining and directing any revised WWE values in respect of the next Annual Iteration 

Process. 
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Schedule 2: Relevant Licence Holders4 

 

National Grid Electricity Transmission plc  

 

 
4 Electricity licence holders are listed at: https://www.ofgem.gov.uk/publications-and-updates/all-electricity-
licensees-registered-addresses 
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