

UK POWER NETWORKS: EASTERN POWER NETWORKS PLC (EPN)
Newington House
237 Southwark Bridge Road
London
SE1 6NP

Direct Dial: 020 7901 7295

Email: Marzia.Zafar@ofgem.gov.uk

Date: 25 September 2023

Dear UK POWER NETWORKS: EASTERN POWER NETWORKS PLC (EPN),

**SIF Project Direction ref: UKPNOL/SHIELD - Smart Heat and Intelligent Energy
in Low-Income Districts/SIFSJET/Rd2 Alpha**

UK POWER NETWORKS: EASTERN POWER NETWORKS PLC (EPN) submitted SHIELD - Smart Heat and Intelligent Energy in Low-Income Districts (the Project) to be considered for funding through the Alpha Phase of round 2 of the Strategic Innovation Fund (SIF). As explained in greater detail below, this Project previously received SIF Funding and completed a Discovery Phase for round 1 of the SIF. In our¹ SIF Funding Decision issued on 22 September 2023, we selected the Project² for conditional funding for the round 2 Alpha Phase and as a result we are now issuing this SIF Project Direction to implement that decision.

UK POWER NETWORKS: EASTERN POWER NETWORKS PLC (EPN) must comply with the conditions contained in this SIF Project Direction as a condition of the Project receiving funding through the SIF. These conditions can be found in the Schedule to this document.

Progression through SIF Phases

The SIF consists of a multi-phase approach for Projects in order to mitigate the risk associated with innovations. The Discovery Phase focuses on feasibility, the Alpha Phase on experimental development, and the Beta Phase on deployment and demonstration.

¹ The terms 'we', 'us', 'our' refer to the Gas and Electricity Markets Authority. Ofgem is the office of the Authority.

² Unless otherwise specified, defined terms in this SIF Project Direction have the meaning given to them in Appendix 1 of the SIF Governance Document.

The Project previously received SIF Funding for the round 2 Discovery Phase³ and submitted an Application for the Project to be considered for SIF Funding for the round 2 Alpha Phase of the SIF. As stated above, the Project has been selected by Ofgem to receive SIF Funding for the Alpha Phase of round 2.

Role of UK Research & Innovation (UKRI)

As per Chapter 1 of the SIF Governance Document⁴ the role of UKRI is to deliver the SIF in line with the SIF Governance Document - administering the funding programme, monitoring the delivery of Projects, collating data from Projects on benefits, making recommendations to Ofgem on operational matters, supporting third-party innovators and, where possible, successful Projects to become 'business as usual' activities. To support the success of the Projects and the SIF programme, we expect that the Funding Party and Project Partners collaborate with Ofgem and UKRI.

SIF Project Direction

Paragraph 5.14 of the SIF Governance Document states that a SIF Project Direction will:

- Set out the Project-specific conditions, to which the Funding Party is committing in accepting SIF Funding.⁵
- Require the Funding Party to undertake the Project in accordance with the commitments made in the Application. Where appropriate, the SIF Project Direction may therefore include extracts from the Application or refer to specific sections of the SIF Application.⁶
- Where applicable, set out conditions (such as Project stage gates) linked to milestones and deliverables, which Projects must meet.⁷
- Set out the SIF Approved Amount for the Project, that will form part of the calculation contained in the SIF Funding Direction issued by the Authority under chapter 7 of the SIF Governance Document.⁸
- Set out the Project budget that the Funding Party must report against and how variations in the Project budget will be reported.⁹

³ The Project Directions for round 2 of the Discovery Phase are available at:
<https://www.ofgem.gov.uk/publications/strategic-innovation-fund-round-2-discovery-projects-approved-funding>

⁴ <https://www.ofgem.gov.uk/publications/sif-governance-document>

⁵ 'Project specific conditions' detailed under Point 3 – 'Condition President' of this SIF Project Direction.

⁶ 'Project specific conditions' detailed under Point 3 – 'Condition President' of this SIF Project Direction.

⁷ 'Project specific conditions' detailed under Point 3 – 'Condition President' of this SIF Project Direction.

⁸ 'SIF Funding Amount' detailed under Point 5 – 'Condition President' of this SIF Project Direction.

⁹ 'Annex 1 – Project Budget.

- Where applicable, set out special information sharing requirements applicable to the Project.¹⁰
- Set out the mechanism for the Funding Party receiving the SIF Approved Amount as set out in the SIF Funding Direction.¹¹

All SIF Project Direction requirements are detailed in the Schedule to this SIF Project Direction.

Decision

Provided the Funding Party complies with the SIF Governance Document and with the Schedule to this SIF Project Direction, the Project is deemed to be an Eligible SIF Project¹².

This SIF Project Direction constitutes notice pursuant to section 49A (Reasons for decisions) of the Electricity Act 1989.

Marzia Zafar

Deputy Director, Decentralisation & Digitalisation

For and on behalf of the Authority

¹⁰ 'Project specific conditions' detailed under Point 3 – 'Condition President' of this SIF Project Direction.

¹¹ 'SIF Funding Amount' detailed under Point 5 – 'Condition President' of this SIF Project Direction.

¹² The meaning 'Eligible SIF Project' is described in Chapter 2 of the SIF Governance Document.

Schedule to SIF Project Direction

1. PROJECT DETAILS

SIF Project Direction reference: UKPNOL/SHIELD - Smart Heat and Intelligent Energy in Low-Income Districts/SIFSJET/Rd2_Alpha

Application number: 10085976

Project title: SHIELD - Smart Heat and Intelligent Energy in Low-Income Districts

Innovation Challenge/Project Phase: Supporting a just energy transition / Alpha Phase round 2

Project start date: 01 October 2023

Project end date: 31 March 2024

SIF Approved Amount for SIF Funding: £475,123.00

2. PREAMBLE

This SIF Project Direction is issued by the Gas and Electricity Markets Authority (the "Authority") to UK POWER NETWORKS: EASTERN POWER NETWORKS PLC (EPN) (the "Funding Party") pursuant to the SIF Governance Document issued pursuant to Special Condition 9.9 of the Electricity Distribution Licence. It sets out the conditions to be complied with in relation to SHIELD - Smart Heat and Intelligent Energy in Low-Income Districts (the "Project") as a condition of it being funded under the SIF Funding Mechanism.¹³

Unless otherwise specified, defined terms in this SIF Project Direction have the meaning given to them in the Licence or Appendix 1 of the SIF Governance Document.

References to specific sections of the Funding Party's Application in this SIF Project Direction are, for ease of reference, made by referring to the section number in the Funding Party's Application.

3. PROJECT SPECIFIC CONDITIONS

In accepting funding for the Project, the Funding Party is subject to the following Project-specific condition(s):

Condition 1

The Funding Party must not spend any SIF Funding until contracts are signed with the Project Partners named in Table 1 for the purpose of completing the Project.

¹³ The SIF Funding Return Mechanism is defined in the SIF Governance Document.

Table 1. Project Partners

ESSEX COUNTY COUNCIL
ELECTRICITY NORTH WEST LIMITED
URBANCHAIN LTD
POWER CIRCLE PROJECTS LTD
THERMIFY HOLDINGS LIMITED
CITIZENS ADVICE ESSEX LIMITED
EASTLIGHT COMMUNITY HOMES LIMITED
UK COMMUNITY WORKS CIC

Condition 2

The Funding Party must report on the financial contributions made to the Project as set out in its Application. Any financial contributions made over and above that stated in its Application should also be reported and included within the Project costs template.

Condition 3

The Funding Party must make reasonable endeavours to participate in all meetings related to the Project that they are invited to by Ofgem, UKRI and DESNZ during the Alpha Phase.

Condition 4

The Funding Party must provide to its monitoring officer by the end of the Alpha Phase a summary and explanation as to whether the overall costs of the proposed solution, including the investment costs, will be lower than the counterfactual.

Condition 5

The Funding Party must provide to its monitoring officer by the end of the Alpha Phase a written deliverable which demonstrates consideration for protection aspects of the future business model of the proposed solution, including:

- what happens if something goes wrong with the system
- whether consumers will be locked in to this model on a long term basis
- what happens in the event of consumers who want to change the heating system.
For example, where a new tenant/occupant takes over the property and wants to change the heating system
- what protection do consumers have should the data centre provider ceases to operate? For instance, is any insurance provided for these consumers?

We encourage the Funding Party to work closely with consumer bodies to answer the above questions.

4. COMPLIANCE

The Funding Party must comply with Special Condition 9.9 of the Electricity Distribution Licence, the SIF Governance Document and with this SIF Project Direction.

5. SIF APPROVED AMOUNT

The SIF Approved amount of £475,123.00 (as detailed under Section 1: Project details of this Project Direction) will be recovered by National Grid Electricity System Operator from GB customers and transferred to the Funding Party. The Funding Party is responsible for notifying National Grid Electricity System Operator of the bank account details to which transfers must be made, in addition to completing Annex 2 of this SIF Project Direction. If a Funding Party is required to return funding to National Grid Electricity System Operator, the reverse applies. The Funding Party must provide bank account details to National Grid Electricity System Operator within two weeks of accepting this SIF Project Direction.

6. PROJECT BUDGET

The Project Budget is set out in Annex 1 of this SIF Project Direction.

The Funding Party must report on expenditure against each line under the category total in the Project Budget and explain any projected variance against each line as part of its detailed report which will be provided, in accordance with Chapter 7 of the SIF Governance Document. The Funding Party must report variations in the Project budget as outlined in Chapter 6 of the SIF Governance Document.

7. PROJECT IMPLEMENTATION

The Funding Party must undertake the Project in accordance with the commitments it has made in the Application and with the conditions of this SIF Project Direction. These include (but are not limited to) the following:

- (i) undertake the Project in accordance with its Application,
- (ii) complete the Project on or before the Project completion date as detailed under section 1 of the schedule of this SIF Project Direction, and

- (iii) disseminate the learning from the Project at least to the level described in chapter 3 of the SIF Governance Document. Dissemination of learning must be carried out whether the Project was concluded successfully or otherwise.

8. REPORTING

Ofgem and UKRI may issue guidance (and amend it from time to time) about the structure and content of the Project reporting required by Chapter 6 of the SIF Governance Document. The Funding Party must follow this guidance in preparing the reports.

As set out in chapter 6 of the SIF Governance Document, the Funding Party may be required to submit an end of Phase report to the UKRI monitoring officer for the round 2 Alpha Phase. An end of Phase report is required for the round 2 Alpha Phase if the Project is not planning on submitting an Application to the round 2 Beta Phase and, if the Funding Party submits an Application for the Project for the round 2 Beta Phase but is not successful. Within this report, the Funding Party must submit information related to questions on Project delivery as detailed in chapter 6, table 6 of the SIF Governance Document.

9. MONITORING

The Funding Party must comply with any reasonable request for information by its monitoring officer at UKRI and related deadlines. Ofgem, with the support of UKRI, will together monitor Project delivery, impacts and benefits. Throughout the term of the Project, progress is monitored by UKRI through a monitoring officer. The monitoring officer is the first point of contact for official notifications, queries and correspondence with UKRI and the Authority, unless otherwise required by this SIF Project Direction.

As detailed in Chapter 6 of the SIF Governance Document, meetings with the monitoring officer will take place at regular intervals, as advised by Ofgem or the monitoring officer during the delivery of the Project, and at the end of each Project Phase.

10. EVALUATION

The Funding Party has acknowledged when it submitted its Application for this Project, that reporting information and data gathered during the Project's timescales (as detailed in Section 1 of this SIF Project Direction) will be used to evaluate Project performance. In addition, the Funding Party may be required to provide requested information outside of the Project timescales and, in particular, for the period from the Project end date to

the end of the SIF Programme. Further data and reporting information may be requested (frequency and method based on requirement) outside of standard monitoring and reporting requirements as deemed necessary. Further data and information requirements must be complied with by the Funding Party and Project Partners.

11. DATA SHARING

As set out in Chapter 3 of the SIF Governance Document, the Funding Party must follow Data Best Practice Guidance with regards to all data gathered or created in the course of a Project. We expect the Funding Party to document any reasons, such as commercial sensitivities, for desensitising data. As defined by, and in accordance with, Data Best Practice Guidance, Funding Parties must have a data triage process. Where multiple Project Partners are collaborating on a Project, the consortium must adopt a consistent Open Triage Process for the data related to the Project. Ofgem may require that Project information and data is also shared with other specified parties, such as parties working on complementary innovation funding programmes (subject to redaction of sensitive data).

12. CYBER SECURITY

It is the responsibility of the Funding Party and all Project Partners to implement and maintain appropriate security measures to protect personal data in accordance with The GDPR (General Data Protection Regulation)¹⁴ and DPA (Data Protection Act) 2018¹⁵. Protection of computer systems from unauthorised access or being otherwise damaged or made inaccessible must be in place alongside effective working practices. These must be maintained in line with the Funding Party's IT Management Strategies and policies.

13. PROJECT MILESTONES

The Funding Party must provide an outline in its end of Project Phase meeting with its UKRI monitoring officer that verifies the Project milestones have been achieved or explains why they have not.

Project milestones are outlined below in Table 3, based upon details contained within Question 7 and Appendix Question 9 in the Funding Party's.

¹⁴ https://ec.europa.eu/info/law/law-topic/data-protection/data-protection-eu_en

¹⁵ <https://www.legislation.gov.uk/ukpga/2018/12/contents/enacted>

Table 3. Project milestone¹⁶

Reference	Project milestone	Deadline	Overall objectives and key tasks	Summary of milestones	SIF Funding Request
Milestone 1	Work package 1: Project Management	31 March 2024	<p>Overall Work Package Objectives: Effective record keeping and communications across the period of Alpha Phase activity.</p> <p>Key Tasks:</p> <ol style="list-style-type: none"> 1. To ensure accurate and complete record keeping of activities carried out during the Alpha Phase. 2. To ensure frequent, effective and meaningful communications across the delivery partnership. 	M1: Alpha Phase Completed (£10,471.00).	£10,471.00
Milestone 2	Work package 2: Tenant Engagement Plan	31 March 2024	<p>Overall Work Package Objectives: Production of tenant engagement plan and draft versions of all engagement and communications materials.</p> <p>Key Tasks:</p>	M1: Tenant engagement draft materials and plan completed (£19,843.00).	£19,843.00

¹⁶ As outlined in in the Application or Project Plan appendix.

			1. Production of tenant engagement plan and draft versions of all engagement and communications materials.		
Milestone 3	Work package 3: Tenant Engagement Conducted	31 March 2024	<p>Overall Work Package Objectives: Undertake engagement and confirmation of 100+ tenants willing to participate in Beta Phase.</p> <p>Key Tasks:</p> <ol style="list-style-type: none"> 1. Engagement and comms material briefed to the Citizens Advice Essex advisors 2. In person, over the phone and digital engagement conducted by Citizens Advice Essex and independent advice given 	<p>M1: Engagement insights and learnings completed (£3,326.00).</p> <p>M2: Confirmation of tenants willing to participate in Beta Phase (£48,184.00).</p>	£51,510.00
Milestone 4	Work package 4: Sites, Technology and Modelling	31 March 2024	<p>Overall Work Package Objectives: Completion of preparation for Beta Phase in relation to mix, location of technologies at sites and integration of technologies, provision of grid services and grid connections informed by site surveys for a sample set of potential Beta Phase participating homes</p>	<p>M1: Site survey's undertaken of a sample set of potential Beta participating homes (£4,277.00).</p> <p>M2: Connection, network & flexibility impact assessment complete (£15,600.00).</p>	£111,023.00

			<p>Key Tasks:</p> <ol style="list-style-type: none"> 1. Complete plan for technology rollout at Beta Phase 2. Establish Connection, network & flexibility impacts of Beta roll out with UKPN connection team and assess outcome 3 .Complete site surveys at 10-20 properties 4. Complete cost benefit analysis of proposition 	<p>M3: Beta Technology readiness activities completed (£59,946.00).</p> <p>M4: CBA completed (£31,200.00).</p>	
Milestone 5	Work package 5: Beta Phase Commercial Agreements & Funding Structure	31 March 2024	<p>Overall Work Package Objectives:</p> <p>Supplemental tenant agreement drafted to enable tenants to sign up and Beta Phase route to market and the project's operating, funding, and commercial structure & model defined</p> <p>Key Tasks:</p> <ol style="list-style-type: none"> 1. Approach to Beta Phase legal agreement/tenant consent defined and supplemental tenant agreement reviewed 2. Existing tenant agreement reviewed 	<p>M1: Beta tenant agreement completed (£11,088.00).</p> <p>M2: Beta route to market and commercialisation activities completed (£49,951.00).</p> <p>M3: Tenant agreement testing completed (£0.00).</p>	£61,039.00

			<p>3. Tenant agreement document tested with potential participating tenants as part of engagement</p> <p>4. Discussion between partners reroute to market and commercial agreements</p>		
Milestone 6	Work package 6: Deploy Pilots	31 March 2024	<p>Overall Work Package Objectives: Deploy and test SHIELD technologies in a pilot.</p> <p>Key Tasks:</p> <ol style="list-style-type: none"> 1. Engage with tenants and get approvals for pilot 2. Install technologies 3. Measure and monitor install 4. Gather feedback from users 	<p>M1: Thermify/SLES pilot readiness activities completed (£9,344.00).</p> <p>M2: Thermify/SLES Pilot approvals obtained from Eastlight Community Homes and tenants (£5,544.00).</p> <p>M3: Co-ordination and management of Thermify/SLES Pilot (£59,878.00).</p> <p>M4: Completion of Thermify/SLES pilot in tenants homes (£39,641.00).</p>	£154,198.00

				<p>M5: Post install tenant engagement and feedback completed (£9,365.00).</p> <p>M6: Completion of Thermify Kensa integration pilot at test facility (£30,426.00).</p>	
Milestone 7	Work package 7: Energy Supply and Peer to Peer Trading	31 March 2024	<p>Overall Work Package Objectives:</p> <ol style="list-style-type: none"> 1. Develop the terms and conditions of the private p2p market for the project 2. Develop legal p2p documents that matches with the terms and conditions of the private market, as well as the legal documents in WP6 and WP9 3. Run a small pilot <p>Key Tasks:</p> <ol style="list-style-type: none"> 1. Meetings with project partners to understand what the terms and conditions are from the partners' point of view as well as tenants' point of view 	<p>M1: Electricity supply and peer to peer contract options developed (£21,118.00).</p> <p>M2: Alpha Phase p2p pilot delivery (£4,905.00).</p>	£26,023.00

			<p>2. Share the legal p2p document templates with the partners and get feedback</p> <p>3. Modify the legal p2p document templates to match with the project requirement/partners' feedback</p> <p>4. Technical development to match the terms and conditions of the private market</p> <p>5. Switch tenants and/or generation volume to the p2p market</p> <p>6. Run p2p exchange in the private market mode</p> <p>7. Share results with the partners</p>		
Milestone 8	Work package 8: Learnings & Scalability	31 March 2024	<p>Overall Work Package Objectives:</p> <p>Share learnings and provide insights on how SHIELD can be scaled to other networks and local authorities.</p> <p>Key Tasks:</p> <p>1. List of learnings documented and shared with the project partners</p>	<p>M1: Learnings and scalability (£1.00).</p> <p>M2: Knowledge dissemination (£2,000.00).</p>	£2,001.00

			<p>2. Document evaluating considerations for scaling SHIELD to other DNO's /license areas</p> <p>3. In-person dissemination event</p>		
Milestone 9	Work package 9: Alpha Phase Governance	31 March 2024	<p>Overall Work Package Objectives: Ensure SHIELD meets UKRI and Ofgem project direction and governance.</p> <p>Key Tasks:</p> <ol style="list-style-type: none"> 1. Lead meetings with UKRI 2. Coordinate and mobilise partners 3. Coordinate dissemination 	<p>M1: Mobilisation complete (£7,500.00).</p> <p>M2: Dissemination materials completed (£1,662.00).</p> <p>M3: Project Governance and Dissemination completed (£29,853.00).</p>	£39,015.00

14. USE OF LOGO

The Funding Party and the Project Partners, External Funders and Project Supporters or subcontractors¹⁷ must not use the Innovate UK/UKRI and/or Ofgem logo for purposes associated with the Project in any circumstances.

As an alternative for use of both Ofgem and UKRI logos, all external Project communications must include the following standard form of wording:

- (i) "this project is funded by network users and consumers under the Strategic Innovation Fund, an Ofgem programme managed in partnership with UKRI."

For additional guidance, refer to the communications and media guidelines for competition winners, detailed as part of your delivery pack. These guidelines are designed to help with some suggestions and encourage you to take a proactive approach to communicating about your Project.

15. SHARING OF LESSONS LEARNED

The Funding Party is required to ensure that the sharing of lessons learned and the facilitation of knowledge transfer is conducted as effectively as possible, to ensure that all parties, and therefore all consumers including future consumers, can benefit from Projects.

As contained within Chapter 3 of the SIF Governance Document, we require the Funding Party to work collaboratively to maintain the ENA Smarter Networks Portal so that all reporting and dissemination of learnings on Projects (as required by chapter 6 of the SIF Governance Document) is available via the ENA Smarter Networks Portal.

16. COLLABORATION

The Funding Party must collaborate with third-party innovators as Project Partners, as well as work closely with other parties in the energy supply chain, as set out in Chapter 3 of the SIF Governance Document.

The Funding Party must collaborate with other parties and with UKRI to organise an annual conference in a format appropriate to enabling the building of consortiums and

¹⁷ As detailed in the Application.

disseminating learning widely. The conference may be a single event for gas and electricity, or more than one event, as appropriate.

17. AMENDMENT OR REVOCATION

As set out in Chapter 7 of the SIF Governance Document, this SIF Project Direction may be amended or revoked under the following circumstances:

- (i) if the Funding Party considers that there has been a material change in circumstance that requires a change to the SIF Project Direction, and the Authority agrees; or
- (ii) to reflect amendments made to the Licence.

18. HALTING OF PROJECTS

This SIF Project Direction is subject to the provisions contained in Chapter 7 of the SIF Governance Document relating to the halting of Projects. By extension, this SIF Project Direction is subject to any decision by the Authority to halt the Project to which this SIF Project Direction relates and to any subsequent relevant SIF Funding Direction issued by the Authority pursuant to Special Condition 9.9 of the Electricity Distribution Licence.

Further to the requirements in Chapter 7 of the SIF Governance Document, in the event the Authority decides to halt the Project, to which this SIF Project Direction relates, the Authority may issue a statement to the Funding Party clarifying the effect of that halting decision as regards to the status and legal force of the conditions contained in this SIF Project Direction.

NOW THEREFORE:

In accordance with the SIF Governance Document issued pursuant to Special Condition 9.9 of the Electricity Distribution Licence of the Licence the Authority hereby issues this SIF Project Direction to the Funding Party in relation to the Project.

This constitutes notice of reasons for the Authority's decision pursuant to section 49A (Reasons for decisions) of the Electricity Act 1989.

Failure to comply with the conditions of this SIF Project Direction means that Ofgem may treat all or part of the SIF Approved Amount received by the Funding Party as SIF Disallowed Expenditure.

ANNEX 1: PROJECT BUDGET

SIF Project Direction costs	
Cost Category	Total Project costs (£)
Labour	316,946
Materials	60,064
Subcontracting	170,650
Travel and subsistence	6,616
Other costs	2,000
Total	£556,276

Project Partner	Total project costs (£)	Project contribution (£)	Total SIF Funding requested (£)	Project contribution (%)
UK POWER NETWORKS (OPERATIONS) LIMITED	£95,725.00	£9,572.00	£86,153.00	
ESSEX COUNTY COUNCIL	£11,635.00	£1,164.00	£10,471.00	
ELECTRICITY NORTH WEST LIMITED	£1,656.00	£1,655.00	£1.00	
URBANCHAIN LTD	£30,639.00	£4,616.00	£26,023.00	
POWER CIRCLE PROJECTS LTD	£195,394.00	£19,680.00	£175,714.00	
THERMIFY HOLDINGS LIMITED	£88,234.00	£8,823.00	£79,411.00	
CITIZENS ADVICE ESSEX LIMITED	£78,184.00	£30,000.00	£48,184.00	
EASTLIGHT COMMUNITY HOMES LIMITED	£22,176.00	£2,218.00	£19,958.00	
UK COMMUNITY WORKS CIC	£32,633.00	£3,425.00	£29,208.00	
Total	£556,276.00	£81,153.00	£475,123.00	17%

ANNEX 2 TO SCHEDULE: TEMPLATE OF BANK ACCOUNT DETAILS TO BE PROVIDED TO EITHER NGT (BOX.GSOSETTLEMENTS@NATIONALGRID.COM) OR NG ESO (revenue.invoice@nationalgrideso.com)

Company name:

Primary Contact Details (only one contact permitted)

First Name:

Last Name:

Email address:

Mobile phone number:

Work phone number:

Address details

Address name:

Street address:

City:

State / region:

Post code:

PO box: (if applicable)

PO box post code: (if applicable)

Banking details

These should be evidenced in non-editable format. The evidence provided must show company name and bank details and it should be dated within the last 6 months.

Any of the below documents will suffice:

- Bank statement (scanned document)
- Void cheque
- Paying in slip
- Screenshot of online banking (showing a logged in account with bank account and sort code, with browser visible)