

LCN Fund Full Submission

Supplementary Answer Form

Tick if this answer is Confidential: ☐

Tick if this answer has been provided verbally: ☐

Project code:	WPDT2003	Question Number	16
Question date	13/09/11	Answer date	20/09/11
Submission section question relates to	Risk Register		
Topic	Contracts		
Question	How do you assess the risk of failing to complete contracts and how will this be mitigated?		
Notes on question			
Answer	<p>Both Western Power Distribution and our project partners view this as a low risk.</p> <p>Western Power Distribution already has a contract in place with the University of Bath for the LV network Template project, we will look to base the BRISTOL contracts on the existing agreement.</p> <p>Western Power has worked with Siemens Transmission and Distribution on projects across the Midlands, South Wales and South West. We are in the final stages of agreeing a set of T&C's for Turn Key design and build projects and will use this as the basis for moving from MOU to a contract.</p> <p>Western Power Distribution has a very good relationship with Bristol City Council; they have been heavily involved with the project since the start and are committed to demonstrating the solution. Prior to project award we will speak to Bristol City Council and agree a move from MOU to a contract.</p>		

Attachments	
Verbal Clarifications (Consultants)	