


*LCN Fund Full Submission*

# *Supplementary Answer Form*

Tick if this answer is Confidential: ☐

Tick if this answer has been provided verbally: ☐

Project code:	WPD-T2-04	Question Number	WPD027
Question date	11.09.2012	Answer date	13.09.2012
Submission section question relates to	Appendix D		
Topic	Project Plan		
Question	Please provide a version of the project plan that shows more details of the subtasks in the project and their interdependencies. In particular, please clarify the timings for the deployment of technologies on a site by site basis and the relationships between the trials forming Project Beta and Project Gamma.		
Notes on question			
Answer	<p>Attached is a Project Plan providing additional granularity of the project's subtasks, specifically focussing on the deployment of technologies in Methods Beta and Gamma and their relationship.</p> <p>The timings of the installations for Method Beta and Gamma are to ensure that the resource to appropriately deliver is available. The timings of Method Gamma installations is to allow learning from Method Beta to appropriately feed in to enable the most effective installation of Method Gamma.</p>		

Attachments	 FLEXGRID - Project Plan - 13.09.2012.xp
Verbal Clarifications  (Consultants )	