







KEY ACTIVITIES - OCT 2004 TO DEC 2004










OCT 2004 MILFORD HAVEN TO ABERDULACHS PIPELINE CAPEX SANCTION (REF # 3)

OCT 2004 DESIGN AND PLANNING OF ABERDULAI TO GILWERN/LANVEATHERINE PIPELINE COMMENCEED (REF # 4)

NOTES:

- | | | |
|--|---|--|
| 1. PIPELINE ROUTES AND AGI LOCATIONS ARE APPROXIMATE ONLY |  | COMPRESSOR STATION |
| 2. EXISTING PIPELINE SYSTEM (No. 2 FEEDER) IS SHOWN AS A SINGLE LINE (E.G. DUPLICATE SECTIONS NOT SHOWN) |  | PIPELINE AGI's, BY OR PRS INSTALLATIONS |
| |  | PRE EXISTING PIPELINE SYSTEM |
| |  | PIPELINE/INSTALLATION DESIGN AND ROUTING |

KEY:

- 
-  LNG TERMINAL
 -  COMPRESSOR STATION
 -  PIPELINE AG's, BY OR PRS INSTALLATIONS
 -  PRE EXISTING PIPELINE SYSTEM
 -  PIPELINE/INSTALLATION DESIGN AND ROUTING APPROVED OR IN PROGRESS
 -  PIPELINE CONSTRUCTION APPROVED OR IN PROGRESS
 -  PIPELINE COMMISSIONED (REDUCED PRESSURE)
 -  PIPELINE FULLY COMMISSIONED

[illegible]