



KEY ACTIVITIES – APR 2006 TO FEB 2007			
AUG 2006	TREADOW AGI PLANNING APPLICATION REJECTED (REF # 117)	NOV 2006	MILFORD HAVEN TO ABERDULAIS MAINLINE WORKS STOPPED (FOR WINTER) – 108 KM OF
AUG 2006	WORMINGTON PLANNING CONSENT RECEIVED (REF # 117)	118 KM LAD (REF # 120)	
SEP 2006	CILFREW PLANNING CONSENT GRATED BUT IS SUBJECT TO JUDICIAL REVIEW (REF # 118)	NOV 2006	CPO HEARINGS FOR DRAETH AND ELITESTONE HELD (REF # 120)
SEP 2006	CORSE PLANNING CONSENT REJECTED (REF # 118)	FEB 2007	DJI CONSENT FOR FELINDRE TO TIRLEY RECEIVED (REF # 122)
SEP 2006	LLANWRDA BY PLANNING CONSENT RECEIVED (REF # 118)		
OCT 2006	TREADOW AND CORSE PLANNING APPEALS LAUNCHED (REF # 119)		
OCT 2006	FELINDRE AND CHURCHOVER PLANNING CONSENTS RECEIVED (REF # 119)		
OCT 2006	CILFREW PRI EARLY WORKS IN PROGRESS (REF # 119)		

NOTES:

1. PIPELINE ROUTES AND AGI LOCATIONS ARE APPROXIMATE ONLY

2. EXISTING PIPELINE SYSTEM (No. 2 FEEDER) IS SHOWN AS A SINGLE LINE (E.G. DUPLICATE SECTIONS NOT SHOWN)

KEY:

LNG TERMINAL

COMPRESSOR STATION

PIPELINE AGI's, BV OR PRS INSTALLATIONS

PRE EXISTING PIPELINE SYSTEM

PIPELINE/INSTALLATION DESIGN AND ROUTING

APPROVED OR IN PROGRESS

PIPELINE CONSTRUCTION APPROVED OR IN PROGRESS

PIPELINE COMMISSIONED (REDUCED PRESSURE)

PIPELINE FULLY COMMISSIONED

DRAWING NUMBER	REFERENCE DRAWINGS	TITLE	REV.	ISSUED FOR INFORMATION	DESCRIPTION	DRAWN	CHECKED	APPROVED	APPD CLIENT	PPRD CLIENT
			A1			RR				
						ST0315				

PENS PEN LIMITED

3 Water Lane, Richmond Upon Thames, Surrey TW9 1TD

Tel: +44 (0) 20 8334 2700 – www.penspen.com

ofgem

MILFORD HAVEN PROJECT

APRIL 2006 TO FEBRUARY 2007

CD FILE No

14262

14262-SK-006

ORIGINAL SCALE

N.T.S

SHEET SIZE

A1

CONTRACT No.

14262

DRAWING NUMBER

14262-SK-006

REVISION

A1