



KEY ACTIVITIES - JAN 2005 TO APR 2005

JAN 2005 PWA GLWERN/LLANVETHERINE TO PETERSTOW TO TIRLEY PIPELINE (REF # 6) - PROJECT TEAMS ALSO STUDYING ALTERNATIVES TO A

NATIONAL PARK

JAN 2005 DESIGN AND PLANNING FOR COMPRESSOR REINFORCEMENT COMMENCED. NEW STATION AND NEW UNITS (MODIFICATIONS AT WORMINGTON, CHURCHOVER AND PETERSTOW (REF # 7)

FEB 2005 NLJV AWARDED FELINDRE TO BRECON CONTRACT: INITIALLY CONSIDERING ABERDULAI TO LLANVETHERINE ROUTE (REF # 93)

APR 2005 MILEFORD TO ABERDULAI PIPELINE EIA SUBMITTED (REF # 101)

APR 2005 SUBSEA ALTERNATIVE OPTION UNDER CONSIDERATION (REF # 101)

NOTES:

1. PIPELINE ROUTES AND AGI LOCATIONS ARE APPROXIMATE ONLY
2. EXISTING PIPELINE SYSTEM (No. 2 FEEDER) IS SHOWN AS A SINGLE LINE (E.G. DUPLICATE SECTIONS NOT SHOWN)

KEY:

- 
- LNG TERMINAL  
 COMPRESSOR STATION  
 PIPELINE AG's, BY OR PRS INSTALLATIONS  
 PRE-EXISTING PIPELINE SYSTEM  
 PIPELINE/INSTALLATION DESIGN AND ROUTING  
 APPROVED OR IN PROGRESS  
 PIPELINE CONSTRUCTION APPROVED OR IN PROGRESS  
 PIPELINE COMMISSIONED (REDUCED PRESSURE)  
 PIPELINE FULLY COMMISSIONED  
 SUB-SEA OPTION

<div style="display: flex; justify-content: space-between; align-items: center;"> <div style="text-align: right;"> </div> <div style="text-align: left;"> <p><b>PENSPEN LIMITED</b>              Water Lane, Richmond Upon Thames, Surrey TW9 1JU              Tel: +44 (0) 20 8334 2700 – <a href="http://www.penspen.com">www.penspen.com</a></p> </div> </div>									
<div style="display: flex; justify-content: space-between;"> <div> <p><b>MILFORD HAVEN PROJECT</b></p> </div> <div> <p><b>JANUARY 2005 TO APRIL 2005</b></p> </div> </div>									
CDO FILE No		[6,1006] (or London Office) [1028-SK-003]		ORIGINAL SCALE		N.T.S			
DRAWING NUMBER		14262		DRAWING NUMBER		14262-SK-003			
CONTRACT No.				REVISION		A1			
DRAWING NUMBER		14262		TITLE					
REFERENCE DRAWINGS				REV.		A1			
ISSUED FOR INFORMATION		DESCRIPTION		RR		31.03.15			
CHECKED		APPROVED		APPROD CLIENT		APPROD CLIENT			