



KEY ACTIVITIES – MAY 2005 TO DEC 2005	
JUL 2005	CAPEX SANCTION (REF # 8) FOR INCREASING SYSTEM ENTRY CAPACITY BEYOND THE MILFORD HAVEN TO ABERDULAIS SCHEME AND INCLUDES PREVIOUS PWS'S FOR ABERDULAIS TO GILWERN/LLANWETHERNE ETC. (REF # 4, 6 & 7). SANCTION INCLUDES:
	<ul style="list-style-type: none">FELINDRE NEW COMPRESSOR (30 MW)FELINDRE TO PETERSTOW PIPELINE: LLANWRDA BV, THREE COCKS AGI AND TREADOW PRIPETERSTOW TO TIRLEY PIPELINE AND CORSE PRIWORMINGTON COMPRESSOR NEW UNIT AND REVERSE FLOW MODSWORMINGTON TO HONEYBOURNE PIPELINECHURCHOVER COMPRESSOR NEW UNIT AND REVERSE FLOW MODS
SEPT 2005	MPL AWARDED CONTRACT FOR BRECON TO TIRLEY (REF # 93)
SEPT 2005	AMEC AWARDED CONTRACT FOR WORMINGTON AND CHURCHOVER COMPRESSORS (REF # 93)
SEPT 2005	AMEC AWARDED CONTRACT FOR FELINDRE COMPRESSOR (REF # 93)
OCT 2005	PLANNING APPLICATIONS FOR LLANGYNOG AND CILFREW SUBMITTED (REF # 107)
NOV 2005	PLANNING APPLICATIONS FOR HERBRANDSTON AND NEWTON NOYES AGI'S INCLUSION BY LNG TERMINAL CONSENTS IS CONFIRMED (REF # 108)
DEC 2005	DTI CONSENT RECEIVED FOR MILFORD HAVEN TO ABERDULAIS (REF # 109)

NOTES:										KEY:									
1. PIPELINE ROUTES AND AGI LOCATIONS ARE APPROXIMATE ONLY										LNG TERMINAL									
2. EXISTING PIPELINE SYSTEM (No. 2 FEEDER) IS SHOWN AS A SINGLE LINE (E.G. DUPLICATE SECTIONS NOT SHOWN)										COMPRESSOR STATION									
										PIPELINE AGI's, BY OR PRS INSTALLATIONS									
										PRE EXISTING PIPELINE SYSTEM									
										PIPELINE/INSTALLATION DESIGN AND ROUTING									
										APPROVED OR IN PROGRESS									
										PIPELINE CONSTRUCTION APPROVED OR IN PROGRESS									
										PIPELINE COMMISSIONED (REDUCED PRESSURE)									
										PIPELINE FULLY COMMISSIONED									