

Gas Network Innovation Competition Full Submission
Supplementary Answer Form

Project: Commercial BioSNG Demonstration Plant

Tick if this answer has been provided verbally: ☐

Project code	NGGDGN02/1	Question Number	29
Question date	29/9/15	Answer date	02/10/15
Submission section question relates to	General		
Topic			
	Please can you clarify that the 3rd stage gate in September 2016 is linked to the 'success' of the primary testing phase of the Pilot Plant? This includes considering whether SDRC 9.2 should make this explicit.		
Notes on question			
Answer	<p>Yes we can confirm that the stage gate in September 2016 will be linked to the 'success' of the primary testing phase of the Pilot Plant. It is appropriate that the partners seek the necessary confidence from the pilot plant work at that stage, and this will be included in SDRC 9.2:</p> <p><i>"9.2 Detailed design and safety review completed</i></p> <p><i>This SDRC covers task 2 in the Project plan.</i></p> <p><i>This will involve the completion of process flow diagrams, mass and energy balance documentation and plant layouts. These will be supported, inter alia, by output from the primary testing phase of the Pilot Plant. It will also cover process and instrumentation diagrams, control philosophy and electrical system specifications, data sheets for major items of equipment, project management manuals and completion of HAZOP and other safety reviews. This will be evidenced by sign off of all relevant documents.</i></p> <p><i>This SDRC will be achieved by 1 September 2016"</i></p>		
Attachments			

