

*Gas Network Innovation Competition Full Submission*  
**Supplementary Answer Form**

## Project: Real-Time Networks

Tick if this answer has been provided verbally: ☐

Project code	SGN_GN_03	Question Number	12
Question date	08 August 2015	Answer date	16 September 2015
Submission section question relates to	General - Robust methodology/ready to implement		
Topic	Project Plan		
Question	Please can you clarify the stage gates in your project plan? It would also be helpful to understand the expected spending by each stage gate.		
Notes on question			
Answer	<p>The stage gates identified in the project plan have been detailed in Appendix 18. Project Go/No-Go Stage Gates.</p> <p>In migrating the project cost schedules from the work packages to reflect cash flow, we recognized the need for further go/no-go stage gates to ensure best project cost control and have therefore added to the number of stage gates identified. Four additional go/no-go stage gates have been added and this will be reflected in the bid resubmission.</p> <p>The table provided in the attachment lists proposed payment milestones for the project, with associated deliverables. Payment milestones that are also go/no-go stage gates are shown in bold.</p>		

Attachments	Payment Milestones.docx
-------------	-------------------------